


Plaridel Water District Supplemental Annual Procurement Plan No.15 for FY 2021

Date:08/19/2021


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Design & Construction of Ground Reservoir	Engineering Division	YES	Competitive Bidding	3rd Quarter	3rd Quarter	4th Quarter	4th Quarter	Others	24,062,899.00		24,062,899.00	Board Resolution No. 58 Series of 2021
TOTAL BUDGET:										24,062,899.00			


Prepared by:


 Aquilino Del Rosario
 Bac Secretariat


Checked & Verified by:

 Marijaye H. Ersando
 BAC Chairperson


 Albert G. Ramos
 BAC Vice Chairperson



 Charles A. Felicitas
 BAC Member


 Ron Andrew Rivero
 BAC Member


 Deanna R. Gatmaitan
 BAC Member

Reviewed and Recommended for Approval by:

 Judy Ann D. Manuel
 Corporate Budget Officer C


 Engr. Marlon F. Soriano
 Interim General Manager

Approved by:

 Nathaniel Andres S. Bernabe Jr.
 Head of Procuring Entity



PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

Supplemental Project Procurement Management Plan 2021

END-USER/UNIT : **Engineering Division**

Charged to Other Funds (ADB-LWUA LOAN)

Projects, Programs and Activities (PAPs)

August 18, 2021


ITEM	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
1	Design & Construction of Ground Reservoir	1,500 cu.m.	24,062,899.00	Public Bidding								✓	✓	✓	✓	✓


TOTAL BUDGET: 24,062,899.00


TOTAL BUDGET:

TOTAL ESTIMATED BUDGET:	24,062,899.00
--------------------------------	----------------------

- NOTE:**
1. Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP
 2. With Board Resolution No.58 Series of 2021

Prepared :

 Engr. Ronaldo C. Picar
 Senior Engineer A

Recommending Approval :

 Engr. Reynante DC. Francisco
 Manager - Engineering Division

Approved :

 Engr. Marlon F. Soriano
 Interim General Manager



**RESOLUTION NO. 58
Series of 2021**

**COMPETITIVE BIDDING FOR THE
PROCUREMENT OF THE "DESIGN AND CONSTRUCTION OF GROUND RESERVOIR"**

WHEREAS, on 13 February 2020 via teleconference, the Board of Directors (BOD) approved the Supplemental Budget for the Asian Development Bank - Local Water Utilities Administration - Water District Development Sector Project (ADB-LWUA-WDDSP) pursuant to Board Resolution No. 12 series of 2020;

WHEREAS, on 24 February 2021, the BOD requested LWUA for the Approval of the Third Revision of the ADB-LWUA-WDDSP Project's Program of Work (POW) pursuant to Board Resolution No. 20 series of 2021;

WHEREAS, LWUA approved the Revised March 2021 POW which includes the Budget for the Construction of Ground Reservoir in Barangay Banga I amounting to **Php23,362,038.00** with Detailed Engineering Design (3% of Construction Cost) amounting to **Php700,861.00**, as being shown in **Annex A: Program of Work (POW) Revised March 2021**;

WHEREAS, the Approved Budget for the Contract (ABC) for the "Design and Construction of Ground Reservoir" is **Php24,062,899.00**;


NOW, THEREFORE, BE IT RESOLVED, as it is **HEREBY RESOLVED**, do hereby approve the procurement of the "Design and Construction of Ground Reservoir" through Competitive Bidding with the Approved Budget for the Contract (ABC) amounting to **Php24,062,899.00**;


RESOLVED FINALLY, to approve the **Bidding Documents** prescribed by the Asian Development Bank (ADB) for the Procurement of the "Design and Construction of Ground Reservoir."

APPROVED this 6th day of August 2021.


NATHANAEL ANDRES S. BERNABE, JR.
Chairperson


ENGR. RAINIER P. PATAWI
Vice-Chairperson


ATTY. REYNALDO F. PARIS
Secretary


NANCY C. DELA CRUZ
Director


AMIRA DE LEON ARROYO
Director