

Plaridel Water District Supplemental Annual Procurement Plan No.9 for FY 2021

Date: 06/14/2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>San Jose Bridge Pipe Permanent Relocation</b>	Engineering Division	YES	NP-53.2 Emergency Cases	N/A	N/A	2ND QUARTER	2ND QUARTER	Corporate Budget	498,900.00			Resolution No. 44 Series of 2021

Total Budget: **498,900.00**

Prepared by:

*Rodjeta S. Surio*  
Rodjeta S. Surio  
Bac Secretariat

Checked & Verified by:

*Marifaya H. Ersando*  
Marifaya H. Ersando  
BAC Chairperson

Albert G. Ramos  
BAC Vice Chairperson

*Charlie A. Felicitas*  
Charlie A. Felicitas  
BAC Member

*Ron Andrew Rivero*  
Ron Andrew Rivero  
BAC Member

*Deanna G. Mariano*  
Deanna G. Mariano  
BAC Member

Reviewed and Recommended for Approval by:

*Judy Ann D. Manuel*  
Judy Ann D. Manuel  
Corporate Budget Officer C

*Engr. Mañon F. Soriano*  
Engr. Mañon F. Soriano  
Interim General Manager

Approved by:

*Nathanael Andres S. Bernabe Jr.*  
Nathanael Andres S. Bernabe Jr.  
Head of Procuring Entity



**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**

**Project Procurement Management Plan 2021**

END-USER/UNIT : **Engineering Division**

**Charged to Corporate Funds (Gender and Development)**

**Projects, Programs and Activities (PAPs)**

ITEM	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
					Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	
1	San Jose Bridge Pipe Permanent Relocation	1 LOT	498,900.00	Emergency							✓					

**TOTAL BUDGET:** 498,900.00

<b>TOTAL BUDGET:</b>	
<b>TOTAL ESTIMATED BUDGET:</b>	<b>498,900.00</b>

- NOTE:**
1. Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP
  2. With Board Resolution No.44 Series of 2021 - San Jose Bridge Pipe Permanent Relocation


Prepared by:

  
 Angie R. Mariano  
 Office Service Support

Recommending Approval :

  
 Engr. Ronaldo C. Picar  
 Senior Engineer A

Approved by:

  
 Engr. Reynante DC. Francisco  
 Manager - Engineering Division



# PLARIDEL WATER DISTRICT

Office: Department of Public Works and Highways, Bulacan, Bulacan  
PLARIDEL WATER DISTRICT, P.O. Box 124, San Jose, Bulacan, Philippines  
E-mail Address: plaridel.water.district@plawd.com  
Website: plaridel.water.district.ph

## RESOLUTION NO. 44 Series of 2021

### RESOLUTION AWARDING THE EMERGENCY CONTRACT-OUT OF THE SAN JOSE BRIDGE PIPE PERMANENT RELOCATION PROJECT TO ARG HYDRO SPECIALISTS, INC.

**WHEREAS**, the PLAWD 8" diameter steel bridge pipe attached to the San Jose Bridge along the Bulihan-Balagtas Road crossing the Tabang River in Barangay San Jose, Plaridel, Bulacan, is one of the major pipelines contributing around 3 MLD to Plaridel Water District (PLAWD) water supply network;

**WHEREAS**, the Department of Public Works and Highways (DPWH) had already began the construction of the said bridge, needing the PLAWD 8" diameter steel pipe to be relocated permanently away the soonest possible time to avoid being damaged by the current and future bridge construction works;

**WHEREAS**, due to the short notice given by DPWH to PLAWD, the best option at this time is to contract it out in an 'all-in' basis to a private contractor since PLAWD will not be able to procure the materials on time and construct the steel bridge pipe by administration;


**WHEREAS**, the cost for construction shall be charged against the Gender and Development Program's budget;

**WHEREAS**, the said cost was not included in this year's Project Procurement Plan, however, it shall be part and charged against the GAD Program's budget;


**WHEREAS**, through a Recommendation dated 07 June 2021, the Engineering and Technical Division, recommended to award the emergency contract-out service of the San Jose Bridge Pipe Permanent Relocation Project to ARG Hydro Specialists, Inc. who submitted the lowest quotation amounting to Four Hundred Ninety-Eight Thousand Nine Hundred Pesos (Php498,900.00);

**NOW, THEREFORE, BE IT RESOLVED**, as it is **HEREBY RESOLVED**, to approve the supplemental budget for the San Jose Bridge Pipe Permanent Relocation Project amounting to Four Hundred Ninety-Eight Thousand Nine Hundred Pesos (Php498,900.00) to be charged against the Gender and Development Program's budget and to award the contract to ARG Hydro Specialists, Inc.


APPROVED this 10<sup>th</sup> day of June 2021.

  
**NATHANAEL ANDRÉS S. BERNADE, JR.**

Chairperson

  
**GR. ROMILDE P. PATAWI**

Member

  
**ATTY. REYNALDO E. PARIS**

Secretary

  
**NANCY C. DE LA CRUZ**

Director

  
**AMIRA DE LEON ARROYO**

Director