



PLARIDEL WATER DISTRICT

A.C. Reyes St., Poblacion, Plaridel, Bulacan 3004
Tel. Nos. (044) 795-0102 / 795-1613; Fax No. (044) 760-0229
Email Address: plaridel_water_district1987@yahoo.com
Website: plaridelwaterdistrict.ph



POSTING CERTIFICATION

This is to certify that the Plaridel Water District has posted its Supplemental Annual Procurement Plan #06 on its agency website and can be accessible through this link:
<https://plaridelwaterdistrict.ph/bac2024/>

This certification is being issued in compliance with GPPB Circular No. 02-2020, this
24 of March, 2025.


Alberto A. Mendoza

Head, Bids and Awards Committee Secretariat

Supplemental Annual Procurement Plan #06

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PnP)			Remarks (brief description of Project)	
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO		
50299990/884	Other Maintenance and Operating Expenses - GAD Projects												
	San Jose - NIA Road Pipe Laying Project (Lot A - UPVC Pipe)	Construction & Maintenance	NO	NP-53.9 - Small Value Procurement	March	N/A	March	March	March	138,128.00		138,128.00	
	San Jose - NIA Road Pipe Laying Project (Lot B - Fittings)	Construction & Maintenance	NO	NP-53.9 - Small Value Procurement	March	N/A	March	March	March	63,474.00		63,474.00	
	San Jose - NIA Road Pipe Laying Project (Lot C - Cement & Aggregates)	Construction & Maintenance	NO	NP-53.9 - Small Value Procurement	March	N/A	March	March	March	64,764.00		64,764.00	

TOTAL BUDGET: 266,366.00


Prepared By:


 Alberto A. Mendoza
 BAC Head Secretariat

Check and Verified By:

ABSENT
 Justin Michael B. Berango
 BAC Chairperson


 Chariza A. Felicitas
 BAC Vice Chairperson


 Elmer C. Marcelo
 BAC Member


ABSENT
 Reynante D. Francisco
 BAC Member


 Win S. Chinchuntic
 BAC Member


 Engardo N. DeLeon
 BAC Member


 Aquilino U. Del Rosario
 BAC Member

Review and Recommended By:


 Daila-Marie H. Tabao
 Financial Planning Assistant A


 Engr. Mario C. Macatangay
 Interim General Manager

Approved By:


 NATHANAEL ANDRES S. BERNABE JR.
 Head of Procuring Entity

B.LABOR COST FOR MOBILIZATION, INSTALLATION , CLEARING & DEMOBILIZATION

Additional 2 Job Order for 60 days	72,000.00
Health and Safety	3,000.00

C. LABOR COST FOR EXCAVATION , CONCRETE DEMOLITION & RESTORATION


Excavation & Compaction	₱	65,920.00
Concrete Demolition & removal of tree rott	₱	65,780.00
Concrete Restoration	₱	25,300.00

=====

LABOR COST - admin	₱	232,000.00
---------------------------	----------	-------------------


TOTAL PROJECT COST	₱	498,366.00
---------------------------	----------	-------------------

Prepared by:



ENGR. ALVIN S. CHINCHUNTIC
Senior Engineer - Construction Section

Approved by:



ENGR. MARIO G. MACATANGAY
Interim General Manager