



# PLARIDEL WATER DISTRICT

A.C. Reyes St., Poblacion, Plaridel, Bulacan 3004  
Tel. Nos. (044) 795-0102 / 795-1613, Fax No. (044) 760-0229  
Email Address: plaridel\_water\_district1987@yahoo.com  
Website: plaridelwaterdistrict.ph



## POSTING CERTIFICATION

This is to certify that the Plaridel Water District has posted its Supplemental Annual Procurement Plan #07 on its agency website and can be accessible through this link:  
<https://plaridelwaterdistrict.ph/bac2024/>

This certification is being issued in compliance with GPPB Circular No. 02-2020, this  
27 of March, 2025.

  
**Alberto A. Mendoza**

Head, Bids and Awards Committee Secretariat

## Supplemental Annual Procurement Plan #07

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE		CO
50299990/884	Other Maintenance and Operating Expenses - GAD Projects												
	Culiamin Dike Road Section 2 Pipe Laying Project (Lot A - UPVC)	Construction & Maintenance	NO	NP-53 9 - Small Value Procurement	March	N/A	March	March	Corporate Budget	158,392.00		158,392.00	
	Culiamin Dike Road Section 2 Pipe Laying Project (Lot B - Fittings)	Construction & Maintenance	NO	NP-53 9 - Small Value Procurement	March	N/A	March	March	Corporate Budget	14,585.00		14,585.00	
	Culiamin Dike Road Section 2 Pipe Laying Project (Lot C - Cement & Agregagates)	Construction & Maintenance	NO	NP-53 9 - Small Value Procurement	March	N/A	March	March	Corporate Budget	89,180.00		89,180.00	
<b>TOTAL BUDGET:</b>										<b>262,157.00</b>			

Prepared By:

  
 Alberto A. Mendoza  
 BAC Head Secretariat

Check and Verified By:

**ABSENT**  
 Justin Michael B. Berango  
 BAC Chairperson

  
 Chayle A. Felicitas  
 BAC Vice Chairperson

  
 Elmer C. Marcelo  
 BAC Member

**ABSENT**  
 Reynante D. Francisco  
 BAC Member


Review and Recommended By:

  
 Alyn S. Chinchuntic  
 BAC Member

  
 Edgardo N. De Leon  
 BAC Member

  
 Aquilino U. Del Rosario  
 BAC Member

  
 Dalia Marie H. Tabao  
 Financial Planning Assistant A

  
 Engr. Mario G. Moratangay  
 Interim General Manager

Approved By:

  
 NATHANIEL ANDRESS S. BERNABE JR.  
 Head of Procuring Entity





**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**

**Supplemental Project Procurement Management Plan 2025**

END-USER/UNIT: **Engineering Division**

**Charged to Corporate Funds**

Projects, Programs and Activities (PAPs)

ITEM	GENERAL DESCRIPTION	QUANTITY/ SIZE	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES															
					Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec				
<b>5029990/884</b>	<b>Other Maintenance and Operating Expenses - GAD Projects</b>																			
	Cullinan Dike Road Section 2 Pipe Laying Project (Lot A - UPWC)	104 pcs	158,392.00	SVP			158,392.00													
	Cullinan Dike Road Section 2 Pipe Laying Project (Lot B - Fittings)	1 lot	14,585.00	SVP			14,585.00													
	Cullinan Dike Road Section 2 Pipe Laying Project (Lot C - Cement & Aggregates)	1 lot	89,180.00	SVP			89,180.00													
<b>TOTAL BUDGET:</b>			<b>262,157.00</b>																	
<b>TOTAL ESTIMATED BUDGET</b>			<b>262,157.00</b>																	

NOTE: 1. Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

Engr. Akin S. Chinchunic  
Senior Engineer A

Recommending Approval:

Engr. Reywante D. Francisco  
Manager, Engineering Division



**PROGRAM OF WORKS  
CULIANIN DIKE ROAD SECTION 2  
(620 linear meters)**

Location: CULIANIN , PLARIDEL, BULACAN

**A. MATERIALS**

	Quantity	Unit	Particular	Unit Cost	Amount
Lot A	104	pcs	UPVC PIPE 3"	₱ 1,523.00	₱ 158,392.00
	1	pc	CI STC 3"	₱ 1,420.00	₱ 1,420.00
	1	pc	CI END CAP 3"	₱ 1,103.00	₱ 1,103.00
Lot B	2	pcs	CI ELBOW 3" X 90 DEGREES	₱ 3,081.00	₱ 6,162.00
	1	pc	CI COUPLING REDUCER 3"X2"	₱ 2,800.00	₱ 2,800.00
	1	pc	CI COUPLING REDUCER 4"X3"	₱ 3,100.00	₱ 3,100.00
	131	bags	40 kg Cement	₱ 280.00	₱ 36,680.00
Lot C	15	m <sup>3</sup>	Sand	₱ 1,900.00	₱ 28,500.00
	12	m <sup>3</sup>	Gravel	₱ 2,000.00	₱ 24,000.00

=====

**MATERIAL COST - admin** **₱ 262,157.00**

**B. LABOR COST FOR MOBILIZATION, INSTALLATION , CLEARING& DEMOBILIZATION**


Excavation & Compaction @ 120 per linear meter	625 l.m.	₱	75,000.00
meter	625 l.m.	₱	75,000.00
Concrete Restoration @ 60 per linear meter	625 l.m.	₱	37,500.00
Installation of fittings 500 per unit	2 units	₱	1,000.00

=====

**LABOR COST - admin** **₱ 188,500.00**

**TOTAL PROJECT COST** **₱ 474,657.00**

Prepared by:

  
**ENGR. ALVIN S. CHINCHUNTIC**  
Senior Engineer - Construction Section

Approved by:

  
**ENGR. MARIO G. MACATANGAY**  
Interim General Manager