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Preface 

These Philippine  Bidding Documents (PBD) for the procurement of Infrastructure 
Projects (hereinafter referred to also as the “Works”) through [Competitive Bidding, Limited 

Source Bidding, or Competitive Dialogue
1
] have been prepared by the Government of the 

Philippines (GoP) for use by all branches, agencies, departments, bureaus, offices, or 
instrumentalities of the Government, including government-owned and/or -controlled 
corporations (GOCC), government financial institutions (GFI), state universities and colleges 
(SUC), local government units (LGU), and autonomous regional government.  The 
procedures and practices presented in this document have been developed through broad 

experience, and are for mandatory
2
 use in projects that are financed in whole or in part by 

the GoP or any foreign government/foreign or international financing institution in 
accordance with the provisions of the Implementing Rules and Regulations (IRR) of Republic 
Act No. 12009 (RA No. 12009). 

 
This PBD is intended as a model for admeasurements (unit prices or unit rates in a 

bill of quantities) types of contract, which are the most common in Works contracting.  
 
The Bidding Documents shall clearly and adequately define, among others: (a) the 

objectives, scope, and expected outputs and/or results of the proposed contract; (b) the 
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the obligations, 

duties, and/or functions of the winning bidder.  
 
In order to simplify the preparation of the Bidding Documents for each procurement, 

the PBD groups the provisions that are intended to be used unchanged in Section II. 
Instructions to Bidders (ITB) and in Section IV. General Conditions of Contract (GCC).  Data 
and provisions specific to each procurement and contract should be included in Section III. 
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI. 
Specifications; Section VII. Drawings; and Section VIII. Bill of Quantities.  The forms to be 
used are provided in Section IX. Philippine Bidding Documents Related Forms.  

 
Prudence must be exercised to check the relevance of the provisions of the PBD 

against the requirements of the specific Works to be procured.  In addition, each Section is 
prepared with notes intended only as information for the Procuring Entity or the person 
drafting the Bidding Documents.  They shall not be included in the final documents, except 
for the notes introducing Section IX. Philippine Bidding Documents Related Forms, where 
the information is useful for the Bidder.  The following general directions should be observed 
when using the documents:  

a) All the documents listed in the Table of Contents are normally required for the 
procurement of Infrastructure Projects.  However, they should be adapted as 
necessary to the circumstances of the particular Project. 

b) Specific details, such as the “name of the Procuring Entity” and “address for 
proposal submission,” should be furnished in the BDS and SCC.  The final 
documents should contain neither blank spaces nor options. 

c) This Preface and the footnotes, or notes in italics included in the Invitation to 
Bid, BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of 
the text of the final document, although they contain instructions that the 

                                                

1For Second Stage of Competitive Dialogue under Section 29.4.2 of IRR of RA No. 12009. 

2 Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or 
international financing institution procurement guidelines. 
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Procuring Entity should strictly follow.  The Bidding Documents should not 
contain footnotes except Section IX. Philippine Bidding Documents Related 
Forms since these provide important guidance to Bidders. 

d) The cover page should be modified as required to identify the Bidding 
Documents and date of issue. 

e) The Project title page should be modified as required to identify the Project 
title and number, name and address of the Procuring Entity. 

f) If modifications must be made to the bidding requirements, they can be 
presented in the BDS. Modifications for specific Project or Contract details 
should be provided in the SCC as amendments to the Conditions of 
Contract.  For easy completion, whenever reference has to be made to 
specific clauses in the BDS or SCC, these terms shall be printed in bold type 
face on Section II. Instructions to Bidders, and Section IV. General Conditions 
of Contract, respectively.  To facilitate easy reference and completion, 
clauses from the BDS and SCC shall appear in bold type face in Sections II 
and IV, respectively.  
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Glossary of Acronyms, Terms, and Abbreviations 

ABC – Approved Budget for the Contract.   

ADR – Alternative Dispute Resolution. 

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

COS – Contract of Service. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  

DTI – Department of Trade and Industry. 

GCC - General Conditions of Contract. 

GFI – Government Financial Institution.  

GOCC – Government-Owned and/or –Controlled Corporation. 

GoP – Government of the Philippines. 

GPPB – Government Procurement Policy Board. 

HoPE – Head of Procuring Entity. 

JO – Job Order. 

IRR – Implementing Rules and Regulations. 

ITB – Instructions to Bidders. 

LCB- Lowest Calculated Bid. 

LCRB – Lowest Calculated Responsive Bid.   

LGUs – Local Government Units.  

LoC – Line of Credit 

MAB – Most Advantageous Bid. 

MARB – Most Advantageous Responsive Bid.   
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MEARB – Most Economically Advantageous Responsive Bid.   

MYCA – Multi-Year Contracting Authority. 

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System. 

PSA – Philippine Statistics Authority.  

RA No. – Republic Act Number. 

SARB – Single Advantageous and Responsive Bid. 

SCC - Special Conditions of Contract. 

SCRB – Single Calculated and Responsive Bid. 

SEARB – Single Economically Advantageous Responsive Bid. 

SEC – Securities and Exchange Commission. 

SLCC – Single Largest Completed Contract. 

SRRB – Single Rated and Responsive Bid. 

UN – United Nations.
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Definition of Terms 

Bid – a signed offer, proposal, or quotation submitted by a supplier, manufacturer, 
distributor, contractor, consultant, or service provider in response to the requirements of the 
Procuring Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).  

Bidder – a supplier, manufacturer, distributor, contractor, consultant, and service provider, 
whether public or private, who submits a Bid in response to the requirements of the 
Procuring Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]). 

Bidding Documents – the documents issued by the Procuring Entity as the basis for Bids, 
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods, 
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA 
No. 12009, Section 5[e]) 

Bill of Quantities – a list of the specific items of the Work and their corresponding unit prices, 
lump sums, and/or provisional sums. 

Consulting Services – services for Infrastructure Projects and other types of projects or 
activities of the government requiring adequate external technical and professional expertise 
that are beyond the capability or capacity of the government to undertake such as, but not 
limited to: (i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) 
design; (iv) construction supervision; (v) management and related services; and (vi) other 
technical services or special studies. (IRR of RA No. 12009, Section 5[i]).  

Contract – the agreement entered into between the Procuring Entity and the Contractor to 
execute, complete, and maintain the Works and as recorded in the Contract Form signed by 
the parties, including all attachments and appendices thereto and all documents 
incorporated by reference therein. 
 
Contract Price – the price stated in the Notice of Award and thereafter to be paid by the 
Procuring Entity to the Contractor for the execution of the Works in accordance with this 
Contract. 
 
Contract Time Extension (CTE) – the allowable period for the Contractor to complete the 
Works in addition to the original Completion Date stated in this Contract. 

Contractor – a natural or juridical entity whose proposal was accepted by the Procuring 
Entity and to whom the Contract to execute the Work was awarded.  Contractor as used in 
these Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or 
consultant. 

Days – refers to calendar days; months to calendar months.  
 
Dayworks – varied work inputs subject to payment on a time basis for the Contractor’s 
employees and Equipment, in addition to payments for associated Materials and Plant. 
 
Defect – any part of the Works not completed in accordance with the Contract. 
 
Defects Liability Certificate – the certificate issued by the Procuring Entity upon correction of 
defects by the Contractor.  
 
Defects Liability Period – the one (1) year period between contract completion and final 
acceptance within which the Contractor assumes the responsibility to undertake the repair of 
any damage to the Works at its own expense.  
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Drawings –   graphical presentations of the Works. They include all supplementary details, 
shop drawings, calculations, and other information provided or approved for the execution of 
this Contract. 
 
Effective Date of the Contract – the date indicated in the contract. However, the Contractor 
shall commence performance of its obligations only upon receipt of the Notice to Proceed. 

Foreign-funded Procurement or Foreign-Assisted Project – refers to the acquisition of 
Goods, Consulting Services, and the contracting for Infrastructure Projects by the 
Government of the Philippines which are wholly or partly funded by foreign loans or grants 
pursuant to a Treaty or International or Executive Agreement.  

Funding Source – Organization named in the SCC. 

Goods – refer to (i) all items, supplies, and materials, whether in the nature of equipment, 
furniture, stationery, materials for construction, or personal property of any kind, needed in 
the transaction of public businesses or in the pursuit of any government undertaking, project 
or activity; or (ii) general support services which pertain to all types of services except 
Consulting Services and Infrastructure Projects, such as the repair and maintenance of 
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or 
analogous services. Personnel Services or individual COS or JO engagements do not fall 
under this definition; (IRR of RA No. 12009, Section 5[n]). 

Infrastructure Projects – include the construction, improvement, rehabilitation, demolition, 
repair, restoration, or maintenance of roads and bridges, railways, airports, seaports, 
communication facilities, civil works components of information technology projects, 
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste 
management systems, shore protection, energy/power and electrification facilities, national 
buildings, school buildings, hospital buildings, and other related construction projects of the 
government. Also referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).  

Lot – refers to one or more infrastructure projects that are grouped or bundled together 
based on factors, such as scope, location, or other relevant parameters, as determined by 
the End-User or Implementing Unit of the Procuring Entity. Each lot is distinct within the 
project and may be awarded as a separate contract. 

MARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness 
of its bid to the technical requirements, and the most advantageous bid in reference to the 
highest rated offer based on the quality component of the bid. 

Materials – refer to all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

MEARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness 
of its bid to the technical requirements, and the determination of the most economically 
advantageous bid in reference to the quality-price ratio allocated to the technical and 
financial components of the bid. 

Notice to Proceed – refers to a written notice issued by the Procuring Entity to the Contractor 
requiring the latter to begin the commencement of the work not later than a specified or 
determinable date. 
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Online submission – pertains to the submission of the bid for Infrastructure Projects and the 
bid envelopes containing the technical and financial components of the bid through 
electronic means or through the electronic bidding facility of the PhilGEPS, once available. 

Permanent Works – refer to all permanent structures and all other project features and 
facilities required to be constructed and completed in accordance with this Contract which 
shall be delivered to the Procuring Entity, and which shall remain at the Site after the 
removal of all Temporary Works. 

Plant – refers to the machinery, apparatus, and the like intended to form an integral part of 
the Permanent Works. 

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC. 

Project – refers to a specific or identified procurement covering Goods, Infrastructure 
Projects or Consulting Services. A Procurement Project shall be described, detailed, and 
scheduled in the Project Procurement Management Plan prepared by the agency which shall 
be consolidated in the Procuring Entity's Annual Procurement Plan.  

Program of Work – refers to the big-picture plan and comprehensive schedule that details 
construction-related tasks to ensure the timely and efficient delivery of the project. 

Site Investigation Reports – refers to those that were included in the Bidding Documents and 
are factual and interpretative reports about the surface and subsurface conditions at the Site. 

Slippage – refers to a delay in work execution occurring when actual accomplishment falls 
below the target as measured by the difference between the scheduled and actual 
accomplishment of the Work by the Contractor as established from the work schedule. This 
is actually described as a percentage of the whole Works. 

Simple Infrastructure Projects – refers to construction, improvement, rehabilitation, 
demolition, repair, restoration, or maintenance of structures, technical facilities and systems 
with an Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos                                              
(PhP 10,000,000.00) built at the community level for the sustenance of lives and livelihoods 
of the population living in a community and built according to the needs and aspirations of 
the community population. 

Verified Report –  the report submitted by the Implementing Unit to the HoPE setting forth its 
findings as to the existence of grounds or causes for termination and explicitly stating its 
recommendation for the issuance of a Notice to Terminate. 
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Section I. Invitation to Bid 

Notes on the Invitation to Bid 

 
The Invitation to Bid provides information that enables potential Bidders to decide whether 
to participate in the procurement at hand.  The Invitation to Bid shall be: 
 

a) In line with the principles of transparency and competitiveness and to ensure the 
widest possible dissemination thereof, all invitations to bid shall be published 
continuously by the Procuring Entity, for seven (7) calendar days on the Philippine 
Government Electronic Procurement System (PhilGEPS) website, in any 
conspicuous place reserved for this purpose in the premises of the Procuring 
Entity, and on the website or social media platforms of the Procuring Entity, if 
available, or such other channels as may be authorized by the Government 
Procurement Policy Board (GPPB), and the website prescribed by the foreign 
government/foreign or international financing institution, if applicable; and 

b) For justifiable reasons, Procuring Entities that cannot publish procurement 
opportunities on its website, social media platform, or such other channels 
authorized by the GPPB shall publish its invitation to bid, at least once, in a 
newspaper of general nationwide circulation. 
 

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid should 
also indicate the following: 

a) The availability of the Bidding Documents, which shall be commence from the time 
the Invitation to Bid is first published until the deadline for submission and 

continue until the deadline for submission and receipt of bids;  

b) The place where the Bidding Documents may be acquired or the website where it 
may be downloaded; 

c) The deadline for the submission and receipt of bids; 
d) The procurement strategy/ies; and 
e) The bid award criterion/criteria.  (e.g., the application of a margin of preference in 

bid evaluation) 
 
The Invitation to Bid should be incorporated into the Bidding Documents.  The information 
contained in the Invitation to Bid must conform to the Bidding Documents, particularly to 
the relevant information in the BDS. 
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Invitation to Bid for Exploratory Well Drilling Kagalakan Village, 
Sipat 

 
1) The Plaridel Water District, through the Corporate Budget approved intends to apply 

the sum of Six Million Pesos Only (₱6,000,000.00) being the Approved Budget for the 

Contract (ABC) to payments under the contract for Exploratory Well Drilling 
Kagalakan Village, Sipat. Bids received in excess of the ABC shall be automatically 
rejected at bid opening. 

2) The Plaridel Water District now invites bids for Procurement Project using the Lowest 
Calculated Responsive Bid. Completion of the Works is required 120 calendar days 
from Notice to Proceed.  Bidders should have completed, 5 years from the date of 

submission and receipt of bids, a contract similar to the Project. The description of an 
eligible bidder is contained in the Bidding Documents, particularly, in Section II. 
Instructions to Bidders (ITB). 

3) Bidding will be conducted through competitive bidding procedures using a non-
discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the 
“New Government Procurement Act (NGPA)”. 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least sixty percent (60%) interest or outstanding 
capital stock belonging to citizens of the Philippines. 

4) Interested bidders may obtain further information from Plaridel Water District and 
inspect the Bidding Documents at the address given below from Monday to Friday to 
8:00 AM - 5:00 PM 

5) A complete set of Bidding Documents may be acquired by interested bidders on 
October 29, 2026 from the address below A.C. Reyes St., Poblacion, Plaridel, Bulacan 
and upon payment of the applicable fee for the Bidding Documents, pursuant to the 

latest Guidelines issued by the GPPB, in the amount of Ten Thousand Pesos (₱ 

10,000.00). 

It may also be downloaded free of charge from the website of the Philippine 
Government Electronic Procurement System (PhilGEPS) and the website of the 
Procuring Entity, provided that bidders shall pay the applicable fee for the Bidding 

Documents not later than the submission of their bids. 

6) The Plaridel Water District will hold a Pre-Bid Conference on November 6, 2026 1:30 
pm at A.C. Reyes St., Poblacion, Plaridel, Bulacan and/or through video conferencing 
via google meet,which shall be open to prospective bidders.  

Pre-Bid Conference November 6, 2026 1:30  Part  1 meet.google.com/ppr-fajk-twt 
Pre-Bid Conference November 6, 2026 2:30  Part 2  meet.google.com/bnt-iqsu-pbm 

 
7) Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat 

through manual submission at the address indicated below on or before November 18, 
2026 1:30 pm. Late bids shall not be accepted.  
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8) All Bids must be accompanied by a Bid Security in any of the acceptable forms and in 
the amount stated in ITB Clause 16. 

9) Bid opening shall be on November 18, 2026 1:31 pm at A.C. Reyes St., Poblacion, 

Plaridel, Bulacan. Bids will be opened in the presence of the Bidders’ representatives 
who choose to attend the activity.  

Bid opening  
meet.google.com/koc-fwwu-ryc Part 1 
meet.google.com/qbg-cbro-iqb Part 2 

 

10) The Plaridel Water Districtre serves the right to reject any and all bids, declare a 
failure of bidding, or not award the contract at any time prior to contract award in 
accordance with Section 70 of R.A. No. 12009, without thereby incurring any liability 
to the affected bidder or bidders. 

11) For further information, please refer to: 

Angelo Delos Santos 
Plaridel Water District 
A.C Reyes St., Poblacion, Plaridel, Bulacan 

(044) 795-0102 
(0945)-346-0808 
plaridelwaterdistrict.ph 

 
13) You may visit the following websites: 

For downloading of Bidding Documents: https://plaridelwaterdistrict.ph/bac2024 

October 29, 2026 

                        SGD 

Justin Michael B. Berango 
BAC Chairperson
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Section II. Instructions to Bidders 

Notes on the Instructions to Bidders 

This Section of the Bidding Documents provides the information necessary for Bidders to 
prepare responsive bids, in accordance with the requirements of the Procuring Entity.            
It also provides information on the bid submission, eligibility check, opening and 
evaluation of bids, post-qualification and award of contract. 

This Section contains provisions that shall not be changed or modified. Any amendment 
shall be reflected in Section III. Bid Data Sheet which consists of provisions that 
supplement, amend, or specify in detail information or requirements included in this 
Section and which are specific to each procurement. 

Matters governing performance of the Contractor, payments under the contract, or those 
affecting the risks, rights, and obligations of the parties under the contract are not normally 
included in this Section, but rather under Section IV. General Conditions of Contract 
(GCC), and/or Section V. Special Conditions of Contract (SCC). If duplication of a subject 
is inevitable in other sections of the document prepared by the Procuring Entity, prudence 
must be exercised to avoid contradictions between clauses dealing with the same matter.  
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A. General 

1)  Scope of Bid 

1.1 The Procuring Entity named in the BDS, invites Bids for the [insert 

Procurement Project], with Project Identification Number [indicate number]. 

The Procurement Project (referred to herein as “Project”) is for the 
construction of Works, as described in Section VI (Specifications). 

1.2 The winning Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.1. 

2)  Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named 
in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the 

funds received for this Project to cover eligible payments under the contract. 

3)  Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1 Unless otherwise specified in the BDS, the Procuring Entity, as well as 

Bidders and Contractors, shall observe the highest standard of ethics during 
the procurement and execution of the contract.  In pursuance of this policy, 
the Procuring Entity: 

a) defines, for purposes of this provision, the following terms under 
existing laws, rules, and regulations:  

i) "corrupt practice" means an act by which officials in the public 
or private sectors improperly and unlawfully enrich themselves, 
others, or induce others to do so, by misusing the position in 
which they are placed, and includes the offering, giving, 
receiving, or soliciting of anything of value to influence the 
action of any such official in the procurement process or in 
contract execution; entering, on behalf of the government, into 
any contract or transaction manifestly and grossly 
disadvantageous to the same, whether or not the public officer 
profited or will profit thereby, and similar acts as provided in 
RA No. 3019. 

ii) "fraudulent practice" means a misrepresentation of facts for 
purposes of influencing a procurement process or the 
execution of a contract to the detriment of the Procuring Entity, 
which includes collusive practices among Bidders (prior to or 
after bid submission) designed to establish bid prices at 
artificial, non-competitive levels and to deprive the Procuring 
Entity of the benefits of free and open competition. 

iii) “collusive practices” means a scheme or arrangement between 
two or more Bidders, with or without the knowledge of the 
Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels. 

https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov-my.sharepoint.com%2Fpersonal%2Fkaenciso_gppb_gov_ph%2F_vti_bin%2Fwopi.ashx%2Ffiles%2Fb59a46adefe64a208caca6037ce3bb49&wdenableroaming=1&mscc=1&wdodb=1&hid=1E1D99A1-20A1-5000-2382-73592A11824B.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&usid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&newsession=1&sftc=1&uihit=docaspx&muv=1&ats=PairwiseBroker&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov-my.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=Sharing.ServerTransfer&afdflight=74&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds1_1
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds2
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush#bds2
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iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 
participation in a procurement process, or affect the execution 
of a contract; 

v) “obstructive practice” is 

a) deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution 
relative to allegations of a corrupt, fraudulent, coercive or 
collusive practice; and/or threatening, harassing or 
intimidating any party to prevent the latter from disclosing 
its knowledge of matters relevant to the administrative 
proceedings or from pursuing such proceedings or 
investigation; or 

b) acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

b) Undertakes to reject a proposal for award upon prima facie 

determination that the Bidder recommended for award has engaged in 
any of the prohibited practices mentioned in this Clause for purposes 
of competing for the contract. 

3.2 Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws 
on individuals and organizations deemed to be involved in any of the 
practices mentioned in ITB Clause 4. 

3.3  Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a Bidder or Contractor in the 
bidding for and performance of a contract themselves or through independent 
auditors as reflected in the GCC Clause 36. 

4)  Conflict of Interest 

4.1 All Bidders found to have conflicting interests shall be disqualified to 
participate in the procurement at hand, without prejudice to the imposition of 
appropriate administrative, civil, and criminal sanctions. A Bidder may be 
considered to have conflicting interests with another Bidder in any of the 
events described in paragraphs (a) through (c) and a general conflict of 
interest in any of the circumstances set out in paragraphs (d) through (f) 
below: 

a) A Bidder has controlling shareholders or beneficial owners in common 
with another Bidder; 

b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder; 
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c) A bidder has the same legally authorized representative as that of 
another Bidder for purposes of this Bid; 

d) A bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 
Entity regarding this bidding process. This may include a firm or an 
organization that lends, or temporarily seconds, its personnel to firms 
or organizations that are engaged in consulting services for the 
preparation related to procurement for or implementation of the project 
if the personnel would be involved in any capacity on the same 
project; 

e) A bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services 
that are the subject of the bid; or  

f) A bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the 
project, if the personnel would be involved in any capacity on the 
same project. 

4.2 All Bidding Documents shall be accompanied by an Omnibus Sworn 
Statement of the Bidder that it is not related, by consanguinity or affinity up to 
the third civil degree, to the HoPE, Procurement Agent (if engaged), the head 
of the Project Management Office (PMO), the End-User or Implementing Unit 
or any members of the Bids and Awards Committee (BAC), Technical 

Working Group (TWG), and BAC Secretariat.
3
 

4.3  The Bidder shall also disclose the ultimate beneficial ownership of the entity it 
represents. Failure to comply shall be a ground for the automatic 
disqualification of the bid in consonance with Section 59 of the IRR. For this 
reason, relationship to the aforementioned persons within the third civil 
degree of consanguinity or affinity shall automatically disqualify the Bidder 
from participating in the procurement of contracts of the Procuring Entity 
notwithstanding the act of such persons inhibiting themselves from the 
procurement process. This Clause shall apply to the following persons and 
affiliates: 

a) In the case of individuals or sole proprietorships, to the Bidders and 
their spouses; 

b) In the case of partnerships, to the partnership itself and its partners; 

c) In the case of cooperatives, to the cooperative itself and members of 
the board of directors, general manager or chief executive officer; 

d) In the case of a partnership, joint venture, or consortium, to the entity 
itself, its members or partners, as well as any person or entity that is a 
member of a blacklisted partnership, joint venture, or consortium; and 

                                                

3Section 81.1 of the IRR. 
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e) In the case of corporations, a single stockholder, together with  their 
relatives up to the third civil degree of consanguinity or affinity, and  
their assignees, holding at least twenty percent (20%) of the shares 
therein, its chairperson and president, shall be blacklisted after they 
have been determined to hold the same controlling interest in a 
previously blacklisted corporation or in two corporations that have 
been blacklisted; the corporations of which they are part shall also be 
blacklisted. 

5) Eligible Bidders 

5.1  Only Bids found to be legally, technically, and financially eligible will be 
evaluated. For procurement of Infrastructure Projects, the following persons 
shall be eligible to participate in this bidding: 

a) Duly licensed Filipino citizens or sole proprietorships; 

b) Partnerships duly organized under the laws of the Philippines and of 
which at least sixty percent (60%) of the interest belongs to citizens of 
the Philippines; 

c) Corporations duly organized under the laws of the Philippines, and of 
which at least sixty percent (60%) of the outstanding capital stock 
belongs to citizens of the Philippines; 

d) Cooperatives duly organized under the laws of the Philippines; and 

e) Persons or entities forming themselves into a Joint Venture (JV), i.e., 
a group of two (2) or more persons or entities that intend to be jointly 
and severally responsible or liable for a particular contract; Provided, 
however, that in accordance with relevant laws, rules, and regulations,  
Filipino ownership or interest of the joint venture concerned shall be at 
least sixty percent (60%); Provided, further, that joint ventures in 
which Filipino ownership or interest is less than sixty percent (60%) 
may be eligible where the structures to be built require the application 
of techniques or technologies which are not adequately possessed by 
a person or entity meeting the sixty percent (60%) Filipino ownership 
requirement; Provided, furthermore, that in the latter case, Filipino 
ownership or interest shall not be less than twenty-five percent (25%). 
For this purpose, Filipino ownership or interest shall be based on the 
contributions of each of the member of the joint venture as specified in 
their Joint Venture Agreement (JVA); Provided, finally, that the primary 
purpose of each member of the joint venture must be similar or related 
to the requirement of the project to be bid out. 

5.2  The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS. 

5.3 In accordance with RA No. 4566 or the “Contractors' License Law” as 
amended by RA No. 11711 or “An Act Further Amending Republic Act No. 
4566”, the persons or entities enumerated in Section 52 of the IRR may 
participate in the procurement of Infrastructure Projects if it has been issued a 
license by the Philippine Contractors Accreditation Board (PCAB) to engage 
or act as a contractor. 
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5.4 The Bidder must have completed an SLCC that is similar to the procurement 
project to be bid, and whose value must be equivalent to at least fifty percent 
(50%) of the ABC, adjusted to current prices using the Philippine Statistics 
Authority (PSA) consumer price indices; Provided, that any change to the fifty 
percent (50%) requirement may be allowed, subject to the recommendation of 
the Procuring Entity, which shall be submitted to the GPPB for consideration; 
Provided, further, that contractors under Small A and Small B categories 
without similar experience on the procurement project to be bid may be 
allowed to bid if the cost of such contract is not more than the Allowable 
Range of Contract Cost of their registration based on the guidelines as 
prescribed by the PCAB. 

For foreign-funded procurement, the GoP and the foreign government, or 
foreign or international financing institution may agree on another track record 
requirement, as specified in the BDS. 

Moreover, a contract shall be considered similar to the procurement project if 
it has the same major categories of work. The Procuring Entity may clarify in 
the Bidding Documents what is regarded as major categories of work, guided 
by the principle of proportionality and Fit-for-Purpose approach. 

5.5 The SLCC shall be supported by an Owner’s Certificate of Final Acceptance 
issued by the project owner other than the Contractor, or a final rating of at 
least Satisfactory in the Constructors Performance Evaluation System 
(CPES), or a similar performance and monitoring system. In the case of 
contracts with the private sector, an equivalent document shall be submitted. 

5.6 The computation of a bidder’s NFCC must be at least equal to the ABC to be 
bid, calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value 
of all outstanding or uncompleted portions of the projects under 
ongoing contracts, including awarded contracts yet to be started, 
coinciding with the procurement project to be bid; Provided, That a 
different formula may be adopted subject to the recommendation of the 
Procuring Entity, which shall be submitted to the GPPB for 
consideration. 

The value of the domestic bidder’s current assets and current liabilities shall 
be based on the latest AFS submitted to the BIR. 

For purposes of computing the foreign bidders' NFCC, the value of the current 
assets and current liabilities shall be based on their latest AFS prepared in 
accordance with international financial reporting standards. 

6)  Bidder’s Responsibilities 

6.1 The Bidder or its duly authorized representative shall submit a sworn 
statement in the form prescribed in Section IX. Philippine Bidding Documents 
Related Forms as required in ITB Clause 12.1(h)(iv). 

6.2 Before submitting their bids, the Bidders are deemed to be knowledgeable of 
all existing laws, decrees, ordinances, acts and regulations of the Philippines 
which may affect this Project in any way. 
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6.3 The Bidder undertook the following responsibilities: 

a) Took steps to carefully examine and ensure full understanding and 
comprehension of the Bidding Document, its requirements, clauses, 
and provisions; 

b) Acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

c) Made an estimate of the facilities available and needed for the 
contract to be bid, if any; 

d) Complied with its responsibility to inquire or secure Supplemental Bid 
Bulletin(s); 

e) Ensured that it is not “blacklisted” or barred from bidding by the 
Government of the Philippines (GoP) or any of its agencies, offices, 
corporations, or LGUs, including foreign government, or foreign/ 
international financing institutions whose blacklisting rules have been 
recognized by the GPPB; by itself or by reason of its relation, 
membership, association, affiliation, or controlling interest with another 
blacklisted person or entity; 

f) Ensured that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, 
and that all statements and information provided therein are true and 
correct; 

g) Authorized the HoPE or its duly authorized representative/s to verify 
all the documents submitted; 

h) Ensured that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and 
perform any and all acts necessary to participate, submit the bid, to 
sign, and execute the ensuing contract, accompanied by the duly 
notarized Special Power of Attorney, Board or Partnership Resolution, 
or Secretary’s Certificate, whichever is applicable; 

i) Complied with the disclosure provision under Section 81 and 82 of RA 
No. 12009 and its IRR in relation to other provisions of RA No. 3019; 

j) Complied with existing labor laws and standards. Moreover, the 
Bidder undertakes to: 

i) Ensure the entitlement of workers to wages, hours of work, 
safety and health and other prevailing conditions of work as 
established by national laws, rules and regulations; or 
Collective Bargaining Agreement (CBA) or arbitration award, if 
and when applicable. 

In case there is a finding by the Procuring Entity or the 
Department of Labor and Employment (DOLE) of 
underpayment or non-payment of workers’ wages and wage-
related benefits, the Bidder agrees that the performance 
security or portion of the contract amount shall be withheld in 
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favor of the complaining workers pursuant to appropriate 
provisions of RA No. 12009, without prejudice to the institution 
of appropriate actions under the Labor Code, as amended, and 
other social legislations; 

ii) Comply with Occupational Safety and Health Standards 
(OSHS) and correct deficiencies, if any. 

In case of imminent danger, injury or death of the worker, the 
Bidder undertakes to suspend contract implementation 
pending clearance to resume from the DOLE Regional Office, 
in compliance with the Work Stoppage Order; and 

iii) Inform the workers of their conditions of work, labor clauses 
under the contract specifying wages, hours of work and other 
benefits under prevailing national laws, rules and regulations; 
or CBA or arbitration award, if and when applicable, through 
posting in two (2) conspicuous places in the establishment’s 
premises. 

k) Ensured that it did not give or pay, directly or indirectly, any 
commission, amount, fee, or any form of consideration, pecuniary or 
otherwise, to any person or official, personnel or representative of the 
government in relation to any procurement project or activity; 

l) Examined all instructions, forms, terms, and specifications in the 
Bidding Documents;  

m) Determined and complied with all matters pertaining to the contract to 
be bid, including but not limited to: (i) the location and the nature of the 
contract, project, or work; (ii) climatic conditions; (iii) transportation 
facilities; (iv) nature and condition of the terrain, geological conditions 
at the site communication facilities, requirements, location and 
availability of construction aggregates and other materials, labor, 
water, electric power and access roads; and (v) other factors that may 
affect the cost, duration and execution or implementation of the 
contract, project, or work; and 

n) Ensured that all information in the Bidding Documents, including bid or 
supplemental bid bulletin(s) issued, are correct and consistent. The 
Procuring Entity shall not assume any responsibility regarding 
erroneous interpretations or conclusions by the prospective or eligible 
Bidder out of the data furnished by the Procuring Entity. 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned;  

6.4 The Bidder, by the act of submitting its bid, shall be deemed to have 
inspected the site, determined the general characteristics of the contract 
works and the conditions for this Project and examine all instructions, forms, 
terms, and project requirements in the Bidding Documents. 

6.5 Further, the Bidder shall bear all costs associated with the preparation and 
submission of its bid, and the Procuring Entity shall in no case be responsible 
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or liable for those costs, regardless of the conduct or outcome of the bidding 
process. 

In case of failure of bidding, the Bidding Documents fee may be applied in the 
re-bidding for the same Project. 

6.6 Furthermore, the Bidder should be aware that the Procuring Entity will accept 
bids only from those that have paid the applicable fee for the Bidding 
Documents at the office indicated in the Invitation to Bid. 

7)  Origin of Goods and Services 

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, 

or Contracting of Works or Services other than those prohibited by a decision of the 
United Nations Security Council taken under Chapter VII of the Charter of the United 
Nations. 

8)  Subcontracts 

8.1  Unless otherwise specified in the BDS, the Bidder may subcontract portions 

of the Works to an extent as may be approved by the HoPE and as stated in 
the BDS. However, the subcontracted portion shall not exceed fifty (50%), or 

a different percentage of the ABC, on a per project basis, as approved by the 
GPPB. 

8.2 Subcontracting of any portion of the Project shall not relieve the Bidder from 
any liability or obligation that may arise from the contract. 

8.3 Subcontractors must meet the eligibility criteria as stated in the BDS and shall 
submit the same eligibility documents as the general contractor. Failure of a 
subcontractor to meet the eligibility criteria does not affect the eligibility of the 
general contractor for the procurement project. In such case, the portion 
intended to be subcontracted to the ineligible subcontractor shall be assumed 
by the general contractor. 

8.4  Subcontracting arrangement, if allowed, including the time of submission of 
the eligibility documents of the subcontractor, shall be disclosed in the BDS. 

B. Contents of Bidding Documents 

9)  Pre-Bid Conference 

9.1  If so specified in the BDS, a pre-bid conference shall be held either at the 

Procuring Entity’s physical address and/or online through videoconferencing, 
webcasting, or similar technology, or a combination thereof, on the date 
indicated therein, to clarify and address the Bidders’ questions on the 
technical and financial components of this Project. 

9.2 The pre-bid conference shall be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bids, but not earlier 
than seven (7) calendar days from the posting of the invitation to bid and 
other bidding documents on the PhilGEPS website. 

9.3 Bidders are highly encouraged to attend the pre-bid conference to fully 
understand the Procuring Entity’s requirements.  While non-attendance of the 
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Bidder will in no way prejudice its bid, the Bidder is deemed to know any 
changes and/or amendments to the Bidding Documents, as may be provided 
in the Supplemental Bid Bulletin. 

The proceedings of the pre-bid conference shall be recorded, and the 
corresponding minutes shall be prepared not later than five (5) calendar days 
after the pre-bid conference. The minutes shall be made available to 
prospective Bidders not later than five (5) days upon written request. 

9.4 Decisions of the BAC amending any provision of the Bidding Documents shall 
be issued in writing through a Supplemental Bid Bulletin at least seven (7) 
calendar days before the deadline for the submission and receipt of bids. 

10)  Clarification and Amendment of Bidding Documents 

10.1  Prospective bidders may request for clarification(s) on and/or interpretation of 
any part of the Bidding Documents. Such a request must be in writing and 
submitted to the BAC of the Procuring Entity at the address or electronic mail 
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as 
may be applicable, at least ten (10) calendar days before the deadline set for 
the submission and receipt of Bids. 

10.2 The BAC shall respond to the said request by issuing a Supplemental Bid 
Bulletin duly signed by the BAC Chairperson. It shall be made available to all 
those who have properly secured the Bidding Documents, at least seven (7) 
calendar days before the deadline for the submission and receipt of Bids. 

10.3  Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids. Any modification to the Bidding Documents 
shall be identified as an amendment. 

10.4  Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the 
PhilGEPS website, in any conspicuous place in the premises of the Procuring 
Entity, and on the website or social media platforms of the Procuring Entity, if 
available, or such other channels as may be authorized by the GPPB. It shall 
be the responsibility of all prospective bidders, including those who have 
properly secured the Bidding Documents, to inquire and secure Supplemental 
Bid Bulletins that may be issued by the BAC. However, Bidders who have 
submitted bids before the issuance of the Supplemental Bid Bulletin must be 
accordingly informed by the BAC, and be allowed to modify or withdraw their 
bids prior to the deadline for the submission and receipt of bids in accordance 
with ITB Clause 21. 

C. Preparation of Bids 

11)  Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, 
the bids, and all other documents submitted to the BAC are in foreign language other 
than English, it must be accompanied by a translation of the documents in English. 
The documents shall be translated by the relevant foreign government agency, the 
foreign government agency authorized to translate documents, or a registered 
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translator in the foreign bidder’s country.  The Bidder shall cause the authentication 
of the translated documents and shall be authenticated by the appropriate Philippine 
foreign service establishment or post or the equivalent office having jurisdiction over 
the foreign bidder’s affairs in the Philippines. However, for Contracting Parties to the 
Apostille Convention, the documents shall be authenticated through an apostille by 
the Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for 
countries identified by the DFA that will still require legalization (red ribbon) by the 
relevant Embassy or Consulate. The English translation shall govern, for purposes of 
interpretation of the bid. 

12) Documents Comprising the Bid: Technical and Financial Components 

12.1  The first bid envelope shall contain the following technical documents, 
including the eligibility documents: 

a) PhilGEPS Certificate of Registration (Platinum Membership) in 
accordance with Section 20 of the IRR; 

b) PCAB License and Registration, in case of Joint Venture (JV); 

c) Statement of all its ongoing government and private contracts, 
including contracts awarded but not yet started, if any, whether similar 
or not similar in nature and complexity to the contract to be bid; 

d) Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5. 

The SLCC shall be supported by an Owner’s Certificate of Final 
Acceptance issued by the project owner other than the Contractor, or 
a final rating of at least satisfactory in the CPES, or a similar 
performance and monitoring system. In case of contracts with the 
private sector, an equivalent document shall be submitted; 

e) NFCC computation in accordance with ITB Clause 5.6; 

f) Joint Venture Agreement (JVA), if applicable; 

g) Bid Security in the prescribed form and amount in accordance with 
ITB Clause 16, and validity period under ITB Clause 15; 

h) Project Requirements, which shall include the following: 

i) Organizational chart of the personnel to be deployed for the 
procurement project to be bid; 

ii) List of Contractor’s personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned 
to the procurement project to be bid, with their complete 
qualifications and experience data. These personnel must 
meet the required minimum years of experience set in the 
BDS; 

iii) List of Contractor’s major equipment units which are owned, 
leased, or under purchase agreements, supported by proof of 
ownership or certification of availability of equipment from the 
equipment lessor or vendor for the duration of the project, as 
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the case may be, which must meet the minimum requirements 
for the contract set in the BDS; and 

iv) Omnibus Sworn Statement in accordance with Section 54.3 of 
the IRR. 

12.2  The second bid envelope shall contain the Financial Bid Form, which includes 
the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1. 

12.3  Whenever necessary, modifications may be made to the foregoing provisions 
specifically for major and specialized procurement to suit the particular needs 
of the Procuring Entity, subject to the approval of the GPPB. 

12.4 All bids that exceed the ABC shall not be accepted. Unless otherwise 
indicated in the BDS, for foreign-funded procurement, the ABC shall be 

applied as the ceiling to bid prices provided the following conditions are met: 

a) Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required by 
the Procuring Entity, payment could be made upon the submission of 
bids. 

b) The Procuring Entity has procedures in place to ensure that the ABC 
is based on recent estimates made by the engineer or the responsible 
unit of the Procuring Entity and that the estimates are based on 
adequate detailed engineering and reflect the quality, supervision and 
risk, and inflationary factors, as well as prevailing market prices, 
associated with the types of works or goods to be procured. 

c) The Procuring Entity has trained cost estimators on estimating prices 
and analyzing bid variances. In the case of Infrastructure Projects, the 
Procuring Entity must also have trained quantity surveyors. 

d) The Procuring Entity has established a system to monitor and report 
bid prices relative to ABC and engineer’s or Procuring Entity’s 
estimate. 

e) The Procuring Entity has established a monitoring and evaluation 
system for contract implementation to provide feedback on actual total 
costs of goods and works. 

However, the GoP and the foreign government, or foreign or international 
financing institutions may agree to waive the foregoing conditions. 

13)  Bid Prices 

13.1  The contract shall be for the whole Works, as described in the Bidding 
Documents, based on the priced Bill of Quantities submitted by the Bidder. 

13.2  The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  In case partial bids are allowed in the ITB, bids not 
addressing or providing all of the required items in the Bidding Documents 
including, where applicable, the Bill of Quantities, shall be considered non-
responsive and shall be automatically disqualified. In this regard, where a 
required item is provided, but no price is indicated, the same shall be 
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considered as non-responsive, but specifying a zero (0) or a dash (-) for the 
said item would mean that it is being offered for free to the Government, 
except those required by law or regulations to be provided for. 

13.3  For the given scope of work in the contract as awarded, all bid prices shall be 
considered as fixed prices, and therefore not subject to price escalation 
during contract implementation, except under extraordinary circumstances as 
specified in GCC Clause 45. 

 

14)  Bid Currencies 

14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in 
the BDS. However, for purposes of bid evaluation, bids denominated in 
foreign currencies shall be converted to Philippine currency based on the 
exchange rate as published in the BSP Daily Reference Exchange Rate 

Bulletin on the day of the bid opening.
4
 

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for 

purposes of bid evaluation and comparing the bid prices, will convert the 
currencies in which the bid price is expressed to Philippine Peso at the 
foreign exchange rates. 

14.3  Unless otherwise specified in the BDS, payment of the contract price shall be 

made in Philippine Peso. 

15)  Bid Validity 

15.1  Bids shall remain valid for the period specified in the BDSwhich shall not 

exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

15.2  Should it become necessary to extend the validity of the bids and the bid 
securities beyond one hundred twenty (120) calendar days, the Procuring 
7Entity concerned shall request in writing all those who submitted bids for 
such extension before the expiration date therefor. Bidders, however, shall 
have the right to refuse to grant such extension without forfeiting their Bid 
Security. 

16)  Bid Security 

16.1  The Bidder, at its option, shall submit a Bid Security in the form and amount 
as stated in the BDS, which may include the following: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the required 
Percentage of the ABC) 

(a) Cash or cashier’s/manager’s 
check issued by a bank. 

 
For biddings conducted by LGUs, 

 
Two percent (2%) 

                                                
4RA No. 8183  or “An Act to Assure Uniform Value to Philippine Coin and Currency.” 
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the Cashier’s or Manager’s check 
may be issued by other banks 
certified by the BSP as authorized 
to issue such financial instrument. 

 

(b) Bank draft/guarantee or 
irrevocable Letter of Credit issued 
by a bank; Provided, however, 
that it shall be confirmed or 
authenticated by a local bank, if 
issued by a foreign bank. 

 
For biddings conducted by LGUs, 
the Bank Draft/ Guarantee, or 
irrevocable letter of credit may be 
issued by other banks certified by 
the BSP as authorized to issue 
such financial instrument. 

 

Five percent (5%) 

(c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance on as authorized to 
issue such security. 

Five percent (5%) 

(d) Bid Securing Declaration Not Applicable 

The Bid Security shall be denominated in Philippine Peso and posted in favor 
of the Procuring Entity. 

16.2  The Bid Security should be valid for the period specified in the BDS.  Any bid 

not accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity. 

16.3  In no case shall the Bid Security be returned later than the expiration of the 
bid validity period indicated in the Bidding Documents, unless it has been 
extended in accordance with Section 57.2 of the IRR. In case the bidder is 
required to extend its bid validity, the bidder may, at its discretion, substitute a 
Bid Securing Declaration for the extended period as a replacement of its Bid 
Security; Provided, that the option to substitute is indicated in the BDS. 

16.4  Upon signing and execution of the contract, pursuant to ITB Clause 29, and 
the posting of the performance security pursuant to ITB Clause 30, the Bid 

Security of the successful Bidder’s Bid Security will be discharged, but in no 
case later than its validity period as indicated in ITB Clause 15. 

16.5  The Bid Security may be forfeited based on any of the following grounds, as 
provided under Rule VIII, X, XI, and XXI of the IRR: 

a) If a Bidder: 

i) With the Lowest Calculated Responsive Bid (LCRB), Most 
Economically Advantageous Responsive Bid (MEARB), Most 
Advantageous Responsive Bid (MARB), Single Calculated and 
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Responsive Bid (SCRB), Single Economically Advantageous 
Responsive Bid (SEARB), or Single Advantageous 
Responsive Bid (SARB) withdraws, fails, refuses or is unable 
to: (i) submit the documents required under Section 66.5 of the 
IRR; (ii) enter into contract with the Procuring Entity; or (iii) 
post the required performance security within the period 
stipulated in the IRR and in accordance with ITB Clause 30; 

ii) Causes the delay, without justifiable cause, of the screening 
for eligibility, opening of bids, evaluation and post evaluation of 
Bids, and awarding of contracts; 

iii) Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification; 

iv) Withdraws a bid, or refuses to accept an award, or refuses or 
fails to enter into contract with the Procuring Entity without 
justifiable cause, after the approval of the HoPE for having 
been the declared LCRB or MEARB, as the case may be; 

v) Refuses or fails to furnish performance security within the 
prescribed time; 

vi) Commits of three (3) or more of any of the acts imposed with 
suspension, as provided under Section 99 of the IRR; 

vii) Uses force, fraudulent machinations, coercion, undue influence 
or pressure on any member of the BAC or any officer or 
employee of the Procuring Entity to take a particular action for 
its own favor or gain, or to the advantage of a particular bidder; 

viii) Colludes with one (1) or more bidders and submitting different 
bids as if they were bona fide, when they knew that one or 
more of them was so much higher than the other that it could 
not be honestly accepted and that the contract will surely be 
awarded to the pre-arranged lowest bid; 

ix) Maliciously submits different bids through two (2) or more 
persons, corporations, partnerships, or any other business 
entity in which it has interest, to create the appearance of 
competition that does not in fact exist so as to be declared as 
the winning bidder; 

x) Enters into an agreement with other bidder/s which call upon 
one to refrain from bidding for procurement contracts, or which 
call for withdrawal of bids already submitted, or which are 
otherwise intended to secure an undue advantage to any of 
the bidders; 

xi) Fails to faithfully disclose its relationship, regardless of the time 
of its discovery, with the HoPE, members of the BAC, the 
TWG, and the BAC Secretariat, the head of the PMO or the 
End-User or Implementing Unit, and the project consultants of 
the Procuring Entity, or of the procurement agent, whichever is 
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applicable, by consanguinity or affinity up to the third civil 
degree pursuant to Section 81 of the IRR; 

xii) Submits beneficial ownership information containing false 
entries; 

xiii) Allows the use of one’s name or uses the name of another for 
purposes of public bidding; 

xiv) Submits eligibility requirements and bids containing false 
information or falsified documents or the concealment of such 
information that will materially alter the outcome of eligibility 
screening or any stage of the procurement; 

xv) Accesses the contents of any Bid submitted to the Procuring 
Entity before the opening of bids, without authorization; 

xvi) Has any documented attempt to unduly influence the outcome 
of the bidding; 

xv) Employs schemes which stifle or suppress any procurement 
activity; or 

xvi) Commits a third offense imposed with blacklisting under the 
Act by the same Procuring Entity, or a combination of three (3) 
violations imposed with blacklisting by the Procuring Entity and 
other Procuring Entities, as posted on the GPPB portal; 

b) If a Winning Bidder: 

i) Conducts poor performance or unsatisfactory quality and/or 
progress of work. Poor performance shall be as follows: 

i.i) Negative slippage of fifteen percent (15%) and above 
within the critical path of the project due entirely to the 
fault or negligence of the winning bidder; or 

i.ii) Non-compliance of the materials and workmanship with 
the approved specifications arising from the fault or 
negligence of the winning bidder. 

ii) In case it is determined prima facie that the winning bidder has 
engaged, before or during the implementation of the contract, 
in the following unlawful deeds and behaviors relative to 
contract acquisition and implementation: 

ii.i) Corrupt, fraudulent, collusive and coercive practices; 

ii.ii) Drawing up or using forged documents; or 

ii.iii) Using adulterated materials, means or methods, or 
engaging in production contrary to rules of science or 
trade. 
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iii) Assigns or subcontracts the contract or any part thereof or 
substituting key personnel named in the proposal without prior 
written approval by the Procuring Entity; 

iv) Willfully or deliberately abandons or does not perform the 
project or contract by the winning bidder resulting in substantial 
breach thereof without lawful and/or just cause; 

v) Has its contract terminated due to its default or unlawful acts; 
or 

vi) Fails to comply with the provision on warranty that requires to 
repair any noted defect or damage to the Infrastructure Project 
due to the use of materials of inferior quality within ninety (90) 
calendar days from the issuance of the order by the HoPE to 
undertake such repairs. 

17)  Format and Signing of Bids 

17.1 Bidders shall submit their bids through their duly authorized representative 
using the appropriate forms provided in Section IX. Philippine Bidding 
Documents Related Forms on or before the deadline specified in the ITB 

Clause 19 in two (2) separate sealed bid envelopes which shall be submitted 
simultaneously, whether through manual or online submission. The first shall 
contain the technical component of the bid, including the eligibility 
requirements under ITB Clause 12, and the second shall contain the financial 

component of the bid. 

17.2 Forms as mentioned in ITB Clause 17.1 must be completed without any 

alterations to their format. No substitute form shall be accepted. 

17.3  Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 
the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

17.4  Any insertions, erasures, or overwriting shall be valid only if they are signed 
or initialed by the duly authorized representative/s of the Bidder. 

18)  Sealing and Marking of Bids 

18.1  Bidders shall enclose their technical documents described in ITB Clause 12 in 

one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial 
component in another sealed envelope marked “FINANCIAL COMPONENT,”, 
sealing them all in an outer envelope marked “BID.” 

18.2  The Bid shall be typed or written in ink and shall be signed by the Bidder or its 
duly authorized representative/s. 

18.3  All envelopes shall: 

a) contain the name of the contract to be bid in capital letters; 

b) bear the name and address of the Bidder in capital letters; 
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c) be addressed to the Procuring Entity’s BAC in accordance with ITB 

Clause 18.1; 

d) bear the specific identification of this bidding process indicated in the 
ITB Clause 1.1; and 

e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 19. 

18.4 For manually submitted bid envelopes that are not properly sealed and 
marked, as required in the Bidding Documents, the same shall be accepted; 
Provided, That the bidder or its duly authorized representative shall 
acknowledge such condition of the bid as submitted. On the other hand, 
unsealed or unmarked bid envelopes, or bids that cannot be opened or 
corrupted in case of online submission, shall be rejected. 

The BAC shall assume no responsibility for misplaced or lost contents of the 
improperly sealed or marked bid, or for its premature opening. 

D. Submission and Opening of Bids 

19)  Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address indicated in the 
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the 
date and time indicated in the BDS. 

20)  Late Bids 

Bids, including the eligibility requirements, submitted after the deadline shall be 
rejected by the BAC. The BAC shall record in the Minutes of the Meeting the 
submission and opening of bids, the Bidder’s name, its representative, and the time 
the late bid was submitted. 

21)  Modification and Withdrawal of Bids 

21.1  Bidders may modify their bids before the deadline for the submission and 
receipt of bids. 

a) For manual submission and receipt of bids, the Bidders shall not be 
allowed to retrieve their original bid, but shall only be allowed to 
submit the bid modification by sending another bid, equally sealed, 
properly identified, linked to its original bid, and marked as a 
“modification,” thereof, and stamped “received” by the BAC. Bid 
modifications received after the applicable deadline shall not be 
considered and shall be returned to the bidder unopened. 

b) For online submission of bids, the Bidders shall not be allowed to 
retrieve their original Bid, but shall only be allowed to submit the bid 
modification, send another Bid equally secured, properly identified 
labelled as a “modification” of the one previously submitted. The time 
indicated in the latest bid receipt page generated shall be the official 
time of submission. Bids modification submitted after the applicable 
deadline shall not be accepted. 
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21.2  Bidders may withdraw their bids in writing before the deadline for submission 
and receipt of bids. Withdrawal of bids after the applicable deadline shall be 
subject to appropriate sanctions as prescribed in the IRR. 

Bidders may also express their intention not to participate in the bidding in 
writing, which should be received by the BAC before the deadline for 
submission and receipt of bids. Bidders that withdraw their bids shall no 
longer be allowed to submit another bid for the same contract, directly or 
indirectly. 

21.3  No bid may be modified after the deadline for submission and receipt of bids.  
Further, no bid may be withdrawn in the interval between the deadline for 
submission and receipt of bids, and the expiration of bid validity specified by 
the Bidder in the Financial Bid Form. Withdrawal of bid during this interval 
shall result in the forfeiture of the Bidder’s Bid Security pursuant to ITB 

Clause 16.5, and the imposition of administrative sanctions as prescribed by 
RA No. 12009 and without prejudice to the imposition of civil and criminal 
sanctions as provided under applicable laws. 

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall 
pertain to an offer made by a bidder in addition or as a substitute to its original 
bid, which may be included as part of its original bid or submitted separately. 
A bid with options shall likewise be considered an Alternative Bid regardless 
of whether said bid proposal is contained in a single envelope or submitted in 
two (2) or more separate bid envelopes. 

Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 

alternative bids shall not be accepted. 

Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be 
disqualified. This shall be without prejudice to any applicable criminal, civil 
and administrative penalties that may be imposed upon the persons and 
entities concerned. 

22)  Opening and Preliminary Examination of Bids 

22.1 The BAC shall open the bids in public, immediately after the deadline for 
submission and receipt of bids, as specified in the BDS.  In case the Bids 

cannot be opened as scheduled due to justifiable reasons, the BAC shall take 
custody of the submitted Bids and reschedule the opening of Bids on the next 
working day or at the soonest possible time, through the issuance of a Notice 
of Postponement to be posted on the PhilGEPS website and the website of 
the Procuring Entity concerned. 

22.2  The manner of opening of the bids for Infrastructure Projects shall depend on 
the award criterion to be adopted, as follows: 

a) For LCRB and MEARB, the BAC shall open the technical and financial 
proposals on the same day; and 
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b) For MARB, only the technical proposals shall be opened while the financial 
proposals shall remain unopened and shall be kept securely by the BAC 
until the specified time of their opening as indicated in the BDS. Only the 

financial proposals of the bidders who have met the highest technical score 
for MAB shall be opened. 

22.3  The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include, as a minimum: (a) names of Bidders, their bid price 
(per lot, if applicable, and/or including discount, if any), bid security, findings 
of preliminary examination, and whether there is a withdrawal or modification; 
and (b) attendance sheet. The BAC members shall sign the abstract of bids 
as read. 

22.4  The Bidders or their duly authorized representatives may attend the opening 
of bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of bids, as read, and the minutes of the bid 
opening shall be made available to the public, upon written request and 
payment of a specified fee to recover the cost of materials. 

22.5  To ensure transparency and accurate representation of the bid submission, 
the BAC Secretariat shall notify in writing all bidders whose bids it has 
received through mail at its PhilGEPS-registered physical address or official 
e-mail address. The said notice shall be issued within seven (7) calendar 
days from the date of the bid opening. 

E. Evaluation and Comparison of Bids 

23)  Process to be Confidential 

23.1  Members of the BAC, its staff and personnel, Secretariat, and TWG, as well 
as Observers, are prohibited from making or accepting any communication 
with any bidder regarding the evaluation of their bids until the issuance of the 
Notice of Award, unless otherwise allowed in the case of ITB Clause 24. 

23.2  Any effort by a Bidder to influence the Procuring Entity in the Procuring 
Entity’s decision in respect of bid evaluation, bid comparison or contract 
award will result in the rejection of the bid. 

24)  Clarification of Bids 

To assist in the evaluation, comparison, and post-qualification of the bids, the 
Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All 
responses to requests for clarification shall be in writing. Any clarification submitted 
by a Bidder in respect to its bid that is not in response to the request of the Procuring 
Entity shall not be considered. 

25)  Detailed Evaluation and Comparison of Bids 

25.1 The Procuring Entity’s evaluation of bids shall be based on the bid price 
quoted in the Bid Form, which includes the Bill of Quantities. 

25.2  The Procuring Entity will undertake the detailed evaluation and comparison of 
the bids which have passed the opening and preliminary examination of bids, 
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), 
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Most Economically Advantageous Bid (MEAB), and Most Advantageous Bid 
(MAB). 

25.3  The award criterion shall be determined as follows: 

a) For LCB: 

i) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 

ii) The ranking of the total bid prices as so calculated from the lowest to 
highest, where the bid with the lowest price shall be identified as the 
LCB. 

b) For MEAB, the BAC shall evaluate the quality and price proposals to 
determine the MEAB using the following steps: 

i) The quality proposal together with the price proposal shall be 
considered in the evaluation of bids. The quality proposals shall be 
evaluated first using the criteria in the BDS. The price proposals of the 

bids that meet the minimum quality score shall then be opened. 

ii) The price and quality proposals shall be given corresponding weights 
with the price proposal given a minimum weight of fifteen percent 
(15%) up to a maximum of forty percent (40%). The weight of the 
quality criteria shall be adjusted accordingly such that their total weight 
in percent together with the weight given to the price proposal shall be 
equal to one hundred percent (100%). 

iii) To further promote green public procurement, the sustainability of 
materials or structures with green specifications shall be given greater 
weight in the evaluation of bids. As approved by the BAC, the exact 
weights shall be indicated in the BDS. The BAC shall rank the bidders 
in descending order based on the combined numerical ratings of their 
quality and price proposals. The bidder with the best overall score 
using the quality-price ratio shall be referred to as the MEAB. 

iv) The HoPE shall approve or disapprove the recommendations of the 
BAC within two (2) calendar days after receipt of the results of the 
evaluation from the BAC. 

The quality component shall be assessed on the basis of criteria with 
corresponding numerical weights indicated in the BDS, which may include 

qualitative, environmental, or social aspects linked to the subject matter of the 
contract. These may include any or a combination of the following: 

a) Quality and technical merit, including technical competence 
and a credible track record; 

b) Aesthetic and functional design and characteristics; 

c) Approach and methodology; 

d) Accessibility; 
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e) Tools and equipment; 

f) Social, environmental, economic, and innovative 
characteristics; 

g) Organization, qualification, and experience of employees or 
staff assigned to perform the contract; 

h) Ongoing contracts and work commitments; or 

i) Other relevant criteria in relation to the subject Infrastructure 
Projects to be procured. 

c) For MAB 

i) The BAC shall evaluate the quality proposals to determine the MAB 
using the quality components. The quality components shall be 
assessed on the basis of the criteria with corresponding numerical 
weights indicated in the BDS to determine the bidder with the highest 

technical rating. 

ii) The second bid envelope of the bidder obtaining the highest technical 
rating shall be opened. If the financial proposal is equal to or lower 
than the ABC, the bid shall be accepted and determined as the MAB; 
otherwise, the same shall be rejected and the bidder will be 
disqualified. 

25.4 In order to eliminate bias in evaluating the quality proposals, it is 
recommended that the highest and lowest scores for each bidder for each 
criterion shall not be considered in determining the average scores of the 
bidders, except when the evaluation is conducted in a collegial manner. 

25.5 The BAC shall immediately conduct a detailed evaluation of all bids using 
non-discretionary criteria in considering the following: 

a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 

addressing or providing all of the required items in the BDS shall be 
considered non-responsive and, thus, automatically disqualified. 

However, when no price or a zero (0) or a dash (-) is indicated in a 
required item in the bid form, the same shall be construed that it is 
being offered for free to the Government, except those required by law 
or regulations to be provided for; and 

b) Arithmetical corrections. The BAC shall consider computational errors 
and omissions to enable proper comparison of all eligible bids.  It may 
also consider bid correction if expressly allowed in the BDS. Any 
adjustment shall be calculated in monetary terms to determine the 
calculated prices. 

25.6  Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the LCB, MEAB, or MAB.  Total 
calculated bid prices, as evaluated and corrected for computational errors, 
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discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

25.7 The BAC shall evaluate all bids on an equal footing to ensure fair and 
competitive bid comparison. For this purpose, all bidders shall be required to 
include in their bids the cost of all taxes, such as, but not limited to, value-
added tax (VAT), income tax, local taxes, and other fiscal levies and duties. 
Such bids, including said taxes, shall be the basis for the bid evaluation and 
comparison. 

25.8 If so indicated pursuant to ITB Clause 1.1, bids may be submitted for 

individual lots, or for any combination thereof, provided that all bids and 
combinations of bids shall be received by the same deadline and opened and 
evaluated simultaneously so as to determine the bid or combination of bids 
offering the lowest calculated cost to the Procuring Entity. Bid prices quoted 
shall correspond to all of the requirements specified for each lot. Bid Security 
as required by ITB Clause 16 shall be submitted for each contract (lot) 
separately. The basis for evaluation of lots is specified in BDS Clause 25.5 

(a). 

26)  Post - Qualification 

26.1 The BAC shall determine to its satisfaction whether the Bidder that is 
evaluated as having submitted the LCB, MEAB, or MAB, as the case may be, 
complies with and is responsive to all the requirements and conditions 
specified in ITB Clauses 5 and 12.  The Bidder,  within a non-extendible 

period of five (5) calendar days from receipt of notice from the BAC that it 
submitted the LCB, MEAB, or MAB, shall submit all the eligibility documents 
supporting its PhilGEPS Certificate of Registration (Platinum Membership), its 
latest income and business tax returns filed for the preceding quarter which 
should not be earlier than two (2) quarters from the date of submission and 
receipt of bid, and other appropriate licenses and permits required by law and 
stated in the BDS. 

26.2  Failure to submit any of the post-qualification requirements on time, or a 
finding against the veracity thereof, shall disqualify the Bidder for award; 
Provided, That in the event that a finding against the veracity of any of the 
documents submitted is made, it shall cause the forfeiture of the Bid Security. 

26.3  The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, 
as well as other information as the Procuring Entity deems necessary and 
appropriate, using a non-discretionary “pass/fail” criterion, which shall be 
completed within a period of twelve (12) calendar days. 

26.4  If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all 
the criteria for post-qualification, it shall declare the said bid as the LCRB, 
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and 
recommend to the HoPE the award of contract to the said bidder at its 
submitted bid price or its calculated bid price, whichever is lower or, in the 
case of quality-based evaluation procedure, submitted bid price or its 
negotiated price, whichever is lower. 

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB, 
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall 
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immediately notify the Bidder in writing of its post-disqualification and the 

grounds for such determination.
5
 

26.5 Immediately after the BAC has notified the first bidder of its post-
disqualification, and notwithstanding any pending request for reconsideration 
thereof, the BAC shall initiate and complete the same post-qualification 
process on the bidder with the second LCB, MEAB, or MAB. If the second 
bidder passes the post-qualification and provided that the request for 
reconsideration of the first bidder has been denied, the second bidder shall be 
post-qualified as the bidder with the LCB, MEAB, or MAB. 

26.6 If the second bidder, however, fails the post-qualification, the procedure for 
post-qualification shall be repeated for the bidder with the next LCB, MEAB, 
or MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is 
determined for award, subject to the procedure of Notice and Execution of 
Award. 

26.7 Within a period not exceeding ten (10) calendar days from the determination 
by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the 
recommendation to award the contract, the HoPE or its duly authorized 
representative shall approve or disapprove the said recommendation. 

26.8 In case of approval, the HoPE or its duly authorized representative shall 
immediately issue the Notice of Award to the bidder with the LCRB, MEARB, 
MARB, SCRB, SEARB, or SARB, as the case may be. 

 In the event that the approving authority shall disapprove the resolution on the 
award of the contract, such disapproval shall be based only on valid, 
reasonable, and justifiable grounds as enumerated under Section 70 of the 
IRR to be expressed in writing. A copy of the decision disapproving the 
resolution shall be furnished to the BAC and the bidder. 

27)  Reservation Clause 

27.1  Notwithstanding the eligibility or post-qualification of a bidder and without 
incurring any liability, the HoPE or its duly authorized representative at any 
stage of the procurement, reserves the right to review its qualifications, reject 
any and all bids, declare a failure of bidding or not award the contract in the 
following situations: 

a) If it has reasonable grounds to believe that a misrepresentation has 
been made by the said bidder; or 

b) If it has reasonable grounds to believe that there has been a change 
in the bidder’s capability to undertake the project from the time it 
submitted its eligibility requirements. 

Should such review uncover any misrepresentation made in the eligibility and 
bidding requirements, statements or documents, or any changes in the 
situation of the Bidder which will adversely affect its capability to undertake 
the Project so that it no longer meets the prescribed eligibility or bid 
evaluation criteria, the Procuring Entity shall consider the said Bidder as 

                                                
5Sec 63.5 of the IRR. 
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ineligible and disqualify it from participating further in the bidding process or 
being awarded the contract. 

27.2  Based on the following grounds, the HoPE or its duly authorized 
representative reserves the right to reject any and all Bids, declare a Failure 
of Bidding at any time prior to the contract award, or not to award the 
contract, without thereby incurring any liability, and make no assurance that a 
contract shall be entered into as a result of the bidding: 

a) If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the bidders, or if the collusion is between or among the bidders 
themselves, or between a bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
nullify competition or influences or tends to influence the bidding 
process; 

b) If the BAC is found to have failed in complying with the applicable law 
or in following the prescribed bidding procedures; or 

c) If there are any justifiable and reasonable ground where the award of 
the contract will not redound to the benefit of the government, in 
instances where (i) the physical and economic conditions have 
significantly changed so as to render the project no longer 
economically, financially or technically feasible as determined by the 
HoPE; (ii) the Project is no longer necessary as determined by the 
HoPE; and (iii) the source of funds for the Project has been withheld 
or reduced through no fault of the Procuring Entity. 

F. Award of Contract 

28)  Contract Award 

28.1  Subject to ITB Clause 26, the HoPE or its duly authorized representative shall 

award the contract to the Bidder whose bid has been determined to be the 
LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be. 

28.2  Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the winning Bidder in writing that its bid has been accepted, through a 
Notice of Award duly received by the Bidder or its representative personally or 
by registered mail or electronically, receipt of which must be confirmed in 
writing within two (2) days by the Bidder with the LCRB, MEARB, MARB, 
SCRB, SEARB, or SARB, as applicable, and submitted personally or sent by 
registered mail or electronically to the Procuring Entity. 

28.3 Within ten (10) calendar days from receipt by the winning bidder of the Notice 
of Award, the following conditions should be complied with before the contract 
may be awarded: 

a) Submission of the following documents: 

i) Valid JVA, if applicable; 

ii) The SEC Certificate of Registration of the foreign corporation, 
if applicable; or 
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iii) Valid PCAB license and registration for the type and cost of the 
Project for foreign bidders when the Treaty or International or 
Executive Agreement expressly allows submission of such 
license and registration as a pre-condition to the Notice of 
Award. 

b) Posting of the performance security in accordance with ITB Clause 

30; and 

c) Signing of the contract as provided in ITB Clause 29. 

 

 

 

 

29)  Signing of the Contract 

29.1 Within ten (10) calendar days from receipt of the Notice of Award, the winning 
Bidder shall post the required performance security, sign and date the 
contract, and return it to the Procuring Entity. 

29.2 The Procuring Entity shall enter into a contract with the successful Bidder 
within the same ten (10) calendar day period provided that all the 
documentary requirements are complied with. 

29.3  The following documents shall form part of the contract: 

a) Contract Agreement; 

b) Bidding Documents; 

c) Winning Bidder’s bid, including the technical and financial proposals, 
and all other documents/statements submitted (e.g., Bidder’s 

response to request for clarifications on the bid), including corrections 
to the bid, if any, resulting from the Procuring Entity’s bid evaluation; 

d) Performance Security; 

e) Notice of Award of Contract; and 

f) Other contract documents that may be required by existing laws 
and/or specified in the BDS. 

30)  Performance Security 

30.1 To guarantee the faithful performance by the winning bidder of its obligations 
under the contract, it shall post a performance security prior to the signing of 
the contract. Furthermore, the successful bidder shall be required to update 
the performance security posted before to the issuance of a variation order, if 
any. 
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30.2 Sectors enumerated under Section 76.16of the IRR may be allowed to post 
Performance Securing Declaration (PSD) as specified in the BDS. 

30.3 The performance security shall be in a form selected by the Procuring Entity 
in the amount indicated in the BDS, which shall not be less than the 

percentage of the total contract price in accordance with the following price 
schedule: 

Form of Performance Security Amount of Performance Security 
(Not less than the Percentage of 

the Total Contract Price) 

a) Cash or Cashier’s or Manager’s 
check issued by a bank.  

For biddings conducted by LGUs, the 
cashier’s or manager’s check may be 
issued by other banks certified by the 
BSP as authorized to issue such 
financial instrument.  

 

 

 

 

Ten percent (10%) 

b) Bank draft or guarantee or 
irrevocable Letter of Credit issued by 
a local bank. If issued by a foreign 
bank, it shall be confirmed or 
authenticated by a local bank. 

c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the IC as 
authorized to issue such security. 

 

Thirty Percent (30%) 

30.4 The performance security shall be denominated in Philippine Peso and 
posted in favor of the Procuring Entity, which shall be forfeited in the event it 
is established that the winning bidder is in default in any of its obligations 
under the contract. 

31)  Notice to Proceed 

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later 
than three (3) calendar days from the date of approval of the contract by the 

                                                
6 Section 76.1.  The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the 
following sectors: 
a) Farmers as certified by the Department of Agriculture (DA); 

b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR); 
c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise 
known as the Magna Carta for Disabled Persons, as amended; 

d) Solo parents as certified by the  Department of Social Welfare and Development (DSWD); e) Microenterprises and social 
enterprises as certified by the MSMED Council; 
f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI, 

DICT, NIC or the Department of Science and Technology (DOST), as may be applicable; 
g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the 
Philippines, as amended; and 

h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process. 



 

44 

appropriate signatories. All notices called for by the terms of the contract shall be 
effective only at the time of receipt thereof by the successful Bidder. 

32)  Protest Mechanism 

Decisions of the BAC in all stages of procurement may be protested to the HoPE in 
accordance with Section 83 of the IRR. 
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Section III. Bid Data Sheet 

Notes on the Bid Data Sheet 

This Section is intended to assist the Procuring Entity in providing specific information 
relative to corresponding clauses in the ITB included in Section II. Instructions to Bidders, 
and has to be prepared for each specific procurement. 

The Procuring Entity should specify in the BDS the information and requirements relevant 
to the circumstances of the Procuring Entity, including procurement processing details; the 
applicable rules regarding bid price and currency; and the bid evaluation criteria that will 
apply to the bids.  In preparing Section III, the following aspects should be checked: 

a) Information that specifies and complements provisions of Section II. Instructions to 
Bidders must be incorporated; and 

b) Amendments and/or supplements, if any, to provisions of Section II. Instructions to 
Bidders as necessitated by the circumstances of the specific procurement, must 
also be incorporated. 
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Bid Data Sheet 

ITB Clause 
 

1.1 

 

The Procuring Entity is Plaridel Water District 

The Project title is Exploratory Well Drilling Kagalakan Village Sipat.  

The identification number of the Contract is PLAWD 2026-10-055   

2 The Funding Source is:  

2.1 The GOP through the source of funding as indicated below for FY 2026 
Corporate Operating Budget in the amount of Six Million Pesos 

(₱6,000,000.00)  

2.2 The source of funding is:  

a)   GOCC and GFIs, the Corporate Operating Budget.  

 

3.1 No further instructions. 

5.2 
Bidding is restricted to eligible bidders as defined in ITB Clause 5.2. 

5.4 

 

 

Similar contracts shall refer to Well Drilling Works 

Statement of the Single Largest Completed Contract(SLCC) similar in 
nature to the contract to be bid within the Last Five (5) years (prior to the 
deadline for submission and receipt of bid), supported with Certificate of 
Acceptance/Official Receipts / Sales Invoice 

7 No further instructions. 

8.1 

 

Subcontracting is not allowed. 

8.3 Not applicable. 

8.4 Subcontracting is not allowed. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project 
November 6, 2026, 1:30 pm at A.C. Reyes St., Poblacion, Plaridel, Bulacan 
through google meet: 

10.1 

 

The Procuring Entity’s address is: 

PLARIDEL WATER DISTRICT 
A.C. Reyes St., Poblacion, Plaridel, Bulacan 
(044) 795-0102 
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plaridelwaterdistrictbac2017@gmail.com 

12.1(h)(ii) The minimum work experience requirements for key personnel are the 
following: 
Key Personnel              General Experience           Relevant Experience  

Project Manager                Well Drilling                        10 years 

Project Engineer (1)          Well Drilling                        10 years  

Driller Operator              NCIII HE Operator                10 years 

Welder (1)                             NCII                                2 years 

COSH for construction site 
Safety Officer (1)             -do-                             5 years 
First Aide Officer             -do-                             -do- 
 

12.1(h)(iii) The minimum major equipments are the following: 

Equipment                               Capacity                   Number of Units   

Rotary  Drill Rig          500mm X 350mts depth       1 
Tanker Truck                        8,000kg                             1 
Service Vehicle-Pick-up          500 kg                                1 
Boom Truck                                  8,000kg                             1 
Engine Driver Welding Machine    250 amps                  2 
Generator Set                      90KVA                              1 
Submersible Pump and Motor 30psx90mts                  1 
(30HpCap.) 
Oxygen Acetylene Torch Cutters & Tanks                               1 

12.4 The ABC is Six Million Pesos (₱6,000,000.00).  Any bid with a financial 

component exceeding this amount shall not be accepted. 

14.1 
The bid prices shall be quoted in Philippine Peso. 

14.3 Payment shall be made in Philippine Peso.  

15.1 Bids will be valid for one hundred twenty (120) days from bid opening. 

16.1 The Bid Security shall be in the form of a Bid Securing Declaration, or 
choose at least one (1) from any of the following: 

1. The amount of not less than One Hundred Twenty Thousand Pesos 
[PHP 120,000.00],, if bid security is in manager’s check.  

2. The amount of not less than Three Hundred Thousand Pesos [PHP 
300,000.00] if Surety Bond. 

16.2 
The Bid Security shall be valid until (120) Calendar days from the opening 
of bids. 

16.3 Substitution of the bid security is not allowed. 

17 Each Bidder shall submit one (1) Mother Envelope containing three (3) 
Envelopes (1) original and 2 copies), which are as follows: 

EnvelopeNo.1–“Original ”Documents: with Two (2) Sub envelopes for the 

mailto:plaridelwaterdistrictbac2017@gmail.com
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ff: 

A. Technical(including eligibility documents) 

B. Financial Documents 

EnvelopeNo.2-“Copy1”:with Two (2) Sub envelopes for the ff: 

A. Technical (including eligibility documents) 

B.  Financial Documents 

EnvelopeNo.3-“Copy2”:with Two (2) Sub envelopes for the ff: 

A. Technical(including eligibility documents) 
B. Financial Documents 

 

All envelopes shall be marked with: 

 
EXPLORATORY WELL DRILLINGKAGALAKAN  
VILLAGE SIPAT; 
PLARIDEL WATER DISTRICT 
A.C REYES ST., POBLACION, PLARIDEL BULACAN; 
JUSTIN MICHAEL B. BERANGO  
BAC CHAIRPERSON 
COMPETITIVE BIDDING. 
 

“All envelopes must be sealed and properly labeled” 

Provide table of contents and each bid documents must be properly labeled 
with page tabs. 

19 The address for submission of bids is  

Angelo M. Delos Santos 
Plaridel Water District 
A.C. Reyes St., Poblacion 
Plaridel, Bulacan 
 

The deadline for submission of bids is November 18, 2026 1:30pm 

21.5 No further instructions. 

22.1 The date and time of bid opening is November 18, 2026 1:31pm 

The place of bid opening is A.C. Reyes St., Poblacion, Plaridel, Bulacan 

22.2(b) "Not applicable". 
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25.3 (b)(i) The quality component shall be assessed on the basis of criteria with 
corresponding numerical weights, which may include qualitative, 
environmental, or social aspects linked to the subject matter of the contract. 
These may include any or a combination of the following: 

a) Quality and technical merit, including technical competence and a 
credible track record; 

b) Aesthetic and functional design and characteristics; 

c) Approach and methodology; 

d) Accessibility; 

e) Tools and equipment; 

f) Social, environmental, economic, and innovative characteristics; 

g) Organization, qualification, and experience of employees or staff 
assigned to perform the contract; 

h) Ongoing contracts and work commitments; 

i) After-sales service and technical assistance; 

j) Delivery conditions, such as delivery period and delivery process; 

k) Disposal measures; or 

l) Other relevant criteria in relation to the subject Goods or 
Infrastructure Projects to be procured. 

25.3 (b)(iii) No further instructions. 

25.3(b)  No further instructions. 

25.3 (c)(i) 
Not applicable 

25.5 (a) 
Partial bid is not allowed. The infrastructure project is packaged in a single  
lot and the lot shall not be divided into sub-lots for the purpose of bidding, 
evaluation, and contract award. 

25.5 (b) 
Bid correction is not allowed.   

25.6 No further instructions. 

26.1 
Additional certificates & permits: 

 PCAB license and registration 

 Proof of the driller’s NWRB registration 

 For Safety Officer-COSH(Construction Occupational Safety& 
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Health) training certificate 

 For Welders-TESDA SMAW NCII certificate of competency 

 For first Aider – Proof of completion of Occupational First Aid 
&BLS-CPR with AED with a valid ID 

 For Well Driller – NC I in Rigging. 

29.3(f) 

 

The following additional contract documents relevant to the Project are 
required to be submitted within ten (10) calendar days upon receipt of NTP. 

a. Construction Schedule and S-Curve; 

b. Manpower Schedule; 

c. Construction Methods; 

d. Equipment Utilization Schedule; 

e. Construction Safety and Health Program approved by DOLE; 

f. Contractor’s All Risk Insurance shall cover among others: 
Bodily Injury – Php100,000.00 for any one person and not 
exceeding Php 500,000.00 per one accident, when such 
bodily injury does not cause loss of life. Property damage, 
other than that caused by operation of motor vehicles, 
including injury to or destruction of wires, pipe and similar 
property and appurtenant apparatus; collapse or structural 
injury to any structure – Php100,000.00 on account of one 
accident, and Php500,00.00 on account of all accidents. This 
coverage does not include structures and other works being 
done under the Contract; and 

g. Site investigation Report/s. 

30.2 Not applicable 

30.3 The Performance Security shall be in the form: [choose one from any of the 
following:] 

1) The amount of not less than Php 1,800,000.00 if performance 
security is Surety Bond.  
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Section IV. General Conditions of Contract 

Notes on the General Conditions of Contract 

The GCC in Section IV, read in conjunction with the SCC in Section V and other 
documents listed therein, should be a complete document expressing all the rights and 
obligations of the parties. 

The GCC herein shall not be altered.  Any changes and complementary information which 
may be needed shall be introduced only through the SCC in Section V. 
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1) General Terms  

In this Contract, the following terms shall be interpreted as indicated: 

1.1  The Intended Completion Date refers to the date specified in the SCC when 

the Contractor is expected to have completed the Works. The intended 
Completion Date may be revised only by the Procuring Entity by issuing an 
extension of time or an acceleration order. 

1.2 The Procuring Entity is the party who employs the Contractor to carry out 
the Works stated in the SCC. 

1.3  The Site is the place provided by the Procuring Entity where the Works shall 

be executed and any other place or places which may be designated in the 
SCC, or notified to the Contractor by the Procuring Entity as forming part of 

the Site.  

1.4  The Start Date, as specified in the SCC, is the date when the Contractor is 

obliged to commence execution of the Works.  It does not necessarily 
coincide with any of the Site Possession Dates.  

1.5 Work(s)refer to the Permanent Works and Temporary Works to be executed 

by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any 
tests before acceptance by the Procuring Entity; (iii) and the carrying out of all 
duties and obligations of the Contractor imposed by this Contract as 
described in the SCC. In line with this, Temporary Works are works designed, 

constructed, and installed by the Contractor that are needed for construction 
or installation of the Permanent Works, which are subsequently removed. 

2)  Interpretation 

2.1  In interpreting the Conditions of Contract, singular also means plural, male 
also means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity will provide 
instructions clarifying queries about the Conditions of Contract. 

2.2  If sectional completion is specified in the SCC, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion 
Date and Intended Completion Date for the whole of the Works). 

2.3  The documents forming this Contract shall be interpreted in the following order 
of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 
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e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3)  Governing Language and Law 

3.1  This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

3.2 This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 

4)  Communications 

Communications between parties that are referred to in the Conditions shall be 
effective only if made in writing.  A notice shall be effective only when it is received by 
the concerned party. 

5)  Possession of Site 

5.1 On the date specified in the SCC, the Procuring Entity shall grant the 

Contractor possession of so much of the Site as may be required to enable it 
to proceed with the execution of the Works. If the Contractor suffers delay or 
incurs cost from failure on the part of the Procuring Entity to give possession 
in accordance with the terms of this clause, the Procuring Entity shall give the 
Contractor a Contract Time Extension and certify such sum as fair to cover 
the cost incurred, which sum shall be paid by Procuring Entity. 

5.2  If possession of a portion is not given by the date stated in theSCC Clause 

1.3, the Procuring Entity will be deemed to have delayed the start of the 
relevant activities. The resulting adjustments in contract time to address such 
delay shall be in accordance with GCC Clause 44. 

5.3  The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor 
shall also provide at its own cost any additional facilities outside the Site 
required by it for purposes of the Works. 

5.4  The Contractor shall allow the Procuring Entity and any person authorized by 
the Procuring Entity access to the Site and to any place where work in 
connection with this Contract is being carried out or is intended to be carried 
out. 
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6)  The Contractor’s Obligations 

6.1  The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant 
on Site shall be deemed to be the property of the Procuring Entity. 

6.2  The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity, and 
complete them by the Intended Completion Date. 

6.3 The Contractor shall be responsible for the safety of all activities on the Site. 

6.4  The Contractor shall carry out all instructions of the Procuring Entity that 
comply with the applicable laws where the Site is located. 

6.5  The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the 

Works. The Procuring Entity will approve any proposed replacement of key 
personnel only if their relevant qualifications and abilities are equal to or 
better than those of the personnel listed in the Schedule. 

6.6  If the Procuring Entity asks the Contractor to remove a member of the 
Contractor’s staff or work force, for justifiable cause, the Contractor shall 
ensure that the person leaves the Site within seven (7) days and has no 
further connection with the Work in this Contract. 

6.7  During Contract implementation, the Contractor and its subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.8  The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9  The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Procuring Entity between the dates given 
in the schedule of other contractors particularly when they shall require 
access to the Site.  The Contractor shall also provide facilities and services 
for them during this period.  The Procuring Entity may modify the schedule of 
other contractors, and shall notify the Contractor of any such modification 
thereto. 

6.10  Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity. The Contractor shall notify the Procuring Entity of such discoveries and 
carry out the Procuring Entity’s instructions in dealing with them. 

7) Subcontracting 

7.1  Unless otherwise indicated in the SCC, the Contractor shall not subcontract 
portions of the Works beyond the percentage specified in BDS Clause 8.1. If 

subcontracting is allowed, the arrangement, including the timing for 
submission of the subcontractor’s eligibility documents, shall be disclosed. 
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7.2 For subcontracting arrangements, the following rules shall apply for both 
locally-funded projects and to projects financed through Official Development 
Assistance, except those covered by treaty, or international, or executive 
agreements: 

a) The subcontracted portion of the contract shall be subject to the 
approval of the HoPE and the following conditions: 

i) The subcontracted portion shall not exceed fifty percent (50%), 
or a different percentage on a per project basis as approved by 
the GPPB. The threshold percentages fixed herein shall be 
subject to the periodic review and adjustments as may be 
deemed appropriate by the GPPB; and 

ii) The subcontracted portion shall be limited to components that 
are not deemed "significant or material" to the project as 
determined by the Procuring Entity. 

b) Subcontracting arrangement, if allowed, including the time of 
submission of the eligibility documents of the subcontractor, shall be 
disclosed in the Bidding Documents; 

c) Subcontractors must meet the eligibility criteria and shall submit the 
same eligibility documents as the general contractor. 

Failure of a subcontractor to meet the eligibility criteria does not affect 
the eligibility of the general contractor for the procurement project. In 
such case, the portion intended to be subcontracted to the ineligible 
subcontractor shall be assumed by the general contractor; 

d) The general contractor shall remain liable for the subcontractor’s 
actions, defaults, delays, and negligence; 

e) The general contractor and the subcontractor are obliged to comply 
with the provisions of the contract and shall share liability, jointly and 
severally, in cases of violation of safety standards or other labor 
standards insofar as the subcontracted portion is concerned; and 

f) For purposes of post-qualification in accordance with its objective and 
process under the IRR, the value of the entire completed and 
accepted Project, including the subcontracted portion, shall be 
credited as experience of the general contractor. In the case of the 
subcontractor, the following rules shall apply: 

i) The subcontractor shall get credit for one hundred percent 
(100%) of the value of the subcontracted portion of the project 
performed; 

ii) Subcontractors shall be eligible to concessional windows of 
GFIs that treat receivables from the government as loan 
security; the receivables of subcontractors due from their 
general contractor shall similarly be accepted as loan security 
by GFIs; and 
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iii) Contract performance monitoring, such as the use of CPES, 
among others, shall also be mandatorily applied to the work 
experience of the subcontractors. 

8)  Advance Payment 

8.1  The Procuring Entity shall make an advance payment on the Contract Price to 
the Contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price to be made in lump sum or, at the most, two installments 
according to a schedule specified in the SCC. 

8.2  The advance payment shall be made only upon: 

i) Written request of the contractor which shall form part of the contract 
document; and 

ii) Submission of an irrevocable standby Letter of Credit of equivalent value 
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a 
surety bond callable upon demand issued by a duly licensed surety or 
insurance company, at the option of the Procuring Entity. 

8.3 The advance payment shall be recovered from the Contractor through 
deductions in amounts equivalent to the percentage of the total contract price 
that corresponds to the value of the advance payment granted. 

8.4 Once a month, Contractors may submit documents, such as Monthly 

Certificates,
7
 to show the progress or partial completion of a project. The 

Contractor may reduce its standby letter of credit or guarantee instrument by 
the amounts refunded by the Monthly Certificates, or any equivalent 
document subject to auditing and accounting rules, in the advance payment. 

9)  Progress Payments 

9.1  Once a month, the Contractor may submit a statement of work accomplished 
(SWA) or progress billing and corresponding request for progress payment for 
work accomplished. The SWA should show the amounts which the Contractor 
considers itself to be entitled to up to the end of the month, to cover (i) the 
cumulative value of the Works it executed to date, based on the items in the 
Bill of Quantities, and (ii) adjustments made for approved Variation Orders 
executed. Alternatively, the Procuring Entity may require in the Bidding 
Documents that the SWA or progress billing and the corresponding request 
for progress payment may only be submitted upon actual completion of the 
Infrastructure Project or a specific portion, segment, milestone or phase 
thereof. 

The Procuring Entity or Project Engineer shall check the Contractor’s SWA 
and certify the amount to be paid to the Contractor as progress payment. 
Materials and equipment delivered onsite but not yet incorporated in the 
Works shall not be included for payment, except as otherwise stipulated in the 
SCC. 

                                                

7 Commission on Audit (COA) Circular 2012-001. 
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9.2  The Procuring Entity shall deduct the following from the certified gross 
amounts to be paid to the Contractor as progress payment: 

a) Cumulative value of the work previously certified and paid for. 

b) Portion of the advance payment to be recouped. 

c) Retention money in accordance with the conditions of the contract. 

d) Amount to cover third-party liabilities. 

e) Amount to cover uncorrected discovered defects in the Works. 

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity within twenty-eight (28) days from 
the date each certificate was issued.  No payment of interest for delayed 
payments and adjustments shall be made by the Procuring Entity. 

9.4 The first progress payment may be paid by the Procuring Entity to the 
Contractor, as indicated in the SCC; Provided, That at least a percentage of 

the Works has been accomplished as certified by the Procuring Entity and as 
indicated in the SCC. 

9.5  Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

 
10)  Payment Documents 

10.1 Subject to existing accounting and auditing rules and regulations,
8

 the 
Contractor shall submit to the Procuring Entity monthly statements of the 
estimated value of the work executed less the cumulative amount certified 
previously. 

10.2  The Procuring Entity shall check the Contractor’s monthly statement and 
certify the amount to be paid to the Contractor. 

10.3  The value of Work executed shall: 

a) be determined by the Procuring Entity; 

b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; and 

c) include the valuations of approved variations. 

10.4  The Procuring Entity may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the 
light of later information. 

                                                
8 COA Circular No. 2012-001. 
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11)  Retention 

11.1  The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC 
Clause 11.2.  The said amount will serve to guarantee indemnity for 
uncorrected discovered defects and third-party liabilities arising from this 
Contract. This retention money shall be utilized if the contractor fails to repair 
the discovered defects. Should the retention money be insufficient, the PE 
may forfeit the performance security, which may ultimately lead to the 

termination of the contract.
9
 

11.2  Progress payments are subject to retention of ten percent (10%) referred to 
as the retention money.  Such retention shall be based on the total amount 
due to the Contractor prior to any deduction and shall be retained from every 
progress payment until fifty percent (50%) of the value of the Works, as 
determined by the Procuring Entity, are completed. 

If, after fifty percent (50%) completion, the work is satisfactorily done and on 
schedule, no additional retention shall be made; otherwise, the ten percent 
(10%) retention shall be imposed, which may be decreased to 5 percent (5%) 

by the Procuring Entity based on justifiable causes.
10

 

11.3  The total retention money shall be due for release upon final acceptance of 
the Works. The Contractor may, however, request the substitution of the 
retention money for each progress billing with irrevocable standby Letters of 
Credit from a bank, bank guarantees or surety bonds callable on demand, of 
amounts equivalent to the retention money substituted for and acceptable to 
Government; Provided, That the project is on schedule and is satisfactorily 
undertaken. Otherwise, the ten (10%) percent retention shall be made.  Said 
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to 
be posted in favor of the Government shall be valid for a duration to be 
determined by the concerned implementing office/agency or Procuring Entity 
and will answer for the purpose for which the ten (10%) percent retention is 
intended, i.e., to cover uncorrected discovered defects and third party 

liabilities. 

11.4  On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

12)  Performance Security 

 
12.1  Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity, but in no case later than the signing of the contract by both 
parties, the winning Contractor shall furnish the performance security in any 
of the forms prescribed in ITB Clause 30in relation to BDS Clause 30.2 and 

30.3. 

                                                
9  Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009],  
and Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a 
form of security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise 

after project completion. 
 
10 Section 71.2.8 of the IRR. 
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12.2  The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the contract. 

12.3  The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. In case the performance security 
issued is valid for a specific period shorter than the term of the contract, 
including the defects liability period, the same shall be renewed or extended 
as often as necessary and immediately submitted to the Procuring Entity. In 
case of approved contract time extensions, the Contractor shall cause the 
extension of the validity of the performance security to cover the said 
extensions. 

12.4  The performance security may be released by the Procuring Entity after the 
issuance of the Certificate of Final Acceptance; Provided, That the Procuring 
Entity has no claims filed against the performance security. 

12.5  The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 30  to cover any cumulative 

increase of more than ten percent (10%) over the original value of the 
contract as a result of change orders, extra work orders and supplemental 
agreements, as the case may be. 

12.6  In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the Procuring 
Entity shall allow a proportional reduction in the original performance security, 
provided that any such reduction is more than ten percent (10%) and that the 
aggregate of such reductions is not more than fifty percent (50%) of the 
original performance security. 

12.7  Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 

Entity to institute action pursuant to Act No. 3688
11

 against any subcontractor 
be they an individual, firm, partnership, corporation, or association supplying 
the Contractor with labor, materials and/or equipment for the performance of 
this Contract. 

13)  Detailed Engineering and Site Investigation Reports 

13.1  The Contractor, in preparing the Bid, shall rely on all Site Investigation 
Reports referred to in the SCCsupplemented by any information obtained by 

the Contractor. 

13.2  Detailed engineering shall proceed only on the basis of the feasibility or 
preliminary engineering study made which establishes the technical viability 
of the project and conformance to land use and zoning guidelines prescribed 
by existing laws. The findings contained in the feasibility study, if undertaken 
for the project, shall be examined. If, in the course of this exercise, it is found 
that amendments would be desirable in the design standards of principal 
features, as proposed, specific recommendations for such changes shall be 

                                                
11 Also known as ”An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”. 
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supported by detailed justifications, including their effects on the cost, and the 
economic justifications, if necessary. 

13.3 A schedule of detailed engineering activities shall include the following: 

a) Survey; 

b) Site Investigation; 

c) Soils and Foundation Investigation; 

d) Construction Materials Investigation; 

e) Preparation of Design Plans; 

f) Preparation of Technical Specifications; 

g) Preparation of Quantity and Cost Estimates;  

h) Preparation of Scope of Work;  

i) Preparation of Proposed Construction Schedule (and estimated Cash 
Flow for projects with Schedule over six (6) months;  

j) Preparation of Site or Right-of-Way Plans including Schedule of 
Acquisition;  

k)  Preparation of Utility Relocation Plan;  

l)  Preparation and Submission of Design Report;  

m) Environmental Impact Statement for critical project, as defined by the 
Department of Environment and Natural Resources;  

n) Preparation of minimum requirements for a Construction Safety and 
Health Program for the project being considered;  

o) Value Engineering Studies; and 

p) Preparation of report on asset climate hazards, risk assessment, disaster 
response strategies, and readiness planning. 

13.4 Work under detailed architectural and engineering design shall include, 
among others, the items stated in Section 8.3 of the IRR. 

14)  Licenses and Permits 

The Procuring Entity may, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

15)  Contractor’s Risk and Warranty Security 

15.1  From the time project construction commenced up to final acceptance, the 
Contractor shall assume full responsibility for any damage or destruction of 
the works, except those occasioned by force majeure; and the safety, 
protection, security, and convenience of its personnel, third parties, and the 
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public at large, as well as the works, equipment, installation and the like to be 
affected by its construction work. 

15.2  The defects liability period for infrastructure projects shall be one (1) year 
from project completion up to final acceptance by the Procuring Entity.  
During this period, the Contractor shall undertake the repair works, at its own 
expense, of any damage to the Works on account of the use of materials of 
inferior quality, defects in the construction, or due to any violation of the terms 
of the contract, within ninety (90) calendar days from the time the HoPEhas 
issued an order to undertake repair.  In case of failure or refusal to comply 
with this mandate, the Procuring Entity shall undertake such repair works and 
shall be entitled to full reimbursement of expenses incurred therein upon 
demand. 

15.3  The defects liability period shall be covered by the performance security of 
the Contractor required in Section 68 of the IRR, which shall guarantee that 
the Contractor performs its responsibilities stated in GCC Clause 15.1 Unless 
otherwise indicated in the SCC, in case the Contractor fails to comply with the 

preceding paragraph, the Procuring Entity shall forfeit its performance 
security, subject its properties to attachment or garnishment proceedings, and 
may impose the appropriate penalty under Sections 99, 100, and 101 of the 
IRR. All payables of the GoP in its favor shall be offset to recover the costs. 

15.4  The following persons shall be held responsible for “Structural Defects,” i.e., 
major faults or flaws or deficiencies in one or more key structural elements of 
the project which may lead to structural failure of the completed elements or 
structure, or “Structural Failures,” i.e., where one or more key structural 
elements in an infrastructure facility fails or collapses, thereby rendering the 
facility or part thereof incapable of withstanding the design loads, and/or 
endangering the safety of the users or the general public: 

a) Contractor – Where Structural Defects or Failures arise due to faults 
attributable to improper construction, use of inferior 
quality/substandard materials, and any violation of the contract plans 
and specifications, the Contractor shall be held liable; 

b) Consultants – Where Structural Defects or Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or 
undertook construction supervision for the project shall be held liable; 

c) Procuring Entity’s Representatives or Project Manager or Construction 
Managers and Supervisors – The project owner’s representative, 
project manager, construction manager, and supervisor shall be held 
liable in cases where the Structural Defects or Failures are due to their 
willful intervention in altering the designs and other specifications; 
negligence or omission in not approving or acting on proposed 
changes to noted defects or deficiencies in the design and/or 
specifications and the use of substandard construction materials in the 
project; 

d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects or Failures are caused by work undertaken by them 
such as leaking pipes, diggings or excavations, underground cables 
and electrical wires, underground tunnel, mining shaft and the like, in 
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which case the applicable warranty to such structure should be levied 
to third parties for their construction or restoration works; and 

e) Users - In cases where Structural Defects or Failures are due to 
abuse or misuse by the End-User or Implementing Unit of the 
constructed facility and/or non–compliance by a user with the 
technical design limits and/or intended purpose of the same, then the 
user concerned shall be held liable. 

15.5  The warranty against Structural Defects or Failures, except those occasioned 
by force majeure, shall cover the period specified in the SCC reckoned from 

the date of issuance of the Certificate of Final Acceptance by the Procuring 
Entity. On the other hand, such warranty shall likewise be applied against 
non-structural defects  for instances that pertain to faults or deficiencies in 
non-load bearing components or finishes of the Project, such as minor cracks, 
leaks, or defects in workmanship or materials, which do not affect the stability 
or safety of the structure but may impact its appearance, functionality, or 
usability. 

15.6    To guarantee that the Contractor shall perform its responsibilities, it shall be 
required to post a warranty security, which shall be stated in Philippine Peso, 
in the form chosen by the Procuring Entity in accordance with the following 
schedule: 

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 

(%) of Total Contract Price 

(a) Cash or letter of credit issued by 
bank; Provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a local bank, if 
issued by a foreign bank.  
 
For biddings conducted by LGUs, 
the Letter of Credit may be issued by 
other banks certified by the BSP as 
authorized to issue such financial 
instrument. 

Five Percent (5%) 

(b) Bank guarantee confirmed by bank. 
 
For biddings conducted by LGUs, 
the bank draft/guarantee may be 
issued by other banks certified by 
the BSP as authorized to issue such 
financial instrument. 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

15.7 The warranty security shall be stated in Philippine Peso and shall remain 
effective within one (1) year from the date of issuance of the Certificate of 
Final Acceptance by the Procuring Entity, and returned only after the lapse of 
the said one (1) year period. This one (1) year period shall cover both 
structural and non-structural defects or failures; Provided, That in cases of 
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structural defects or failures, warranties beyond the one (1) year period shall 
be subject to applicable laws, rules, and regulations such as the New Civil 
Code of the Philippines.  

15.8 In case of structural/non-structural defects or failure occurring during the 
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity 
shall undertake the necessary restoration or reconstruction works and shall 
be entitled to full reimbursement by the parties found to be liable for expenses 
incurred therein upon demand, without prejudice to the imposition of 
administrative sanctions as prescribed by RA No. 12009 and without 
prejudice to the imposition of civil and criminal sanctions as provided under 
applicable laws against the responsible persons as well as the forfeiture of 
the warranty security posted in favor of the Procuring Entity. 

16)  Procuring Entity’s Risk 

16.1  From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to: 

i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the Works; or 

ii) negligence, breach of statutory duty, or interference with any 
legal right by the Procuring Entity or by any person employed 
or contracted by it, except the Contractor. 

b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive contamination 
directly affecting the country where the Works are to be executed. 

17)  Insurance 

17.1  The Contractor shall, under its name and at its own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

a) Contractor’s All Risk Insurance, with an exception for Simple 
Infrastructure Projects, as applicable; 

b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

c) Personal injury or death of Contractor’s employees; and 

d) Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 

17.2 The Contractor shall provide evidence to the Procuring Entity that the 
insurances required under this Contract have been effected and shall, within 
a reasonable time, provide copies of the insurance policies to the Procuring 
Entity. 
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17.3  The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity the insurance policies in force including the 
receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity. 

17.4  If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance required to be obtained under the terms of this 
Contract, the Procuring Entity may obtain and keep in force any such 
insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

17.5  In the event the Contractor fails to observe the above safeguards, the 
Procuring Entity may, at the Contractor’s expense, take whatever measure is 
deemed necessary for its protection and that of the Contractor’s personnel 
and third parties, and/or order the interruption of dangerous Works.  In 
addition, the Procuring Entity may refuse to make the payments under GCC 

Clause 9 until the Contractor complies with this Clause. 

17.6  The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with 
a new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

a) The issuer of the insurance policy to be replaced has: 

i) become bankrupt; 

ii) been placed under receivership or under a management 
committee; 

iii) been sued for suspension of payment; 

iv) been suspended by the Insurance Commission and its license 
to engage in business or its authority to issue insurance 
policies has been cancelled; or 

v) Where reasonable grounds exist that the insurer may not be 
able, fully and promptly, to fulfill its obligation under the 
insurance policy. 

18)  Liquidated Damages 

18.1  When the Contractor fails to satisfactorily complete the Works under the 
contract within the specified contract duration, inclusive of duly granted time 
extensions, if any, the Contractor shall be liable for liquidated damages in an 
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of 
the unperformed portion of the Works for every day of delay. 
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18.2  In computing liquidated damages, the Procuring Entity shall determine the 
usability of the project. A project or a portion thereof may be deemed usable 
when it starts to provide the desired benefits as certified by the End-User or 
Implementing Unit and approved by the HoPE. 

18.3  To be entitled to liquidated damages, the Procuring Entity does not have to 
prove that it has incurred actual damages. Such amount shall be deducted 
from any money due, or which may become due the Contractor under the 
contract, collected from the retention money or other securities posted by the 
Contractor, or a combination thereof, whichever is convenient to the 
Procuring Entity. 

18.4  In case the total sum of liquidated damages reaches ten percent (10%) of the 
total contract price, the Procuring Entity may rescind or terminate the 
contract, without prejudice to other courses of action and remedies available 
under the circumstances. 

18.5 If the Intended Completion Date is extended after liquidated damages have 
been paid, the Procuring Entity shall correct any overpayment of liquidated 
damages by the Contractor by adjusting the next payment schedule. 

19)  Settlement of Disputes 

19.1  Any dispute arising from the implementation of a contract covered by the Act 
and the IRR shall primarily be resolved and settled amicably by mutual 
consultation or agreement. 

19.2  In case of failure to settle the dispute amicably, the parties may mutually 
agree in writing to resort to other modes of alternative dispute resolution 
(ADR) to promote efficiency in the procurement process. Accordingly, they 
are encouraged to select the most expeditious mode of ADR available. 

If arbitration is chosen as the ADR method, this shall be incorporated as a 
provision in the contract and referred to the Arbitrator specified in the SCC. 

19.3 If the dispute remains unresolved after exhausting the remedies provided 
above, it may be submitted to other forms of ADR, such as mediation, 
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in 
accordance with RA No. 9285, otherwise known as the "Alternative Dispute 
Resolution Act of 2004”. However, disputes that are within the competence or 
jurisdiction of the Construction Industry Arbitration Commission shall be 

referred to the same for resolution.
12

 

20) Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the 
Philippines.  

                                                

12 Executive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission 

Revised Rules of Procedure. 
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21) Termination for Breach of Contract 

21.1  The Procuring Entity shall terminate the contract for breach thereof when any 
of the following conditions are present: 

a)  Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree No. 1870, s. 1983; 

b) Due to the Contractor’s fault and after the contract time has expired, it 
has incurred a negative slippage of ten percent (10%) or more in the 
completion of the work; 

c) The Contractor abandons the contract works, plainly demonstrates an 
intention not to continue the performance of the Contractor’s 
obligations under the contract, refuses or fails to comply with the 
Procuring Entity’s instructions, or fails to proceed expeditiously and 
without delay despite a written notice by the Procuring Entity; 

d) When the Contractor, without reasonable excuse, fails to comply with 
the Notice of Rejection given by the Project Engineer that, after 
examination therein, the Infrastructure Project is found to be defective 
or otherwise not in accordance with the Contract, or a Project 
Engineer’s instruction to conduct remedial work, within 30 days after 
receiving the said notice; 

e) The Contractor does not actually have on the project site the minimum 
essential equipment listed on the Bid necessary to prosecute the 
Works in accordance with the approved work plan and equipment 
deployment schedule as required for the project; 

f) The Contractor does not execute the Works in accordance with the 
contract or persistently or flagrantly neglects to carry out its obligations 
under the contract; 

g) The Contractor neglects or refuses to remove materials or to perform 
a new work that has been rejected as defective or unsuitable; 

h) The Contractor subcontracts any part of the contract works without 
approval by the Procuring Entity; or 

i) The Contractor becomes bankrupt or insolvent; goes into liquidation, 
administration, reorganization, winding-up, or dissolution; becomes 
subject to the appointment of a liquidator, receiver, administrator, 
manager, or trustee; enters into a composition or arrangement with 
the Contractor’s creditors; or any act is done or any event occurs 
which is analogous to or has a similar effect to any of these acts or 
events under applicable laws. 

21.2  All materials on the Site, Plant, Works, including Equipment paid under this 
Contract, including those identified by the Procuring Entity in the SCC 

pursuant to GCC Clause 9.1, shall be deemed to be the property of the 
Procuring Entity if this Contract is terminated because of the Contractor's 
breach. 



 

69 

22)   Termination Due to Force Majeure 

22.1  For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force 
majeure shall be interpreted to mean an event which could not have been 

foreseen, or though foreseen, was inevitable.  It shall not include ordinary 
unfavorable weather conditions, and any other cause the effects of which 
could have been avoided with the exercise of reasonable diligence by the 
Contractor. 

22.2  If this Contract is discontinued by an outbreak of war or by any other similar 
event entirely outside the control of either the Procuring Entity or the 
Contractor, the Procuring Entity shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving the certificate and shall be paid for all 
Works carried out before receiving it and for any Work carried out afterwards 
to which a commitment was made by the Procuring Entity. 

22.3  If the event continues for a period of eighty-four (84) days, either party may 
then give notice of termination, which shall take effect twenty-eight (28) days 
after the giving of the notice. 

22.4  After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant, in 
relation to GCC Clause 9.1 and 21.2, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 30; and 

(b) any sum to which the Procuring Entity is entitled. 

22.5 The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

23)  Termination by Contractor 

The Contractor may terminate this Contract with the Procuring Entity if the Works are 
completely stopped for a continuous period of at least sixty (60) calendar days 
through no fault of its own, due to any of the following reasons: 

a)  Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract; 

b)  Substantial failure of the Procuring Entity to perform its obligations under the 
contract, and such failure constitutes a material breach of the Procuring 
Entity’s obligations under the contract; 

c)  Prolonged suspension by the Procuring Entity, through no fault of the 
Contractor, which affects the substantial part of the Infrastructure Project; or 

d)  The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 
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24)  Termination for Convenience 

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in 
whole or in part, at any time, if it has determined the existence of any of the following 
conditions that make contract implementation economically, financially, or technically 
impractical or unnecessary: 

a) If physical and economic conditions have significantly changed so as to 
render the project no longer economically, financially, or technically feasible, 
as determined by the HoPE; or  

b) The HoPE has determined the existence of conditions that make project 
implementation impractical or unnecessary, such as, but not limited to, 
fortuitous events, changes in laws and government policies. 

25) Termination for Unlawful Acts 

The Procuring Entity may terminate the contract in case it is determined prima facie 
that the Contractor, including any joint venture partner therein, has engaged, before 
or during the implementation of the contract, in unlawful deeds and behaviors relative 
to contract acquisition and implementation. These unlawful acts include, but are not 
limited to, the following:  

a) Corrupt, fraudulent, collusive, coercive, and obstructive  practices as defined 
in ITB Clause 3.1, unless otherwise specified in the SCC; 

b) Drawing up or using forged documents;  

c) Using adulterated materials, means, or methods, or engaging in production 
contrary to rules of science or trade; or  

d) Any other act analogous to the foregoing. 

26) Termination for Other Causes 

26.1  The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The HoPE may terminate this Contract for the 
convenience of the Procuring Entity if physical and economic conditions have 
significantly changed so as to render the project no longer economically, 
financially, or technically feasible, as determined by the HoPE; or if the HoPE 
has determined the existence of conditions that make project implementation 
impractical or unnecessary, such as, but not limited to, fortuitous events, 
changes in laws and government policies. 

26.2  The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

26.3  Other breaches of Contract shall include, but shall not be limited to, the 
following: 

a) The Contractor stops work for twenty-eight (28) days when no 
stoppage of work is shown on the current Program of Work and the 
stoppage has not been authorized by the Procuring Entity; 
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b) The Procuring Entity instructs the Contractor to delay the progress of 
the Works, and the instruction is not withdrawn within twenty-eight 
(28) days; 

c) A payment certified by the Procuring Entity is not paid to the 
Contractor within eighty-four (84) days from the date of the Procuring 
Entity’s certificate; 

d) The Procuring Entity gives Notice that failure to correct a particular 
Defect is a fundamental breach of Contract and the Contractor fails to 
correct it within a reasonable period of time determined by the 
Procuring Entity; 

e) The Contractor does not maintain a Security, which is required; and 

f) The Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated damages 
can be paid, as defined in the GCC 18. 

26.4  The Funding Source or the Procuring Entity, as appropriate, will seek the 
imposition of administrative sanctions as prescribed by RA No. 12009 and 
without prejudice to the imposition of civil and criminal sanctions as provided 
under applicable against individuals and organizations deemed to be involved 
with corrupt, fraudulent, or coercive practices. 

26.5  When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity in order to terminate the existing contract for a 
cause other than those listed under GCC Clause 26.3, the Procuring Entity 

shall decide whether the breach is fundamental or not. 

26.6  If this Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible. 

27)  Procedures for Termination of Contracts 

27.1  The following provisions shall govern the procedures for the termination of 
this Contract: 

a) Verification - Upon receipt of a written report of acts or causes which 

may constitute grounds for termination as aforementioned, or upon its 
own initiative, the End-User or Implementing Unit shall, within a period 
of seven (7) calendar days, verify the existence of such grounds and 
cause the execution of a Verified Report, with all relevant evidence 
attached; 

b) Notice to Terminate - Upon recommendation by the End-User or 

Implementing Unit, the HoPE shall terminate contracts only by written 
notice to the Contractor conveying the termination of the contract. The 
notice shall state: 

(i) that the Contract is being terminated for any of the grounds 
aforementioned, and a statement of the acts that constitute the 
grounds constituting the same; 



 

72 

(ii) the extent of termination, whether in whole or in part; 

(iii) an instruction to the Contractor to show cause as to why this 
contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the 
Verified Report; 

c) Show Cause - Within a period of seven (7) calendar days from receipt 

of the Notice of Termination, the Contractor shall submit to the HoPE 
a verified position paper stating why the contract should not be 
terminated. If the Contractor fails to show cause after the lapse of the 
seven (7) day period, either by inaction or by default, the HoPE shall 
issue an order terminating the contract;  

d) Rescission of Notice of Termination - The Procuring Entity may, at 

any time before receipt of the Contractor’s verified position paper, 
withdraw the Notice to Terminate if it is determined that certain items 
or works subject of the notice had been completed, delivered, or 
performed before the Contractor’s receipt of the notice;  

e) Decision - Within a non-extendible period of ten (10) calendar days 
from receipt of the verified position paper, the HoPE shall decide 
whether or not to terminate the contract. It shall serve a written notice 
to the Contractor of its decision and, unless otherwise provided, the 
contract is deemed terminated from receipt of the Contractor of the 
notice of the decision. The termination shall only be based on the 
grounds stated in the Notice to Terminate. 

f) Contract Termination Review Committee (CTRC) - The HoPE may 
create a committee to assist him in the discharge of its functions under 
the IRR. All decisions recommended by the CTRC shall be subject to 
the approval of the HoPE 

g) Take-over of Contracts - If a Procuring Entity terminates the contract 

due to default, insolvency, or for cause, it may enter into a Negotiated 
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the 
IRR. 

h) Notice by Contractor - The Contractor must serve a written notice to 

the Procuring Entity of its intention to terminate the contract at least 
thirty (30) calendar days before its intended termination. The contract 
is deemed terminated if it is not resumed in thirty (30) calendar days 
after the receipt of such notice by the Procuring Entity. 

27.2  Notwithstanding Section 99 of RA No. 12009 andas provided by applicable 
laws, the Procuring Entity shall impose on Contractors after the termination of 
the contract, the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, as stated in the SCC. 
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28) Approval of Drawings and Temporary Works by the Procuring Entity 

28.1  All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity before its use. 

28.2 The Contractor shall be responsible for design of Temporary Works. 

28.3 The Procuring Entity’s approval shall not alter the Contractor’s responsibility 
for design of the Temporary Works. 

28.4  The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

29)  Acceleration and Delays Ordered by the Procuring Entity 

29.1 When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity will obtain priced proposals for 
achieving the necessary acceleration from the Contractor. If the Procuring 
Entity accepts these proposals, the Intended Completion Date will be 
adjusted accordingly and confirmed by both the Procuring Entity and the 
Contractor. 

29.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

30) Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22, 
23 and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the 
amount of such cost. If as a result of any of the said events, it is necessary to change 
the Works, this shall be dealt with as a Variation. 

31)  Dayworks 

31.1  Subject to GCC Clause 40 on Variation Order, and if applicable as indicated 
in the SCC, the Contractor shall determine the Dayworks rates to be included 

or indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be 
used for small additional amounts of work only when the Procuring Entity has 
given written instructions in advance for additional work to be paid for in that 
way. 

31.2  All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity. Each completed form shall be 
verified and signed by the Procuring Entity within two (2) days of the work 
being done. 

31.3  The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms from both the Procuring Entity and Contractor. 

32)  Early Warning 

32.1  The Contractor shall warn the Procuring Entity at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the 
quality of the work, increase the Contract Price, or delay the execution of the 
Works. 
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32.2 The Contractor shall cooperate with the Procuring Entity in making and 
considering proposals for how the effect of such an event or circumstance 
can be avoided or reduced by anyone involved in the work and in carrying out 
any resulting instruction of the Procuring Entity. Should such events or 
circumstances arise which increase the Contract price or delay the execution 
of Works, the provisions on variation order shall apply. 

33)  Program of Work 

33.1 Within the time stated in the SCC, the Contractor shall submit to the 
Procuring Entity for approval a Program of Work showing the general 
methods, arrangements, order, and timing for all the activities in the Works. 

33.2  An update of the Program of Work shall show the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

33.3  The Contractor shall submit to the Procuring Entity for approval an updated 
Program of Work at intervals no longer than the period stated in the SCC.  If 
the Contractor does not submit an updated Program of Work within this 
period, the Procuring Entity may withhold the amount stated in the SCC from 

the next payment schedule and continue to withhold this amount until the next 
payment after the date on which the overdue Program of Work has been 
submitted. 

33.4  The Procuring Entity’s approval of the Program of Work shall not alter the 
Contractor’s obligations.  A revised Program of Work produced by the 
Contactor shall show the effect of any approved Variations, and shall include 
all Variations. The Contractor may revise the Program of Work, based on the 
Variation Order, and submit it to the Procuring Entity again. 

33.5 When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity with an updated cash flow forecast.  The cash flow forecast 
shall include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 

34)  Management Conferences 

34.1  Either the Procuring Entity or the Contractor may require the other to attend a 
Management Conference.  The Management Conference shall review the 
plans for remaining work and deal with matters raised in accordance with the 
early warning procedure. 

34.2  The Procuring Entity shall record the business of Management Conferences 
and provide copies of the record to those attending the Conference and to the 
Procuring Entity.  The responsibility of the parties for the actions to be taken 
shall be decided by the Procuring Entity either at the Management 
Conference or after the Management Conference. The Procuring Entity shall 
communicate these responsibilities in writing to all who attended the 
Conference. 
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35)  Bill of Quantities 

35.1 The Bill of Quantities shall contain items of work for the construction, 
installation, testing, commissioning of work, materials, and labor among 
others, to be done by the Contractor. 

35.2  The Bill of Quantities is used to calculate the Contract Price.  The Contractor 
is paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

35.3  If the final quantity of any work item completed differs from the quantity 
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity 
shall adjust the Contract accordingly. 

This shall be allowed only if the total amount of all such changes does not go 
beyond ten percent (10%) of the total Contract price, subject to applicable 
laws, rules, and regulations. 

35.4 If requested by the Procuring Entity, the Contractor shall provide the 
Procuring Entity with a detailed cost breakdown of any rate in the Bill of 
Quantities. 

36)  Instructions, Inspections and Audits 

36.1  The Procuring Entity shall at all reasonable times during construction of the 
Works be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction. 

36.2  If the Procuring Entity instructs the Contractor to carry out a test not specified 
in the Specification to check whether any work has a defect and the test 
shows that it does, the Contractor shall pay for the test and any samples.  In 
the absence of any defect, the test shall be a compensation event with no 
adverse consequences to the contractor. 

36.3  The Contractor shall permit the Funding Source named in the SCC to inspect 

the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 

37)  Identifying Defects 

The Procuring Entity shall check the Contractor’s work and notify the Contractor of 
any defects that are found.  Such checking shall not affect the Contractor’s 
responsibilities.  The Procuring Entity may instruct the Contractor to check noted 
defects and test any work that the Procuring Entity considers as substandard and/or 
defective. 

38)  Correction of Defects 

38.1 The Procuring Entity shall give notice to the Contractor of any defects before 
the end of the Defects Liability Period, which is one (1) year from project 
completion up to final acceptance by the Procuring Entity. 
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38.2 Every time notice of a defect is given, the Contractor shall correct the notified 
defect within ninety (90) calendar days from the time the HoPE has issued an 
order to undertake repair. 

38.3 The Contractor shall correct the defects which they notice themselves before 
the end of the Defects Liability Period.  

38.4 The Procuring Entity shall certify that all defects have been duly corrected. 

39)  Uncorrected Defects 

39.1  The Procuring Entity shall give the Contractor at least fourteen (14) days' 
notice of its intention to use a third party to correct a Defect. If the Contractor 
does not correct the Defect himself within the period, the Procuring Entity may 
have the Defect corrected by the third party. The cost of the correction will be 
deducted from the Contract Price. 

39.2  The use of a third party to correct defects that are uncorrected by the 
Contractor will in no way relieve the Contractor of its liabilities and warranties 
under the Contract. 

40)  Variation Orders 

40.1  Variation Orders may be issued by the Procuring Entity to cover any increase 
or decrease in quantities, including the introduction of new work items that are 
not included in the original contract or reclassification of work items that are 
either due to change of plans, design or alignment to suit actual field 
conditions resulting in disparity between the preconstruction plans used for 
purposes of bidding and the "as staked plans" or construction drawings 
prepared after a joint survey by the Contractor and the Government after 
award of the contract. 

Provided, That in case of positive or additive Variation Order/s, the cumulative 
amount thereof shall not exceed ten percent (10%) of the original contract 
price; Provided, further, That the scope of works shall not be reduced as to 
accommodate a positive Variation Order. In all cases, the addition of works 
under Variation Orders should be within the general scope of the project as 
bid and awarded. 

40.2 Any cumulative positive Variation Order beyond ten percent (10%) of the 
original contract price shall be the subject of another procurement project to 
be bid out if the Works are separable from the original contract. In exceptional 
cases where it is urgently necessary to complete the original scope of work, 
the HoPE, upon the recommendation of the End-User or Implementing Unit, 
may authorize positive Variation Order/s resulting to a cumulative value of the 
positive Variation Orders beyond ten percent (10%) but not more than twenty 
percent (20%) of the original contract price. 

All progress payments shall first be charged against the advance payment 
until the latter has been fully exhausted, at the option of the Procuring Entity. 

40.3 A Variation Order may either be in the form of a Change Order or Extra Work 
Order: 
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a) A Change Order may be issued by the HoPE or duly authorized 
representative to cover any increase or decrease in quantities of 
original work items in the contract. 

b) An Extra Work Order may be issued by the implementing official to 
cover the introduction of new work necessary for the completion, 
improvement or protection of the project which was not included as 
items of work in the original contract, such as, where there are 
subsurface or latent physical conditions at the site differing materially 
from those indicated in the contract, or where there are duly unknown 
physical conditions at the site of an unusual nature differing materially 
from those ordinarily encountered and generally recognized as 
inherent in the work or character provided for in the contract. 

40.4  For Variation Orders, the Contractor shall be paid for additional work items 
whose unit prices shall be derived based on the following: 

a) For additional or extra works duly covered by Change Orders involving 
work items which are exactly the same or similar to those in the 
original contract, the applicable unit prices of work items original 
contract shall be used. 

b) For additional or extra works duly covered by Extra Work Orders 
involving new work items that are not in the original contract, the unit 
prices of the new work items shall be based on the direct unit costs 
used in the original contract (e.g., unit cost of cement, rebars, form 
lumber, labor rate, equipment rental, etc.). All new components of the 
new work item shall be fixed prices; Provided, The same is acceptable 
to both the Government and the Contractor; Provided further, That the 
direct unit costs of new components shall be based on the 
Contractor's estimate as validated by the Procuring Entity concerned 
via documented canvass in accordance with existing rules and 
regulations. The direct cost of the new work item shall then be 
combined with the mark-up factor (i.e., taxes and profit) used by the 
Contractor in its bid to determine the unit price of the new work item. 

40.5  Under no circumstances shall a Contractor proceed to commence work under 
any Change Order or Extra Work Order unless it has been approved by the 
HoPE or its duly authorized representative. However, under any of the 
following conditions, the Procuring Entity’s representative or Project Engineer 
may, subject to the availability of funds and within the limits of its delegated 
authority, allow the immediate start of work under any Change Order or Extra 
Work Order: 

a) In the event of an emergency where the prosecution of the work is 
urgent to avoid detriment to public service, or damage to life and/or 
property; and/or 

b) When time is of the essence; 

Provided, however, That such approval is valid on work done up to the point 
where the cumulative increase in value of work on the project which has not 
yet been duly fully approved does not exceed five percent (5%) of the 
adjusted original contract price. 
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Provided, further, That immediately after the start of work, the corresponding 
Change Order or Extra Work Order shall be prepared and submitted for 
approval in accordance with the abovementioned rules. Payments for Works 
satisfactorily accomplished on any Change Order or Extra Work Order may 
be made only after approval of the same by the HoPE or its duly authorized 
representative. 

Provided, finally, That for a Change Order or Extra Work Order involving a 
cumulative amount exceeding five percent (5%) of the original contract price, 
no work thereon may be commenced unless said Change Order or Extra 
Work Order has been approved by the HoPE or its duly authorized 
representative. 

41)  Contract Completion 

Once the project reaches an accomplishment of ninety-five percent (95%) of the total 
contract amount, the Procuring Entity may constitute an inspectorate team to conduct 
preliminary inspection and submit a punch-list to the Contractor in preparation for the 
final turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project within the approved remaining contract time. This, however, 
shall not preclude the claim of the Procuring Entity for liquidated damages, if 
applicable. 

42)  Suspension of Work 

42.1  The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous event or for failure on the part of the 

Contractor to correct bad conditions which are unsafe for workers or for the 
general public, to carry out valid orders given by the Procuring Entity or to 
perform any provisions of the contract, or due to adjustment of plans to suit 
field conditions as found necessary during construction. The Contractor shall 
immediately comply with such order to suspend the work wholly or partly. 

42.2  The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects or activities along the critical 
path of activities after fifteen (15) calendar days from date of receipt of written 
notice from the Contractor to the district engineer, regional director, 
consultant or equivalent official, as the case may be, due to the following: 

a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction 
schedule. 

b) Requisite construction plans which must be owner furnished are not 
issued to the Contractor precluding any work called for by such plans. 

c) Peace and order conditions that make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing 
by the Philippine National Police station which has responsibility over 
the affected area and confirmed by the Department of the Interior and 
Local Government (DILG) Regional Director. 
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d) There was a failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

e) Delay in the payment of Contractor's claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor's claim has 
been certified by the Procuring Entity’s authorized representative that 
the documents are complete, unless there are justifiable reasons for 
the delay in payment which shall be communicated in writing to the 
Contractor. 

42.3  In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work 
shall be allowed to the Contractor by adjusting the contract time accordingly. 

43)  Payment on Termination 

43.1   If the Contract is terminated because of a breach of Contract by the 
Contractor, the Procuring Entity shall issue a certificate for the value of the 
work done and Materials ordered less advance payments received up to the 
date of the issue of the certificate, and less the percentage to apply to the 
value of the work not completed, as indicated in the SCC. Additional 

liquidated damages shall not apply.  If the total amount due to the Procuring 
Entity exceeds any payment due to the Contractor, the difference shall be a 
debt payable to the Procuring Entity. 

43.2    If the Contract is terminated for the Procuring Entity’s convenience, or due to a 
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable 
cost of removal of Equipment, repatriation of the Contractor’s personnel 
employed solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to the date of 
the certificate. 

43.3  The net balance due shall be paid or repaid within twenty-eight (28) days from 
the notice of termination. 

43.4  If the Contractor has terminated the Contract under GCC Clauses 23 to 24, 
the Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

44)  Extension of Contract Time 

44.1  Should the amount of additional work or other special circumstances warrant 
the entitlement of the Contractor to an extension of contract time, the 
Procuring Entity shall determine the amount of such extension; Provided, 
That the Contractor has notified the Procuring Entity of its claim for extension 
of contract time prior to the expiration of the contract time, and within thirty 
(30) calendar days after the additional work has been commenced or the 
circumstances leading to such claim have arisen, as the case may be, in 
order to give the Procuring Entity the opportunity to investigate the claim. 
Failure to provide such notice shall constitute a waiver of such a claim by the 
Contractor. Upon receipt of full and detailed particulars, the Procuring Entity 
shall examine the facts and extent of the delay and shall extend the contract 
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time to complete the contract work when, in the Procuring Entity's opinion, the 
findings of facts justify an extension. 

44.2 No extension of contract time shall be granted to the Contractor due to 
ordinary unfavorable weather conditions and inexcusable negligence of the 
Contractor to provide the required equipment, supplies, or materials. 

44.3  Extension of contract time may be granted only when the affected activities 
fall within the critical path of the PERT, CPM, Precedence Diagram Method or 
any other project management tool. 

44.4  No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the determination 
of the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties 
before contract perfection. 

44.5  Extension of contract time may be granted in the cases indicated in the SCC. 

44.6  The written consent of the bank, or surety or insurance company, as the case 
may be, must be attached to any request of the Contractor for extension of 
contract time and submitted to the Procuring Entity for consideration and the 
validity of the Performance Security shall be correspondingly extended. 

44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation 
is issued which makes it impossible for the Intended Completion Date to be 
achieved by the Contractor without taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional costs.  No 
payment shall be made for any event which may warrant the extension of the 
Intended Completion Date. 

44.8 The Procuring Entity shall decide whether and by how much to extend the 
Intended Completion Date within twenty (20) days of the Contractor asking 
the Procuring Entity for a decision thereto after fully submitting all supporting 
information.  If the Contractor has failed to give early warning of a delay or 
has failed to cooperate in dealing with a delay, the delay by this failure shall 
not be considered in assessing the new Intended Completion Date. 

45)  Price Escalation 

In the event of an extraordinary increase in prices of specific components of the 
Infrastructure Project, price escalation may be considered, subject to prior approval 
of the GPPB. If the cost of construction components increases by more than ten 
percent (10%) of the unit price of work items, as determined against the prevailing 
price indices of the PSA, a price escalation may be authorized at a no-loss, no-gain 
basis, using the appropriate formula prescribed by the GPPB. For the purpose of this 
Section, the PSA shall ensure that its price indices are region-specific and updated 
on a monthly basis 

46)  Completion 

The Contractor shall request the Procuring Entity to issue a Certificate of Completion 
of the Works, and the Procuring Entity will do so upon determining that the work is 
completed. 
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47)  Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days 
from the date of issuance of a Certificate of Completion; Provided, That it shall not 
release the Contractor of its responsibilities within the defects liability period. 

48)  Operating and Maintenance Manuals 

48.1 If “as built” Drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the SCC. 

48.2  If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s approval, the 
Procuring Entity shall withhold the amount stated in the SCC from payments 

due to the Contractor.
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Section V. Special Conditions of Contract 

Notes on the Special Conditions of Contract 

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity 
in providing contract-specific information in relation to corresponding clauses in the GCC. 

The provisions of this Section complement the GCC, specifying contractual requirements 
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country, 
the sector, and the Works procured.  In preparing this Section, the following aspects 
should be checked: 

a) Information that complements provisions of Section IV. General Conditions of 
Contract must be incorporated. 

b) Amendments and/or supplements to provisions of Section IV. General Conditions 
of Contract, as necessitated by the circumstances of the specific project, must also 
be incorporated. 

However, no special condition which defeats or negates the general intent and purpose of 
the provisions of Section IV. General Conditions of Contract should be incorporated 
herein. 
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Special Conditions of Contract 

GCC Clause  

1.1 The Intended Completion Date is within 120 calendar days from the 

receipt of Notice to Proceed (NTP) 

1.2 The Procuring Entity is Plaridel Water District  located at A.C. Reyes 
St. Poblacion, Plaridel, Bulacan  

1.3 The Site is located at Kagalakan Village, Barangay Sipat, Plaridel, 

Bulacan 

1.4 The start date shall be the date of receipt of the Notice to Proceed. 

1.5 The Works consist of construction, rehabilitation, or development of 

deep wells, production wells, or test wells intended for water supply 

systems, including associated civil works such as pump installation, well 

casing, borehole drilling, aquifer testing and secure (Permit to Drill from 

NWRB) prior to drilling. 

2.2 Not Applicable 

5.1 The Procuring Entity shall give possession of all parts of the Site to 

the Contractor upon receipt of the Notice to Proceed 

6.5 The Contractor shall employ the following Key Personnel:  

Key Personnel         General Experience        Relevant Experience  

Project Manager                Well Drilling                      10 years 

Project Engineer (1)          Well Drilling                      10 years   

Driller Operator              NCIII HE Operator               10 years 

Welder (1)                             NCII                                 2 years 

COSH for construction site 
Safety Officer (1)             -do-                             5 years 
First Aide Officer             -do-                             -do- 

7.1 No further instructions. 

8.1 The amount of the advance payment is 10%, of the total contract price. 

8.2 Advance payment shall be made only upon the submission by the 
Contractor of a written request, which shall form part of the Contract 
Documents. 

9.1 No further instructions.  

9.4 All progress payments shall first be charged against the advance 
payment until the latter has been fully exhausted, at the option of the 
Procuring Entity.  

12.7 No further instructions. 

13.1 The site investigation reports are:  

The Bidder/s shall be required to submit a Certificate of Site 
Inspection duly signed by the Interim General Manager of the Water 
District 
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15.3 No further instructions. 

15.5 In case of other structures, such as Bailey and wooden bridges, shallow 
wells, spring developments, and other similar structures: One (1) year. 

19.2 In the event of any dispute arising out of or in connection with the 
implementation of this Contract, an Arbitrator shall thereafter be 
appointed and such dispute shall be resolved through arbitration in 
accordance with Republic Act No. 9285, otherwise known as the 
“Alternative Dispute Resolution Act of 2024”. 

20 No additional provision. 

25(a) No further instructions. 

27.2  a) Failure of the Contractor, due solely to its fault or negligence, to 
mobilize and start work or performance within the specified period in the 
Notice to Proceed (“NTP”); 

b) Failure by the Contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the 
Contractor to comply with any written lawful instruction of the 
Procuring Entity or its representative(s) pursuant to the 
implementation of the contract.  For the procurement of 
infrastructure projects or consultancy contracts, lawful 
instructions include but are not limited to the following: 

i) Employment of competent technical personnel, 
competent engineers and/or work supervisors; 

ii) Provision of warning signs and barricades in accordance 
with approved plans and specifications and contract provisions; 

iii) Stockpiling in proper places of all materials and removal 
from the project site of waste and excess materials, including 
broken pavement and excavated debris in accordance with 
approved plans and specifications and contract provisions; 

iv) Deployment of committed equipment, facilities, support 
staff and manpower; and 

v) Renewal of the effectivity dates of the performance 
security after its expiration during the course of contract 
implementation. 

c) Assignment and subcontracting of the contract or any part 
thereof or substitution of key personnel named in the proposal 
without prior written approval by the Procuring Entity. 

d) Poor performance by the Contractor or unsatisfactory quality 
and/or progress of work arising from its fault or negligence as 
reflected in the CPES rating sheet.  In the absence of the CPES 
rating sheet, the existing performance monitoring system of the 
Procuring Entity shall be applied.  Any of the following acts by 
the Contractor shall be construed as poor performance: 
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i) Negative slippage of fifteen (15%) and above within the 
critical path of the project due entirely to the fault or negligence 
of the Contractor; and 

ii) Quality of materials and workmanship not complying with 
the approved specifications arising from the Contractor's fault or 
negligence. 

e) Willful or deliberate abandonment or non-performance of the 
project or contract by the Contractor resulting to substantial 
breach thereof without lawful and/or just cause. 

 In addition to the penalty of suspension, the performance 
security posted by the Contractor shall also be forfeited. 

31.1 No day works are applicable to the contract 

33.1 The Contractor shall submit the Program of Work to the Procuring Entity 
within ten (10) calendar days from receipt of the Notice to Proceed. 

The Contractor shall submit the Program of Work for approval prior to 
contract signing. Failure to comply shall be grounds for withholding 
contract execution. 

33.3 The period between Program of Work updates is 30 Calendar Days. 

The requested billing as per Monthly Progress Payment Report (MPPR) 
will be withheld until the submission of an updated Program of Work 

36.3 The Funding Source is the Corporate Fund. 

42.1 The Contractor shall immediately suspend drilling upon an indication of 
potential high salinity during electrical resistivity logging, pending 
technical evaluation. If confirmed groundwater quality results establish 
that the site is unsuitable for the intended potable water supply, 
Procuring Entity may issue a written order discontinuing drilling at that 
site, subject to the Contract and applicable procurement regulations. In 
case of high salinity the Contractor shall grout and seal the borehole 
completely. The contractor shall backfill and level the ground to its 
original elevation. 

43.1 No Further Instruction 
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44.5 a) rainy/unworkable days considered unfavorable for the prosecution of 
the Works at the site, based on the actual conditions obtained at the 
site, in excess of the number of rainy/unworkable days pre-determined 
by the Procuring Entity in relation to the original contract time during the 
conduct of detailed engineering and in the preparation of the contract 
documents as agreed upon by the parties before contract perfection, 
and/or   

b) major calamities such as exceptionally destructive typhoons, floods 
and earthquakes, and epidemics,    

c) delays attributable to the Procuring Entity, such as non-delivery on 
time of materials, working drawings, or written information to be 
furnished by the Procuring Entity, non-acquisition of permit to enter 
private properties or non-execution of deed of sale or donation within 
the right-of-way resulting in complete paralyzation of construction 
activities, and  

d) other meritorious causes as determined by the Procuring Entity and 
approved by the HoPE such as shortage of construction materials, 
general labor strikes, and peace and order problems that disrupt 
construction operations through no fault of the Contractor may be 
considered as additional grounds for extension of contract time 
provided they are publicly felt and certified by appropriate government 
agencies such as DTI, DOLE, DILG, and DND, among others.   

48.1 
The date by which operating and maintenance manuals are required is 
upon completion of the project/issuance of the certificate of completion 
of work. 

The date by which “as built” drawings are required is upon completion 
of the works/project. 

48.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 
equivalent to 5% of the contract amount. 
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Section VI. Specifications 

Notes on Specifications 

A set of precise and clear specifications is a prerequisite for Bidders to respond 
realistically and competitively to the requirements of the Procuring Entity without qualifying 
or conditioning their Bids.  In the context of Competitive Bidding, Limited Source Bidding, 
or Competitive Dialogue, the specifications must be drafted to permit the widest possible 
competition and, at the same time, present a clear statement of the required standards of 
workmanship, materials, and performance of the goods and services to be procured.  Only 
if this is done will the objectives of economy, efficiency, and fairness in procurement be 
realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 
facilitated.  The specifications should require that all goods and materials to be 
incorporated in the Works be new, unused, of the most recent or current models, and 
incorporate all recent improvements in design and materials unless provided otherwise in 
the Contract. 

Samples of specifications from previous similar projects are useful in this respect.  The 
use of metric units is mandatory.  Most specifications are normally written specially by the 
Procuring Entity or its representative to suit the Works at hand.  There is no standard set 
of Specifications for universal application in all sectors in all regions, but there are 
established principles and practices, which are reflected in these PBD. 

There are considerable advantages in standardizing General Specifications for repetitive 
Works in recognized public sectors, such as highways, ports, railways, urban housing, 
irrigation, and water supply, in the same country or region where similar conditions prevail. 
The General Specifications should cover all classes of workmanship, materials, and 
equipment commonly involved in construction, although not necessarily to be used in a 
particular Works Contract.  Deletions or addenda should then adapt the General 
Specifications to the particular Works. 

Prudence must be exercised in drafting specifications to ensure that they are not 
restrictive.  In the specification of standards for goods, materials, and workmanship, 
recognized international standards should be used as much as possible.  Where other 
particular standards are used, whether national standards or other standards, the 
specifications should state that goods, materials, and workmanship that meet other 
authoritative standards, and which ensure substantially equal or higher quality than the 
standards mentioned, will also be acceptable.   

The following clause may be inserted in the SCC: 

Sample Clause:  Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by 
the goods and materials to be furnished, and work performed or tested, the provisions of 
the latest current edition or revision of the relevant standards and codes in effect shall 
apply, unless otherwise expressly stated in the Contract.  Where such standards and 
codes are national, or relate to a particular country or region, other authoritative standards 
that ensure a substantially equal or higher quality than the standards and codes specified 
will be accepted subject to the Procuring Entity’s prior review and written consent.  
Differences between the standards specified and the proposed alternative standards shall 
be fully described in writing by the Contractor and submitted to the Procuring Entity at 
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least twenty-eight (28) days prior to the date when the Contractor desires the Procuring 
Entity’s consent.  In the event the Procuring Entity determines that such proposed 
deviations do not ensure substantially equal or higher quality, the Contractor shall comply 
with the standards specified in the documents. 

These notes are intended only as information for the Procuring Entity or the person 
drafting the Bidding Documents.  They should not be included in the final Bidding 
Documents. 
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General Technical Specifications 

  

1. GENERAL 

1.1 Technical Definitions 

  

The following definitions shall apply: 

1. Borehole - means any drilled section of boring before completion as 

defined in well below. 

  

2. Casing - means non-slotted or non-perforated lining tubes. 

  

3. Development Equipment - means high velocity jetting tool, airlift 

equipment, surge plunger and all other equipment needed to 

develop the well. 

  

4. Diameters - means nominal diameters unless otherwise stated. 

  

5. Drilling Rig - means the drilling equipment and the auxiliary 

equipment for its operation. 

  

6. Drilling Unit - as defined in Section 2.2 of the General Technical 

Specifications. 

  

7. Final Well Design - means the drawing and description prepared by 

the Engineer upon completion of drilling specifying the final well 

construction. 

  

8. Lining Materials - means any casing, screen, slotted lining or 

perforated lining tube whether permanently or temporarily installed 

in the borehole. 

  

9. Pumping Unit - as defined in Section 8.7 of the General Technical 

Specifications. 

  

10. Screens - means continuous wire-wound stainless or low carbon 

steel screens, or slotted or perforated lining tube. 

  

11. Preliminary/Tentative Well Design - means the Contract Drawing 

showing the estimated quantities of the work. 
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12. Well - means any completed hole in which all lining material has 

been set, all grouting completed and all temporary lining removed.  

  
  

1.2 Technical Standards 
  
All materials or workmanship shall comply with the Specifications.  

Other standards equal or superior to those enumerated in this 

Specification, shall be acceptable, subject to the approval of the 

Engineer.  The opinion of the Engineer must be obtained prior to 

utilizing such materials or workmanship on or off the site.  

  
1.3 Water Supply and Illumination 

  
In the absence of adequate quantities of water or illumination required 

for drilling at the drilling site, the Contractor shall make such 

arrangements including the provision for mobile tanks or fixed tanks as 

may be necessary to ensure a supply of water and illumination 

sufficient for drilling operations. 

  
1.4 Electrical Power Supply 

  
1. The Contractor will make arrangements as may be necessary for 

the connection of or supply of power to the site. 
  
2. Payment for the provision of electrical power supplies as specified 

in Section 1.4.1 of General Technical Specifications shall be 
deemed to be included in the rates entered in the Bid Form for 
setting up equipment at the site, drilling rates and rates entered for 
operation of pumping unit. 

  
1.5 Storage of Inflammables 

The Contractor shall comply with all local authority regulations 
applicable to the use and storage of diesel oils, petrol, paraffin and 
other inflammable fuels used by him/her on the site, and shall ensure 
that adequate precautions are taken against fire. 
 
  

1.6 Boundaries of Work 

  
The Owner shall provide land or rights-of-way for the work specified in 
this Contract and make suitable provisions for ingress and egress, and 
the Contractor shall not enter or occupy with men, tools, equipment or 
material, any ground outside the property of the Owner without the 
written consent of the Owner of such property.  Other Contractors and 
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employees or agents of Plaridel Water District and/or the Owner may, 
for all necessary purposes, enter upon the work and premises used by 
the Contractor, and the Contractor shall conduct his/her work so as not 
to impede unnecessarily any work being done by others on or adjacent 
to the site.  
  
  

1.7 Access Roads 

  
Construction or improvement of access roads to the wells shall, unless 
otherwise agreed, be done by the Contractor at his/her own cost, which 
is deemed to be included in the contract sum.  The access road shall 
be kept in proper condition during the entire construction period. 
  

1.8 Protection of Site 
  

1. Except as otherwise provided herein, the Contractor shall protect all 
structures, walks, pipelines, trees, shrubberies, lawns, etc., during 
the progress of his/her work, shall remove from the site all drill 
cuttings, debris, and unused materials, and shall upon the 
completion of the work restore the site as nearly as possible to its 
original condition, including removal of access tracks and the 
replacement, at the Contractor's sole expense, of any facility or 
landscaping which has been damaged beyond restoration to its 
original condition, all to the satisfaction of the Engineer. 

  
2. Water pumped from the well shall be conducted to a place 

approved by the Engineer where it will be possible to dispose the 
water without damage to property or creation of a nuisance.  

  
1.9 Site to be kept Tidy 
  

The Contractor shall at all times keep the site and all working areas in 

a tidy and workmanship condition and free from rubbish and waste 

materials 

 

. 

  
1.10 Temporary Buildings for Use by Contractor 

  

The Contractor shall provide at the site of the works such temporary 

buildings, tanks, workshops, etc. as may be necessary and proper for 

his/her general use in connection with the works, and for the use of 

persons employed by him/her.  The nature of the buildings, tanks, etc. 

and the positioning of them shall be subject to the prior approval of the 

Engineer and the relevant authorities. 
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1.11 Shop Drawings 

  
1. The Contractor shall if requested by the Engineer prior to start of 

each operation, produce for the Engineer's approval shop drawings 
showing details of technical operations such as test of plumbness 
and alignment, the method of the slotted casing production, if so 
required, the methods of placement of formation stabilizer and/or 
cement grout, the arrangement for well testing, the method for well 
development and all other drawings pertinent to the well drilling, 
well construction operations and well development as requested by 
the Engineer. 
  

  
2. Shop drawings shall be completed with respect to dimensions, 

design criteria, materials, methods of constructions and the like to 
enable the Engineer to review the information as required. 

  
  
  

1.12 Well Head Protection 
  

1. At all times during the progress of the work, the Contractor shall 
protect the well in such manner as to effectively prevent either 
tampering with the well or the entrance of foreign matter into it, and 
upon its completion he shall provide and install a well head cap 
satisfactory to the Engineer. 

  
2. In the event that the well becomes contaminated or that water 

having undesirable physical or chemical characteristics has entered 
the well due to the negligence of the Contractor, he/she shall at 
his/her own expense perform such work or supply casings, seals, 
sterilizing agents or other materials as may be necessary to 
eliminate the contamination or to exclude any undesirable water in 
the well. 

 
1.13 Transport of Personnel and Equipment 

  
1. The Contractor shall supply and operate all transport required for 

transporting his/her employees, materials and equipment. 
  
2. The cost of movement of personnel, materials and equipment shall 

be included in the rates given for drilling, development and pump 
operation. 

  
1.14 Site Preparation and Reinstatement 

  
1. The Contractor shall prepare the site, provide all necessary tanks 

and pits and make all necessary arrangements for erecting and 
dismantling the drilling unit and shall reinstate the site on 
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completion of such phase of work to the satisfaction of the 
Engineer. 

  
2. Payment shall be deemed to be included in the items entered in the 

Bid Form for erection and dismantling of drilling rigs. 
  

1.15 Standing Time  
  

Standing time will be paid only when drilling is suspended on the 

written instruction of the Engineer beyond ten (10) days cumulative and 

for reasons not attributable to the Contractor. 

2. WELL DRILLING 

2.1 Scope 

  
1. The Contractor shall provide and operate one (1) mobile Rotary 

Drilling Unit required to complete the works within the contract 
period. 

  
2. The Contractor shall provide all auxiliary equipment, lubricants, 

fuels and spares necessary to keep the drilling rig(s) in continuous 
operation. 

  
  
  

2.2 Equipment 
  

1. The drilling rig(s) together with all auxiliary equipment and 
personnel shall be defined as the Drilling Unit(s). 

  
2. All rigs shall have sufficient capacity to drill the specified 

borehole(s) in the diameters specified in the tentative well design(s) 
to a depth which is min. 25% higher than indicated in the Contract 
Drawings. 

3. Payment for drilling will be by the linear meter of borehole as 
measured after removal of drill string.  The rates set against drilling 
items in the Bid Form shall be deemed to include all equipment, 
personnel, fuels and lubricants and the accessories required for 
operation of the Drilling Unit. 
  

4. When the Drilling Unit is being used for a purpose other than 
drilling, then the rates for that purpose entered in the Bid Form shall 
be deemed to include the running costs of the Drilling Unit. 
  

2.3 Drilling Method 
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1. All drilling shall, unless otherwise specified in the Special Technical 
Conditions, be performed with the rotary drilling method. 

  
2. The Contractor shall drill the hole to such depth and with such a 

diameter which shall enable an easy installation of casing and 
screen and placement of gravel envelope with a uniform thickness 
as specified, if required.  During drilling of the hole, the Contractor 
shall ensure that the natural permeability of the yielding strata near 
the well bore is not irreversibly reduced due to the drilling method 
employed. 
  

2.4 Strata Sampling 

  
1. Strata samples shall be taken at 1 meter intervals or more frequent 

if the formation penetrated changes.  Samples shall be placed in 
plastic or other appropriate bags on which or in which the sampling 
depth and the date and time of sampling is written in such a manner 
that it is permanently readable. 

  
2. The sampling procedure must provide that all the fractions of the 

penetrated strata are present in the sample. 
  
3. Each sample shall be placed in a wooden box with space for 

storage of one sample and the sampling depth shall be written on 
the box. 

  
4. A record of samples taken with the details described above, shall 

be submitted to the Engineer/ Supervisor everyday. 
  
5. Payment for sampling shall be deemed to be included in the rates 

entered for drilling in the Bid Form. 
  

  
6. The failure on the part of the Contractor to obtain, preserve and 

deliver samples or records, satisfactory to the Engineer, shall be 
considered as actual damage to the Owner.  In the event that, in the 
opinion of the Engineer, the failure of the Contractor to take and 
preserve the samples may affect the proper design of the well, the 
Contractor may be required to perform such work as the Engineer 
deems necessary to remedy such failure at no cost to the Owner. 

  

2.5 Drilling Mud  

  
1.  Biodegradable mud (Revert® or similar) should be used and shall 

be the basis for the priced offer.  The Contractor is to specify the 
kind and make of the additive and its properties in Section 6 of the 
Tender Documents.   
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2. Bentonite, if used, shall be of premium quality in accordance with 
API Standard 13A with 150 kg/cum of make-up water yielding a 
mud with a viscosity of between 35 and 40 seconds using a Marsh 
Funnel and a mud weight of less than 1.10 kg/l (9.2 lb/US gal.).  
  

3. Make-up water shall be treated with caustic soda (soda ash) to 
maintain the pH between 8.0 and 9.0 prior to mixing mud. 

  
4. During drilling with mud the Contractor shall perform hourly  or per 

meter (as directed by the Engineer) measurements of the following 
mud characteristics: 

  
- pH value 

- Specific gravity 

- Sand content 

- Filtration loss 

- Filter cake thickness 

- Funnel viscosity 

The recorded mud characteristics shall not exceed the following 
values, without the prior approval of the Engineer: 

- Specific gravity : 9.5 lb/gal. (1142 kg/m3) 
  
- Sand content             : 4% 

- Filtration loss             : 10 ml 

- Filter cake  : 1.5 mm 

  

2.6 Working Hours 
  

All work from start of drilling of the borehole until completion of well 

development shall be on a round the clock basis. 

3. GEOPHYSICAL LOGGING 

3.1 Scope  

  
The Contractor shall, if specified in the Special Technical Conditions, 

perform geophysical logging as specified in the Special Technical 

Conditions. 

3.2 Equipment 
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1. The geophysical logs may be recorded either by automatic 
recording on a chart strip or by manual reading of recorded values.  
In case the logs are recorded by the manual method, readings shall 
be taken every meter of borehole depth. 

  
2. The recorded logs shall be submitted to the Engineer immediately 

upon completion of logging as plots of recorded characteristics 
versus depth for his/her approval.  In case of disapproval by the 
Engineer, the logs shall be repeated immediately. 

  
3.3 Logs 

  
Geophysical logging shall, unless otherwise specified in the Special 
Technical Conditions, comprise the following logs: 
  
caliper log 
resistivity log (16" and 64") 
gamma ray log 
self-potential log (SP) 

4. WELL CASING 

4.1 Scope 
  

The Contractor shall provide and install the well casing specified in the 

Contract Drawings and any temporary casing required during the work, 

unless otherwise specified in the Special Technical Conditions. 

  
4.2 Casing Material 

  
1. The Contractor shall, before commencement of work, submit for the 

approval of the Engineer the following details of all casing: 
  

a. Type of material 
b. Internal and external diameters 
c. Wall thickness 
d. Method of jointing 
e. Name of Manufacturer 
f. Standard the pipe is manufactured to 

  
2. All permanent casing material shall be uPVC and of new stock 

unless otherwise specified in these documents. 
  
3. The Contractor shall assume responsibility for any casing failure 

and shall correct, as approved by the Engineer, any casing failure 
at no cost to the Owner.  In the event that the Contractor cannot 
correct a casing failure, the Contractor shall replace the casing with 
material complying with the Specifications, or if necessary, better 
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casing as approved by the Engineer at no extra cost for Plaridel 
Water District. 
  

4.3 Temporary Casing 
  

The Contractor shall provide such temporary casing as may be 

necessary to prevent the collapse of any formation during the drilling 

operation to allow the well to be sunk to the specified depth and to 

allow the insertion of permanent lining material as required.  The 

Contractor shall remove the temporary casing before completing the 

well, unless otherwise specified in these documents. 

  

4.4 Lining Installation  

1. Lining material shall be assembled and located in the well at the 
required depth in a continuous operation.  The lining material shall 
be set concentric within the borehole by centralizing bars unless 
otherwise agreed with the Engineer. 

  
2. If the lining jams or is lost before it is set to the specified depth, the 

Contractor shall endeavor to remove the lining material from the 
well or, if unable to effect removal, shall re-drill the well and replace 
the lining material at his/her own expense. 

  
4.5 Lining Material Accessories 

  
1. The Contractor shall provide as necessary the following 

accessories to set the lining material to the required depth: 
  

a. Centralizers to be affixed to the lining material at intervals of 12 
m to locate the lining material in the center of the drill hole; 

  
b. Supporting clamps, equipment and tools; 
  
c. Reducing cones and connecting pieces; 
  
d. Casing hangers  
  
e. All other necessary equipment. 
  

2. Except where expressly provided, all accessories shall be deemed 
to be included in the Bid Form for the provision and insertion of 
lining material. 

  
4.6 Testing for Plumbness and Alignment 

  
1. All boreholes shall be constructed, plumb and true to line as defined 

herein.  To demonstrate the compliance of his/her work with this 



 

98 

requirement, the Contractor shall furnish all labor, tools and 
equipment and shall provide the detailed drawings and the 
description of the tests to the satisfaction of the Engineer. 

  
2. Tests for plumbness and alignment must be made after the 

complete construction of the well and before its acceptance.  
Additional tests, however, may be made by the Contractor during 
the performance of the work.  No specific payments shall be made 
for making these tests. 

  
3. Should the results of the tests for plumbness and alignment show 

that the plumb bob or dummy fails to move freely throughout the 
length of the lining or borehole to a depth of the lowest anticipated 
pump setting and should the well vary from the vertical in excess of 
two-thirds of the smallest inside diameter of that part of the well 
being tested or beyond the limitations of this test, the plumbness 
and alignment of the well shall be corrected by the Contractor at 
his/her own expense.  Should the Contractor fail to correct such 
faulty alignment or plumbness, the Engineer may refuse to accept 
the well and the Contractor shall drill a new well without charge to 
Plaridel Water District. 

5. WELL SCREENS 

5.1 Scope 
  

The Contractor shall provide and install the well screens specified in 

the Contract Drawings, unless otherwise specified in the Special 

Technical Conditions. 

  

5.2 Type of Screens 

  

1. The type of screens shall be as specified in the tentative well design 
and the Special Technical Conditions. 

  
2. Slotted screens, if specified for installation, shall be so fabricated as 

to ensure the maximum yield of the well and to prevent clogging 
and encrustation and shall be free from jagged edges and 
irregularities that may accelerate clogging or corrosion. 

  
  
  

5.3 Responsibility for Malfunction 
  

1. The Contractor shall assume full responsibility for any malfunction 
of the screen caused by inadequate installation procedure and shall 
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undertake any correction as approved by the Engineer at no extra 
cost to the Owner. 

  
2. The screen must have no change of alignment at any of its joints 

after installation.  If requested by the Engineer, the Contractor shall 
submit for approval by the Engineer the design and method of 
construction and installation of the screen. 

  
3. In the event that the Contractor cannot correct a screen failure, the 

Contractor shall replace the screen with material complying with the 
specifications of this Contract at no extra cost to the Owner. 

  
5.4 Screen Strength  
  

The screens shall have adequate strength to resist the external forces 

that may be applied during and after installation. 

  
5.5 Screen Accessories 
  

All fittings, packers, couplings, joints, plugs and seals used during 

installation of well screen together with the installation procedure, shall 

be to the approval of the Engineer.  

6. FORMATION STABILIZER/GRAVEL PACK 

6.1 Scope 
  

The Contractor shall provide and install formation stabilizer, or gravel 

pack if specified in the Contract Drawings and the Special Technical 

Conditions.  

  

6.2 Material 

  
1. The formation stabilizer/gravel pack material shall consist of well 

rounded, water-worn siliceous grains.  Angular chipping or road 
stone must under no circumstances be used as formation 
stabilizer/gravel pack material. 

  
2. The Contractor shall, during the mobilization period, submit to the 

Engineer for his/her approval, samples of the formation stabilizer 
he/she proposes to use, stating the source of the formation 
stabilizer, quantities available, rate of delivery and any other 
information requested by the Engineer. 

  
6.3 Method of Installation 
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1. The method of placing the formation stabilizer/ gravel pack in the 
annulus shall be such that separation of the gravel and bridging is 
avoided. 

  
2. The formation stabilizer/gravel pack shall immediately upon 

completion of lining installation, be placed in the annulus between 
the borehole and the lining, in the screened section(s) of the lining, 
as specified in the Final Well Design. 

  
3. If the borehole was drilled by the rotary method, installation of 

formation stabilizer/ gravel pack shall be done by circulation of the 
drilling mud. 

7. WELL DEVELOPMENT 

7.1 Scope 
  

1. The Contractor shall furnish compressors, surge plungers, jetting 
tools, electric generators, chemicals and any other equipment 
required for satisfactory well development and shall undertake the 
development as directed by the Engineer.  
  

2. Development shall, if the percussion drilling method is applied, 
comprise surging with plunger and development by airlifting unless 
otherwise specified in the Special Technical Conditions. 
  

3. Development shall, if the rotary method is applied, comprise 
deflocculation, high velocity jetting in continuous slot screens, 
surging with plunger in slotted screens and development by 
airlifting, unless otherwise specified in the Special Technical 
Conditions. 
  

7.2 Expected Yield 
  
The Contractor shall develop the well to its maximum expected yield, 

as specified in the Special Technical Conditions, by the methods 

specified in Section 7.2 of the Special Technical Conditions.  

  

7.3 Surging with Plunger 

  
1. Upon completion of installation of lining or formation 

stabilizer/gravel pack, the Contractor shall develop the well by 
mechanical surging with a valve-type surge plunger approved by 
the Engineer. 
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2. Before start of surging and with 1 hour intervals during the surging 
operation, the depth to the well bottom and to top of gravel pack 
shall be recorded. 

  
3. Surging shall be continued until accumulation of sediments in the 

sump pipe, during a 1 hour period surging operation, is negligible. 
  
  
  
  
  

7.4 Deflocculation (applicable for rotary method only) 

  
1. Upon completion of installation of lining or formation 

stabilizer/gravel pack, the drilling mud shall immediately be 
displaced from the well by pumping clean water into the sump pipe. 

  
2. Mud displacement shall immediately be followed by injection and/or 

jetting through the screened sections with a mud thinner to 
deflocculate the mud cake on the borehole wall.  The well shall then 
be left for 12-24 hours before developing is continued, to allow the 
mud thinner to react. 

  
7.5 High Velocity Jetting  

  
1. After the deflocculation material has been allowed to work for 12-24 

hours all sections screened with continuous slot screens shall be 
developed by high velocity jetting 

  
2. The jetting tool shall be equipped with two or four nozzles.  The 

nozzle design shall be such that it produces a concentrated jetting 
action. The tool shall be presented to the Engineer for approval 
before start of drilling operation. 

  
3. The jetting tool shall be supplied with water through a high-pressure 

pump capable of producing a nozzle velocity of 50-70 m per 
second.  The pump shall be equipped with a suitable pressure 
gauge on the discharge side to facilitate monitoring of nozzle 
velocity. 

  
4. The development shall be carried out by slowly rotating the jetting 

tool and gradually lowering it in order to cover the entire surface of 
the screen. 

  
5. At the same time as the high velocity jetting is performed, the well 

shall be discharged with a discharge rate slightly higher than the 
discharge rate from the jetting tool. 
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6. Each section of the screen shall be jetted until the return water is 
free from drilling mud, but no section shall be jetted less than 20 
minutes per meter of screen. 

  
  
  

7.6 Development by Airlifting 
  

1. Upon completion of high-velocity jetting, and/or surging with 
plunger, the well shall be discharged by the airlifting method. 

  
2. The compressor used for pumping by airlifting shall be capable of 

developing a minimum pressure of not less than 250 psi.  The 
delivery shall be no less than 21.25 cum air per minute. 

  
3. The quantity of water discharged from the well and the drawdown in 

the well at the commencement of the development shall be limited 
and shall be gradually increased only as the water clears.  From 
time to time the air flow shall be stopped to facilitate loosening of 
trapped sand grains.  The well may also be backwashed by 
pumping clean water into the well. 

4. During the airlifting operation, position of air pipe and conductor 
pipe, drawdown in well, approximate yield and time for each change 
in position shall be recorded by the Contractor.  

  
5. The development shall be completed with a conductor pipe not 

more than 0.5 m above the bottom of the well to ensure that all 
sand has been cleaned out of the sump pipe.  

  
7.7 Well Cleaning 
  

Upon completion of the development operations, the Contractor shall 

demonstrate to the satisfaction of the Engineer that the bottom of the 

well is clear of all sand, mud and other foreign materials.  

  
7.8 Freedom from Sand 

  
1. The Contractor shall develop the well by the methods specified until 

the water pumped from the well is substantially free from sand and 
until the turbidity is less than 5 on the Silica Scale described in 
Standard Methods of Water Analysis (latest edition as published by 
AWWA, APHA and WPCT).  
  

2. The water pumped from the well shall not contain an amount of fine 
material in excess of 1.0 mg per liter when the well is pumped at its 
maximum expected yield.  The equipment for measurement of the 
sand content shall be furnished by the Contractor.  
  

7.9 Acceptance of Development 
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1. The development by the specified methods shall be repeated and 

continued until the well is thoroughly developed in accordance with 
the criteria specified in Section 7.8 of the General Technical 
Specifications.  

  
2. If the well yield after the well has been confirmed sand-free is still 

below the yield, which is considered acceptable for the penetrated 
aquifer, then the Engineer may instruct the Contractor to perform 
further development. 

8.0 WELL TESTING 

8.1 Scope 
  

The Contractor shall, unless otherwise specified in the Special 
Technical Conditions, provide and operate a Pumping Unit for the 
following purposes:  
  
1. Step-drawdown pumping tests on the completed well 
  
2. Continuous constant discharge pumping test on the completed 

well. 
  

8.2 Equipment Capacity 
  

1. The Contractor shall provide and operate pumping machinery 
capable of carrying out the specified pumping and shall provide 
adequate controls to allow discharge rates to be kept constant at 
varying pumping water levels and to permit pumping with a variation 
of not more than 5% of the designated discharge rate during any 
period of yield or aquifer testing. 

  
2. The Pumping Unit set shall be able to deliver a discharge rate, 

which is min. 50% higher than the expected yield of the well and a 
minimum discharge, which is maximum 15% of the expected yield 
of the well when suitably throttled by use of a gate valve. 

  
3. Suitable pumping machinery will be deemed to be: 

  
i. Submersible electric pump unit together with generator and such 

accessories needed to run the pump.  

  
ii. Line-shaft pump and internal combustion prime mover together 

with all accessories needed to run the pump.  
  

8.3 Equipment Operation 
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1. The Contractor shall supply and operate all equipment and 
accessories necessary for installation and removal of pumps. 

  
2. The Contractor shall maintain on site sufficient fuels, lubricants, 

spares and other accessories needed to run the Pumping Unit for 
whatever period may be specified by the Engineer. 

  
3. The Contractor shall provide sufficient competent personnel 

including a qualified fitter and electrician, as may be necessary to 
install and operate the Pumping Unit. 

 
  

8.4 Control of Discharge Rate 
  

The Contractor shall, during the pumping tests, provide a suitable gate 

valve on the discharge pipeline, to facilitate easy control of the 

discharge rate.  Discharge shall be controlled with a valve fitted behind 

the elbow and measured with a water meter, fitted at a distance of not 

less than 1 m behind the valve. An additional measuring device (e.g. oil 

drum and stopwatch) shall be provided for back up and checking.  

Drawdown and recovery of the water level is to be monitored with a 

water level indicator through the piezometer pipe at intervals as 

specified by the Engineer on the site.  The Engineer may demand 

water quality measurements. He will provide the monitoring forms. 

  

8.5 Water Level Sounding Pipe 

  
1. The Contractor shall, if instructed by the Engineer, provide and 

install a temporary tube of at least 1 inch diameter from the top of 
the well to 2 meters above the pump bowl assembly to facilitate 
easy measurements of water level. The tube shall be open only at 
the bottom and top. 
  

2. Payment for providing, installing and removing the tube shall be 
deemed to be included in the rates given for pumping tests. 
  

8.6 Discharge Rate Monitoring 
  

Discharge rates up to 10 L/s (36 cum/hr) may be measured by drum 

filling.  Discharge rates in excess of 10 1ps shall be recorded with a 

water meter or by a V-notch weir or with orifice discharge pipe.  All 

items are subject to the Engineer's approval before start of drilling.  
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8.7 Definition of "Pumping Unit" 

The equipment specified in Section 8.2 – 8.6 of the General Technical 
Specification is referred to as the Pumping Unit.  

  
8.8 Pumping Procedure 

The Engineer will determine the pumping procedure necessary to 
obtain the objectives of this Contract.  
  

8.9 Suspension of Pumping  
  

If the Engineer finds the condition of any equipment, personnel, fuel, 
lubricants or accessories will prejudice the quality of data obtained from 
any pumping test, he may suspend the work in accordance with the 
provisions of the Conditions of the Contract.   
  

8.10 Equipment Breakdown During Pumping  
  

The pumping must be continuous and at a constant rate during the 
pumping tests.  The Engineer will instruct the Contractor as to the 
expected maximum duration of each pumping test before start of each 
test. 

1. If pumping is interrupted or the discharge rate fluctuates by more 
than 5% of the designated discharge rate, the test may be repeated 
after a period of recovery determined by the Engineer. 

  
2. If any pumping test is interrupted because of equipment breakdown 

or inadequate supervision or discharge control, no payment will be 
made for any pumping period before commencing the test.  

  
8.11 Duration of Tests 
  

1. The step-drawdown pumping tests shall be performed on 5 steps 
with a duration of 1 hour each.  

  
2. The continuous constant discharge pumping tests shall be 

performed for a period of 3-5 days, unless otherwise specified in the 
Special Technical Conditions or unless otherwise instructed by the 
Engineer.  

  
8.12 Temporary Pipeline 

  
1. The Contractor shall provide a temporary pipeline as directed by the 

Engineer for the discharge from pumping tests and for clearance to 
a suitable watercourse or drain.  

  
2. Under certain circumstances when re-infiltration cannot be avoided 

or it is costly to provide for this condition, the Engineer shall decide 
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to what distance from the well, water may be discharged on the 
ground. 

  

9.0 WATER QUALITY TEST 

9.1 Procedure 

1. The Contractor shall collect water samples for analysis to determine 
the suitably for domestic consumption. During the step drawdown 
test, the chloride content and electrical conductivity shall be done in 
the field twice for each step, 20 minutes after each step 
commenced and 5 minutes before each step is completed. A 1-
gallon sample shall also be taken after 20 minutes of the first step 
and also 5 minutes before the last step is done for more complete 
analysis in the laboratory. 

2. Likewise, during the constant discharge test, water sample should 
also be collected for every hour to determine chloride concentration 
and electrical conductivity/total dissolved solids on site. One (1) 
gallon sample shall be obtained for laboratory analysis 20 minutes 
after the start of pumping and another one gallon sample 4 minutes 
before putting off the pump. Some analysis shall also be done in the 
field by the Contractor, immediately after the water is discharged. 
This analysis shall include pH and temperature. 

3. All samples shall be sent to approved laboratory where the 
following test will be conducted: 

A. PHYSICAL ANALYSIS 
a. Color 
b. Turbidity 
c. Odor 

  
B. CHEMICAL ANALYSIS 

Chemical Characteristics 

a. Total Hardness 
b. pH 
c. Total Dissolved Solids 

  
Chemical Constituents 
  

a. Calcium 
b. Magnesium 
c. Sodium 
d. Potassium 
e. Bicarbonate 
f. Chloride 
g. Sulfate 
h. Nitrate 
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i. Iron 
j. Manganese 
k. Lead 
l. Mercury 
m. Benzene 
n. Arsenic 
o. Cadmium 

  
  

C. BACTERIOLOGICAL ANALYSIS 

Coliform 

D. RADIOLOGICAL ANALYSIS 

9.2 Sample Presentation and Preparation 

The Contractor shall ensure the integrity of the samples collected. As 
much as possible all samples for laboratory analysis shall be submitted 
within 24 hours from sampling without preservative, provided samples are 
kept in cooler. If samples cannot be submitted within 24 hours, preserved 
the sample as indicated below. 

PARAMETER MINIMUM 
VOLUME 

PRESERVATION 

ODOR 500 ml Analyze as soon as possible, 
refrigerate 

COLOR 500 ml Refrigerate 

TURBIDITY From other 
sample 

Analyze same day store in dark up to 
24h, refrigerate 

ALKALINITY 200 ml Refrigerate 

HARDNESS 100 ml Add HNO2, to Ph2 

NITRATE 100 ml Analyze as soon as possible, 
refrigerate 

CHLORIDE - Refrigerate 

SULFATE - Refrigerate 

METALS - Refrigerate 
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TDS - Refrigerate 

  

The sample containers should be such that when filled with the desired 
amount of sample, space roughly equivalent to 1 percent of the volumetric 
capacity of the container is available for expansion of the liquid. 

Stopper or cap closing the sample container must be fixed in place by 
wire, tape or cord to prevent leakage during transit. It should be wrapped 
with a relatively inert metal foil. 

Sample containers must be properly labeled. A tag securely affixed to 
the container should be provided with the following information: 

a) Date and time of sampling 
b) Source of sample 
c) Type of pumping test and discharge rate 
d) Name of collector 

  

9.3 Field Test Kit and Instrument 

The Contractor shall provide field test kit for chloride analysis, by 
titration, and functioning and accurate electrical conductivity/TDS 
meter. Failure to provide such will subject the Contractor to penalty of 
P500.00 a day. 

  

10.0 CEMENT GROUTING 

10.1 Scope 
  

The Contractor shall, unless otherwise specified in the Special 

Technical Conditions, provide the cement and mixing equipment 

required for the mixing of the grouting indicated in the Tentative Well 

Design and shall place the cement grout as specified.  

10.2 Grouting Material 
  

1. Cement grout shall consist of a mixture of 95% Portland Cement, 
5% bentonite and clean water, mixed in the proportion of 52.5 kg of 
Portland Cement/bentonite to max. 30 liters of water.  

2. All cement shall, unless otherwise specified in the Contract 
Documents, conform to the "Specifications for Portland Cement" 
(ASTM C150-latest revision).  
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10.3 Method of Placing Grout Material 
  

1. The method and equipment for placing the grout shall be to the 
approval of the Engineer.  No method will be approved that does 
not provide for the forcing of grout from the bottom of the 
casing/hole/annulus to be grouted, to the surface.  Flushing of the 
annular space with fluid to assure the space is open and to remove 
loose material will be required to the Contractor before grouting is 
commenced. 

  
2. Any grouting operation shall be continuous and before starting, 

sufficient grout shall be mixed to complete the whole operation.  
During the grouting operation, the mixed grout shall be continuously 
stirred.  The Contractor shall provide such tanks, hoppers and other 
equipment as may be necessary to meet these requirements. 

  
10.4    Setting Time 

  

No work will be allowed on the well within a period of 72 hours after 

completion of grouting unless a quick setting cement is used.  In such 

case, the idle period may be reduced to 24 hours subject to the 

Engineer's prior approval.  

  

11.0 WELL DISINFECTION AND CLEANING 

  
11.1 Scope 

  
1. The Contractor shall upon completion of well construction and well 

testing thoroughly clean the well of all foreign substances including 
tools, timbers, rope, debris of any kind, cement, oil, grease and 
scum.  

  
2. The casing pipe shall be thoroughly swabbed using alkalis, if 

necessary, to remove oil and grease of joint dope.  
  

11.2 Chlorine Solution (Not Applicable) 
  

1. The chlorine solution for disinfecting the well shall be of such 
volume and strength that a concentration of at least 50 mg/liter of 
chlorine shall be obtained in all parts of the borehole.  

  
2. The chlorine solution shall be prepared and applied in accordance 

with the directions of and to the satisfaction of the Engineer and 
shall remain in the well for a period of at least two hours.  

  
  

11.3 Cleaning of Test Pump 
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In the event that the test pump is to be installed after the well has been 

disinfected, all exterior parts of the test pump coming in contact with 

the water shall be dubbed with a chlorine solution as directed by the 

Engineer.  

  
11.4 Disinfection Procedure (Not Applicable) 

  
1. Method A : Where practical, the chlorine solution of standard 

concentration used to disinfect the well shall be prepared on the 
surface in containers having a volume of water contained in the 
well.  This prepared solution shall then be discharged rapidly into 
the well, care being taken to flush the walls of the well above the 
water level.  

  
2. Method B : In lieu of using liquid chlorine solutions, a perforated 

pipe container capped at both ends containing a granular chlorine 
compound, HTH or Perchloron, may be moved up and down in the 
well by means of a weighted cable.  The amount of compound 
applied should be such as to provide the standard concentration. 

12.0 WELL COMPLETION 

12.1 Scope 
  

The Contractor shall provide and operate all equipment necessary to 

restore the site as near as possible to its condition before 

commencement of drilling and shall furnish and install a well head cap 

as specified in the Contract Drawings.  

  

12.2 Site Restoration 

  

The site shall be restored to a condition as nearly possible to that 

which existed before the well drilling and testing activities commenced.  

This work shall include, but not be limited to, restoration of fences and 

structures, removal of drill cuttings, leveling of the disturbed ground 

surfaces and replacement or compensation for the destroyed plants 

and landscaping. 

  
12.3 Well Head Capping 
  

The well head shall be completed with a well head assembly fully 

welded to the upper casing as well as a water level sounding tube with 

screw cap in order to prevent any unauthorized tampering of the well.  
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13.0 SUPPLY, DELIVERY, INSTALLATION AND TESTING OF PERMANENT 
PUMPING EQUIPMENT 

13.1 Scope of Work 

The Contractor shall supply, deliver, install, assemble, connect, test, and 
commission one (1) complete permanent stainless steel submersible pump 
and motor assembly for the exploratory well under the Water Supply 
Improvement Program – Exploratory Well Drilling at  Kagalakan Village, 

Barangay Sipat, Plaridel, Bulacan. 

The work shall include the supply, delivery, and installation of a stainless steel 
submersible pump and compatible electric motor with a rated power capacity 
of 50 HP, complete with 150 mm (6-inch) uPVC riser pipes, submersible flat 
cable, discharge steel pipe assembly 150 mm (6-inches), fittings, valves, and 
all necessary accessories required for a complete, safe, and operational 
installation. 

The Contractor shall provide all labor, tools, equipment, lifting devices, 
electrical connections, installation materials, testing instruments, and other 
incidental items necessary to complete the installation in accordance with the 
approved technical specifications, manufacturer's recommendations, 

approved shop drawings, and instructions of the Engineer. 

All equipment and materials shall be new, free from defects, and suitable for 
the intended groundwater pumping application. The complete assembly shall 
be compatible with the completed well, available electrical supply, and 
approved operating requirements. 

13.2 Pump and Motor Specifications 

13.2.1 Stainless Steel Submersible Pump 

The Contractor shall supply one (1) stainless steel electric submersible 
deepwell pump with a rated power capacity within the range of 50 HP. 

The pump shall meet the following minimum requirements: 

a. Type: Electric submersible deep-well pump; 

b. Rated power capacity: 50 HP 

c. Pump construction: Stainless steel, suitable for continuous-duty 

groundwater pumping; 

d. Impellers and other wetted components: Corrosion-resistant materials 
suitable for the intended water service; 

e. Pump shaft: Stainless steel or equivalent corrosion-resistant material; 
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f. Pump discharge connection: Compatible with the approved 150 mm (6-inch) 
discharge assembly, or with the approved connection arrangement required 

for the selected pump; 

g. Operating characteristics: Suitable for the required discharge rate and total 
dynamic head (TDH) of the project; and 

h. Accessories: Complete with all manufacturer-required components for 

proper assembly and operation. 

The Contractor shall submit the manufacturer's technical data sheet, pump 
performance curve, rated capacity, power requirements, and other relevant 
documentation for review and approval by the Engineer before installation. 

The final pump selection shall be based on the required operating discharge 
rate, total dynamic head, available well yield, pumping water level, installation 
depth, and other relevant site conditions. The selected pump shall operate 
within the manufacturer's recommended operating range and shall not exceed 
the sustainable yield of the well. 

No specific pump model shall be accepted solely on the basis of its 
horsepower rating. The proposed pump shall demonstrate compliance with 
the approved project duty point and technical requirements. 

 13.2.2 Electric Submersible Motor 

The Contractor shall supply one (1) electric submersible motor compatible 
with the selected pump and suitable for deep-well pumping applications. 

The motor shall meet the following requirements: 

a. Rated power: Compatible with the selected pump and within the specified 
50 HP capacity range; 

b. Rated voltage: 440 volts Compatible with the available electrical supply and 

approved electrical design; 

c. Frequency: 60 Hz, compatible with the available electrical supply; 

d. Speed: Suitable for the selected pump and its approved performance 

requirements; and 

e. Type: Electric submersible motor designed for continuous-duty operation in 
deep-well pumping applications. 

The motor shall be properly matched to the pump in terms of power, speed, 

shaft coupling, electrical characteristics, and operating requirements. 
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The Contractor shall submit the motor nameplate data, manufacturer's 
documentation, recommended electrical operating requirements, and 

applicable motor protection requirements for approval before installation. 

The Contractor shall verify the compatibility of the motor with the available 
power supply and proposed control equipment before installation. All required 
electrical connections and protective accessories shall be included in the 
installation. 

13.3 uPVC Riser Pipe Assembly 

The Contractor shall supply and install heavy-duty 150 mm (6-inch) uPVC 
riser pipes suitable for permanent submersible pump installation. 

The riser pipe assembly shall comply with the following requirements: 

a. Nominal diameter: 150 mm (6 inches); 

b. Material: Heavy-duty uPVC suitable for submersible pump and water 
supply applications; 

c. Pipe sections: Appropriate lengths to suit the approved pump-setting depth 

and installation arrangement; 

d. Accessories: Complete with compatible adaptors, couplings, connectors, 
supports, and other required connection components; and 

e. Pressure rating: Adequate for the maximum anticipated operating pressure 
and pump shut-off head. 

The riser pipes and accessories shall be capable of withstanding the 
combined loads imposed by the suspended pump and motor assembly, the 
water column, operating pressure, and installation conditions. 

The Contractor shall submit the manufacturer's technical specifications and 
pressure-rating documentation for approval before installation. All joints and 
connections shall be properly secured, watertight, and suitable for the 

intended service. 

13.4 Submersible Flat Cable 

The Contractor shall supply and install submersible flat cable suitable for the 
selected electric submersible motor. 

The cable shall have the appropriate conductor size, insulation type, voltage 
rating, current-carrying capacity, and temperature rating as recommended by 
the motor manufacturer and verified against the applicable electrical 
requirements. 
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The cable shall be suitable for continuous submersible service and resistant 
to moisture, groundwater exposure, mechanical stress, and the expected 

operating temperature. 

The cable length shall be sufficient to extend from the motor to the designated 
electrical connection point, including the necessary allowance for routing, 

termination, and secure installation. 

All cable joints, terminations, connectors, and protective accessories shall be 
suitable for submersible applications. The cable shall be properly secured 

along the riser pipe assembly without damage to its insulation. 

The Contractor shall submit the manufacturer's technical specifications and 

proposed cable size for approval before installation. 

13.5 Discharge Pipeline, Fittings, and Valves 

The Contractor shall supply, deliver, install, and connect a complete 150 mm 
(6-inch) steel pipe assembly, including all necessary fittings, valves, flow 
meter, adaptors, couplings, connectors, supports, and other accessories 
required for a complete and operational installation. 

The discharge pipeline, fittings, and valves shall be suitable for the intended 
water service and compatible with the selected pump, discharge connection, 

and required operating pressure. 

The Contractor shall submit the following for approval: 

a. Type and material of the discharge pipeline and fittings; 

b. Nominal diameter and pressure rating; 

c. Type, size, material, and pressure rating of the valves; 

d. Details of pipe connections, joints, adaptors, and transitions; and 

e. Manufacturer's technical data sheets and applicable product certifications. 

All pipeline components shall be properly supported and installed to prevent 
leakage, excessive vibration, undue stress on the pump assembly, and 

damage during normal operation. 

Valves shall be installed in accessible locations and oriented to facilitate 
operation, inspection, and maintenance. All joints and connections shall be 

properly sealed and tested for leakage before acceptance. 
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13.6 Installation Requirements 

Before installation, the Contractor shall verify the completed well depth, 
casing dimensions, available pump-setting depth, static and pumping water 

levels, and other relevant site conditions. 

The pump assembly shall be installed at the setting depth approved by the 
Engineer. The Contractor shall ensure that the pump, motor, riser pipes, 
cable, and discharge assembly can be installed safely without damaging the 
well casing, screens, cable insulation, or other well components. 

All installation works shall be carried out by competent personnel using 
appropriate lifting equipment, tools, and installation procedures. 

The Contractor shall ensure that: 

a. The pump and motor are properly coupled and aligned; 

b. All riser pipe joints and discharge connections are securely installed; 

c. The submersible cable is properly secured and protected throughout its 
length; 

d. All electrical connections are properly terminated, insulated, and protected; 

e. The discharge pipeline, fittings, and valves are installed in accordance with 
the approved arrangement; 

f. The pump and motor are installed at the approved setting depth; 

g. All installed components are inspected before energizing the equipment; 

and 

h. All necessary electrical and mechanical safety checks are completed 

before operation. 

The Contractor shall not energize or operate the pump until the Engineer has 
authorized the necessary pre-operational checks. 

13.7 Testing and Commissioning 

Upon completion of installation, the Contractor shall conduct operational 
testing and commissioning in the presence of the Engineer or authorized 

representative. 

The testing shall include, as applicable: 

a. Inspection of the pump, motor, riser pipes, submersible cable, discharge 
pipeline, fittings, and valves; 
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b. Verification of the electrical supply, phase sequence, motor connections, 
insulation condition, and protective devices; 

c. Verification of pump operation and actual discharge rate; 

d. Measurement of operating discharge pressure and relevant water levels; 

e. Inspection of the discharge pipeline, joints, and valves for leakage; 

f. Monitoring of motor operating current, voltage, and other relevant electrical 
operating parameters; and 

g. Verification that the pumping assembly operates without abnormal 

vibration, noise, overheating, leakage, or other observable defects. 

The Contractor shall demonstrate that the installed pumping assembly 
operates satisfactorily under the approved operating conditions and meets the 
required project performance criteria. 

The selected pump shall be suitable for the available well yield and shall not 
be operated beyond the approved operating conditions. The actual pump 
performance shall be evaluated against the approved pump performance 

curve and required project duty point. 

The Contractor shall correct, at no additional cost to Plaridel Water District, 
any defects or deficiencies attributable to defective materials, improper 

installation, or failure to comply with the approved specifications. 

13.8 Documentation and Turnover 

Before final acceptance and payment, the Contractor shall submit the 
following documents: 

a. Manufacturer's technical data sheets for the pump and motor; 

b. Pump performance curve indicating the required discharge rate and total 

dynamic head; 

c. Motor nameplate data and electrical specifications; 

d. Product specifications and pressure ratings for the uPVC riser pipes, 
submersible cable, discharge pipeline, fittings, and valves; 

e. Installation and commissioning reports; 

f. Results of operational tests, including discharge rate, operating pressure, 
water levels, and motor operating parameters, as applicable; 

g. Operation and maintenance manuals; 
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h. Manufacturer's warranties and applicable equipment warranty certificates; 
and 

i. As-installed drawings or a schematic of the completed pumping assembly. 

The Contractor shall turn over the completed pumping assembly to Plaridel 
Water District in proper working condition, together with all required 
documentation, accessories, and warranty documents. 

13.9 Measurement and Payment 

Payment shall be made in accordance with the applicable Bill of Quantities 
and the approved contract prices. 

Unless otherwise itemized in the Bill of Quantities, the cost of the complete 
pumping assembly shall include the supply, delivery, installation, assembly, 
connection, testing, commissioning, labor, tools, equipment, accessories, and 

documentation necessary to provide a complete and operational installation. 

No separate payment shall be made for incidental work, materials, fittings, 
valves, and accessories required to complete the installation where these are 
deemed included in the applicable contract item. 

  
14.0 SUBMITTAL OF REPORTS AND BOREHOLE DATA 
  

  
14.1 Scope 

  
1. The Contractor shall submit to the Engineer daily records in 

duplicate containing the following information:  
  
Site: 
Date: 
Description of each stratum encountered: 
Depth below ground of each change of stratum: 
Depths and details of all disturbed samples: 

  
2. The Contractor will be required to keep a record of penetration rate, 

mud losses and mud conditions. 
  
3. At the end of the well construction and before final payment is 

made, the Contractor shall submit to the Engineer a report 
containing the following information:  

  
a) The total depth of the well 
b) Description of the strata encountered 
c) The sizes and the lengths/specifications of the casing installed 
d) The date of the start and the completion of the well construction 
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e) The locations and the description of the casing perforations or the 
well screen placement. 

f) The locations of the gravel, the size of gravel, if applicable, and 
the amount of cement grout installed 

g) Records of discharge rates and drawdown during well 
development together with description of the methods of the 
development 

h) The well yield (expressed as discharge rate and drawdown), the 
dates and the duration of the test(s) 

i) The methods of measuring the discharge rate and the drawdown 
j) Pump test evaluation including drawdown graphs, other 

illustrations, calculation of hydraulic parameters (transmissivity, 
storage coefficient, well and aquifer efficiency, specific capacity, 
etc.)   

k) The complete water quality analysis. 
l) Final well design and actual specifications. 

  
4. The cost of records shall be deemed to be included in the contract 

rates. 

 

 

 

 

 

 

 

 

 

 



 

 

Section VII. Drawings 

Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached 
to this section or annexed in a separate folder. 
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Section VIII. Bill of Quantities 

Notes on the Bill of Quantities 

Objectives 

The objectives of the Bill of Quantities are: 

a) to provide sufficient information on the quantities of Works to be performed to 
enable Bids to be prepared efficiently and accurately; and 

b) when a Contract has been entered into, to provide a priced Bill of Quantities for 
use in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works of 
the same nature carried out in different locations or in other circumstances which may 
give rise to different considerations of cost.  Consistent with these requirements, the 
layout and content of the Bill of Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, outside 
the items included in the Bill of Quantities, is high.  To facilitate checking by the Entity of 
the realism of rates quoted by the Bidders, the Daywork Schedule should normally 
comprise the following: 

a) A list of the various classes of labor, materials, and Constructional Plant for which 
basic daywork rates or prices are to be inserted by the Bidder, together with a 
statement of the conditions under which the Contractor will be paid for work 
executed on a daywork basis. 

b) Nominal quantities for each item of Daywork, to be priced by each Bidder at 
Daywork rates as Bid.  The rate to be entered by the Bidder against each basic 
Daywork item should include the Contractor’s profit, overheads, supervision, and 
other charges. 

Provisional Sums  

A general provision for physical contingencies (quantity overruns) may be made by 
including a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency 
allowance for possible price increases should be provided as a provisional sum in the 
Summary Bill of Quantities.  The inclusion of such provisional sums often facilitates 
budgetary approval by avoiding the need to request periodic supplementary approvals as 
the future need arises.  Where such provisional sums or contingency allowances are 
used, the SCC should state the manner in which they will be used, and under whose 
authority (usually the Procuring Entity’s). 

The estimated cost of specialized work to be carried out, or of special goods to be 
supplied, by other contractors (refer to GCC Clause 7) should be indicated in the relevant 

part of the Bill of Quantities as a particular provisional sum with an appropriate brief 
description.  A separate procurement procedure is normally carried out by the Procuring 
Entity to select such specialized contractors.  To provide an element of competition 
among the Bidders in respect of any facilities, amenities, attendance, etc., to be provided 
by the winning Bidder as prime Contractor for the use and convenience of the specialist 
contractors, each related provisional sum should be followed by an item in the Bill of 
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Quantities inviting the Bidder to quote a sum for such amenities, facilities, attendance, etc. 

Signature Box 

A signature box shall be added at the bottom of each page of the Bill of Quantities where 
the authorized representative of the Bidder shall affix its signature.  Failure of the 
authorized representative to sign each and every page of the Bill of Quantities shall be a 
cause for rejection of its bid. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 
Procuring Entity or the person drafting the Bidding Documents.  They should not be 
included in the final documents. 
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Item # Work Description Estimated  Unit Price Sub-total 

  Quantity   

1 

Mobilization/Demobilization  

(includes equipment, manpower, site clearing before 

and after drilling) 

1 No.   

2 Preparation of Site and setting up of all equipment 1 No.   

3 

Drilling of 200 mm. dia. pilot hole from ground 

surface to the target depth of 117 meters including 

strata sampling 

117 M.   

4 
Geophysical borehole logging, (electric resistivity and 

self potential)                                                                                                                                                                                            
1 No.   

  

Note: If high salinity(base on PNSDW Parameter) is 

detected by the Conductivity Test or Electrical 

Resistivity Logging, Contract will cease at this point. 

Payment will be made for Items 1-4 only. 

    

5 
Reaming of pilot hole to 450 mm. dia. from ground 

surface to 117 meters depth. 
117 M.   

6 

250mm (10") dia.x 3 meter length uPVC Casing Pipe 

Corrosion Resistance, thickness = 17.60mm 

including 1 meter stick-up and 6 meter sump pipe 

submit sample for approval  

93 M.   

7 

250mm (10") dia.x 3 meter length uPVC Screen Rib-

Type Corrosion Resistance, thickness = 17.60mm, 

submit sample for approval 

24 M.   

8 Installation of casings and screens 117 M.   

9 

Furnishing and installation of casing centralizers 

every 12 meter interval. 
12 pcs.   

10 
Furnishing and installation of 50 mm dia. gravel 

make up pipe with screw cap. 
18 M.   

11 
Furnishing and installation of gravel packing and 

annulus around casing and screens. 
113 M.   

12 
Deflocculate drilling mud by jetting water with 3% 

polyphosphate solution. 
1 No.   
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13 Development by high velocity water jetting 12 Hrs.   

14 
Development by surging including bailing out of 

settlements 
24 Hrs.   

15 

Well development by air-lifting using compressed air. 

The air compressor should rate at more than 250psi 

at 750cfm. 

12 Hrs.   

16 

Step drawdown pumping test with five steps at one 

hour duration each step carried  out in succession 

with discharge rate increasing in equal fractions of 

expected maximum discharge of Q = 40 lps. 

1 No.   

17 
Continous constant discharge rate pumping test, Q = 

40lps 
72 hrs.   

18 
Furnishing of cement grout around 250 mm dia. 

casing. 
1 lot   

19 
Furnishing and installaton of well head cap and 50 

mm dia water level sounding tube with screw cap. 
1 No.   

20 
Supply, delivery, installation, testing, and 
commissioning of a stainless steel submersible pump 
and motor with a rated capacity of  50 HP,  

1 lot   

21 

Supply, delivery and installation of 150 mm (6-inch) 
uPVC riser pipes, submersible flat cable, discharge 
steel pipe assembly, fittings, valves, flow meter, and 
all necessary accessories, fully installed and 
operational in accordance with the approved 
technical specifications. 

1 lot   

      

  TOTAL 
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Section IX. Philippine Bidding Documents Related Forms 

Notes to the Philippine Bidding Document Related Forms 

The Bidder shall complete and submit with its Bid the Bid Form, together with the Bill of 
Quantities, detailed estimates that include a summary sheet indicating the unit prices of 
construction materials, labor rates, and equipment rentals used in coming up with the Bid, 
and Cash Flow by Quarter, in accordance with ITB Clause 13, and all those requirements 

indicated in the Bidding Documents and the format set out in this Section. 

When requested in the BDS, the Bidder should provide the Bid Security, either in the 

form included hereafter or in another form acceptable to the Procuring Entity, pursuant to 
ITB Clause 16. 

The Contract Form, when it is finalized at the time of contract award, should incorporate 

any correction or modification to the accepted Bid resulting from price corrections.  The 
needed attachments, as aforementioned which form part of the contract should be 
modified accordingly. 

The OmnibusSworn Statement must be completed by all Bidders in accordance with ITB 

Clause 4.3. Failure to do so and submit it with the Bid shall result in the rejection of the Bid 
and the Bidder’s disqualification. 

The Performance Securing Declaration and Bank Guarantee Form for Advance 
Payment shall be completed only by the successful Bidder in accordance with one of the 

forms indicated herein or in another form acceptable to the Procuring Entity and pursuant 
to GCC Clause 12 and its corresponding SCC provision. 
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Bid Form for Procurement of Infrastructure Projects 

[Note: The duly accomplished form shall be submitted with the Bid] 

_________________________________________________________________________ 

BID FORM 

Project Identification No.: [Insert number] 

To: [Name of Procuring Entity] 

Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid 
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, 

the undersigned, declare that: 

a) I/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for 
the Procurement Project [Project Title]; 

b) I/We offer to execute the Works for this Contract in accordance with the PBD; 

c) The total price of our Bid in words and figures, excluding any discount offered below, 
is [insert information] 

d) The discounts offered and the methodology for their application, if any, are:[insert 
information]; or indicate N/A if no discount offered]  

e) The total bid price in words and figures, after applying the  applicable discount, 
includes the cost of all taxes, such as, but not limited to[specify the applicable taxes, 
e.g. (i) value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal 
levies and duties], which are itemized in the Detailed Estimates. 

f) This Bid shall remain valid within a period stated in the PBD, and it shall be binding 
upon me/us at any time before the expiration of that period; 

g) If our bid is accepted, I/we commit to enter to a contract and provide a performance 
security in the form, amounts, and within the times prescribed in the PBD, and 
hereby acknowledge the consequences under the IRR of RA No. 12009 on forfeiture 
of Bid Security or enforcement of Bid Securing Declaration and on Blacklisting. 

Until a formal Contract is prepared and executed, this Bid, together with your written 
acceptance thereof and your Notice of Award, shall be binding upon the Bidder. 

I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you 
may receive.  

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD. 

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder]as 
evidenced by the attached [State the Written Authority]. 

I/We acknowledge that failure to sign each and every page of this Bid Form, including the 
attached Schedule of Prices, shall be a ground for the rejection of our bid.  
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Duly authorized to sign the Bid for and behalf of:  

 
[Insert Bidder’s Name]  
 
 
 
[Signature over Printed Name] 
[Position/Designation] 
[Date] 
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Contract Form 

[Note:  The duly accomplished form is not required to be submitted with the Bid but shall be  
submitted within ten (10) days after receiving the Notice of Award] 

_________________________________________________________________________ 

 

CONTRACT FOR [Insert Project Title] 

 
THIS CONTRACT executed on the _____ day of __________ 20_____ between: 
 

[Name of Procuring Entity], a government agency of the Republic of the Philippines, 
hereinafter called “the Entity”; 

-and- 
[Name of Contractor] Filipino of legal age or a company duly organized and existing under 
the laws of [city and country], with principal office at [insert address], hereinafter called “the 
Contractor”. 
 
WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly [Brief 
description of Project];  

WHEREAS, the Contractor submitted a responsive bid and was awarded the contract for the 
procurement in the total amount of [Contract price in words and figures, including currency], 
hereinafter referred to as the “Contract Price.” 
 

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties 
hereby agree as follows: 

1) Unless otherwise stated, terms and expressions used in this Contract shall have the 
same meanings as those assigned to them in the Conditions of Contract, which form 
an integral part of this Contract. 

2) The following documents as required by the Implementing Rules and Regulations of 
Republic Act No. 12009 shall be deemed to form and be read and construed as 
integral part of this Contract, viz.: 

a) Philippine Bidding Documents (PBD);  

i. Drawings/Plans;  
ii. Scope of Work;  
iii. Invitation to Bid;  
iv. Instructions to Bidders;  
v. Bid Data Sheet;  
vi. Bid Form, including all the documents/statements contained in the Bidder’s 

bidding envelopes, as annexes, and all other documents submitted (e.g., 
Bidder’s response to request for clarifications on the bid), including 
corrections to the bid, if any, resulting from the Procuring Entity’s bid 
evaluation;  

vii. Bill of Quantities;  
viii. General and Special Conditions of Contract;  
ix. Supplemental Bid Bulletins, if any; and  
x. Other contract documents that may be required by existing laws and/or the 

Entity. 
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b) Winning bidder’s bid, including the Eligibility Requirements, Technical and 
Financial Proposals, and all other documents or statements submitted; 

c) Performance Security;  

d) Notice of Award of Contract; and the Bidder’s Conforme thereto; and  

e) Other contract documents that may be required by existing laws and/or the 
Procuring Entity concerned in the PBD, such as but not limited to the Notice to 
Proceed and Warranty Security.  

3) In consideration of the Contract Price of [Contract Price in words and figures], or such 
other sums as may be determined in accordance with the terms of the Contract, the 
Supplier agrees to deliver and perform the items and related services for the [ Project 
Title]described herein in accordance with the terms and conditions specified in the 

Contract and its annexed documents. 

4) The [Name of the Procuring Entity] agrees to pay the above-mentioned sum to the 

Supplier in accordance with the schedule and manner provided in the Bidding 
Documents and its annexes. 

5) Any dispute, difference, or claim arising out of or relating to this Contract, including its 
existence, validity, interpretation, breach, or termination thereof, may be submitted to 
arbitration or other form of alternative dispute resolution in accordance with the 
applicable law, such as Republic Act (RA) No. 9285 (Alternative Dispute Resolution Act 
of 2004) or  Executive Order No 1008, series 1985  (Construction Industry Arbitration 
Law). 

IN WITNESS WHEREOF, the parties hereto have caused this Contract to be 

executed in accordance with the laws of the Republic of the Philippines on the day and year 
first above written 

For the Procuring Entity 
For the Bidder 

Head of the Procuring Entity or Duly 
Authorized Representative 
 
 
 

[Signature over Printed 

Name][Position/Designation] 

[Date] 

 

Duly authorized to sign the Contract 
for and behalf of [Bidders Name]:  

 
 

 

[Signature over Printed Name] 

[Position/Designation] 

[Date] 

 

Signed in the presence of: 

[Name and Signature] 

Witness – Procuring Entity 

 

[Name and Signature] 

Witness- Supplier 
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ACKNOWLEDGMENT  

 

BEFORE ME, A Notary Public for and in the _______________________, City/Province of 
_____________________, this ______ day of _____________, 20______, personally 
appeared the above-named persons who have satisfactorily proven to me their identity, 
through their identifying documents written below their names and signatures, that they are 
the same persons who executed and voluntarily signed the foregoing instrument consisting 
of ____ pages, including this page where this Acknowledgement is written, which they 
acknowledged before me as their free and voluntary act and deed. 

  

WITNESS MY HAND AND SEAL this ___ day of [month] [year].   

 

 

 

NAME OF NOTARY PUBLIC    

Notarial Commission No.  ___________   

Notary Public for ______ until _______   

Roll of Attorneys No. _____   

PTR No. __, [date issued], [place issued]   

IBP No. __, [date issued], [place issued]   

 

Doc. No.  _______ 

Page No. _______ 

Book No. _______ 

Series of  _______  
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Omnibus Sworn Statement Form 

[Note: The duly accomplished form shall be submitted with the Bid] 

 

 

REPUBLIC OF THE PHILIPPINES )  

CITY/MUNICIPALITY OF ______ ) S.S.  

  

  OMNIBUS SWORN STATEMENT  

 
I,  [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at 

[Address of Affiant], after having been duly sworn in accordance with law, do hereby depose 

and state that:  
  

1) Select one, delete the others:  

 If sole proprietorship: I am the sole proprietor or authorized representative of 
[Name of Bidder] with office address at [Address of Bidder];  
 

 If partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at 
[Address of Bidder];  
 

 If individual consultant not registered under a sole proprietorship, in case of 
Consulting Services: I am the individual consultant or authorized representative of 
[Name of Bidder] with office address at [Address of Bidder];  

 
2) Select one, delete the others:  

 

 If sole proprietorship: As the owner and sole proprietor or authorized 
representative of [Name of Bidder], I have full power and authority to do, execute 

and perform any and all acts necessary to participate, submit the bid, and to sign 
and execute the ensuing contract for [Project Title] of the [Name of the Procuring 
Entity][insert “as supported by the attached duly notarized Special Power of 
Attorney” for authorized representative];  
 

 If partnership, corporation, cooperative, or joint venture: I am granted full power 
and authority to do, execute and perform any and all acts necessary to 
participate, submit the bid, and to sign and execute the ensuing contract for 
[Project Title]of the [Name of the Procuring Entity], as supported by the attached 
duly notarized Special Power of Attorney, Board/Partnership Resolution, or 
Secretary’s Certificate, whichever is applicable;   

 

 If individual consultant not registered under a sole proprietorship, in case of 
Consulting Services: As the individual consultant or authorized representative of 
[Name of Bidder], I have full power and authority to do, execute and perform any 

and all acts necessary to participate, submit the bid, and to sign and execute the 
ensuing contract for [Project Title] of the [Name of the Procuring Entity],as 
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supported by the attached duly notarized Special Power of Attorney for 
authorized representative;   

 
3) [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government/foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board;  by itself 
or by relation, membership, association, affiliation, or controlling interest with another 
blacklisted person or entity;   

 
4) Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information provided 
therein are true and correct;  

 
5) [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 

representative(s) to verify all the documents submitted;  
 

6) Select one, delete the others:  

 

 If sole proprietorship : The [Name of Bidder] and its spouse are not related by 

consanguinity or affinity up to the third civil degree to the Head of the Procuring 
Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 
 

 If partnership : The partnership itself and the partners of [Name of Bidder] are not 

related by consanguinity or affinity up to the third civil degree to the Head of the 
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing 
Unit,  project consultants, head of the Project Management Office, or the 
members of the Bids and Awards Committee (BAC), the Technical Working 
Group, and the BAC Secretariat; 
 

 If cooperative: The cooperative itself and members of the board of directors, 
general manager, or chief executive officer of [Name of Bidder]are not related by 

consanguinity or affinity up to the third civil degree to the Head of the Procuring 
Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 
 

 If corporation, or joint venture: The corporation or joint venture itself, and officers, 
directors, and controlling stockholders of [Name of Bidder] are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring 
Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 

 

 If individual consultant not registered under a sole proprietorship, in case of 
Consulting Services: The individual consultant and its spouse are not related by 

consanguinity or affinity up to the third civil degree to the Head of the Procuring 
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Entity, Procurement Agent (if engaged), End-User or Implementing Unit,  project 
consultants, head of the Project Management Office, or the members of the Bids 
and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 

 
7) It is understood that failure to faithfully disclose its relationship with the HoPE, 

members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or 
the end-user unit or implementing unit, and the project consultants of the Procuring 
Entity, or of the procurement agent by consanguinity or affinity up to the third civil 
degree, as well as its submission of beneficial ownership information containing false 
entries shall be subject to blacklisting under Section 100 of the IRR of RA No. 12009, 
without prejudice to criminal and civil liabilities under applicable laws, including their 
accessory penalties, if any.   

 
 Select one, delete the rest:  

 

 In case of corporations: [Name of Bidder]declares its beneficial ownership 

information consistent with its updated General Information Sheet or Beneficial 
Ownership Declaration Form or any other document duly submitted to the SEC 
and has maintained a valid and updated file therein in compliance with Sections 
20.2.9.1, 81, and 82 of the IRR of Republic Act (RA) No. 12009.   
 

 In case of Foreign Bidders:[Name of Bidder]submitted an appropriate equivalent 
document in English issued by the country of the bidder concerned in accordance 
with Section 20.2.9.2 of the IRR of RA No. 12009. 

 
8) [Name of Bidder]complies with existing labor laws and standards; and  

 
9) [Name of Bidder] is aware of and has undertaken the following responsibilities as a 

Bidder:  
a) Carefully examine all of the Bidding Documents;  
b) Acknowledge all conditions, local or otherwise, affecting the implementation 

of the Contract;  
c) Made an estimate of the facilities available and needed for the contract to be 

bid, if any; and  
d) Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title].  
  

10) [Name of Bidder]did not give or pay directly or indirectly, any commission, amount, 

fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity.  

 
11) In case advance payment was made or given to [Name of Bidder], failure to perform 

or deliver any of the obligations and undertakings in the contract shall be sufficient 
grounds to constitute criminal liability under existing laws. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 
____________, Philippines.  
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Duly authorized to sign the Bid for and behalf of:  

 
[Insert Bidder’s Name]  

 

[Affiant’s Signature over Printed Name] 

[Position/Designation] 

[Date] 

 

 
JURAT 

 

 

SUBSCRIBED AND SWORN to before me this _____ day of [month] [year]at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 

me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 

______. 

  

WITNESS MY HAND AND SEAL this ___ day of [month] [year].   

 

  

NAME OF NOTARY PUBLIC    

Notarial Commission No.  ___________   

Notary Public for ______ until _______   

Roll of Attorneys No. _____   

PTR No. __, [date issued], [place issued]   

IBP No. __, [date issued], [place issued]   

 

Doc. No. ________  

Page No. _______   

Book No. _______  

Series of _______.  
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Bid Securing Declaration Form 

[The duly accomplished form shall be submitted with the Bid  

if bidder opts to provide this type of bid security] 

_________________________________________________________________________ 

 

REPUBLIC OF THE PHILIPPINES   ) 

CITY/MUNICIPALITY OF ____________________ ) S.S. 

 

BID SECURING DECLARATION 

Project Identification No.: [Number] 

 

To: [Insert name of the Procuring Entity] 

 

I/We, the undersigned, declare that: 

1) I/We understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid Securing Declaration;  

2) I/We accept that:  

a) I/We shall enter into contract with the Procuring Entity and furnish the required 
performance security within ten (10) calendar days as indicated in the Bidding 
Documents, from receipt of the Notice of Award; 

b) I/we will be automatically disqualified from bidding for any procurement contract with 
any Procuring Entity upon receipt of your Blacklisting Order; and 

c) I/We will pay the applicable fine within fifteen (15) days from receipt of the written 
demand by the Procuring Entity for the commission of acts resulting to the 
enforcement of the Bid Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 
100, except 100.3 (c), of the IRR of RA No. 12009; without prejudice to other legal 
action the government may undertake;  

 Applicable Fine 

 

a) in the case of a single bidder i) two percent (2%) of the Approved 
Budget for the Contract (ABC); or 

ii) the difference between the 
evaluated bid price and the ABC 
whichever is higher 

b) in the case of multiple bidders i) two percent (2%) of the ABC; or 

ii) the difference between the 
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evaluated bid prices with the 
bidder with Lowest 
Calculated/Highest Rated Bid and 
the bidder with the next Lowest 
Calculated/Highest Rated Bid, 
and so on whichever is higher 

c) in case of violations committed 
prior to the opening of the 
financial envelope 

i) a fixed amount of two percent of 
the ABC,  

 

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the 
following circumstances:  

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request; 

b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 
waiver to avail of said right; 

c) I am/we are declared the bidder with the [Insert Award Criterion1]and I/we have 

furnished the performance security and signed the Contract. 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 
[year] at [place of execution].                                                 

 

 
Duly authorized to sign the Bid for and behalf of:  

 
[Insert Bidder’s Name]  

 

[Signature over Printed Name] 

[Position/Designation] 

[Date] 
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JURAT 

 

SUBSCRIBED AND SWORN to before me this _____ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 
______.   

  

WITNESS MY HAND AND SEAL this ___ day of [month] [year].   

  

 

 

  

NAME OF NOTARY PUBLIC    

Notarial Commission No.  ___________   

Notary Public for ______ until _______   

Roll of Attorneys No. _____   

PTR No. __, [date issued], [place issued]   

IBP No. __, [date issued], [place issued]   

 

 

 

 

Doc. No. ________  

Page No. _______   

Book No. _______  

Series of _______
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	For foreign-funded procurement, the GoP and the foreign government, or foreign or international financing institution may agree on another track record requirement, as specified in the BDS.
	Moreover, a contract shall be considered similar to the procurement project if it has the same major categories of work. The Procuring Entity may clarify in the Bidding Documents what is regarded as major categories of work, guided by the principle of...
	5.5 The SLCC shall be supported by an Owner’s Certificate of Final Acceptance issued by the project owner other than the Contractor, or a final rating of at least Satisfactory in the Constructors Performance Evaluation System (CPES), or a similar perf...
	5.6 The computation of a bidder’s NFCC must be at least equal to the ABC to be bid, calculated as follows:
	NFCC = [(Current assets minus current liabilities) (15)] minus the value of all outstanding or uncompleted portions of the projects under ongoing contracts, including awarded contracts yet to be started, coinciding with the procurement project to be b...
	The value of the domestic bidder’s current assets and current liabilities shall be based on the latest AFS submitted to the BIR.
	For purposes of computing the foreign bidders' NFCC, the value of the current assets and current liabilities shall be based on their latest AFS prepared in accordance with international financial reporting standards.
	6)  Bidder’s Responsibilities
	6.1 The Bidder or its duly authorized representative shall submit a sworn statement in the form prescribed in Section IX. Philippine Bidding Documents Related Forms as required in ITB Clause 12.1(h)(iv).
	6.2 Before submitting their bids, the Bidders are deemed to be knowledgeable of all existing laws, decrees, ordinances, acts and regulations of the Philippines which may affect this Project in any way.
	6.3 The Bidder undertook the following responsibilities:
	a) Took steps to carefully examine and ensure full understanding and comprehension of the Bidding Document, its requirements, clauses, and provisions;
	b) Acknowledged all conditions, local or otherwise, affecting the implementation of the contract;
	c) Made an estimate of the facilities available and needed for the contract to be bid, if any;
	d) Complied with its responsibility to inquire or secure Supplemental Bid Bulletin(s);
	e) Ensured that it is not “blacklisted” or barred from bidding by the Government of the Philippines (GoP) or any of its agencies, offices, corporations, or LGUs, including foreign government, or foreign/ international financing institutions whose blac...
	f) Ensured that each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the original, complete, and that all statements and information provided therein are true and correct;
	g) Authorized the HoPE or its duly authorized representative/s to verify all the documents submitted;
	h) Ensured that the signatory is the duly authorized representative of the Bidder, and granted full power and authority to do, execute and perform any and all acts necessary to participate, submit the bid, to sign, and execute the ensuing contract, ac...
	i) Complied with the disclosure provision under Section 81 and 82 of RA No. 12009 and its IRR in relation to other provisions of RA No. 3019;
	j) Complied with existing labor laws and standards. Moreover, the Bidder undertakes to:
	i) Ensure the entitlement of workers to wages, hours of work, safety and health and other prevailing conditions of work as established by national laws, rules and regulations; or Collective Bargaining Agreement (CBA) or arbitration award, if and when ...
	ii) Comply with Occupational Safety and Health Standards (OSHS) and correct deficiencies, if any.
	In case of imminent danger, injury or death of the worker, the Bidder undertakes to suspend contract implementation pending clearance to resume from the DOLE Regional Office, in compliance with the Work Stoppage Order; and
	iii) Inform the workers of their conditions of work, labor clauses under the contract specifying wages, hours of work and other benefits under prevailing national laws, rules and regulations; or CBA or arbitration award, if and when applicable, throug...
	k) Ensured that it did not give or pay, directly or indirectly, any commission, amount, fee, or any form of consideration, pecuniary or otherwise, to any person or official, personnel or representative of the government in relation to any procurement ...
	6.4 The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site, determined the general characteristics of the contract works and the conditions for this Project and examine all instructions, forms, terms, and project requ...
	6.5 Further, the Bidder shall bear all costs associated with the preparation and submission of its bid, and the Procuring Entity shall in no case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process.
	In case of failure of bidding, the Bidding Documents fee may be applied in the re-bidding for the same Project.
	6.6 Furthermore, the Bidder should be aware that the Procuring Entity will accept bids only from those that have paid the applicable fee for the Bidding Documents at the office indicated in the Invitation to Bid.
	7)  Origin of Goods and Services
	Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, or Contracting of Works or Services other than those prohibited by a decision of the United Nations Security Council taken under Chapter VII of the Charter of the U...
	8)  Subcontracts
	8.1  Unless otherwise specified in the BDS, the Bidder may subcontract portions of the Works to an extent as may be approved by the HoPE and as stated in the BDS. However, the subcontracted portion shall not exceed fifty (50%), or a different percenta...
	8.2 Subcontracting of any portion of the Project shall not relieve the Bidder from any liability or obligation that may arise from the contract.
	8.3 Subcontractors must meet the eligibility criteria as stated in the BDS and shall submit the same eligibility documents as the general contractor. Failure of a subcontractor to meet the eligibility criteria does not affect the eligibility of the ge...
	8.4  Subcontracting arrangement, if allowed, including the time of submission of the eligibility documents of the subcontractor, shall be disclosed in the BDS.

	B. Contents of Bidding Documents
	9)  Pre-Bid Conference
	9.1  If so specified in the BDS, a pre-bid conference shall be held either at the Procuring Entity’s physical address and/or online through videoconferencing, webcasting, or similar technology, or a combination thereof, on the date indicated therein, ...
	9.2 The pre-bid conference shall be held at least twelve (12) calendar days before the deadline for the submission of and receipt of bids, but not earlier than seven (7) calendar days from the posting of the invitation to bid and other bidding documen...
	9.3 Bidders are highly encouraged to attend the pre-bid conference to fully understand the Procuring Entity’s requirements.  While non-attendance of the Bidder will in no way prejudice its bid, the Bidder is deemed to know any changes and/or amendment...
	The proceedings of the pre-bid conference shall be recorded, and the corresponding minutes shall be prepared not later than five (5) calendar days after the pre-bid conference. The minutes shall be made available to prospective Bidders not later than ...
	9.4 Decisions of the BAC amending any provision of the Bidding Documents shall be issued in writing through a Supplemental Bid Bulletin at least seven (7) calendar days before the deadline for the submission and receipt of bids.
	10)  Clarification and Amendment of Bidding Documents
	10.1  Prospective bidders may request for clarification(s) on and/or interpretation of any part of the Bidding Documents. Such a request must be in writing and submitted to the BAC of the Procuring Entity at the address or electronic mail indicated in...
	10.2 The BAC shall respond to the said request by issuing a Supplemental Bid Bulletin duly signed by the BAC Chairperson. It shall be made available to all those who have properly secured the Bidding Documents, at least seven (7) calendar days before ...
	10.3  Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s initiative for purposes of clarifying or modifying any provision of the Bidding Documents not later than seven (7) calendar days before the deadline for the submission and...
	10.4  Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the PhilGEPS website, in any conspicuous place in the premises of the Procuring Entity, and on the website or social media platforms of the Procuring Entity, if available, o...

	C. Preparation of Bids
	11)  Language of Bids
	The eligibility requirements or statements, the bids, and all other documents to be submitted to the BAC must be in English. If the eligibility requirements or statements, the bids, and all other documents submitted to the BAC are in foreign language ...
	12) Documents Comprising the Bid: Technical and Financial Components
	12.1  The first bid envelope shall contain the following technical documents, including the eligibility documents:
	a) PhilGEPS Certificate of Registration (Platinum Membership) in accordance with Section 20 of the IRR;
	b) PCAB License and Registration, in case of Joint Venture (JV);
	c) Statement of all its ongoing government and private contracts, including contracts awarded but not yet started, if any, whether similar or not similar in nature and complexity to the contract to be bid;
	d) Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5.
	The SLCC shall be supported by an Owner’s Certificate of Final Acceptance issued by the project owner other than the Contractor, or a final rating of at least satisfactory in the CPES, or a similar performance and monitoring system. In case of contrac...
	e) NFCC computation in accordance with ITB Clause 5.6;
	f) Joint Venture Agreement (JVA), if applicable;
	g) Bid Security in the prescribed form and amount in accordance with ITB Clause 16, and validity period under ITB Clause 15;
	h) Project Requirements, which shall include the following:
	i) Organizational chart of the personnel to be deployed for the procurement project to be bid;
	ii) List of Contractor’s personnel (e.g., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the procurement project to be bid, with their complete qualifications and experience data. These personnel must meet the...
	iii) List of Contractor’s major equipment units which are owned, leased, or under purchase agreements, supported by proof of ownership or certification of availability of equipment from the equipment lessor or vendor for the duration of the project, a...
	iv) Omnibus Sworn Statement in accordance with Section 54.3 of the IRR.
	12.2  The second bid envelope shall contain the Financial Bid Form, which includes the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.
	12.3  Whenever necessary, modifications may be made to the foregoing provisions specifically for major and specialized procurement to suit the particular needs of the Procuring Entity, subject to the approval of the GPPB.
	12.4 All bids that exceed the ABC shall not be accepted. Unless otherwise indicated in the BDS, for foreign-funded procurement, the ABC shall be applied as the ceiling to bid prices provided the following conditions are met:
	a) Bidding Documents are obtainable free of charge on a freely accessible website.  If payment of Bidding Documents is required by the Procuring Entity, payment could be made upon the submission of bids.
	b) The Procuring Entity has procedures in place to ensure that the ABC is based on recent estimates made by the engineer or the responsible unit of the Procuring Entity and that the estimates are based on adequate detailed engineering and reflect the ...
	c) The Procuring Entity has trained cost estimators on estimating prices and analyzing bid variances. In the case of Infrastructure Projects, the Procuring Entity must also have trained quantity surveyors.
	d) The Procuring Entity has established a system to monitor and report bid prices relative to ABC and engineer’s or Procuring Entity’s estimate.
	e) The Procuring Entity has established a monitoring and evaluation system for contract implementation to provide feedback on actual total costs of goods and works.
	However, the GoP and the foreign government, or foreign or international financing institutions may agree to waive the foregoing conditions.
	13)  Bid Prices
	13.1  The contract shall be for the whole Works, as described in the Bidding Documents, based on the priced Bill of Quantities submitted by the Bidder.
	13.2  The Bidder shall fill in rates and prices for all items of the Works described in the Bill of Quantities.  In case partial bids are allowed in the ITB, bids not addressing or providing all of the required items in the Bidding Documents including...
	13.3  For the given scope of work in the contract as awarded, all bid prices shall be considered as fixed prices, and therefore not subject to price escalation during contract implementation, except under extraordinary circumstances as specified in GC...
	14)  Bid Currencies
	14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in the BDS. However, for purposes of bid evaluation, bids denominated in foreign currencies shall be converted to Philippine currency based on the exchange rate as publi...
	14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for purposes of bid evaluation and comparing the bid prices, will convert the currencies in which the bid price is expressed to Philippine Peso at the foreign exchange rates.
	14.3  Unless otherwise specified in the BDS, payment of the contract price shall be made in Philippine Peso.
	15)  Bid Validity
	15.1  Bids shall remain valid for the period specified in the BDSwhich shall not exceed one hundred twenty (120) calendar days from the date of the opening of bids.
	15.2  Should it become necessary to extend the validity of the bids and the bid securities beyond one hundred twenty (120) calendar days, the Procuring 7Entity concerned shall request in writing all those who submitted bids for such extension before t...
	16)  Bid Security
	16.1  The Bidder, at its option, shall submit a Bid Security in the form and amount as stated in the BDS, which may include the following:
	The Bid Security shall be denominated in Philippine Peso and posted in favor of the Procuring Entity.
	16.2  The Bid Security should be valid for the period specified in the BDS.  Any bid not accompanied by an acceptable Bid Security shall be considered as non-responsive and rejected by the Procuring Entity.
	16.3  In no case shall the Bid Security be returned later than the expiration of the bid validity period indicated in the Bidding Documents, unless it has been extended in accordance with Section 57.2 of the IRR. In case the bidder is required to exte...
	16.4  Upon signing and execution of the contract, pursuant to ITB Clause 29, and the posting of the performance security pursuant to ITB Clause 30, the Bid Security of the successful Bidder’s Bid Security will be discharged, but in no case later than ...
	16.5  The Bid Security may be forfeited based on any of the following grounds, as provided under Rule VIII, X, XI, and XXI of the IRR:
	a) If a Bidder:
	i) With the Lowest Calculated Responsive Bid (LCRB), Most Economically Advantageous Responsive Bid (MEARB), Most Advantageous Responsive Bid (MARB), Single Calculated and Responsive Bid (SCRB), Single Economically Advantageous Responsive Bid (SEARB), ...
	ii) Causes the delay, without justifiable cause, of the screening for eligibility, opening of bids, evaluation and post evaluation of Bids, and awarding of contracts;
	iii) Refuses to clarify or validate in writing its bid during post-qualification within a period of seven (7) calendar days from receipt of the request for clarification;
	iv) Withdraws a bid, or refuses to accept an award, or refuses or fails to enter into contract with the Procuring Entity without justifiable cause, after the approval of the HoPE for having been the declared LCRB or MEARB, as the case may be;
	v) Refuses or fails to furnish performance security within the prescribed time;
	vi) Commits of three (3) or more of any of the acts imposed with suspension, as provided under Section 99 of the IRR;
	vii) Uses force, fraudulent machinations, coercion, undue influence or pressure on any member of the BAC or any officer or employee of the Procuring Entity to take a particular action for its own favor or gain, or to the advantage of a particular bidder;
	viii) Colludes with one (1) or more bidders and submitting different bids as if they were bona fide, when they knew that one or more of them was so much higher than the other that it could not be honestly accepted and that the contract will surely be ...
	ix) Maliciously submits different bids through two (2) or more persons, corporations, partnerships, or any other business entity in which it has interest, to create the appearance of competition that does not in fact exist so as to be declared as the ...
	x) Enters into an agreement with other bidder/s which call upon one to refrain from bidding for procurement contracts, or which call for withdrawal of bids already submitted, or which are otherwise intended to secure an undue advantage to any of the b...
	xi) Fails to faithfully disclose its relationship, regardless of the time of its discovery, with the HoPE, members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the End-User or Implementing Unit, and the project consultants of t...
	xii) Submits beneficial ownership information containing false entries;
	xiii) Allows the use of one’s name or uses the name of another for purposes of public bidding;
	xiv) Submits eligibility requirements and bids containing false information or falsified documents or the concealment of such information that will materially alter the outcome of eligibility screening or any stage of the procurement;
	xv) Accesses the contents of any Bid submitted to the Procuring Entity before the opening of bids, without authorization;
	xvi) Has any documented attempt to unduly influence the outcome of the bidding;
	xv) Employs schemes which stifle or suppress any procurement activity; or
	xvi) Commits a third offense imposed with blacklisting under the Act by the same Procuring Entity, or a combination of three (3) violations imposed with blacklisting by the Procuring Entity and other Procuring Entities, as posted on the GPPB portal;
	b) If a Winning Bidder:
	i) Conducts poor performance or unsatisfactory quality and/or progress of work. Poor performance shall be as follows:
	i.i) Negative slippage of fifteen percent (15%) and above within the critical path of the project due entirely to the fault or negligence of the winning bidder; or
	i.ii) Non-compliance of the materials and workmanship with the approved specifications arising from the fault or negligence of the winning bidder.
	ii) In case it is determined prima facie that the winning bidder has engaged, before or during the implementation of the contract, in the following unlawful deeds and behaviors relative to contract acquisition and implementation:
	ii.i) Corrupt, fraudulent, collusive and coercive practices;
	ii.ii) Drawing up or using forged documents; or
	ii.iii) Using adulterated materials, means or methods, or engaging in production contrary to rules of science or trade.
	iii) Assigns or subcontracts the contract or any part thereof or substituting key personnel named in the proposal without prior written approval by the Procuring Entity;
	iv) Willfully or deliberately abandons or does not perform the project or contract by the winning bidder resulting in substantial breach thereof without lawful and/or just cause;
	v) Has its contract terminated due to its default or unlawful acts; or
	vi) Fails to comply with the provision on warranty that requires to repair any noted defect or damage to the Infrastructure Project due to the use of materials of inferior quality within ninety (90) calendar days from the issuance of the order by the ...
	17)  Format and Signing of Bids
	17.1 Bidders shall submit their bids through their duly authorized representative using the appropriate forms provided in Section IX. Philippine Bidding Documents Related Forms on or before the deadline specified in the ITB Clause 19 in two (2) separa...
	17.2 Forms as mentioned in ITB Clause 17.1 must be completed without any alterations to their format. No substitute form shall be accepted.
	17.3  Each and every page of the Bid Form, including the Bill of Quantities, under Section IX hereof, shall be signed by the duly authorized representative/s of the Bidder. Failure to do so shall be a ground for the rejection of the bid.
	17.4  Any insertions, erasures, or overwriting shall be valid only if they are signed or initialed by the duly authorized representative/s of the Bidder.
	18)  Sealing and Marking of Bids
	18.1  Bidders shall enclose their technical documents described in ITB Clause 12 in one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial component in another sealed envelope marked “FINANCIAL COMPONENT,”, sealing them all in an outer e...
	18.2  The Bid shall be typed or written in ink and shall be signed by the Bidder or its duly authorized representative/s.
	18.3  All envelopes shall:
	a) contain the name of the contract to be bid in capital letters;
	b) bear the name and address of the Bidder in capital letters;
	c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause 18.1;
	d) bear the specific identification of this bidding process indicated in the ITB Clause 1.1; and
	e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the opening of bids, in accordance with ITB Clause 19.
	18.4 For manually submitted bid envelopes that are not properly sealed and marked, as required in the Bidding Documents, the same shall be accepted; Provided, That the bidder or its duly authorized representative shall acknowledge such condition of th...
	The BAC shall assume no responsibility for misplaced or lost contents of the improperly sealed or marked bid, or for its premature opening.

	D. Submission and Opening of Bids
	19)  Deadline for Submission of Bids
	20)  Late Bids
	21)  Modification and Withdrawal of Bids
	21.1  Bidders may modify their bids before the deadline for the submission and receipt of bids.
	a) For manual submission and receipt of bids, the Bidders shall not be allowed to retrieve their original bid, but shall only be allowed to submit the bid modification by sending another bid, equally sealed, properly identified, linked to its original...
	b) For online submission of bids, the Bidders shall not be allowed to retrieve their original Bid, but shall only be allowed to submit the bid modification, send another Bid equally secured, properly identified labelled as a “modification” of the one ...
	21.2  Bidders may withdraw their bids in writing before the deadline for submission and receipt of bids. Withdrawal of bids after the applicable deadline shall be subject to appropriate sanctions as prescribed in the IRR.
	21.3  No bid may be modified after the deadline for submission and receipt of bids.  Further, no bid may be withdrawn in the interval between the deadline for submission and receipt of bids, and the expiration of bid validity specified by the Bidder i...
	Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain to an offer made by a bidder in addition or as a substitute to its original bid, which may be included as part of its original bid or submitted separately. A bid with ...
	Bidders shall submit offers that comply with the requirements of the Bidding Documents, including the basic technical design as indicated in the drawings and specifications.  Unless there is a value engineering clause in the BDS, alternative bids shal...
	Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A Bidder who submits or participates in more than one bid (other than as a subcontractor if a subcontractor is permitted to participate in more than one bid) will cau...
	22)  Opening and Preliminary Examination of Bids
	22.1 The BAC shall open the bids in public, immediately after the deadline for submission and receipt of bids, as specified in the BDS.  In case the Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall take custody of the submi...
	22.2  The manner of opening of the bids for Infrastructure Projects shall depend on the award criterion to be adopted, as follows:
	a) For LCRB and MEARB, the BAC shall open the technical and financial proposals on the same day; and
	b) For MARB, only the technical proposals shall be opened while the financial proposals shall remain unopened and shall be kept securely by the BAC until the specified time of their opening as indicated in the BDS. Only the financial proposals of the ...
	22.3  The Procuring Entity shall prepare the minutes of the proceedings of the bid opening that shall include, as a minimum: (a) names of Bidders, their bid price (per lot, if applicable, and/or including discount, if any), bid security, findings of p...
	22.4  The Bidders or their duly authorized representatives may attend the opening of bids. The BAC shall ensure the integrity, security, and confidentiality of all submitted bids. The Abstract of bids, as read, and the minutes of the bid opening shall...
	22.5  To ensure transparency and accurate representation of the bid submission, the BAC Secretariat shall notify in writing all bidders whose bids it has received through mail at its PhilGEPS-registered physical address or official e-mail address. The...

	E. Evaluation and Comparison of Bids
	23)  Process to be Confidential
	23.1  Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as Observers, are prohibited from making or accepting any communication with any bidder regarding the evaluation of their bids until the issuance of the Notice of Award, ...
	23.2  Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s decision in respect of bid evaluation, bid comparison or contract award will result in the rejection of the bid.
	24)  Clarification of Bids
	To assist in the evaluation, comparison, and post-qualification of the bids, the Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All responses to requests for clarification shall be in writing. Any clarification submitt...
	25)  Detailed Evaluation and Comparison of Bids
	25.2  The Procuring Entity will undertake the detailed evaluation and comparison of the bids which have passed the opening and preliminary examination of bids, pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most Economically ...
	25.3  The award criterion shall be determined as follows:
	a) For LCB:
	i) The detailed evaluation of the financial component of the bids, to establish the correct calculated prices of the bids; and
	ii) The ranking of the total bid prices as so calculated from the lowest to highest, where the bid with the lowest price shall be identified as the LCB.
	b) For MEAB, the BAC shall evaluate the quality and price proposals to determine the MEAB using the following steps:
	i) The quality proposal together with the price proposal shall be considered in the evaluation of bids. The quality proposals shall be evaluated first using the criteria in the BDS. The price proposals of the bids that meet the minimum quality score s...
	ii) The price and quality proposals shall be given corresponding weights with the price proposal given a minimum weight of fifteen percent (15%) up to a maximum of forty percent (40%). The weight of the quality criteria shall be adjusted accordingly s...
	iii) To further promote green public procurement, the sustainability of materials or structures with green specifications shall be given greater weight in the evaluation of bids. As approved by the BAC, the exact weights shall be indicated in the BDS....
	iv) The HoPE shall approve or disapprove the recommendations of the BAC within two (2) calendar days after receipt of the results of the evaluation from the BAC.
	The quality component shall be assessed on the basis of criteria with corresponding numerical weights indicated in the BDS, which may include qualitative, environmental, or social aspects linked to the subject matter of the contract. These may include...
	a) Quality and technical merit, including technical competence and a credible track record;
	b) Aesthetic and functional design and characteristics;
	c) Approach and methodology;
	d) Accessibility;
	e) Tools and equipment;
	f) Social, environmental, economic, and innovative characteristics;
	g) Organization, qualification, and experience of employees or staff assigned to perform the contract;
	h) Ongoing contracts and work commitments; or
	i) Other relevant criteria in relation to the subject Infrastructure Projects to be procured.
	c) For MAB
	i) The BAC shall evaluate the quality proposals to determine the MAB using the quality components. The quality components shall be assessed on the basis of the criteria with corresponding numerical weights indicated in the BDS to determine the bidder ...
	ii) The second bid envelope of the bidder obtaining the highest technical rating shall be opened. If the financial proposal is equal to or lower than the ABC, the bid shall be accepted and determined as the MAB; otherwise, the same shall be rejected a...
	25.4 In order to eliminate bias in evaluating the quality proposals, it is recommended that the highest and lowest scores for each bidder for each criterion shall not be considered in determining the average scores of the bidders, except when the eval...
	25.5 The BAC shall immediately conduct a detailed evaluation of all bids using non-discretionary criteria in considering the following:
	a) Completeness of the bid. Unless the BDS allows partial bids, bids  not addressing or providing all of the required items in the BDS shall be considered non-responsive and, thus, automatically disqualified.
	However, when no price or a zero (0) or a dash (-) is indicated in a required item in the bid form, the same shall be construed that it is being offered for free to the Government, except those required by law or regulations to be provided for; and
	b) Arithmetical corrections. The BAC shall consider computational errors and omissions to enable proper comparison of all eligible bids.  It may also consider bid correction if expressly allowed in the BDS. Any adjustment shall be calculated in moneta...
	25.6  Based on the detailed evaluation of bids, those that comply with the above-mentioned requirements shall be ranked in the ascending order of their total calculated bid prices, as evaluated and corrected for computational errors, discounts and oth...
	25.7 The BAC shall evaluate all bids on an equal footing to ensure fair and competitive bid comparison. For this purpose, all bidders shall be required to include in their bids the cost of all taxes, such as, but not limited to, value-added tax (VAT),...
	25.8 If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual lots, or for any combination thereof, provided that all bids and combinations of bids shall be received by the same deadline and opened and evaluated simultaneously ...
	26)  Post - Qualification
	26.1 The BAC shall determine to its satisfaction whether the Bidder that is evaluated as having submitted the LCB, MEAB, or MAB, as the case may be, complies with and is responsive to all the requirements and conditions specified in ITB Clauses 5 and ...
	26.2  Failure to submit any of the post-qualification requirements on time, or a finding against the veracity thereof, shall disqualify the Bidder for award; Provided, That in the event that a finding against the veracity of any of the documents submi...
	26.3  The determination shall be based upon an examination of the documentary evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as well as other information as the Procuring Entity deems necessary and appropriate, using a no...
	26.4  If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all the criteria for post-qualification, it shall declare the said bid as the LCRB, MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and recommend to the HoPE the aw...
	If, however, the BAC determines that the bidder with the LCB, MEAB, MAB, SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall immediately notify the Bidder in writing of its post-disqualification and the grounds for such determina...
	26.5 Immediately after the BAC has notified the first bidder of its post-disqualification, and notwithstanding any pending request for reconsideration thereof, the BAC shall initiate and complete the same post-qualification process on the bidder with ...
	26.6 If the second bidder, however, fails the post-qualification, the procedure for post-qualification shall be repeated for the bidder with the next LCB, MEAB, or MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is determined for aw...
	26.7 Within a period not exceeding ten (10) calendar days from the determination by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the recommendation to award the contract, the HoPE or its duly authorized representative shall approve or di...
	26.8 In case of approval, the HoPE or its duly authorized representative shall immediately issue the Notice of Award to the bidder with the LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.
	In the event that the approving authority shall disapprove the resolution on the award of the contract, such disapproval shall be based only on valid, reasonable, and justifiable grounds as enumerated under Section 70 of the IRR to be expressed in wr...
	27)  Reservation Clause
	27.1  Notwithstanding the eligibility or post-qualification of a bidder and without incurring any liability, the HoPE or its duly authorized representative at any stage of the procurement, reserves the right to review its qualifications, reject any an...
	a) If it has reasonable grounds to believe that a misrepresentation has been made by the said bidder; or
	b) If it has reasonable grounds to believe that there has been a change in the bidder’s capability to undertake the project from the time it submitted its eligibility requirements.
	Should such review uncover any misrepresentation made in the eligibility and bidding requirements, statements or documents, or any changes in the situation of the Bidder which will adversely affect its capability to undertake the Project so that it no...
	27.2  Based on the following grounds, the HoPE or its duly authorized representative reserves the right to reject any and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not to award the contract, without thereby inc...
	a) If there is prima facie evidence of collusion between appropriate public officers or employees of the Procuring Entity, or between the BAC and any of the bidders, or if the collusion is between or among the bidders themselves, or between a bidder a...
	b) If the BAC is found to have failed in complying with the applicable law or in following the prescribed bidding procedures; or
	c) If there are any justifiable and reasonable ground where the award of the contract will not redound to the benefit of the government, in instances where (i) the physical and economic conditions have significantly changed so as to render the project...

	F. Award of Contract
	28)  Contract Award
	28.1  Subject to ITB Clause 26, the HoPE or its duly authorized representative shall award the contract to the Bidder whose bid has been determined to be the LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.
	28.2  Prior to the expiration of the period of bid validity, the Procuring Entity shall notify the winning Bidder in writing that its bid has been accepted, through a Notice of Award duly received by the Bidder or its representative personally or by r...
	28.3 Within ten (10) calendar days from receipt by the winning bidder of the Notice of Award, the following conditions should be complied with before the contract may be awarded:
	a) Submission of the following documents:
	i) Valid JVA, if applicable;
	ii) The SEC Certificate of Registration of the foreign corporation, if applicable; or
	iii) Valid PCAB license and registration for the type and cost of the Project for foreign bidders when the Treaty or International or Executive Agreement expressly allows submission of such license and registration as a pre-condition to the Notice of ...
	b) Posting of the performance security in accordance with ITB Clause 30; and
	c) Signing of the contract as provided in ITB Clause 29.
	29)  Signing of the Contract
	29.1 Within ten (10) calendar days from receipt of the Notice of Award, the winning Bidder shall post the required performance security, sign and date the contract, and return it to the Procuring Entity.
	29.2 The Procuring Entity shall enter into a contract with the successful Bidder within the same ten (10) calendar day period provided that all the documentary requirements are complied with.
	29.3  The following documents shall form part of the contract:
	a) Contract Agreement;
	b) Bidding Documents;
	c) Winning Bidder’s bid, including the technical and financial proposals, and all other documents/statements submitted (e.g., Bidder’s response to request for clarifications on the bid), including corrections to the bid, if any, resulting from the Pro...
	d) Performance Security;
	e) Notice of Award of Contract; and
	f) Other contract documents that may be required by existing laws and/or specified in the BDS.
	30)  Performance Security
	30.1 To guarantee the faithful performance by the winning bidder of its obligations under the contract, it shall post a performance security prior to the signing of the contract. Furthermore, the successful bidder shall be required to update the perfo...
	30.2 Sectors enumerated under Section 76.1 of the IRR may be allowed to post Performance Securing Declaration (PSD) as specified in the BDS.
	30.3 The performance security shall be in a form selected by the Procuring Entity in the amount indicated in the BDS, which shall not be less than the percentage of the total contract price in accordance with the following price schedule:
	30.4 The performance security shall be denominated in Philippine Peso and posted in favor of the Procuring Entity, which shall be forfeited in the event it is established that the winning bidder is in default in any of its obligations under the contract.
	31)  Notice to Proceed
	The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later than three (3) calendar days from the date of approval of the contract by the appropriate signatories. All notices called for by the terms of the contract shall be ...
	32)  Protest Mechanism


	Section III. Bid Data Sheet
	Section IV. General Conditions of Contract
	1) General Terms
	In this Contract, the following terms shall be interpreted as indicated:
	2)  Interpretation

	2.1  In interpreting the Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around.  Headings have no significance.  Words have their normal meaning under the language of this Contract unless specif...
	2.2  If sectional completion is specified in the SCC, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Inte...
	2.3  The documents forming this Contract shall be interpreted in the following order of priority:
	a) Contract Agreement;
	b) Bid Data Sheet;
	c) Instructions to Bidders;
	d) Addenda to the Bidding Documents;
	e) Special Conditions of Contract;
	f) General Conditions of Contract;
	g) Specifications;
	h) Bill of Quantities; and
	i) Drawings.
	3)  Governing Language and Law

	3.1  This Contract shall be interpreted in accordance with the laws of the Republic of the Philippines.
	3.2 This Contract has been executed in the English language, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.  All correspondence and other documents pertaining to this Con...
	4)  Communications

	Communications between parties that are referred to in the Conditions shall be effective only if made in writing.  A notice shall be effective only when it is received by the concerned party.
	5)  Possession of Site

	5.1 On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of so much of the Site as may be required to enable it to proceed with the execution of the Works. If the Contractor suffers delay or incurs cost from fai...
	5.2  If possession of a portion is not given by the date stated in theSCC Clause 1.3, the Procuring Entity will be deemed to have delayed the start of the relevant activities. The resulting adjustments in contract time to address such delay shall be i...
	5.3  The Contractor shall bear all costs and charges for special or temporary right-of-way required by it in connection with access to the Site. The Contractor shall also provide at its own cost any additional facilities outside the Site required by i...
	5.4  The Contractor shall allow the Procuring Entity and any person authorized by the Procuring Entity access to the Site and to any place where work in connection with this Contract is being carried out or is intended to be carried out.
	6)  The Contractor’s Obligations

	6.1  The Contractor shall carry out the Works properly and in accordance with this Contract. The Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, which may be required. All Materials and Plant on Site shall...
	6.2  The Contractor shall commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Program of Work submitted by the Contractor, as updated with the approval of the Procuring Entity, and complete them by th...
	6.3 The Contractor shall be responsible for the safety of all activities on the Site.
	6.4  The Contractor shall carry out all instructions of the Procuring Entity that comply with the applicable laws where the Site is located.
	6.5  The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as referred to in the SCC, to carry out the supervision of the Works. The Procuring Entity will approve any proposed replacement of key personnel only if their ...
	6.6  If the Procuring Entity asks the Contractor to remove a member of the Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure that the person leaves the Site within seven (7) days and has no further connection with th...
	6.7  During Contract implementation, the Contractor and its subcontractors shall abide at all times by all labor laws, including child labor related enactments, and other relevant rules.
	6.8  The Contractor shall submit to the Procuring Entity for consent the name and particulars of the person authorized to receive instructions on behalf of the Contractor.
	6.9  The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Procuring Entity between the dates given in the schedule of other contractors particularly when they shall require access to the Site...
	6.10  Should anything of historical or other interest or of significant value be unexpectedly discovered on the Site, it shall be the property of the Procuring Entity. The Contractor shall notify the Procuring Entity of such discoveries and carry out ...
	7) Subcontracting

	7.1  Unless otherwise indicated in the SCC, the Contractor shall not subcontract portions of the Works beyond the percentage specified in BDS Clause 8.1. If subcontracting is allowed, the arrangement, including the timing for submission of the subcont...
	7.2 For subcontracting arrangements, the following rules shall apply for both locally-funded projects and to projects financed through Official Development Assistance, except those covered by treaty, or international, or executive agreements:
	a) The subcontracted portion of the contract shall be subject to the approval of the HoPE and the following conditions:
	i) The subcontracted portion shall not exceed fifty percent (50%), or a different percentage on a per project basis as approved by the GPPB. The threshold percentages fixed herein shall be subject to the periodic review and adjustments as may be deeme...
	ii) The subcontracted portion shall be limited to components that are not deemed "significant or material" to the project as determined by the Procuring Entity.
	b) Subcontracting arrangement, if allowed, including the time of submission of the eligibility documents of the subcontractor, shall be disclosed in the Bidding Documents;
	c) Subcontractors must meet the eligibility criteria and shall submit the same eligibility documents as the general contractor.
	Failure of a subcontractor to meet the eligibility criteria does not affect the eligibility of the general contractor for the procurement project. In such case, the portion intended to be subcontracted to the ineligible subcontractor shall be assumed ...
	d) The general contractor shall remain liable for the subcontractor’s actions, defaults, delays, and negligence;
	e) The general contractor and the subcontractor are obliged to comply with the provisions of the contract and shall share liability, jointly and severally, in cases of violation of safety standards or other labor standards insofar as the subcontracted...
	f) For purposes of post-qualification in accordance with its objective and process under the IRR, the value of the entire completed and accepted Project, including the subcontracted portion, shall be credited as experience of the general contractor. I...
	i) The subcontractor shall get credit for one hundred percent (100%) of the value of the subcontracted portion of the project performed;
	ii) Subcontractors shall be eligible to concessional windows of GFIs that treat receivables from the government as loan security; the receivables of subcontractors due from their general contractor shall similarly be accepted as loan security by GFIs;...
	iii) Contract performance monitoring, such as the use of CPES, among others, shall also be mandatorily applied to the work experience of the subcontractors.
	8)  Advance Payment

	8.1  The Procuring Entity shall make an advance payment on the Contract Price to the Contractor in an amount not exceeding fifteen percent (15%) of the total contract price to be made in lump sum or, at the most, two installments according to a schedu...
	8.2  The advance payment shall be made only upon:
	i) Written request of the contractor which shall form part of the contract document; and
	ii) Submission of an irrevocable standby Letter of Credit of equivalent value from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety bond callable upon demand issued by a duly licensed surety or insurance company, at the optio...
	8.3 The advance payment shall be recovered from the Contractor through deductions in amounts equivalent to the percentage of the total contract price that corresponds to the value of the advance payment granted.
	8.4 Once a month, Contractors may submit documents, such as Monthly Certificates,  to show the progress or partial completion of a project. The Contractor may reduce its standby letter of credit or guarantee instrument by the amounts refunded by the M...
	9)  Progress Payments

	9.1  Once a month, the Contractor may submit a statement of work accomplished (SWA) or progress billing and corresponding request for progress payment for work accomplished. The SWA should show the amounts which the Contractor considers itself to be e...
	The Procuring Entity or Project Engineer shall check the Contractor’s SWA and certify the amount to be paid to the Contractor as progress payment. Materials and equipment delivered onsite but not yet incorporated in the Works shall not be included for...
	9.2  The Procuring Entity shall deduct the following from the certified gross amounts to be paid to the Contractor as progress payment:
	a) Cumulative value of the work previously certified and paid for.
	b) Portion of the advance payment to be recouped.
	c) Retention money in accordance with the conditions of the contract.
	d) Amount to cover third-party liabilities.
	e) Amount to cover uncorrected discovered defects in the Works.
	9.3 Payments shall be adjusted by deducting therefrom the amounts for advance payments and retention.  The Procuring Entity shall pay the Contractor the amounts certified by the Procuring Entity within twenty-eight (28) days from the date each certifi...
	9.4 The first progress payment may be paid by the Procuring Entity to the Contractor, as indicated in the SCC; Provided, That at least a percentage of the Works has been accomplished as certified by the Procuring Entity and as indicated in the SCC.
	9.5  Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the Procuring Entity and shall be deemed covered by other rates and prices in the Contract.
	10)  Payment Documents

	10.1 Subject to existing accounting and auditing rules and regulations,  the Contractor shall submit to the Procuring Entity monthly statements of the estimated value of the work executed less the cumulative amount certified previously.
	10.2  The Procuring Entity shall check the Contractor’s monthly statement and certify the amount to be paid to the Contractor.
	10.3  The value of Work executed shall:
	a) be determined by the Procuring Entity;
	b) comprise the value of the quantities of the items in the Bill of Quantities completed; and
	c) include the valuations of approved variations.
	10.4  The Procuring Entity may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
	11)  Retention

	11.1  The Procuring Entity shall retain from each payment due to the Contractor an amount equal to a percentage thereof using the rate as specified in GCC Clause 11.2.  The said amount will serve to guarantee indemnity for uncorrected discovered defec...
	11.2  Progress payments are subject to retention of ten percent (10%) referred to as the retention money.  Such retention shall be based on the total amount due to the Contractor prior to any deduction and shall be retained from every progress payment...
	If, after fifty percent (50%) completion, the work is satisfactorily done and on schedule, no additional retention shall be made; otherwise, the ten percent (10%) retention shall be imposed, which may be decreased to 5 percent (5%) by the Procuring En...
	11.3  The total retention money shall be due for release upon final acceptance of the Works. The Contractor may, however, request the substitution of the retention money for each progress billing with irrevocable standby Letters of Credit from a bank,...
	11.4  On completion of the whole Works, the Contractor may substitute retention money with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.
	12)  Performance Security

	12.1  Within ten (10) calendar days from receipt of the Notice of Award from the Procuring Entity, but in no case later than the signing of the contract by both parties, the winning Contractor shall furnish the performance security in any of the forms...
	12.2  The performance security posted in favor of the Procuring Entity shall be forfeited in the event it is established that the Contractor is in default in any of its obligations under the contract.
	12.3  The performance security shall remain valid until issuance by the Procuring Entity of the Certificate of Final Acceptance. In case the performance security issued is valid for a specific period shorter than the term of the contract, including th...
	12.4  The performance security may be released by the Procuring Entity after the issuance of the Certificate of Final Acceptance; Provided, That the Procuring Entity has no claims filed against the performance security.
	12.5  The Contractor shall post an additional performance security following the amount and form specified in ITB Clause 30  to cover any cumulative increase of more than ten percent (10%) over the original value of the contract as a result of change ...
	12.6  In case of a reduction in the contract value or for partially completed Works under the contract which are usable and accepted by the Procuring Entity the use of which, in the judgment of the implementing agency or the Procuring Entity, will not...
	12.7  Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract with the Procuring Entity, acknowledges the right of the Procuring Entity to institute action pursuant to Act No. 3688  against any subcontractor be they an ind...
	13)  Detailed Engineering and Site Investigation Reports

	13.1  The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports referred to in the SCCsupplemented by any information obtained by the Contractor.
	13.2  Detailed engineering shall proceed only on the basis of the feasibility or preliminary engineering study made which establishes the technical viability of the project and conformance to land use and zoning guidelines prescribed by existing laws....
	13.3 A schedule of detailed engineering activities shall include the following:
	a) Survey;
	b) Site Investigation;
	c) Soils and Foundation Investigation;
	d) Construction Materials Investigation;
	e) Preparation of Design Plans;
	f) Preparation of Technical Specifications;
	p) Preparation of report on asset climate hazards, risk assessment, disaster response strategies, and readiness planning.
	13.4 Work under detailed architectural and engineering design shall include, among others, the items stated in Section 8.3 of the IRR.
	14)  Licenses and Permits
	15)  Contractor’s Risk and Warranty Security

	15.1  From the time project construction commenced up to final acceptance, the Contractor shall assume full responsibility for any damage or destruction of the works, except those occasioned by force majeure; and the safety, protection, security, and ...
	15.2  The defects liability period for infrastructure projects shall be one (1) year from project completion up to final acceptance by the Procuring Entity.  During this period, the Contractor shall undertake the repair works, at its own expense, of a...
	15.3  The defects liability period shall be covered by the performance security of the Contractor required in Section 68 of the IRR, which shall guarantee that the Contractor performs its responsibilities stated in GCC Clause 15.1 Unless otherwise ind...
	15.4  The following persons shall be held responsible for “Structural Defects,” i.e., major faults or flaws or deficiencies in one or more key structural elements of the project which may lead to structural failure of the completed elements or structu...
	a) Contractor – Where Structural Defects or Failures arise due to faults attributable to improper construction, use of inferior quality/substandard materials, and any violation of the contract plans and specifications, the Contractor shall be held lia...
	b) Consultants – Where Structural Defects or Failures arise due to faulty and/or inadequate design and specifications as well as construction supervision, then the consultant who prepared the design or undertook construction supervision for the projec...
	c) Procuring Entity’s Representatives or Project Manager or Construction Managers and Supervisors – The project owner’s representative, project manager, construction manager, and supervisor shall be held liable in cases where the Structural Defects or...
	d) Third Parties - Third Parties shall be held liable in cases where Structural Defects or Failures are caused by work undertaken by them such as leaking pipes, diggings or excavations, underground cables and electrical wires, underground tunnel, mini...
	e) Users - In cases where Structural Defects or Failures are due to abuse or misuse by the End-User or Implementing Unit of the constructed facility and/or non–compliance by a user with the technical design limits and/or intended purpose of the same, ...
	15.5  The warranty against Structural Defects or Failures, except those occasioned by force majeure, shall cover the period specified in the SCC reckoned from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity. On the ...
	15.6    To guarantee that the Contractor shall perform its responsibilities, it shall be required to post a warranty security, which shall be stated in Philippine Peso, in the form chosen by the Procuring Entity in accordance with the following schedule:
	15.7 The warranty security shall be stated in Philippine Peso and shall remain effective within one (1) year from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, and returned only after the lapse of the said one (1...
	15.8 In case of structural/non-structural defects or failure occurring during the applicable warranty period provided in GCC Clause 15.5, the Procuring Entity shall undertake the necessary restoration or reconstruction works and shall be entitled to f...
	16)  Procuring Entity’s Risk

	16.1  From the Start Date until the Certificate of Final Acceptance has been issued, the following are risks of the Procuring Entity:
	a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, and Equipment), which are due to:
	i) any type of use or occupation of the Site authorized by the Procuring Entity after the official acceptance of the Works; or
	ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or by any person employed or contracted by it, except the Contractor.
	b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the Procuring Entity or in the Procuring Entity’s design, or due to war or radioactive contamination directly affecting the country where th...
	17)  Insurance

	17.1  The Contractor shall, under its name and at its own expense, obtain and maintain, for the duration of this Contract, the following insurance coverage:
	a) Contractor’s All Risk Insurance, with an exception for Simple Infrastructure Projects, as applicable;
	b) Transportation to the project Site of Equipment, Machinery, and Supplies owned by the Contractor;
	c) Personal injury or death of Contractor’s employees; and
	d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act or omission causing damage to third persons.
	17.2 The Contractor shall provide evidence to the Procuring Entity that the insurances required under this Contract have been effected and shall, within a reasonable time, provide copies of the insurance policies to the Procuring Entity.
	17.3  The Contractor shall notify the insurers of changes in the nature, extent, or program for the execution of the Works and ensure the adequacy of the insurances at all times in accordance with the terms of this Contract and shall produce to the Pr...
	17.4  If the Contractor fails to obtain and keep in force the insurances referred to herein or any other insurance required to be obtained under the terms of this Contract, the Procuring Entity may obtain and keep in force any such insurances and pay ...
	17.5  In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, at the Contractor’s expense, take whatever measure is deemed necessary for its protection and that of the Contractor’s personnel and third parties, and/...
	17.6  The Contractor shall immediately replace the insurance policy obtained as required in this Contract, without need of the Procuring Entity’s demand, with a new policy issued by a new insurance company acceptable to the Procuring Entity for any of...
	a) The issuer of the insurance policy to be replaced has:
	i) become bankrupt;
	ii) been placed under receivership or under a management committee;
	iii) been sued for suspension of payment;
	iv) been suspended by the Insurance Commission and its license to engage in business or its authority to issue insurance policies has been cancelled; or
	v) Where reasonable grounds exist that the insurer may not be able, fully and promptly, to fulfill its obligation under the insurance policy.
	18)  Liquidated Damages

	18.1  When the Contractor fails to satisfactorily complete the Works under the contract within the specified contract duration, inclusive of duly granted time extensions, if any, the Contractor shall be liable for liquidated damages in an amount equal...
	18.2  In computing liquidated damages, the Procuring Entity shall determine the usability of the project. A project or a portion thereof may be deemed usable when it starts to provide the desired benefits as certified by the End-User or Implementing U...
	18.3  To be entitled to liquidated damages, the Procuring Entity does not have to prove that it has incurred actual damages. Such amount shall be deducted from any money due, or which may become due the Contractor under the contract, collected from th...
	18.4  In case the total sum of liquidated damages reaches ten percent (10%) of the total contract price, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumst...
	18.5 If the Intended Completion Date is extended after liquidated damages have been paid, the Procuring Entity shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment schedule.
	19)  Settlement of Disputes

	19.1  Any dispute arising from the implementation of a contract covered by the Act and the IRR shall primarily be resolved and settled amicably by mutual consultation or agreement.
	19.2  In case of failure to settle the dispute amicably, the parties may mutually agree in writing to resort to other modes of alternative dispute resolution (ADR) to promote efficiency in the procurement process. Accordingly, they are encouraged to s...
	If arbitration is chosen as the ADR method, this shall be incorporated as a provision in the contract and referred to the Arbitrator specified in the SCC.
	19.3 If the dispute remains unresolved after exhausting the remedies provided above, it may be submitted to other forms of ADR, such as mediation, conciliation, early neutral evaluation, mini-trial, or any combination thereof, in accordance with RA No...
	20) Liability of the Contractor
	21) Termination for Breach of Contract

	21.1  The Procuring Entity shall terminate the contract for breach thereof when any of the following conditions are present:
	a)  Due to the Contractor’s fault and while the project is on-going, it has incurred negative slippage of fifteen percent (15%) or more in accordance with Presidential Decree No. 1870, s. 1983;
	b) Due to the Contractor’s fault and after the contract time has expired, it has incurred a negative slippage of ten percent (10%) or more in the completion of the work;
	c) The Contractor abandons the contract works, plainly demonstrates an intention not to continue the performance of the Contractor’s obligations under the contract, refuses or fails to comply with the Procuring Entity’s instructions, or fails to proce...
	d) When the Contractor, without reasonable excuse, fails to comply with the Notice of Rejection given by the Project Engineer that, after examination therein, the Infrastructure Project is found to be defective or otherwise not in accordance with the ...
	e) The Contractor does not actually have on the project site the minimum essential equipment listed on the Bid necessary to prosecute the Works in accordance with the approved work plan and equipment deployment schedule as required for the project;
	f) The Contractor does not execute the Works in accordance with the contract or persistently or flagrantly neglects to carry out its obligations under the contract;
	g) The Contractor neglects or refuses to remove materials or to perform a new work that has been rejected as defective or unsuitable;
	h) The Contractor subcontracts any part of the contract works without approval by the Procuring Entity; or
	i) The Contractor becomes bankrupt or insolvent; goes into liquidation, administration, reorganization, winding-up, or dissolution; becomes subject to the appointment of a liquidator, receiver, administrator, manager, or trustee; enters into a composi...
	21.2  All materials on the Site, Plant, Works, including Equipment paid under this Contract, including those identified by the Procuring Entity in the SCC pursuant to GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity if this C...
	22)   Termination Due to Force Majeure

	22.1  For purposes of this Contract the terms “force majeure” and “fortuitous event” may be used interchangeably.  In this regard, a fortuitous event or force majeure shall be interpreted to mean an event which could not have been foreseen, or though ...
	22.2  If this Contract is discontinued by an outbreak of war or by any other similar event entirely outside the control of either the Procuring Entity or the Contractor, the Procuring Entity shall certify that this Contract has been discontinued.  The...
	22.3  If the event continues for a period of eighty-four (84) days, either party may then give notice of termination, which shall take effect twenty-eight (28) days after the giving of the notice.
	22.4  After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the Works executed and of the materials and Plant, in relation to GCC Clause 9.1 and 21.2, adjusted by the following:
	(a) any sum to which the Contractor is entitled under GCC Clause 30; and
	(b) any sum to which the Procuring Entity is entitled.
	22.5 The net balance due shall be paid or repaid within a reasonable time period from the time of the notice of termination.
	23)  Termination by Contractor

	The Contractor may terminate this Contract with the Procuring Entity if the Works are completely stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, due to any of the following reasons:
	a)  Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-of-way, or other items it is obligated to furnish under the terms of this Contract;
	b)  Substantial failure of the Procuring Entity to perform its obligations under the contract, and such failure constitutes a material breach of the Procuring Entity’s obligations under the contract;
	c)  Prolonged suspension by the Procuring Entity, through no fault of the Contractor, which affects the substantial part of the Infrastructure Project; or
	d)  The prosecution of the Work is disrupted by the adverse peace and order situation, as certified by the Armed Forces of the Philippines Provincial Commander and approved by the Secretary of National Defense.
	24)  Termination for Convenience
	25) Termination for Unlawful Acts
	26) Termination for Other Causes

	26.1  The Procuring Entity may terminate this Contract, in whole or in part, at any time for its convenience.  The HoPE may terminate this Contract for the convenience of the Procuring Entity if physical and economic conditions have significantly chan...
	26.2  The Procuring Entity or the Contractor may terminate this Contract if the other party causes a fundamental breach of this Contract.
	26.3  Other breaches of Contract shall include, but shall not be limited to, the following:
	a) The Contractor stops work for twenty-eight (28) days when no stoppage of work is shown on the current Program of Work and the stoppage has not been authorized by the Procuring Entity;
	b) The Procuring Entity instructs the Contractor to delay the progress of the Works, and the instruction is not withdrawn within twenty-eight (28) days;
	c) A payment certified by the Procuring Entity is not paid to the Contractor within eighty-four (84) days from the date of the Procuring Entity’s certificate;
	d) The Procuring Entity gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Procuring Entity;
	e) The Contractor does not maintain a Security, which is required; and
	f) The Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in the GCC 18.
	26.4  The Funding Source or the Procuring Entity, as appropriate, will seek the imposition of administrative sanctions as prescribed by RA No. 12009 and without prejudice to the imposition of civil and criminal sanctions as provided under applicable a...
	26.5  When persons from either party to this Contract gives notice of a fundamental breach to the Procuring Entity in order to terminate the existing contract for a cause other than those listed under GCC Clause 26.3, the Procuring Entity shall decide...
	26.6  If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.
	27)  Procedures for Termination of Contracts

	27.1  The following provisions shall govern the procedures for the termination of this Contract:
	a) Verification - Upon receipt of a written report of acts or causes which may constitute grounds for termination as aforementioned, or upon its own initiative, the End-User or Implementing Unit shall, within a period of seven (7) calendar days, verif...
	b) Notice to Terminate - Upon recommendation by the End-User or Implementing Unit, the HoPE shall terminate contracts only by written notice to the Contractor conveying the termination of the contract. The notice shall state:
	(i) that the Contract is being terminated for any of the grounds aforementioned, and a statement of the acts that constitute the grounds constituting the same;
	(ii) the extent of termination, whether in whole or in part;
	(iii) an instruction to the Contractor to show cause as to why this contract should not be terminated; and
	(iv) special instructions of the Procuring Entity, if any.
	f) Contract Termination Review Committee (CTRC) - The HoPE may create a committee to assist him in the discharge of its functions under the IRR. All decisions recommended by the CTRC shall be subject to the approval of the HoPE
	g) Take-over of Contracts - If a Procuring Entity terminates the contract due to default, insolvency, or for cause, it may enter into a Negotiated Procurement (Take-over of Contracts) pursuant to Section 35.3 of the IRR.
	h) Notice by Contractor - The Contractor must serve a written notice to the Procuring Entity of its intention to terminate the contract at least thirty (30) calendar days before its intended termination. The contract is deemed terminated if it is not ...
	27.2  Notwithstanding Section 99 of RA No. 12009 andas provided by applicable laws, the Procuring Entity shall impose on Contractors after the termination of the contract, the penalty of suspension for one (1) year for the first offense, suspension fo...
	28) Approval of Drawings and Temporary Works by the Procuring Entity

	28.1  All Drawings prepared by the Contractor for the execution of the Temporary Works, are subject to prior approval by the Procuring Entity before its use.
	28.2 The Contractor shall be responsible for design of Temporary Works.
	28.3 The Procuring Entity’s approval shall not alter the Contractor’s responsibility for design of the Temporary Works.
	28.4  The Contractor shall obtain approval of third parties to the design of the Temporary Works, when required by the Procuring Entity.
	29)  Acceleration and Delays Ordered by the Procuring Entity
	30) Contractor's Right to Claim
	31)  Dayworks

	31.1  Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in the SCC, the Contractor shall determine the Dayworks rates to be included or indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used for small ...
	31.2  All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Procuring Entity. Each completed form shall be verified and signed by the Procuring Entity within two (2) days of the work being done.
	31.3  The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms from both the Procuring Entity and Contractor.
	32)  Early Warning

	32.1  The Contractor shall warn the Procuring Entity at the earliest opportunity of specific likely future events or circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the execution of the Works.
	32.2 The Contractor shall cooperate with the Procuring Entity in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any resulting instructio...
	33)  Program of Work

	33.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity for approval a Program of Work showing the general methods, arrangements, order, and timing for all the activities in the Works.
	33.2  An update of the Program of Work shall show the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work, including any changes to the sequence of the activities.
	33.3  The Contractor shall submit to the Procuring Entity for approval an updated Program of Work at intervals no longer than the period stated in the SCC.  If the Contractor does not submit an updated Program of Work within this period, the Procuring...
	33.4  The Procuring Entity’s approval of the Program of Work shall not alter the Contractor’s obligations.  A revised Program of Work produced by the Contactor shall show the effect of any approved Variations, and shall include all Variations. The Con...
	33.5 When the Program of Work is updated, the Contractor shall provide the Procuring Entity with an updated cash flow forecast.  The cash flow forecast shall include different currencies, as defined in the Contract, converted as necessary using the Co...
	34)  Management Conferences

	34.1  Either the Procuring Entity or the Contractor may require the other to attend a Management Conference.  The Management Conference shall review the plans for remaining work and deal with matters raised in accordance with the early warning procedure.
	34.2  The Procuring Entity shall record the business of Management Conferences and provide copies of the record to those attending the Conference and to the Procuring Entity.  The responsibility of the parties for the actions to be taken shall be deci...
	35)  Bill of Quantities

	35.1 The Bill of Quantities shall contain items of work for the construction, installation, testing, commissioning of work, materials, and labor among others, to be done by the Contractor.
	35.2  The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the quantity of the work done at the rate in the Bill of Quantities for each item.
	35.3  If the final quantity of any work item completed differs from the quantity indicated in the Bill of Quantities, and the difference does not exceed twenty-five percent (25%) of the original quantity for that item, the Procuring Entity shall adjus...
	35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring Entity with a detailed cost breakdown of any rate in the Bill of Quantities.
	36)  Instructions, Inspections and Audits

	36.1  The Procuring Entity shall at all reasonable times during construction of the Works be entitled to examine, inspect, measure and test the materials and workmanship, and to check the progress of the construction.
	36.2  If the Procuring Entity instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a defect and the test shows that it does, the Contractor shall pay for the test and any samples.  In the absenc...
	36.3  The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s accounts and records relating to the performance of the Contractor and to have them audited by auditors appointed by the Funding Source, if so required b...
	37)  Identifying Defects
	38)  Correction of Defects

	38.1 The Procuring Entity shall give notice to the Contractor of any defects before the end of the Defects Liability Period, which is one (1) year from project completion up to final acceptance by the Procuring Entity.
	38.2 Every time notice of a defect is given, the Contractor shall correct the notified defect within ninety (90) calendar days from the time the HoPE has issued an order to undertake repair.
	38.3 The Contractor shall correct the defects which they notice themselves before the end of the Defects Liability Period.
	38.4 The Procuring Entity shall certify that all defects have been duly corrected.
	39)  Uncorrected Defects

	39.1  The Procuring Entity shall give the Contractor at least fourteen (14) days' notice of its intention to use a third party to correct a Defect. If the Contractor does not correct the Defect himself within the period, the Procuring Entity may have ...
	39.2  The use of a third party to correct defects that are uncorrected by the Contractor will in no way relieve the Contractor of its liabilities and warranties under the Contract.
	40)  Variation Orders

	40.1  Variation Orders may be issued by the Procuring Entity to cover any increase or decrease in quantities, including the introduction of new work items that are not included in the original contract or reclassification of work items that are either...
	Provided, That in case of positive or additive Variation Order/s, the cumulative amount thereof shall not exceed ten percent (10%) of the original contract price; Provided, further, That the scope of works shall not be reduced as to accommodate a posi...
	40.2 Any cumulative positive Variation Order beyond ten percent (10%) of the original contract price shall be the subject of another procurement project to be bid out if the Works are separable from the original contract. In exceptional cases where it...
	All progress payments shall first be charged against the advance payment until the latter has been fully exhausted, at the option of the Procuring Entity.
	40.3 A Variation Order may either be in the form of a Change Order or Extra Work Order:
	a) A Change Order may be issued by the HoPE or duly authorized representative to cover any increase or decrease in quantities of original work items in the contract.
	b) An Extra Work Order may be issued by the implementing official to cover the introduction of new work necessary for the completion, improvement or protection of the project which was not included as items of work in the original contract, such as, w...
	40.4  For Variation Orders, the Contractor shall be paid for additional work items whose unit prices shall be derived based on the following:
	a) For additional or extra works duly covered by Change Orders involving work items which are exactly the same or similar to those in the original contract, the applicable unit prices of work items original contract shall be used.
	b) For additional or extra works duly covered by Extra Work Orders involving new work items that are not in the original contract, the unit prices of the new work items shall be based on the direct unit costs used in the original contract (e.g., unit ...
	40.5  Under no circumstances shall a Contractor proceed to commence work under any Change Order or Extra Work Order unless it has been approved by the HoPE or its duly authorized representative. However, under any of the following conditions, the Proc...
	a) In the event of an emergency where the prosecution of the work is urgent to avoid detriment to public service, or damage to life and/or property; and/or
	b) When time is of the essence;
	Provided, however, That such approval is valid on work done up to the point where the cumulative increase in value of work on the project which has not yet been duly fully approved does not exceed five percent (5%) of the adjusted original contract pr...
	Provided, further, That immediately after the start of work, the corresponding Change Order or Extra Work Order shall be prepared and submitted for approval in accordance with the abovementioned rules. Payments for Works satisfactorily accomplished on...
	Provided, finally, That for a Change Order or Extra Work Order involving a cumulative amount exceeding five percent (5%) of the original contract price, no work thereon may be commenced unless said Change Order or Extra Work Order has been approved by...
	41)  Contract Completion
	42)  Suspension of Work

	42.1  The Procuring Entity shall have the authority to suspend the work wholly or partly by written order for such period as may be deemed necessary, due to force majeure or any fortuitous event or for failure on the part of the Contractor to correct ...
	42.2  The Contractor or its duly authorized representative shall have the right to suspend work operation on any or all projects or activities along the critical path of activities after fifteen (15) calendar days from date of receipt of written notic...
	a) There exist right-of-way problems which prohibit the Contractor from performing work in accordance with the approved construction schedule.
	b) Requisite construction plans which must be owner furnished are not issued to the Contractor precluding any work called for by such plans.
	c) Peace and order conditions that make it extremely dangerous, if not possible, to work. However, this condition must be certified in writing by the Philippine National Police station which has responsibility over the affected area and confirmed by t...
	d) There was a failure on the part of the Procuring Entity to deliver government-furnished materials and equipment as stipulated in the contract.
	e) Delay in the payment of Contractor's claim for progress billing beyond forty-five (45) calendar days from the time the Contractor's claim has been certified by the Procuring Entity’s authorized representative that the documents are complete, unless...
	42.3  In case of total suspension, or suspension of activities along the critical path, which is not due to any fault of the Contractor, the elapsed time between the effectivity of the order suspending operation and the order to resume work shall be a...
	43)  Payment on Termination

	43.1   If the Contract is terminated because of a breach of Contract by the Contractor, the Procuring Entity shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to the date of the issue of t...
	43.2    If the Contract is terminated for the Procuring Entity’s convenience, or due to a breach of Contract by the Procuring Entity, the Procuring Entity shall issue a certificate for the value of the work done, Materials ordered, the reasonable cost...
	43.3  The net balance due shall be paid or repaid within twenty-eight (28) days from the notice of termination.
	43.4  If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the Procuring Entity shall promptly return the Performance Security to the Contractor.
	44)  Extension of Contract Time

	44.1  Should the amount of additional work or other special circumstances warrant the entitlement of the Contractor to an extension of contract time, the Procuring Entity shall determine the amount of such extension; Provided, That the Contractor has ...
	44.2 No extension of contract time shall be granted to the Contractor due to ordinary unfavorable weather conditions and inexcusable negligence of the Contractor to provide the required equipment, supplies, or materials.
	44.3  Extension of contract time may be granted only when the affected activities fall within the critical path of the PERT, CPM, Precedence Diagram Method or any other project management tool.
	44.4  No extension of contract time shall be granted when the reason given to support the request for extension was already considered in the determination of the original contract time during the conduct of detailed engineering and in the preparation...
	44.5  Extension of contract time may be granted in the cases indicated in the SCC.
	44.6  The written consent of the bank, or surety or insurance company, as the case may be, must be attached to any request of the Contractor for extension of contract time and submitted to the Procuring Entity for consideration and the validity of the...
	44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation is issued which makes it impossible for the Intended Completion Date to be achieved by the Contractor without taking steps to accelerate the remaining work, which would...
	44.8 The Procuring Entity shall decide whether and by how much to extend the Intended Completion Date within twenty (20) days of the Contractor asking the Procuring Entity for a decision thereto after fully submitting all supporting information.  If t...
	45)  Price Escalation
	46)  Completion
	47)  Taking Over
	48)  Operating and Maintenance Manuals

	48.1 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the SCC.
	48.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, or they do not receive the Procuring Entity’s approval, the Procuring Entity shall withhold the amount stated in the SCC from payments due to the Contr...
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