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Preface

This Bidding Document for Procurement of Plant — Design, Supply, and Installation, has been
prepared for the Plaridel Water District and is based on the Standard Bidding Document for Procurement
of Plant — Design, Supply, and Installation (SBD Plant) issued by the Asian Development Bank dated June
2018.

ADB’s SBD Plant has the structure and the provisions of the Master Procurement Document
entitled “Procurement of Plant — Design, Supply, and Installation”, prepared by multilateral development
banks and other public international financial institutions except where ADB-specific considerations have
required a change.
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Section 1 - Instructions to Bidders

Scope of Bid

1.1

1.2

Source of Funds 2.1

Fraud and
Corruption

22

3.1

A. General

In connection with the Invitation for Bids (IFB) indicated in the Bid Data Sheet
(BDS), the Employer, as indicated in the BDS, issues this Bidding Document
for the procurement of plant and services as specified in Section 6
(Employer’'s Requirements). The name, identification, and number of lot/s
(contract/s) of the open competitive bidding (OCB) are provided in the BDS.

Throughout this Bidding Document,

(a) the term “in writing” means communicated in written form and delivered
against receipt;

(b) except where the context requires otherwise, words indicating the
singular also include the plural and words indicating the plural also
include the singular; and

(c) “day” means calendar day.

The Borrower or Recipient (hereinafter called “Borrower”) indicated in the
BDS has applied for or received financing (hereinafter called “funds”) from
the Asian Development Bank (hereinafter called “ADB”) toward the cost of
the project named in the BDS. The Borrower intends to apply a portion of the
funds to eligible payments under the contract(s) for which this Bidding
Document is issued.

Payments by ADB will be made only at the request of the Borrower and upon
approval by ADB in accordance with the terms and conditions of the
Financing Agreement between the Borrower and ADB (hereinafter called
"Financing Agreement”), and will be subject in all respects to the terms and
conditions of that Financing Agreement. No party other than the Borrower
shall derive any rights from the Financing Agreement or have any claim to
the funds.

ADB'’s Anticorruption Policy (1998, as amended to date) requires Borrowers
(including beneficiaries of ADB-financed activity), as well as Bidders,
Suppliers, and Contractors under ADB-financed contracts, observe the
highest standard of ethics during the procurement and execution of such
contracts. In pursuance of this policy, ADB

(a) defines, for the purposes of this provision, the terms set forth below as
follows:

(i) “corrupt practice” means the offering, giving, receiving, or soliciting,
directly or indirectly, anything of value to influence improperly the
actions of another party;

(i) “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other benefit or
to avoid an obligation;

(iii) “coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any party or the property of the
party to influence improperly the actions of a party;

Bidding Document for Ground Reservoir Design and Construction
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(c

(d)

(e
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(iv) “collusive practice” means an arrangement between two or more
parties designed to achieve an improper purpose, including
influencing improperly the actions of another party;

(v) “abuse” means theft, waste or improper use of assets related to
ADB-related activity, either committed intentionally or through
reckless disregard;

(vi) “conflict of interest” means any situation in which a party has
interests that could improperly influence that party’s performance of
official duties or responsibilities, contractual obligations, or
compliance with applicable laws and regulations;

(vii) “obstructive practice” means (a) deliberately destroying, falsifying,
altering or concealing of evidence material to an ADB investigation,
or deliberately making false statements to investigators, with the
intent to impede an ADB investigation; (b) threatening, harassing or
intimidating any party to prevent it from disclosing its knowledge of
matters relevant to a Bank investigation or from pursuing the
investigation; or (c) deliberate acts intended to impede the exercise
of ADB’s contractual rights of audit or inspection or access to
information; and

(viii) “integrity violation" is any act, as defined under ADB’s Integrity
Principles and Guidelines (2015, as amended from time to time),
which violates ADB’s Anticorruption Policy, including (i) to (vii)
above and the following: violations of ADB sanctions, retaliation
against whistleblowers or witnesses, and other violations of ADB's
Anticorruption Policy, including failure to adhere to the highest
ethical standard.

will reject a proposal for award if it determines that the Bidder
recommended for award has, directly or through an agent, engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practices or other
integrity violations in competing for the Contract;

will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the Borrower or of a
beneficiary of ADB-financing engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices or other integrity violations during the
procurement or the execution of that contract, without the Borrower
having taken timely and appropriate action satisfactory to ADB to
remedy the situation;

will impose remedial actions on a firm or an individual, at any time, in
accordance with ADB’s Anticorruption Policy and Integrity Principles and
Guidelines, including declaring ineligible, either indefinitely or for a
stated period of time, to participate! in ADB-financed, -administered, or
-supported activities or to benefit from an ADB-financed, -administered,
or -supported contract, financially or otherwise, if it at any time
determines that the firm or individual has, directly or through an agent,
engaged in corrupt, fraudulent, collusive, coercive or obstructive
practices or other integrity violations; and

will have the right to require that a provision be included in the Bidding
Documents and in contracts financed by ADB, requiring Bidders,
suppliers and contractors to permit ADB or its representative to inspect

" Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other capacity (different
names are used depending on the particular Bidding Document).
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3.2

3.3

3.4

3.5

4. Eligible Bidders 4.1

their accounts and records and other documents relating to the bid
submission and contract performance and to have them audited by
auditors appointed by ADB.

All Bidders, consultants, contractors, suppliers, and other third parties
engaged or involved in ADB-related activities have a duty to cooperate fully
in any screening or investigation when requested by ADB to do so. Such
cooperation includes, but is not limited to, the following:

(a) being available to be interviewed and replying fully and truthfully to all
questions asked;

(b) providing ADB with any items requested that are within the party’s
control including, but not limited to, documents and other physical
objects;

(c) upon written request by ADB, authorizing other related entities to release
directly to ADB such information that is specifically and materially
related, directly or indirectly, to the said entities or issues which are the
subject of the investigation;

(d) cooperating with all reasonable requests to search or physically inspect
their person and/or work areas, including files, electronic databases, and
personal property used on ADB activities, or that utilizes ADB’s ICT
resources or systems (including mobile phones, personal electronic
devices, and electronic storage devices such as external disk drives);

(e) cooperating in any testing requested by ADB, including but not limited
to, fingerprint identification, handwriting analysis, and physical
examination and analysis; and

(f) preserving and protecting confidentiality of all information discussed
with, and as required by, ADB.

All Bidders, consultants, contractors and suppliers shall ensure that, in its
contract with its sub-consultants, sub-contractors and other third parties
engaged or involved in ADB-related activities, such sub-consultants, sub-
contractors and other third parties similarly undertake the foregoing duty to
cooperate fully in any screening or investigation when requested by ADB to
do so.

The Employer hereby puts the Bidder on notice that the Bidder or any joint
venture partner of the Bidder (if any) may not be able to receive any
payments under the Contract if the Bidder or any of its joint venture partners,
as appropriate, is, or is owned (in whole or in part) by a person or entity
subject to applicable sanctions.

Furthermore, Bidders shall be aware of the provision stated in GCC 9.6 and
GCC 42.2.1 (c).

A Bidder may be a natural person, private entity, or government-owned
enterprise subject to ITB 4.5 - or any combination of them with a formal intent
to enter into an agreement or under an existing agreement in the form of a
Joint Venture. In the case of a Joint Venture,

(a) all partners shall be jointly and severally liable, and

(b) the Joint Venture shall nominate a Representative who shall have the
authority to conduct all business for and on behalf of any and all the
partners of the Joint Venture during the bidding process and, in the event
the Joint Venture is awarded the Contract, during contract execution.
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4.2

4.3

4.4

4.5

A Bidder, and all partners constituting the Bidder, shall have the nationality
of an eligible country, in accordance with Section 5 (Eligible Countries). A
Bidder shall be deemed to have the nationality of a country if the Bidder is a
citizen or is constituted, incorporated, or registered, and operates in
conformity with the provisions of the laws of that country. This criterion shall
also apply to the determination of the nationality of proposed subcontractors
or suppliers for any part of the Contract including related services.

A Bidder shall not have a conflict of interest. All Bidders found to have a
conflict of interest shall be disqualified. A Bidder may be considered to be
in a conflict of interest with one or more parties in this bidding process if any
of, including but not limited to, the following apply:

(a) they have controlling shareholders in common; or

(b) they receive or have received any direct or indirect subsidy from any of
them; or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common
third parties, that puts them in a position to have access to material
information about or improperly influence the bid of another Bidder, or
influence the decisions of the Employer regarding this bidding process;
or

(e) a Bidder participates in more than one bid in this bidding process, either
individually or as a partner in a joint venture, except for alternative offers
permitted under ITB 13. This will result in the disqualification of all Bids
in which it is involved. However, subject to any finding of a conflict of
interest in terms of ITB 4.3 (a) - (d) above, this does not limit the
participation of a Bidder as a subcontractor in another Bid or of a firm as
a subcontractor in more than one Bid; or

(f) a Bidder, joint venture partner, associates, parent company or any
affiliated entity, participated as a consultant in the preparation of the
design or technical specifications of the plant and services that are the
subject of the Bid; or

(g) a Bidder was affiliated with a firm or entity that has been hired (or is
proposed to be hired) by the Employer or Borrower as Project Manager
for the Contract; or

(h) a Bidder would be providing goods, works, or nonconsulting services
resulting from or directly related to consulting services for the
preparation or implementation of the project specified in the BDS ITB 2.1
that it provided or were provided by any affiliate that directly or indirectly
controls, is controlled by, or is under common control with that firm.

A firm shall not be eligible to participate in any procurement activities under
an ADB-financed, -administered, or -supported project while under
temporary suspension or debarment by ADB pursuant to its Anticorruption
Policy (see ITB 3), whether such debarment was directly imposed by ADB,
or enforced by ADB pursuant to the Agreement for Mutual Enforcement of
Debarment Decisions. A bid from a temporary suspended or debarred firm
will be rejected.

Government-owned enterprises in the Borrower’s country shall be eligible
only if they can establish that they (i) are legally and financially autonomous,
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4.7

4.8

4.9

5. Eligible Plant 5.1
and Services

52
6. Sections of 6.1
Bidding
Document
6.2

(ii) operate under commercial law, and (iii) are not dependent agencies of
the Employer.

A Bidder shall not be under suspension from bidding by the Employer as the
result of the execution of a Bid—Securing Declaration.

Bidders shall provide such evidence of their continued eligibility satisfactory
to the Employer, as the Employer shall reasonably request.

Firms shall be excluded if by an act of compliance with a decision of the
United Nations Security Council taken under Chapter VII of the Charter of
the United Nations, the Borrower’s country prohibits any import of goods or
contracting of works or services from that country or any payments to
persons or entities in that country.

In case a prequalification process has been conducted prior to the bidding
process, this bidding is open only to prequalified Bidders.

The plant and services to be supplied under the Contract shall have their
origin in eligible source countries as defined in ITB 4.2 and all expenditures
under the Contract will be limited to such plant and services.

For purposes of ITB 5.1 above, “origin” means the place where the plant, or
component parts thereof are mined, grown, produced, or manufactured, and
from which the services are provided. Plant components are produced
when, through manufacturing, processing, or substantial or major
assembling of components, a commercially recognized product results that
is substantially in its basic characteristics or in purpose or utility from its
components.

B. Contents of Bidding Document

The Bidding Document consists of Parts |, Il, and lll, which include all the
sections indicated below, and should be read in conjunction with any
addenda issued in accordance with ITB 8.

PART | Bidding Procedures
Section 1 - Instructions to Bidders (ITB)
Section 2 - Bid Data Sheet (BDS)
Section 3 - Evaluation and Qualification Criteria (EQC)
Section 4 - Bidding Forms (BDF)
Section 5 - Eligible Countries (ELC)
PART Il Requirements
Section 6 - Employer's Requirements (ERQ)
PART Ill Conditions of Contract and Contract Forms
Section 7 - General Conditions of Contract (GCC)
Section 8 - Special Conditions of Contract (SCC)
Section 9 - Contract Forms (COF)

The IFB issued by the Employer is not part of the Bidding Document.

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope
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6.3

6.4

7. Clarification of 71
Bidding
Document, Site
Visit, Pre-Bid
Meeting

7.2

7.3

7.4

7.5

7.6

7.7

The Employer is not responsible for the completeness of the Bidding
Document and its addenda, if they were not obtained directly from the source
stated by the Employer in the IFB.

The Bidder is expected to examine all instructions, forms, terms, and
specifications in the Bidding Document. Failure to furnish all information or
documentation required by the Bidding Document may result in the rejection
of the Bid.

A prospective Bidder requiring any clarification on the Bidding Document
shall contact the Employer in writing at the Employer’s address indicated in
the BDS, or raise inquiries during the pre-bid meeting if provided for in
accordance with ITB 7.4. The Employer will respond to any request for
clarification, provided that such request is received no later than 21 days
prior to the deadline for submission of bids. The Employer’s response shall
be in writing with copies to all Bidders who have acquired the Bidding
Document in accordance with ITB 6.3, including a description of the inquiry
but without identifying its source. Should the Employer deem it necessary to
amend the Bidding Document as a result of a request for clarification, it shall
do so following the procedure under ITB 8 and ITB 24.2.

The Bidder is advised to visit and examine the site where the plant is to be
installed and its surroundings and obtain for itself on its own responsibility
all information that may be necessary for preparing the Bid and entering into
a contract for the provision of plant and services. The costs of visiting the
site shall be at the Bidder’s own expense.

The Bidder and any of its personnel or agents will be granted permission by
the Employer to enter its premises and lands for the purpose of such visit,
but only upon the express condition that the Bidder, its personnel, and
agents, will release and indemnify the Employer and its personnel and
agents from and against all liability in respect thereof, and will be responsible
for death or personal injury, loss of or damage to property, and any other
loss, damage, costs, and expenses incurred as a result of the inspection.

The Bidder’s designated representative is invited to attend a pre-bid meeting,
if provided for in the BDS. The purpose of the meeting will be to clarify issues
and to answer questions on any matter that may be raised at that stage.

The Bidder is requested to submit any questions in writing, to reach the
Employer not later than 1 week before the pre-bid meeting.

Minutes of the pre-bid meeting, including the text of the questions raised,
without identifying the source, and the responses given, together with any
responses prepared after the meeting, will be transmitted promptly to all
Bidders who have acquired the Bidding Document in accordance with ITB
6.3. Any modification to the Bidding Document that may become necessary
as a result of the pre-bid meeting shall be made by the Employer exclusively
through the issue of an addendum pursuant to ITB 8 and not through the
minutes of the pre-bid meeting.

Nonattendance at the pre-bid meeting will not be a cause for disqualification
of a Bidder.
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8. Amendment of 8.1 At any time prior to the deadline for submission of Bids, the Employer may
Bidding amend the Bidding Document by issuing addenda.
Document

8.2  Any addendum issued shall be part of the Bidding Document and shall be
communicated in writing to all who have obtained the Bidding Document
from the Employer in accordance with ITB 6.3.

8.3  To give prospective Bidders reasonable time in which to take an addendum
into account in preparing their Bids, the Employer may, at its discretion,
extend the deadline for the submission of Bids, pursuant to ITB 24.2

C. Preparation of Bids

9. CostofBidding 9.1 The Bidder shall bear all costs associated with the preparation and
submission of its Bid, and the Employer shall in no case be responsible or
liable for those costs, regardless of the conduct or outcome of the bidding
process.

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid
exchanged by the Bidder and the Employer, shall be written in the language
specified in the BDS. Supporting documents and printed literature that are
part of the Bid may be in another language provided they are accompanied
by an accurate translation of the relevant passages into the language
specified in the BDS, in which case, for purposes of interpretation of the Bid,
such translation shall govern.

11. Documents 11.1 The Bid shall comprise two envelopes submitted simultaneously, one
Comprising the containing the Technical Bid and the other the Price Bid, both envelopes
Bid enclosed together in an outer single envelope.

11.2 The Technical Bid submitted by the Bidder shall comprise the following:
(a) Letter of Technical Bid;
(b) Bid Security or Bid-Securing Declaration, in accordance with ITB 21;
(c) alternative Bids, if permissible, in accordance with ITB 13;

(d) written confirmation authorizing the signatory of the Bid to commit the
Bidder, in accordance with ITB 22.2;

(e) documentary evidence in accordance with ITB 14.1, that the plant and
services offered by the Bidder in its Bid or in any alternative Bid, if
permitted, are eligible;

(f) documentary evidence in accordance with ITB 15, the Bidder’s eligibility
and qualifications to perform the contract if its Bid is accepted;

(g) Technical Proposal in accordance with ITB 17.

(h) documentary evidence in accordance with ITB 16, that the plant and
services offered by the Bidder conform to the Bidding Document;

(i) inthe case of a bid submitted by a Joint Venture, the Bid shall include a
copy of the Joint Venture Agreement entered into by all partners.
Alternatively, a Letter of Intent to execute a Joint Venture Agreement in
the event of a successful bid shall be signed by all partners and
submitted with the Bid, together with a copy of the proposed agreement;

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope
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14.
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and Schedules
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Services

Documents
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() list of subcontractors, in accordance with ITB 17.2; and

(k) any other document required in the BDS.

11.3 The Price Bid submitted by the Bidder shall comprise the following:

121

131

13.2

13.3

13.4

141

151

(a) Letter of Price Bid;

(b) completed schedules as required, including Price Schedules, in
accordance with ITB 12 and ITB 18;

(c) alternative price Bids, if permissible, in accordance with ITB 13; and

(d) any other document required in the BDS.

The Letters of Technical Bid and Price Bid, and the Schedules, and all
documents listed under ITB 11, shall be prepared using the relevant forms
furnished in Section 4 (Bidding Forms). The forms must be completed
without any alterations to the text, and no substitutes shall be accepted. All
blank spaces shall be filled in with the information requested and as required
in the BDS.

The BDS indicates whether alternative Bids are allowed. If they are allowed,
the BDS will also indicate whether they are permitted in accordance with ITB
13.3, or invited in accordance with ITB13.2 and/or ITB 13.4.

When alternatives to the Time Schedule are explicitly invited, a statement to
that effect will be included in the BDS, and the method of evaluating different
time schedules will be described in Section 3 (Evaluation and Qualification
Criteria).

Except as provided under ITB 13.4 below, Bidders wishing to offer technical
alternatives to the Employer’s requirements as described in the Bidding
Document must also provide: (i) a price at which they are prepared to offer
a plant meeting the Employer’s requirements; and (ii) all information
necessary for a complete evaluation of the alternatives by the Employer,
including drawings, design calculations, technical specifications, breakdown
of prices, and proposed installation methodology and other relevant details.
Only the technical alternatives, if any, of the lowest evaluated Bidder
conforming to the basic technical requirements shall be considered by the
Employer.

When Bidders are invited in the BDS to submit alternative technical solutions
for specified parts of the facilities, such parts shall be described in Section 6
(Employer’'s Requirements). Technical alternatives for the specific parts of
the facilities that comply with the performance and technical criteria specified
for the plant and services shall be considered by the Employer on their own
merits, pursuant to ITB 32.

To establish the eligibility of the plant and services in accordance with ITB 5,
Bidders shall complete the Country of Origin Declaration Form included in
Section 4 (Bidding Forms).

To establish its eligibility and qualifications to perform the Contract in
accordance with Section 3 (Evaluation and Qualification Criteria), the Bidder
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Qualifications of shall provide the information requested in the corresponding information
the Bidder sheets included in Section 4 (Bidding Forms).

15.2 Domestic Bidders, individually or in joint ventures, applying for eligibility for
domestic preference shall supply all information required to satisfy the
criteria for eligibility as described in ITB 38.

16. Documents 16.1 The documentary evidence of the conformity of the plant and services to the
Establishing Bidding Document may be in the form of literature, drawings and data, and
Conformity of shall furnish:
the Plant and

Services (a) a detailed description of the essential technical and performance

characteristics of the plant and services, including the functional
guarantees of the proposed plant and services, in response to the
Specification;

(b) alist giving full particulars, including available sources, of all spare parts
and special tools necessary for the proper and continuing functioning of
the plant for the period named in the BDS, following completion of plant
and services in accordance with provisions of the contract; and

(c) a commentary on the Employer’s Specifications and adequate evidence
demonstrating the substantial responsiveness of the plant and services
to those specifications. Bidders shall note that standards for
workmanship, materials and equipment designated by the Employer in
the Bidding Document are intended to be descriptive (establishing
standards of quality and performance) only and not restrictive. The
Bidder may substitute alternative standards, brand names and/or
catalog numbers in its Bid, provided that it demonstrates to the
Employer’s satisfaction that the substitutions are substantially equivalent
or superior to the standards designated in the Specifications.

17. Technical 17.1  The Bidder shall furnish a Technical Proposal including a statement of work
Proposal, methods, equipment, personnel, schedule and any other information as
Subcontractors stipulated in Section 4 (Bidding Forms), in sufficient detail to demonstrate

the adequacy of the Bidders’ proposal to meet the work requirements and
the completion time.

17.2  For major items of plant and services as listed by the Employer in Criterion
2.5 of Section 3 (Evaluation and Qualification Criteria), which the Bidder
intends to purchase or subcontract, the Bidder shall give details of the name
and nationality of the proposed Subcontractors, including Manufacturers, for
each of those items. In addition, the Bidder shall include in its Bid information
establishing compliance with the requirements specified by the Employer for
these items. Bidders are free to list more than one Subcontractor against
each item of the plant and services. Quoted rates and prices will be deemed
to apply to whichever Subcontractor is appointed, and no adjustment of the
rates and prices will be permitted.

17.3 The Bidder shall be responsible for ensuring that any Subcontractor
proposed complies with the requirements of ITB 4, and that any plant, or
services to be provided by the Subcontractor comply with the requirements
of ITB5and ITB 15.1

18. Bid Prices and 18.1  Unless otherwise specified in the BDS and/or Section 6 (Employer’s
Discounts Requirements), bidders shall quote for the entire plant and services on a
“single responsibility” basis such that the total Bid price covers all the
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18.2

18.3

18.4

Contractor’s obligations mentioned in or to be reasonably inferred from the
Bidding Document in respect of the design, manufacture, including
procurement and subcontracting (if any), delivery, construction, installation,
and completion of the plant. This includes all requirements under the
Contractor’s  responsibilities for testing, pre-commissioning and
commissioning of the plant and, where so required by the Bidding Document,
the acquisition of all permits, approvals, and licenses, etc.; the operation,
maintenance, and training services and such other items and services as
may be specified in the Bidding Document, all in accordance with the
requirements of the General Conditions. Items against which no price is
entered by the Bidder will not be paid for by the Employer when executed
and shall be deemed to be covered by the prices for other items.

Bidders are required to quote the price for the commercial, contractual and
technical obligations outlined in the Bidding Document.

Bidders shall give a breakdown of the prices in the manner and detail called
for in the Price Schedules included in Section 4 (Bidding Forms). Where no
different Price Schedules are included in the Bidding Document, Bidders
shall present their prices in the following manner: Separate numbered
Schedules included in Section 4 (Bidding Forms) shall be used for each of
the following elements. The total amount from each Schedule (Nos. 1 to 4)
shall be summarized in a Grand Summary (Schedule No. 5) giving the total
bid price(s) to be entered in the Letter of Price Bid. Absence of the total bid
price in the Letter of Price Bid may result in the rejection of the Bid.

Schedule No. 1:  Plant and Mandatory Spare Parts Supplied from Abroad

Schedule No. 2:  Plant and Mandatory Spare Parts Supplied from Within
the Employer’s Country

Schedule No. 3:  Design Services
Schedule No. 4:  Installation and Other Services
Schedule No. 5  Grand Summary (Schedule Nos. 1 to 4)

Schedule No. 6: Recommended Spare Parts

Bidders shall note that the plant and mandatory spare parts included in
Schedule Nos. 1 and 2 above exclude materials used for civil, building, and
other construction works. All such materials shall be included and priced
under Schedule No. 4, Installation and Other Services.

In the Schedules, Bidders shall give the required details and a breakdown of
their prices as follows:
(a) Plant to be Supplied from Abroad (Schedule No. 1):

(i) the price of the plant shall be quoted carriage and insurance paid
(CIP)-named place of destination basis specified in the BDS;

(i) all customs duties and other taxes paid or payable in the Employer’s
country on the plant if the contract is awarded to the Bidder; and

(iii) the total price for the plant.
(b) Plant Supplied from Within the Employer’s Country (Schedule No. 2):

(i) the price of the plant shall be quoted on an EXW Incoterm basis (ex
works, ex factory, ex warehouse, ex showroom, as applicable),
including all customs duties and sales and other taxes already paid
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18.5

18.6

18.7

(c)

(d)

(e)

or payable on the components and raw material used in the
manufacture or assembly of plant quoted ex works or ex factory, or
on the previously imported plant of foreign origin quoted ex
warehouse, ex showroom;

(i) sales tax and other taxes payable in the Employer’s country on the
plant if the contract is awarded to the Bidder, and

(iii) the total price for the plant.

Design Services. (Schedule No. 3). Rates or prices shall include all
taxes, duties, levies, and charges payable in the Employer’s country as
of 28 days prior to the deadline for submission of Bids.

Installation and Other Services (Schedule No. 4) shall be quoted
separately and shall include rates or prices for local transportation,
insurance, and other services incidental to delivery of the plant, all labor,
contractor’s equipment, temporary works, materials, consumables, and
all matters and things of whatsoever nature, including operations and
maintenance services, the provision of operations and maintenance
manuals, training, etc., where identified in the Bidding Document, as
necessary for the proper execution of the installation and other services,
including all taxes, duties, levies, and charges payable in the Employer’s
country as of 28 days prior to the deadline for submission of bids.

Recommended spare parts (Schedule No. 6) shall be quoted separately
as specified in either subparagraph (a) or (b) above in accordance with
the origin of the spare parts.

The current edition of Incoterms, published by the International Chamber of
Commerce shall govern.

The prices shall be either fixed or adjustable as specified in the BDS.

(a)

(b)

In the case of Fixed Price, prices quoted by the Bidder shall be fixed
during the Bidder's performance of the contract and not subject to
variation on any account. A Bid submitted with an adjustable price
quotation will be treated as nonresponsive and rejected.

In the case of Adjustable Price, prices quoted by the Bidder shall be
subject to adjustment during performance of the contract to reflect
changes in the cost elements such as labor, material, transport, and
contractor’'s equipment in accordance with the procedures specified in
the corresponding appendix to the Contract Agreement. A Bid submitted
with a fixed price quotation will be treated as non-responsive and be
rejected. The Bidder shall furnish the indexes (e.g. for labor and
materials), their weightings and source in the Tables of Adjustment Data
included in Section 4 (Bidding Forms). The Employer may require the
Bidder to justify its proposed indexes and weightings. Any bid that omits
indexes and weightings shall be subject to clarification with the Bidder.

If so indicated in BDS 1.1, Bids are being invited for individual lots (contracts)
or for any combination of lots (packages). Bidders wishing to offer any price
reduction (discount) for the award of more than one contract shall specify in
their Letter of Price Bid the price reductions applicable to each package, or
alternatively, to individual contracts within the package, and the manner in
which the price reductions will apply.
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19. Currencies of 19.1  The currency(ies) of the bid shall be, as specified in the BDS.

Bid and
Payment
19.2 Bidders may be required by the Employer to justify, to the Employer’s
satisfaction, their local and foreign currency requirements.
20. Period of 20.1 Bids shall remain valid for the period specified in the BDS after the bid
Validity of Bids submission deadline date prescribed by the Employer. A bid valid for a
shorter period shall be rejected by the Employer as nonresponsive.
20.2 In exceptional circumstances, prior to the expiration of the bid validity period,
the Employer may request Bidders to extend the period of validity of their Bids.
The request and the responses shall be made in writing. If a bid security is
requested in accordance with ITB 21, it shall also be extended 28 days beyond
the deadline of the extended bid validity period. A Bidder may refuse the
request without forfeiting its bid security. A Bidder granting the request shall not
be required or permitted to modify its Bid.
21. Bid Security/ 21.1  Unless otherwise specified in the BDS, the Bidder shall furnish as part of its
Bid Securing Bid, in original form, either a Bid-Securing Declaration or a bid security as
Declaration specified in the BDS. In the case of a bid security, the amount and currency

shall be as specified in the BDS.

21.2 If a Bid-Securing Declaration is required pursuant to ITB 21.1, it shall use the
form included in Section 4 (Bidding Forms). The Employer will declare a
Bidder ineligible to be awarded a Contract for a specified period of time, as
indicated in the BDS, if a Bid-Securing Declaration is executed.

21.3 If a bid security is specified pursuant to ITB 21.1, the bid security shall be, at
the Bidder’s option, in any of the following forms:

(a) an unconditional bank guarantee,
(b) anirrevocable letter of credit,

(c) a cashier’s or certified check, or

(d) swift message in the form of MT760.

All from a reputable source from an eligible country as described in Section
5 (Eligible Countries). In the case of a bank guarantee, the bid security shall
be submitted using either the Bid Security Form included in Section 4
(Bidding Forms) or another form acceptable to the Employer. The form must
include the complete name of the Bidder. The bid security shall be valid for
28 days beyond the original validity period of the Bid, or beyond any period
of extension if requested under ITB 20.2.

21.4 Unless otherwise specified in the BDS, any Bid not accompanied by a
substantially compliant bid security or Bid-Securing Declaration, if one is
required in accordance with ITB 21.1, shall be rejected by the Employer as
nonresponsive.

21.5 If a bid security is specified pursuant to ITB 21.1, the bid security of the
unsuccessful Bidder shall be returned promptly upon the successful Bidder’s
furnishing of the performance security pursuant to ITB 46.
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21.6 If a bid security is specified pursuant to ITB 21.1, the bid security of
successful Bidders shall be returned promptly once the successful Bidder
has signed the Contract and furnished the required performance security.

21.7 The bid security may be forfeited or the Bid-Securing Declaration executed:

(a) if, notwithstanding ITB 26.3, a Bidder withdraws its Bid during the period
of bid validity specified by the Bidder on the Letters of Technical Bid and
Price Bid, except as provided in ITB 20.2 or

(b) if the successful Bidder fails to:
(i) sign the Contract in accordance with ITB 45;
(ii) furnish a performance security in accordance with ITB 46; or

(iii) accept the arithmetical corrections of its Bid in accordance with ITB
36.

21.8 If the bid security is required as per ITB 21.1, the bid security of a Joint
Venture shall be in the name of the Joint Venture that submits the Bid. If the
Joint Venture has not been legally constituted at the time of bidding, the bid
security shall be in the name of any or all of the Joint Venture partners. If the
Bid-Securing Declaration is required as per ITB 21.1, the Bid-Securing
Declaration of a Joint Venture shall be in the name of the Joint Venture that
submits the Bid. If the Joint Venture has not been legally constituted at the
time of bidding, the Bid-Securing Declaration shall be in the names of all
future partners as named in the letter of intent referred to in ITB 4.1.

22. Format and 221 The Bidder shall prepare one original set of the Technical Bid and one
Signing of Bid original set of the Price Bid comprising the Bid as described in ITB 11 and
clearly mark it “ORIGINAL - TECHNICAL BID” and “ORIGINAL - PRICE
BID”. Alternative bids, if permitted in accordance with ITB 13, shall be clearly
marked “ALTERNATIVE”. In addition, the Bidder shall submit copies of the
Bid, in the number specified in the BDS and clearly mark each of them
“COPY.” In the event of any discrepancy between the original and the
copies, the original shall prevail.

22.2 The original and all copies of the Bid shall be typed or written in indelible ink and
shall be signed by a person duly authorized to sign on behalf of the Bidder. This
authorization shall consist of a written confirmation as specified in the BDS and
shall be attached to the Bid. The name and position held by each person signing
the authorization must be typed or printed below the signature. If a Bidder
submits a deficient authorization, the Bid shall not be rejected in the first
instance. The Employer shall request the Bidder to submit an acceptable
authorization within the number of days as specified in the BDS. Failure to
provide an acceptable authorization within the period stated in the
Employer’s request shall cause the rejection of the Bid. If either the Letter of
Technical Bid or Letter of Price Bid or the Bid-Securing Declaration (if
applicable) are not signed, the Bid shall be rejected.

22.3 ABid submitted by a Joint Venture shall be signed so as to be legally binding
on all partners.
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22.4

23. Submission, 23.1
Sealing, and
Marking of Bids

23.2

233

234

235

23.6
24. Deadline for 241
Submission of
Bids
24.2
25. Late Bids 25.1

Any amendments such as interlineations, erasures, or overwriting shall be
valid only if they are signed or initialed by the person signing the Bid.

D. Submission and Opening of Bids

Bidders may submit their Bids by mail or by hand. When so specified in the
BDS, Bidders shall have the option of submitting their Bids electronically.
Procedures for submission, sealing and marking are as follows:

(a) Bidders submitting Bids by mail or by hand shall enclose the original and
each copy of the Bid, including alternative Bids, if permitted in
accordance with ITB 13, in separate sealed envelopes, duly marking the
envelopes as “ORIGINAL,” “ and “COPY.” These envelopes containing
the original and the copies shall then be enclosed in one single envelope.
The rest of the procedure shall be in accordance with ITB 23.2 to ITB
23.6.

(b) Bidders submitting Bids electronically shall follow the electronic bid
submission procedures specified in the BDS.

The inner and outer envelopes shall
(a) bear the name and address of the Bidder,
(b) be addressed to the Employer in accordance with ITB 24.1, and

(c) bear the specific identification of this bidding process indicated in the
BDS 1.1.

The outer envelopes and the inner envelopes containing the Technical Bid
shall bear a warning not to open before the time and date for the opening of
Technical Bid, in accordance with ITB 27.1.

The inner envelopes containing the Price Bid shall bear a warning not to
open until advised by the Employer in accordance with ITB 27.7.

Alternative Bids, if permissible in accordance with ITB 13, shall be prepared,
sealed, marked, and delivered in accordance with the provisions of ITB 20
and ITB 21, with the inner envelopes marked in addition “ALTERNATIVE
NO....” as appropriate.

If all envelopes are not sealed and marked as required, the Employer will
assume no responsibility for the misplacement or premature opening of the Bid.

Bids must be received by the Employer at the address and no later than the date
and time indicated in the BDS.

The Employer may, at its discretion, extend the deadline for the submission of
bids by amending the Bidding Document in accordance with ITB 8, in which
case all rights and obligations of the Employer and Bidders previously subject
to the deadline shall thereafter be subject to the deadline as extended.

The Employer shall not consider any Bid that arrives after the deadline for
submission of Bids, in accordance with ITB 24. Any Bid received by the
Employer after the deadline for submission of Bids shall be declared late,
rejected, and returned unopened to the Bidder.
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26. Withdrawal, 26.1 A Bidder may withdraw, substitute, or modify its Bid after it has been submitted
Substitution, by sending a written notice, duly signed by an authorized representative, and
and shall include a copy of the authorization in accordance with ITB 22.2, (except
Modification of that withdrawal notices do not require copies). The corresponding substitution
Bids or modification of the Bid must accompany the respective written notice. All

notices must be:

(a) prepared and submitted in accordance with ITB 22 and ITB 23 (except
that withdrawal notices do not require copies), and in addition, the
respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;” and

(b) received by the Employer prior to the deadline prescribed for submission
of Bids, in accordance with ITB 24.

26.2 Bids requested to be withdrawn in accordance with ITB 26.1 shall be returned
unopened to the Bidders.

26.3 No Bid may be withdrawn, substituted, or modified in the interval between the
deadline for submission of Bids and the expiration of the period of bid validity
specified by the Bidder on the Letter of Technical Bid or any extension thereof.

27. Bid Opening 27.1 The Employer shall open the Technical Bids in public at the address, on the date,
and time specified in the BDS in the presence of Bidder's designated
representatives and anyone who choose to attend. Any specific electronic bid
opening procedures required if electronic bidding is permitted in accordance
with ITB 23.1, shall be as specified in the BDS. The Price Bids will remain
unopened and will be held in custody of the Employer until the specified time
of their opening. If the Technical Bid and the Price Bid are submitted
together in one envelope, the Employer may reject the entire Bid.
Alternatively, the Price Bid may be immediately resealed for later evaluation.

27.2  First, envelopes marked “WITHDRAWAL” shall be opened and read out and
the envelope with the corresponding Bid shall not be opened, but returned
to the Bidder. No bid withdrawal shall be permitted unless the corresponding
withdrawal notice contains a valid authorization to request the withdrawal
and is read out at bid opening.

27.3 Second, outer envelopes marked “SUBSTITUTION” shall be opened. The
inner envelopes containing the Substitution Technical Bid and/or
Substitution Price Bid shall be exchanged for the corresponding envelopes
being substituted, which are to be returned to the Bidder unopened. Only the
Substitution Technical Bid, if any, shall be opened, read out, and recorded.
Substitution Price Bid will remain unopened in accordance with ITB 27.1. No
envelope shall be substituted unless the corresponding Substitution Notice
contains a valid authorization to request the substitution and is read out and
recorded at bid opening.

274 Next, outer envelopes marked “MODIFICATION” shall be opened. No
Technical Bid and/or Price Bid shall be modified unless the corresponding
Modification Notice contains a valid authorization to request the modification
and is read out and recorded at the opening of Technical Bids. Only the
Technical Bids, both Original as well as Modification, are to be opened, read
out, and recorded at the opening. Price Bids, both Original as well as
Modification, will remain unopened in accordance with ITB 27.1.
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27.5

276

2717

27.8

27.9

27.10

All other envelopes holding the Technical Bids shall be opened one at a time,
and the following read out and recorded:

(a) the name of the Bidder;
(b) whether there is a modification or substitution;

(c) the presence of a bid security or a Bid-Securing Declaration, if required;
and

(d) any other details as the Employer may consider appropriate.

Only Technical Bids and alternative Technical Bids read out and recorded at
bid opening shall be considered for evaluation. Unless otherwise specified in
the BDS, all pages of the Letter of Technical Bid are to be initialed by at least
three representatives of the Employer attending the bid opening. No Bid shall
be rejected at the opening of Technical Bids except for late Bids, in
accordance with ITB 25.1.

The Employer shall prepare a record of the opening of Technical Bids that
shall include, as a minimum: the name of the Bidder and whether there is a
withdrawal, substitution, or modification; and alternative Bids; and the
presence or absence of a bid security or a Bid-Securing Declaration, if one
was required. The Bidders’ representatives who are present shall be
requested to sign the record. The omission of a Bidder’s signature on the
record shall not invalidate the contents and effect of the record. A copy of
the record shall be distributed to all Bidders who submitted Bids on time, and
posted online when electronic bidding is permitted.

At the end of the evaluation of the Technical Bids, the Employer will invite
bidders who have submitted substantially responsive Technical Bids and
who have been determined as being qualified for award to attend the
opening of the Price Bids. The date, time, and location of the opening of
Price Bids will be advised in writing by the Employer. Bidders shall be given
reasonable notice of the opening of Price Bids.

The Employer will notify Bidders in writing who have been rejected on the
grounds of their Technical Bids being substantially nonresponsive to the
requirements of the Bidding Document and return their Price Bids unopened.

The Employer shall conduct the opening of Price Bids of all Bidders who
submitted substantially responsive Technical Bids, in the presence of
Bidders™ representatives who choose to attend at the address, on the date,
and time specified by the Employer. The Bidder’s representatives who are
present shall be requested to sign a register evidencing their attendance.

All envelopes containing Price Bids shall be opened one at a time and the
following read out and recorded:

(a) the name of the Bidder;

(b) whether there is a modification or substitution;

(c) the Bid Prices, including any discounts and alternative offers; and

(d) any other details as the Employer may consider appropriate.

Only Price Bids, discounts, and alternative offers read out and recorded
during the opening of Price Bids shall be considered for evaluation. Unless
otherwise specified in the BDS, all pages of the Letter of Price Bid and Price

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope



Section 1 - Instructions to Bidders 1-19

28. Confidentiality

29. Clarification of
Bids

30. Deviations,
Reservations,
and Omissions

31. Examination
of Technical
Bids

27.11

28.1

28.2

28.3

29.1

20.2

30.1

311

Schedules are to be initialed by at least three representatives of the Employer
attending bid the opening. No Bid shall be rejected at the opening of Price
Bids.

The Employer shall prepare a record of the opening of Price Bids that shall
include, as a minimum: the name of the Bidder, the Bid Price (per lot if
applicable), any discounts, and alternative offers. The Bidders’
representatives who are present shall be requested to sign the record. The
omission of a Bidder's signature on the record shall not invalidate the
contents and effect of the record. A copy of the record shall be distributed
to all Bidders who submitted Bids on time, and posted online when electronic
bidding is permitted.

E. Evaluation and Comparison of Bids

Information relating to the evaluation of Bids and recommendation of contract
award, shall not be disclosed to Bidders or any other persons not officially
concerned with such process until publication of Contract award.

Any attempt by a Bidder to influence the Employer in the evaluation of the Bids
or Contract award decisions may result in the rejection of its Bid.

Notwithstanding ITB 28.2, from the time of bid opening to the time of Contract
award, if any Bidder wishes to contact the Employer on any matter related to the
bidding process, it should do so in writing.

To assist in the examination, evaluation, and comparison of the Technical and
Price Bids, and qualification of the Bidders, the Employer may, at its discretion,
ask any Bidder for a clarification of its Bid. Any clarification submitted by a Bidder
that is not in response to a request by the Employer shall not be considered.
The Employer’s request for clarification and the response shall be in writing. No
change in the substance of the Technical Bid or prices in the Price Bid shall
be sought, offered, or permitted, except to confirm the correction of arithmetic
errors discovered by the Employer in the evaluation of the Bids, in accordance
with ITB 36.

If a Bidder does not provide clarifications of its Bid by the date and time set in
the Employer’s request for clarification, its Bid may be rejected.

During the evaluation of Bids, the following definitions apply:

(a) “Deviation” is a departure from the requirements specified in the Bidding
Document;

(b) “Reservation” is the setting of limiting conditions or withholding from
complete acceptance of the requirements specified in the Bidding
Document; and

(c) “Omission” is the failure to submit part or all of the information or
documentation required in the Bidding Document.

The Employer shall examine the Technical Bid to confirm that all documents
and technical documentation requested in ITB 11.2 have been provided, and
to determine the completeness of each document submitted. If any of these
documents or information is missing, the Bid may be rejected.
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31.2 The Employer shall confirm that the following documents and information
have been provided in the Technical Bid. If any of these documents or
information is missing, the offer shall be rejected.

(a) Letter of Technical Bid;
(b) written confirmation of authorization to commit the Bidder;
(c) Bid Security or Bid-Securing Declaration, if applicable; and

(d) Technical Proposal in accordance with ITB 17.

32. Responsiveness 32.1 The Employer’s determination of a bid’s responsiveness is to be based on the
of Technical Bid contents of the Bid itself, as defined in ITB11.

32.2 A substantially responsive Technical Bid is one that meets the requirements of
the Bidding Document without material deviation, reservation, or omission. A
material deviation, reservation, or omission is one that,

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or performance of
the plant and services specified in the Contract; or

(i) limit in any substantial way, inconsistent with the Bidding
Document, the Employer’s rights or the Bidder’s obligations under
the proposed Contract; or

(b) if rectified, would unfairly affect the competitive position of other Bidders
presenting substantially responsive Bids.

32.3 The Employer shall examine the technical aspects of the Bid submitted in
accordance with ITB 17, Technical Proposal, in particular to confirm that all
requirements of Section 6 (Employer’'s Requirements) have been met without
any material deviation, reservation, or omission.

32.4 If a Bid is not substantially responsive to the requirements of the Bidding
Document, it shall be rejected by the Employer and may not subsequently be
made responsive by correction of the material deviation, reservation, or
omission.

33. Nonmaterial 33.1 Provided that a Bid is substantially responsive, the Employer may waive any
" nonconformities in the Bid that do not constitute a material deviation,
Nonconformities ) o
reservation, or omission.
33.2 Provided that a Bid is substantially responsive, the Employer may request
that the Bidder submit the necessary information or documentation, within a
reasonable period of time, to rectify nonmaterial nonconformities in the Bid
related to documentation requirements. Requesting information or
documentation on such nonconformities shall not be related to any aspect
of the Price Bid. Failure of the Bidder to comply with the request may result
in the rejection of its Bid.

33.3 Provided that a Bid is substantially responsive, the Employer shall rectify
quantifiable nonmaterial nonconformities related to the Bid Price. To this
effect, the Bid Price shall be adjusted, for comparison purposes only, to
reflect the price of a missing or non-conforming item or component. The
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adjustment shall be made using the method indicated in Section 3
(Evaluation and Qualification Criteria).

The Employer will carry out a detailed technical evaluation of the Bids not
previously rejected as being substantially nonresponsive, to determine
whether the technical aspects are in compliance with the Bidding Document.
The Bid that does not meet minimum acceptable standards of completeness,
consistency, and detail, and the specified minimum and/or maximum
requirements for specified functional guarantees, will be treated as
nonresponsive and hence rejected. To reach such a determination, the
Employer will examine and compare the technical aspects of the bids on the
basis of the information supplied by the Bidders, taking into account the
following:

(a) overall completeness and compliance with the Employer’s
Requirements; deviations from the Employer's Requirements;
conformity of the plant and services offered with specified performance
criteria; suitability of the plant and services offered in relation to the
environmental and climatic conditions prevailing at the site; and quality,
function and operation of any process control concept included in the
Bid. The Bid that does not meet minimum and/or maximum acceptable
standards of completeness, consistency, and detail will be rejected for
non-responsiveness;

(b) type, quantity, and long-term availabilty of mandatory and
recommended spare parts and maintenance services; and

(c) other relevant factors, if any, listed in Section 3 (Evaluation and
Qualification Criteria).

Where alternative technical solutions have been allowed in accordance with ITB
13, and offered by the Bidder, the Employer will make a similar evaluation of the
alternatives. Where alternatives have not been allowed but have been offered,
they shall be ignored.

The Employer shall determine to its satisfaction during the evaluation of
Technical Bids whether a Bidder meets the eligibility and qualifying criteria
specified in Section 3 (Evaluation and Qualification Criteria).

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to
ITB 15. Unless permitted in the BDS, the determination shall not take into
consideration the qualifications of other firms such as the Bidder’s subsidiaries,
parent entities, affiliates, subcontractors (other than Specialist Subcontractors if
permitted in the bidding document), or any other firm(s) different from the Bidder.

An affirmative determination shall be a prerequisite for the opening and
evaluation of a Bidder’s Price Bid. The Employer reserves the right to reject
the bid of any bidder found to be in circumstances described in GCC
42.2.1(a). A negative determination shall result into the disqualification of the
Bid, in which event the Employer shall return the unopened Price Bid to the
Bidder.

The capabilities of the manufacturers and subcontractors proposed in its Bid
for the major items of plant and services to be used by a Bidder will also be
evaluated for acceptability in accordance with Section 3 (Evaluation and
Qualification Criteria). Their participation should be confirmed with a letter of
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intent between the parties, as needed. Should a manufacturer or
subcontractor be determined to be unacceptable, the Bid will not be rejected,
but the Bidder will be required to propose, without changing its bid price, an
acceptable substitute manufacturer or subcontractor meeting the minimum
technical specifications stated in Section 6 (Employer’s Requirements). If a
Bidder does not provide an acceptable substitute manufacturer or
subcontractor by the date and time set in the Employer's request for
substitution of manufacturer or subcontractor, its Bid may be rejected.

35.5 Prior to signing the Contract, the corresponding Appendix to the Contract
Agreement shall be completed, listing the approved manufacturers or
subcontractors for each item concerned.

36. Correction of 36.1 During the evaluation of Price Bids, the Employer shall correct arithmetical
Arithmetical errors on the following basis:
Errors

(a) where there are errors between the total of the amounts given under the
column for the price breakdown and the amount given under the Total
Price, the amounts given under the column for the price breakdown shall
prevail and the Total Price will be corrected accordingly;

(b) where there are errors between the total of the amounts of Schedule
Nos. 1 to 3 and the amount given in Schedule No. 4 (Grand Summary),
the total of the amounts of Schedule Nos. 1 to 3 shall prevail and the
Schedule No. 4 (Grand Summary) will be corrected accordingly;

(c) if there is a discrepancy between the grand total price given in Schedule
No. 4 (Grand Summary) and the bid amount in item (c) of the Letter of
Price Bid, the grand total price given in Schedule No. 4 (Grand
Summary) will prevail and the bid amount in item (c) of the Letter of Price
Bid will be corrected; and

(d) ifthere is a discrepancy between words and figures, the amount in words
shall prevail, unless the amount expressed in words is related to an
arithmetical error, in which case the amount in figures shall prevail
subject to (a), (b), and (c) above.

36.2 If the Bidder that submitted the lowest evaluated Bid does not accept the
correction of errors, its Bid shall be disqualified and its bid security may be
forfeited or its Bid-Securing Declaration executed.

37. Conversion to 37.1  For evaluation and comparison purposes, the currency(ies) of the Bid shall be
Single Currency converted into a single currency as specified in the BDS.

38. Domestic 38.1  Unless otherwise specified in the BDS, domestic preference shall not apply.
Preference

39. Evaluation and 39.1  The Employer shall use the criteria and methodologies listed in this clause.
Comparison of No other evaluation criteria or methodologies shall be permitted.
Price Bids

39.2 |. To evaluate a Price Bid, the Employer shall consider the following:

(a) the bid price, excluding provisional sums and the provision, if any, for
contingencies in the Price Schedules;

(b) price adjustment for correction of arithmetical errors in accordance
with ITB 36.1;
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(c) price adjustment due to discounts offered in accordance with ITB
18.7;

(d) price adjustment due to quantifiable nonmaterial nonconformities in
accordance with ITB 33.3;

(e) converting the amount resulting from applying (a) to (c) above, if
relevant, to a single currency in accordance with ITB 37,

(f) assessment whether the bid is abnormally low in accordance with
ITB 40; and

(g) the evaluation factors indicated in Section 3 (Evaluation and
Qualification Criteria).

Il. The Employer’s evaluation of a Bid will exclude and not take into account,

(a) in the case of Plant and Mandatory Spare Parts (Schedule No. 1)
supplied from abroad, all taxes and duties, applicable in the
Employer’s country and payable on the Plant and Mandatory Spare
Parts if the Contract is awarded to the Bidder; and

(b) in the case of Plant and Mandatory Spare Parts (Schedule No. 2)
supplied from within the Employer’s country, sales and other taxes,
applicable in the Employer’s country and payable on the Plant and
Mandatory Spare Parts if the Contract is awarded to the Bidder.

If price adjustment is allowed in accordance with ITB 18.6, the estimated effect
of the price adjustment provisions of the Conditions of Contract, applied over
the period of execution of the Contract, shall not be taken into account in bid
evaluation.

If this Bidding Document allows Bidders to quote separate prices for different
lots (contracts), and the award to a single Bidder of multiple lots (contracts), the
methodology to determine the lowest evaluated price of the lot (contract)
combinations, including any discounts offered in the Letter of Price Bid, is
specified in Section 3 (Evaluation and Qualification Criteria).

If the Bid, which results in the lowest Evaluated Bid Price, is seriously
unbalanced or front loaded in the opinion of the Employer, the Employer may
require the Bidder to produce detailed price analyses for any or all items of the
Price Schedules, to demonstrate the internal consistency of those prices with
the methods and time schedule proposed. After evaluation of the price analyses,
taking into consideration the terms of payments, the Employer may require that
the amount of the performance security be increased at the expense of the
Bidder to a level sufficient to protect the Employer against financial loss in the
event of default of the successful Bidder under the Contract.

The Employer shall compare all substantially responsive Bids to determine the
lowest evaluated Bid, in accordance with ITB 39.2.

An abnormally low bid is one where the bid price, in combination with other
elements of the bid, appears to be so low that it raises concerns as to the
capability of the Bidder to perform the contract for the offered bid price.

When the offered bid price appears to be abnormally low, the Employer shall
undertake a three-step review process as follows:
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(a) identify abnormally low costs and unit rates by comparing them with
the engineer's estimates, other substantially responsive bids, or
recently awarded similar contracts;

(b) clarify and analyze the bidder’s resource inputs and pricing, including
overheads, contingencies and profit margins; and

(c) decide whether to accept or reject the bid.

With regard to ITB 40.2 (b) above, the Employer will seek a written explanation
from the bidder of the reasons for the offered bid price, including a detailed
analysis of costs and unit prices, by reference to the scope, proposed
methodology, schedule, and allocation of risks and responsibilities. This may
also include information regarding the economy of the manufacturing process;
the services to be provided, or the construction method to be used; the technical
solutions to be adopted; and any exceptionally favorable conditions available to
the bidder for the works, equipment or services proposed.

After examining the explanation given and the detailed price analyses presented
by the bidder, the Employer may:

(a) accept the bid, if the evidence provided satisfactorily accounts for the
low bid price and costs, in which case the bid is not considered
abnormally low;

(b) accept the bid, but require that the amount of the performance
security be increased at the expense of the bidder to a level sufficient
to protect the Employer against financial loss. The amount of the
performance security shall generally be not more than 20% of the
contract price; or

(c) reject the bid if the evidence provided does not satisfactorily account
for the low bid price, and make a similar determination for the next
ranked bid, if required.

The Employer reserves the right to accept or reject any Bid, and to annul the
bidding process and reject all Bids at any time prior to contract award, without
thereby incurring any liability to Bidders. In case of annulment, all Bids submitted
and specifically, bid securities, shall be promptly returned to the Bidders.

If Standstill provisions apply as specified in the BDS, the standstill period
shall be defined in the BDS to specify the duration subsequent to notification
of intention for award of contract (before making the actual contract award)
within which any unsuccessful bidder can challenge the proposed award.

F. Award of Contract

The Employer shall award the Contract to the Bidder whose offer has been
determined successful in line with ITB 34 to ITB 40 above to be the lowest
evaluated Bid and is substantially responsive to the Bidding Document, provided
further that the Bidder is determined to be eligible and qualified to perform the
Contract satisfactorily.

Prior to the expiration of the period of bid validity and upon expiry of the
standstill period specified in ITB 42.1, or upon satisfactory resolution of a
complaint filed within standstill period, if applicable, the Employer shall
transmit the Notification of Award (using the form included in Section 9
(Contract Forms)) to the successful Bidder, in writing, that its Bid has been
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accepted. At the same time, the Employer shall also notify all other Bidders
of the results of the bidding.

Unless standstill period applies, upon notification of award, unsuccessful
Bidders may request in writing to the Employer for a debriefing seeking
explanations on the grounds on which their Bids were not selected. The
Employer shall promptly respond in writing and/or in a debriefing meeting to
any unsuccessful Bidder who, after publication of contract award, requests
a debriefing.

Until a formal contract is prepared and executed, the notification of award
shall constitute a binding Contract.

Within 2 weeks of the award of contract or expiry of the standstill period,
where such period applies, or, if a complaint has been filed within the
standstill period, upon receipt of ADB’s confirmation of satisfactory
resolution of the complaint, the borrower shall publish in an English language
newspaper or widely known and freely accessible website the results
identifying the bid and lot or package numbers, as applicable and the
following information:

(@) name of each Bidder who submitted a bid;
(b) bid prices as read out at bid opening;
(c) name and evaluated prices of each bid that was evaluated;

(d) name of Bidders whose Bids were rejected and the reasons for their
rejection; and

(e) name of the winning Bidder, and the price it offered, as well as the
duration and summary scope of the contract awarded.

Promptly after notification, the Employer shall send the successful Bidder the
Contract Agreement.

Within 28 days of receipt of the Contract Agreement, the successful Bidder shall
sign, date, and return it to the Employer.

Within 28 days of the receipt of notification of award from the Employer, the
successful Bidder shall furnish the performance security in accordance with the
conditions of contract, subject to ITB 39.5 and ITB 40.4, using for that purpose
the Performance Security Form included in Section 9 (Contract Forms), or
another form acceptable to the Employer. If the institution issuing the
performance security is located outside the country of the employer, it shall have
a correspondent financial institution located in the country of the employer to
make it enforceable.

Failure of the successful Bidder to submit the above-mentioned
Performance Security or sign the Contract shall constitute sufficient grounds
for the annulment of the award and forfeiture of the bid security or execution
of the Bid-Securing Declaration. In that event, the Employer may award the
Contract to the next lowest evaluated Bidder whose offer is substantially
responsive and is determined by the Employer to be qualified to perform the
Contract satisfactorily.

The procedures for dealing with Bidding-related Complaints arising out of this
bidding process are specified in the BDS.
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Section 2 - Bid Data Sheet

This section consists of provisions that are specific to each procurement and supplement
the information or requirements included in Section 1 - Instructions to Bidders.

A. General

ITB 1.1 The number of the Invitation for Bids (IFB) is : WDDSP-PLAWD-IFB-CW10b
The Employer is: Plaridel Water District

The name of the open competitive bidding (OCB) is:
Design and Construction of Ground Reservoir
The identification number of the OCB is: WDDSP-PLAWD-OCB- CW10b

The number and identification of lots (contracts) comprising this OCB is: One (1)

ITB 2.1 The Borrower is: Local Water Utilities Administration (LWUA), Government of the
Philippines

The name of the Project is: Water District Development Sector Project

B. Contents of Bidding Documents

ITB 7.1 For clarification purposes only, the Employer’s address is:

Attention: Ms. Marifaye Ersando
Chairperson, Bids and Awards Committee
Plaridel Water District

Street address: A.C. Reyes St. Poblacion
City: Plaridel, Bulacan
ZIP code: 3004
Country: Philippines
Telephone: (044)-795-0102
Fax: (044)-760-0229
E-mail: plaridel_water_district1987@yahoo.com
ITB 7.4 A Pre-Bid meeting shall take place at the date, time and place as follows :

Date: September 24, 2021
Time: 01:00 p.m.

Plaridel Water District Office
Place: A.C. Reyes St. Plaridel, Bulacan

A group site visit shall be organized by the Employer. Bidders will be duly notified
of the date and time of the visit.

C. Preparation of Bids

ITB 10.1 The language of the Bid is in English
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ITB 11.2 (k)

The Bidder shall submit with its Technical Bid the following additional documents:

(i) Supplemental information on the contractor’s proposal in accordance with
Section 4 (Bidding Forms);

(i) For foreign bidders: An English translation of the documents establishing the
eligibility and qualifications of the bidder in accordance with ITB 4.2 and 15.1;
and for supporting documents and printed literature that are part of the Bid
written in another language, must be accompanied by English translation and
a certified by an officially recognized translator or embassy of the country.

(iii) Any registration requirements for carrying out business in the Philippines

For foreign bidders

The company registration, Business Permit or License to establish its
eligibility as Contractor to undertake a project this nature and size in
accordance with ITB

For domestic bidders - to be submitted by the lowest evaluated bidder prior to
the contract award.

- SEC/DTI Registration Certificate

- Valid Business/Mayor’s Permit from the bidder’s principal place of business

- Valid Tax Clearance per E.O. 398, s. 2005, as finally reviewed by the BIR

- Valid PhilGEPS Certificate of Registration and Platinum Membership

- Audited Financial Statements showing, among others, the prospective
Bidder’s total and current assets and liabilities stamped “received” by the
Bureau of Internal Revenue or its duly accredited and authorized
institutions, for the preceding calendar year which should not be earlier
than two years from the date of bid submission.

- Valid PCAB License
Category C and D - Small B (General Engineering)

(iv) If the bidder is a joint venture, a draft of the JV agreement or the
Memorandum of Undertaking between the JV partners.

(v) Valid licenses issued by the Professional Regulatory Commission for design
professionals

ITB 11.3 (d)

The Bidder shall submit with its Price Bid the following additional documents:

(i) Lump sum bid prices, which shall include the detailed engineering cost, in the
prescribed form

(i) Detailed estimates including a summary sheet indicating the unit prices of
construction materials, labor rates and equipment rentals used in coming with
the bid; and

(iii) Cash flow by the quarter and payments schedule

ITB 12.1

The units and rates in figures entered into the Price Schedules should be
typewritten or if written by hand, must be in print form. Price Schedules not
presented accordingly may be considered nonresponsive.

ITB 13.1

Alternative bid is not permitted. (Each bidder must come up with one proposal
which is its best alternative with corresponding technical proposal)
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ITB 13.2 Shorter time schedule will be permitted provided that all the technical requirements
are complied with. There will be no credits given in the evaluation of payments for
shorter duration specified (if any) by the bidder.

ITB 13.4 Alternative technical solutions is not allowed.
The bidder should provide one best solution which it thinks is most feasible and
advantageous.

ITB 16.1 (b) The period following completion of the design and construction of the Works in

accordance with provisions of the contract shall not be more than one year for water
treatment plants and intake works, generators, pumps, etc.

ITB 17.1 Technical Proposal shall also include a Health and Safety COVID-19 Plan, in
accordance with the Construction Guidelines for Project Implementation During the
Period of Public Health Emergency (attached as Annex 4 of this Bidding Document)
issued by the Philippine Domestic Construction Board, an implementing board of
the Construction Industry Authority of the Philippines (CIAP). Absence of or
incomplete submission may result in rejection of bid.

ITB 18.1 Bidders shall submit quotations in the manner and detail called for in the Price
Schedules included in Section 4 (Bidding Forms).

Schedule 1 — Plant and Mandatory Spare Parts
Schedule 2 — Design Services

Schedule 3 — Installation and Other Services
Schedule 4 — Grand Summary (Schedules 1-4)

Schedule 5 — Recommended Spare Parts

ITB 18.4(a)(i) Plaridel. Not applicable.

ITB 18.6 The prices quoted by the Bidder shall be non-adjustable.

ITB 19.1 The currencies of the Bid shall be as follows:

The prices shall be quoted in the currency of the Employer's home country,
Philippine Peso

ITB 20.1 The bid validity period shall be one hundred twenty (120) days from the date of
opening of the bids. February 3, 2021

ITB 21.1 The Bidder shall furnish a Bid Securing Declaration.

ITB 21.2 The Bidder shall furnish a Bid Securing Declaration suspension from being eligible

for bidding in any contract with the Borrower for the period of 2 years.

ITB 21.4 Subject to the succeeding sentences, any bid not accompanied by an irrevocable
and callable bid security shall be rejected by the Employer as nonresponsive. If a
Bidder submits a bid security that (i) deviates in form, amount, and/or period of
validity, or (ii) does not provide sufficient identification of the Bidder (including,
without limitation, failure to indicate the name of the Joint Venture or, where the
Joint Venture has not yet been constituted, the names of all future Joint Venture
Partners), the Employer shall request the Bidder to submit a compliant bid security
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within seven (7) days of receiving such a request. Failure to provide a compliant
bid security within the prescribed period of receiving such a request shall cause the
rejection of the Bid.

ITB 22.1 In addition to the original Bid, the number of copies is: Two (2)
ITB 22.2 The written confirmation of authorization to sign on behalf of the Bidder shall consist
of:

(1) In case of a corporation, the proposal shall be accompanied by a Board
Resolution and Certification by the Corporate Secretary under oath
indicating that the person signing the proposal has the authority to sign the
proposal or to delegate the signing of the proposal, and that the proposal
is binding upon the bidder.

(2) Individually-owned firms or Partnership shall submit a Power of Attorney
duly notarized by a Notary Public indicating that the person signing the
bid/proposal has the authority to sign the proposal from the proprietor/
partnership. This shall be dispensed with if bid/proposal is signed by the
proprietor or all the partners of the partnership

(3) Bids submitted by an existing or intended JV shall include an undertaking
signed by all parties (i) stating that all parties shall be jointly and severally
liable, and (ii) nominating a Representative who shall have the authority to
conduct all business for and on behalf of any and all the parties of the JV
during the bidding process and, in the event the JV is awarded the
Contract, during contract execution.

The Bidder shall submit an acceptable authorization within seven (7) days from
receipt of the notice to provide an acceptable authorization.

D. Submission and Opening of Bids

ITB 23.1 Bidders do not have the option of submitting their bids electronically.

ITB 23.1 (b) Not applicable

ITB 24.1 For bid submission purposes only, the Employer’s address is

Attention: Ms. Marifaye Ersando
Chairperson, Bids and Awards Committee,
Plaridel Water District

Street address: A.C. Reyes St. Poblacion
Floor/Room number:

City: Plaridel, Bulacan

ZIP code: 3004

Country: Philippines

The deadline for bid submission is

Date: October 6, 2021

Time: 01:00 p.m.
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ITB 27.1 The bid opening of Technical Bids shall take place at
Plaridel Water District
Street address: A.C. Reyes St. Poblacion
Floor/Room number:
City: Plaridel, Bulacan
Country: Philippines
Date: October 6, 2021
Time: 01:01 p.m.
ITB 27.1 Electronic bid opening procedure shall be as follows: Not applicable
ITB 27.5 The Letter of Technical Bid shall be initialed by at least two (2) representatives of

the Employer’s Bids and Awards Committee attending the Technical Bid opening.

ITB 27.10 The Letter of Price Bid and Price Schedules shall be initialed by at least two (2)
representatives of the Employer’s Bids and Awards Committee attending the Price
Bid opening.

E. Evaluation and Comparison of Bids

ITB 35.2 The qualifications of other firms such as the Bidder’s subsidiaries, parent entities,
affiliates, subcontractors shall not be permitted.

ITB 37.1 Not applicable: All quotes shall be in Philippine Pesos (PhP)

ITB 38.1 Domestic preference: Not applicable.

ITB 42.1 Standstill provisions shall not apply.

ITB 47.1 The procedures for Bidding-related Complaints are referenced in the “Procurement

Regulations for ADB Borrowers (Appendix 7).” The Bidder should submit its
complaint following these procedures, in writing, to:

For the attention: Ms. Marifaye Ersando

Title/position: Chairperson, Bids and Awards Committee
Employer: Plaridel Water District

Email address: plaridel_water_district1987@yahoo.com
Fax number: (044)760-0229
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1.

Evaluation

The Technical Proposals are evaluated as follows:

First Step:

The qualification of the bidder: (i) Eligibility Criteria; (ii) Historical Contract Non-Performance; (iii)
Financial Situation; (iv) Bidder's Experience; (v) Experience of Subcontractors (if any) will be
evaluated on a pass/ fail basis and bidders qualified in this step will be taken up for evaluation of
the Technical Proposal in the second step.

Second Step:

Technical proposals of all bidders qualified in the first step will be evaluated on a point system

given below:

The proposal with score 70% and above in the second step will be considered as technically
responsive and considered for opening of financial proposals.

1.1

Parameter of Evaluation Weight
1 Site Organization 10
2 Overall organization and presentation of Method Statement 25
Detailed Engineering Design (7%)
Construction (18%)
3 Mobilization Schedule 5
4 Construction Schedule including commissioning and trail run 10
5 Planning for social safeguards, requirements of Gender Action Plan, 10
public consultation
6 Planning for environmental safeguards 10
7 Proposed Key Personnel 10
8 Proposed Equipment 10
9 Proposed arrangements of subcontractors 5
10 Material Sourcing 5
TOTAL 100

Technical Evaluation

In addition to the criteria listed in ITB 34.1 (a)—(b), other relevant factors are as follows:

The compliance to employer’s requirements as mentioned in Section 6 - Employer’s
requirement is evaluated.

Also, evaluation of the Bidder’s Technical Proposal will include an assessment of the
Bidder's technical capacity to mobilize key Contractor's Equipment and Contractor’s
Personnel for the Contract consistent with its proposal regarding work methods,
scheduling, and material sourcing in sufficient detail and fully in accordance with the
requirements stipulated in Section 6 (Employer’'s Requirements).
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1.2

1.3

1.31

Noncompliance with equipment and personnel requirements described in Section 6
(Employer's Requirements) shall not normally be a ground for bid rejection and such
noncompliance will be subject to clarification during bid evaluation and rectification prior
to contract award.

The Employer will take into account the quality of the Health and Safety COVID -19 Plan
(‘the Plan’) attached to the Technical Proposal in its evaluation of the Adequacy of the
Technical Proposal.

The bidder should demonstrate in the Plan the health and safety measures they will put in
place on site in relation to COVID-19 prevention and controls, including but not limited to,
PPE requirements, site set up, training, induction and mobilization of new personnel,
equipment and plants cleaning and other hazard management measures while
undertaking site work activities, site visitors health and safety protocols, as well as the
approach to the monitoring and reporting of the Plan. The Plan should be fit for purpose
for the particular construction works of this contract and be aligned with any relevant
government regulations and guidelines on COVID-19 prevention and controls and based
on the Construction Guidelines for Project Implementation during the period of Public
Health Emergency issued by the Philippine Domestic Construction Board (PDCB), an
implementing board of the Construction Industry Authority of the Philippines (CIAP).
Also refer to ADB SDCC’s advisory in relation to COVID-19 health and safety and
international good practices.]

Note: Evaluation guidance — the Employer should evaluate the adequacy of technical
responsiveness of the COVID-19 Health and Safety Management Plan in accordance with
the country’s guidelines specific requirement and local regulations on COVID-19 H&S
prevention and controls, and/or international good practices that are listed as the basis of
evaluation in the bidding document. EA should seek support from the Engineer/PMC/H&S
consultant in reviewing the plan if they do not have in-house expertise.

Alternative Technical Solutions

Technical alternatives are not permitted.

Economic Evaluation

In addition to the criteria listed in ITB 39.2 | (a)—(f), other relevant factors are as follows:
Adjustments in price that result from the procedures below shall be added, for purposes
of comparative evaluation only, to arrive at an “Evaluated Bid Price.” Bid prices quoted
by Bidders shall remain unaltered.

Quantifiable Deviations and Omissions

The evaluation shall be based on the evaluated cost of fulfilling the contract in compliance
with all contractual obligations under this Bidding Document.

Pursuant to ITB 32.3the cost of all quantifiable nonmaterial nonconformities or omissions
from the contractual and commercial conditions shall be evaluated. The Employer will
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1.3.2

1.3.3

1.3.4

1.3.5

make its own assessment of the cost of any nonmaterial nonconformities and omissions
for the purpose of ensuring fair comparison of Bids.

Omissions are considered as follows:

If any item is not quoted by the bidder, to this effect, the Bid Price will be adjusted, for
comparison purposes only, to reflect the price of a missing item or component. For this
purpose, the highest price quoted amongst the substantially responsive bidders of that
particular missing item would be added to the Bid Price to arrive at the Evaluated Bid Price
of the respective bidder. (In case all the bidders have not quoted the particular item, then
the Engineer’s Estimate for the particular item would be taken for this purpose) However,
it should be noted that this adjustment would be for comparison only and the ‘Award Price’
to the successful bidder would be based on the Lowest Evaluated Bid Price without the
price adjusted for the purpose on omissions. No separate payment would be made to the
missing or non-confirming item and it is deemed that contractor would execute the missing
item at the ‘Award Price’ (calculated without adjustments of missing item or component)
as mentioned above.

Other Adjustment for non-conformance would be based on the nonconformity observed
and suitable adjustments would be made by the employer.

Time Schedule

Time to complete the design and construction from the effective date specified in Article 3
of the Contract Agreement for determining the time for completion of pre-commissioning
activities is: Twelve (12) months. One (1) month = thirty (30) days. No credit will be given
for earlier completion.

Operating and Maintenance (O&M) Costs

The O&M cost factors for calculating the life cycle cost are as follows:

(a) Number of years for life cycle: fifteen (15) years

(b) Operating costs: fifteen (15) years

(c) Maintenance costs: fifteen (15) years, including the cost of spare parts for the
initial period of operation

(d) A rate of nine percent (9%) is to be used to discount to present value all annual
future costs calculated under (b) and (c) for the period specified in (a).

Functional Guarantees of the Facilities (not applicable)
Work, Services, Facilities, etc., to Be Provided by the Employer
Where bids include the undertaking of work or the provision of services or facilities

by the Employer in excess of the provisions allowed for in the Bidding Document,
the Employer shall assess the costs of such additional work, services and/or
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facilities during the duration of the contract. Such costs shall be added to the bid
price for evaluation.

1.3.6 Specific Additional Criteria
The following additional criteria will be used in the evaluation:
Not applicable.

1.3.7 Domestic Preference
Domestic preference does not apply to this contract.
1.4 Multiple Contracts

Multiple contracts shall not apply.
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2. Qualification

21 Eligibility

Criteria

Compliance Requirements

Documents

Joint Venture

Requirement Single AP oh o Submission
: artners ac ne :
Entity Combined Partner Partner Requirements
2.1.1 Nationality
Nationality in accordance with [ must meet must meet must meet not Forms
ITB Subclause 4.2 requirement | requirement | requirement applicable ELI-1:ELI-2
with attachments
2.1.2 Conflict of Interest
No conflicts of interest in| must meet must meet must meet not Letter of Technical
accordance with ITB Subclause requirement | requirement | requirement applicable Bid
4.3.
2.1.3 ADB Eligibility
Not having been declared | mustmeet must meet must meet not Letter of Technical
ineligible by ADB, as described in requirement | requirement | requirement applicable Bid
ITB Subclause 4.4.
2.1.4 Government-Owned Enterprise
Bidder required to meet | must meet must meet must meet not Forms
conditions of ITB Subclause 4.5 requirement | requirement | requirement applicable ELI-1; ELI-2
with attachments
2.1.5 United Nations Eligibility
Not having been excluded by an | must meet must meet must meet not Letter of Technical
requirement | requirement | requirement applicable Bid

act of compliance with a United
Nations Security Council
resolution in accordance with ITB
Subclause 4.8.
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2.2 Historical Contract Non-Performance

2.21 History of Non-Performing Contracts

did not occur as a result of
contractor default since 1st
January 2016

Criteria ‘ Compliance Requirements Documents
. Joint Venture ..
Requirement Single 5 Submission
: All Partners Each ne :
Entlty Combined Partner Partner Requirements
Non-performance of a contract | must meet must meet must meet not Form CON-1

requirement | requirements | requirement applicable

Note for bidders in reporting:

1.

2.

Nonperformance, as decided by the Employer, shall include all contracts where (a)
nonperformance was not challenged by the contractor, including through referral to the
dispute resolution mechanism under the respective contract, and (b) contracts that were so
challenged but fully settled against the contractor. Nonperformance shall not include
contracts where Employers decision was overruled by the dispute resolution mechanism.
Nonperformance must be based on all information on fully settled disputes or litigation, i.e.
dispute or litigation that has been resolved in accordance with the dispute resolution
mechanism under the respective contract and where all appeal instances available to the
Bidder have been exhausted.

This requirement also applies to contracts executed by the Bidder as Joint Venture member.

2.2.2 Suspension Based on Execution of Bid-Securing Declaration

Criteria Compliance Requirements Documents
. Joint Venture N
Requirement Single P . 5 Submission
: artners ac ne :

Entlty Combined Partner Partner Requirements
Not under suspension based on | must meet must meet must meet not Letter of Technical
execution of a Bid Securing requirement | requirement | requirement applicable Bid
Declaration pursuant to ITB 4.6.

2.2.3 Pending Litigation and Arbitration

Pending litigation and arbitration criterion shall not apply.
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2.3 Financial Situation
2.3.1 Historical Financial Performance

Criteria Compliance Requirements Documents
. Joint Venture ..
Requirement Single 5 Submission
: All Partners Each ne :
Entity Combined Partner Partner Requirements
Submission of audited financial | must meet not must meet not Form FIN -1 with
statements or, if not required by requirement applicable requirement applicable attachments
the law of the Bidder’'s country,
other financial statements
acceptable to the Employer, for
the last three (3) years to
demonstrate the current
soundness of the Bidders
financial position. As a minimum,
the Bidder’s net worth for the last
year calculated as the difference
between total assets and total
liabilities should be positive.
2.3.2 Average Annual Turnover
Criteria Compliance Requirements Documents
. Joint Venture .
Requirement Single P . 5 Submission
: artners ac ne :
Entlty Combined Partner Partner Requ"ements
Minimum average annual | must meet must meet must meet must meet Form FIN - 2
turnover of PhP48  Million | requirement | requirement | tyenty-five | forty percent
calculated as total certified percent (40%)
payments received for contracts (25%) of the t
in progress or completed, within of the requiremen
the last three (3) years. requirement
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2.3.3 Financial Resources

Criteria

Requirement

Compliance Requirements

Single
Entity

Joint Venture

All Partners
Combined

Each
Partner

One
Partner

Documents

Submission
Requirements

For Single Entities:

The Bidder must demonstrate that its
financial resources defined in FIN - 3,
less its financial obligations for its
current contract commitments
defined in FIN - 4, meet or exceed
the total requirement for the Subject
Contract of PhP6 Million

must meet
requirement

not
applicable

not
applicable

not
applicable

Form FIN — 3 and
Form FIN - 4

For Joint Ventures:

(1) One partner must demonstrate
that its financial resources
defined in FIN - 3, less its
financial obligations for its own
current contract commitments
defined in FIN - 4, meet or
exceed its required share of
Forty percent (40%) from the
total requirement for the
Subject Contract.

AND

not
applicable

not
applicable

not
applicable

must meet
requirement

Form FIN - 3 and
Form FIN - 4

Each partner must demonstrate
that its financial resources
defined in FIN - 3, less its
financial obligations for its own
current contract commitments
defined in FIN - 4, meet or
exceed its required share of
Twenty-five percent (25%) from
the total requirement for the
Subject Contract.

AND

not
applicable

not
applicable

must meet
requirement

not
applicable

Form FIN — 3 and
Form FIN - 4

The joint venture must
demonstrate that the combined
financial resources of all
partners defined in FIN - 3, less
all the partners’ total financial
obligations for the current
contract commitments defined
in FIN - 4, meet or exceed the
total requirement for the
Subject Contract of PhP6
Million

not
applicable

must meet
requirement

not
applicable

not
applicable

Form FIN - 3 and
Form FIN - 4
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2.4 Bidder’s Experience
241 Contracts of Similar Size and Nature
Participation as a contractor, JV | must meet must meet not not Form EXP - 1
partner, or subcontractor, in at requirement requiremer.]t applicable applicable
least two contracts that have ES_LOHOWS'
been successfully or pagng o
substantially completed within meet
the last ten (10) years (or requirement
Projects completed after 1 Or
January 2011 will only be any two
considered) and that are similar rﬁjg”ee;zh
to the proposed contract, where demonstrate
the value of the Bidder's one (1)
participation under each contract successfully
exceeds PhP14Million. The Substzrnﬁa”y
similarity ~of the Bidder's completed
participation shall be based on contract of
components given in the similar size
Employer’s Requirements. and nature

2.4.2 Experience in Key Activities

2.4.2(a) Must be complied with by the Bidder. In case of a Joint Venture Bidder, at least one of the
partners must meet the requirement in the key activity.

Table A
Criteria Compliance Requirements Documents
. . . . Submission
Requirement Single Entity Joint Venture .
Requirements
For the above or other contracts | must meet requirement must meet requirement Form EXP -2

executed during the period
stipulated in 2.4.1, a minimum
experience in the following key
activities:

1. Detailed Engineering Design
of pump house with booster
pump and factory coated steel
bolted ground reservoir with
minimum capacity of 500 cum
including related

appurtenances

2. Supply and installation of factory
coated steel bolted ground
reservoir with a minimum
capacity of 1000 cum including
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Criteria Compliance Requirements Documents
Submission

Requirement

Single Entity Joint Venture

Requirements

related appurtenances
successfully completed in the
last ten (10) years.

2.4.2(b) The Employer accepts any of the following activities to be subcontracted. They may be complied
with by the Bidder or by its proposed specialist subcontractor.

Table B
Criteria Compliance Requirements Documents
Single Entity or its Joint Venture or its L
. o - Submission
Requirement Specialist Specialist Requirements
Subcontractors Subcontractors 9
For the above or other contracts must meet requirement must meet requirement Form EXP -2

executed during the period
stipulated in 2.4.1, a minimum
experience in the following key
activities:

1.

Detailed Engineering Design
of pump house with booster
pump and factory coated
steel bolted ground reservoir
including related

appurtenances

Supply and installation of
factory coated steel bolted
ground reservoir

Supply and installation of
booster pump
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2.5 Subcontractors

Subcontractors or Manufacturers for the following major items of plant and services must meet the following
minimum qualification criteria, herein listed for a subcontractor for that item. Failure to comply with this
requirement will result in rejection of the subcontractor but not the Bidder.

- . Documents
Minimum Criteria to

be met

Description of Item

Submission
Requirements

1 Detailed engineering design Detailed Engineering Design Form EXP-3
of pump house with booster

and factory coated steel
bolted ground reservoir
including related
appurtenances with minimum
capacity of 500 cum
successfully completed
during the last ten (10) years

2 Reservoirs/Tanks Supply and installation of
factory coated steel bolted

ground reservoir (minimum
capacity)

e 1000 cum

3 Booster Pump Supply and installation of
booster pump with minimum
rating of 30 hp

In the case of a Bidder who offers to supply and install major items of plant under the contract, which the
Bidder did not manufacture or otherwise produce, the Bidder shall provide the Manufacturer’s authorization,
using the form provided in Section 4 (Bidding Forms), showing that the Bidder has been duly authorized by
the Manufacturer or producer of the related plant and equipment or component to supply and install that
item in the Employer’s country. Failure to submit the Manufacturer’s authorization at the first instance is
considered a minor, nonmaterial omission and shall be subject to clarification. However, failure of the Bidder
to submit the omitted authorization shall lead to rejection of the Subcontractor or Manufacturer of the item
under evaluation in accordance with ITB 35.4.
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Section 4 - Bidding Forms

This section contains the forms to be completed by the Bidder and submitted as part of its Bid.

Table of Forms

[I0=Y 0 T=Y o 0 =T e T 4T o= T = o ST 4-2
Country of Origin Declaration FOrm .............cooo oo s e 4-5
Letter of Price Bid..........ccooiiiiii i s s s s s s s e s s s e e e s e r s s s n s s e e e e n e n e nnnennnnnnnnn 4-6
o2 =T £ L= o 11| PO 4-8
Schedule No. 1. Plant and Mandatory Spare Parts Supplied ...........cccceveeeiiciiienie e 4-9
Schedule NO. 2. DESIGN SEIVICES ......uiiieiiiiiiiitie e e sttt ie e ettt e e e s st e e e e s e etebaeaeeessnsareeeeeeassssnneeeeean 4-10
Schedule No. 3. Civil Works and Other SErviCeS .........c.uuiiiiiiiiiiie e 4-11
Schedule NO. 4. Grand SUMMAIY..........ooi i eecciiiie e e e et eee e s e eatre e e e s e staaeeeeessnsnraeeeeeeassssreeaeeas 4-20
Schedule No. 5. Recommended Spare Parts ..........cccoooiiiieee e 4-21
T ST o U SRR 4-22
Bid Securing Declaration ............oovoiiiiiiiiiiiiie s r e s 4-23
Technical Proposal.............. s e e e 4-24
SItE OrgaNIZALION. ... ..ee it n e e 4-25

LT oo IR = (=Y 0 T o | S 4-26
Vo] o] 2= iTe] g RS Tt g T=To U] PR TPR 4-27
CoNSEUCION SCREAUIE ..o e et e e e e s e s e e e nees 4-28

e =T U 4-29
ST =0 =SSR 4-30
Form PER — 1: Proposed Personnel....... ...t 4-30

Form PER — 2: Resume of Proposed Personnel............ccccoooviiiiiei e eee e 4-31

Lo ] o 41T o | S PSRRI 4-32
Proposed Subcontractors/Manufacturers for Major Items of Plant and Services .............ccocveeenne. 4-33
Manufacturer's AUtNOMZAtION .........ooiie e e e e e e e e e e e e e e e s e s e ae e 4-34
Affiliate Company GUAIANTEE ...........ooii it e e e 4-35

LI (=3RS =T U= P 4-36
Functional Guarantee of the Proposed FaCIliIeS ..........ccooiciiiiiii i 4-37
COVID-19 specific Site Health and Safety Management Plan............cccooocoiiiiie e 4-38
Bidders Qualification..........cccceiimiiiiiii i —————— 4-39
Form ELI - 1: Bidder's Information Sheet.............cooiiiioi e 4-40
Form ELI - 2: Joint Venture Information Sheet ... 4-42
Form CON - 1: Historical Contract Non-Performance............cccooo oo 4-44
Form FIN - 1: Historical Financial Performance..............coooiiiiiiiiiie e 4-45
Form FIN - 2: Average AnNUAI TUIMOVET .......cocuiiiiiiiie ettt ettt e s 4-46
Form FIN — 3: Availability of Financial RESOUICES............cccoiiiiiiiiiiie e 4-47
Form FIN- 4: Financial Requirements for Current Contract Commitments .............cccccceveiiiiiiineeennn. 4-48
Form FIN- 5: Self-Assessment Tool for Bidder's Compliance to Financial Resources...................... 4-49
Form EXP — 1: Contracts of Similar Size and Nature ..............cco oo 4-50
Form EXP — 2: Experience in KeY ACHVILIES ........cccuviiiiiei ittt 4-51
Form EXP — 3: SUDCONIrACIONS .....cccieeeeeeeee e e e e e e e e e e e e e e e e e e s e e e e ae e e ean 4-52
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The bidder must accomplish the Letter of Technical Bid on its letterhead clearly showing the bidder’s complete name and
address.

Letter of Technical Bid

To: [. . . insert complete name of the employer . . .]

We, the undersigned, declare that:

(a)

(b)

(c)

(d)

(e)

(f)

(9)

We have examined and have no reservations to the Bidding Documents, including Addenda
issued in accordance with Instructions to Bidders (ITB) 8.

We offer to design, manufacture, test, deliver, install, pre-commission, and commission in
conformity with the Bidding Document the following Plant and Services: [. . . insert narrative . . .]

Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of [. ..
insert bid validity period as specified in ITB 20.1 of the BDS . . .] days from the date fixed for the bid
submission deadline in accordance with the Bidding Documents, and it shall remain binding
upon us and may be accepted at any time before the expiration of that period.

We, including any Subcontractors or Manufacturers for any part of the Contract, have or will
have nationalities from eligible countries, in accordance with ITB 4.2.

We, including any Subcontractors or Suppliers for any part of the Contract, do not have any
conflict of interest in accordance with ITB 4.3.

We are not participating, as a Bidder, either individually or as partner in a joint venture, in
more than one bid in this bidding process in accordance with ITB 4.3(e), other than alternative
offers submitted in accordance with ITB 13.

Our firm, joint venture partners, associates, parent company, its affiliates or subsidiaries,
including any Subcontractors or Suppliers for any part of the contract, are not subject to, or
not controlled by any entity or individual that is subject to, a temporary suspension or a
debarment imposed by the Asian Development Bank or a debarment imposed by the Asian
Development Bank in accordance with the Agreement for Mutual Enforcement of Debarment
Decisions between the Asian Development Bank and other development banks.?

2These institutions include African Development Bank, European Bank for Reconstruction and Development (EBRD), Inter-American
Development Bank (IADB), and the World Bank Group. According to paragraph 9 of the Agreement, other international financial
institutions may join upon the consent of all Participating Institutions and signature of a Letter of Adherence by the international
financial institution substantially in the form provided (Annex B to the Agreement). Upon adherence, such international financial
institution shall become a Participating Institution for purposes of the Agreement. Bidders are advised to check www.adb.org/integrity
for updates.
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(h)

(i)

(k)

()

(m)

(n)

Our firm, joint venture partners, associates, parent company, affiliates or subsidiaries,
including any Subcontractors or Suppliers for any part of the Contract, are not, or have never
been, temporarily suspended, debarred, declared ineligible, or blacklisted by the employer’s
country, any international organization, and other donor agency.

If so debarred, declared ineligible, temporarily suspended, or blacklisted, please state details
(as applicable to each joint venture partner/associate/parent company/affiliate/subsidiaries/
subcontractors/suppliers):

(i) Name of Institution:
(ii) Period of debarment, ineligibility, or blacklisting (start and end date):
(iii) Reason for the debarment, ineligibility, or blacklisting:

Our firm’s, joint venture partners’, associates’, parent company’s affiliates’ or subsidiaries’,
including any Subcontractors or Suppliers key officers and directors have not been [charged
or convicted] of any criminal offense (including felonies and misdemeanors) or
infractions/violations of ordinance which carry the penalty of imprisonment.

If so charged or convicted, please state details:
(i) Nature of the offense/violation:
(i) Court/Area of jurisdiction:

(iii) Resolution (i.e. dismissed; settled; convicted/duration of penalty):
(iv) Other relevant details:

We understand that it is our obligation to notify ADB should our firm, joint venture partners,
associates, parent company, affiliates or subsidiaries, including any Subcontractors or
Suppliers, be temporarily suspended, debarred or become ineligible to work with ADB or any
other MDBs, the employer’s country, international organizations, and other donor agencies,
or any of our key officers and directors be charged or convicted of any criminal offense or
infractions/violations of ordinance which carry the penalty of imprisonment.

Our firm, joint venture partners, associates, parent company, affiliates or subsidiaries,
including any subcontractors or suppliers, are not from a country which is prohibited to export
goods to or receive any payments from the employer’s country by an act of compliance with
a decision of the United Nations Security Council taken under Chapter VII of the Charter of
the United Nations.

[We are not a government-owned enterprise] / [We are a government-owned enterprise but
meet the requirements of ITB 4.5].3

We have not been suspended nor declared ineligible by the Purchaser based on execution of
a Bid-Securing Declaration in accordance with ITB 4.6.

We agree to permit ADB or its representative to inspect our accounts and records and other
documents relating to the bid submission and to have them audited by auditors appointed by
ADB.

3

Use one of the two options as appropriate.
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(o) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance
with the requirements set forth in Section 6 (Employer’s Requirements) and our technical
proposal, or as otherwise agreed with the Employer.

(p) We understand that any misrepresentation that knowingly or recklessly misleads, or attempts
to mislead may lead to the automatic rejection of the Bid or cancellation of the contract, if
awarded, and may result in remedial actions, in accordance with ADB’s Anticorruption Policy
(1998, as amended to date) and Integrity Principles and Guidelines (2015, as amended from
time to time).
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Country of Origin Declaration Form

Name of Bidder

IFB Number WDDSP-PLAWD-IFB-CW10b Page__ of ___

Item

Description

Country of Origin
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Letter of Price Bid

The bidder must accomplish the Letter of Price Bid on its letterhead clearly showing the bidder’s complete name and address.

To: [. . . insert complete name of the employer . . .]

We, the undersigned, declare that:

(@) We have examined and have no reservations to the Bidding Document, including Addenda
issued in accordance with Instructions to Bidders (ITB) 8.

(b)  We offer to design, manufacture, test, deliver, install, pre-commission, and commission in
conformity with the Bidding Document the following Plant and Services: [. . . insert narrative . . .]

(c) The total price of our Bid, excluding any discounts offered in item (d) below is the sum of

[amount of local currency in words], [amount in figures]

The total bid price from the Grand Summary (Schedule No. 4) should be entered by the Bidder inside this box.
Absence of the total bid price in the Letter of Price Bid may result in the rejection of the bid.

(d) The discounts offered and the methodology for their application are as follows: [. . . insert
discounts and methodology for their application if any . . .]

(e) Our Bid shall be valid for a period of [. .. insert bid validity period as specified in ITB 20.1 of the BDS . . .]
days from the date fixed for the submission deadline in accordance with the Bidding
Documents, and it shall remain binding upon us and may be accepted at any time before the
expiration of that period.

(f) If our Bid is accepted, we commit to obtain a performance security in accordance with the
Bidding Document.
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(g) We have paid, or will pay the following commissions, gratuities, or fees with respect to the
bidding process or execution of the Contract: 4
Name of Recipient Address Reason Amount

(h)  We understand that this bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal contract is
prepared and executed.

(i)  We understand that you are not bound to accept the lowest evaluated bid or any other bid
that you may receive.

() We agree to permit ADB or its representative to inspect our accounts and records and other
documents relating to the bid submission and to have them audited by auditors appointed by
ADB.

NN F= g - PSSR

IN the CAPACILY OF ... e et ereeessreeeesen e e eeneee e

SIGNEA ... ettt e e n R e e e e e e an e e e s

Duly authorized to sign the Bid for and on behalf of ...

7= | (= SRR

4 If none has been paid or is to be paid, indicate “None.”
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4-8

Price Schedules

PREAMBLE

General

1.

The Price Schedules are divided into separate Schedules as follows:
Schedule No. 1: Plant and Mandatory Spare Parts Supplied

Schedule No.
Schedule No.
Schedule No.
Schedule No.

Design Services
Civil Works and Other Services

Grand Summary

Recommended Spare Parts

The Schedules do not generally give a full description of the plant to be supplied and the
services to be performed under each item. Bidders shall be deemed to have read the Employer’s
Requirements and other sections of the Bidding Document and reviewed the Drawings to
ascertain the full scope of the requirements included in each item prior to filling in the rates and
prices. The entered rates and prices shall be deemed to cover the full scope as aforesaid,
including overheads and profit.

If Bidders are unclear or uncertain as to the scope of any item, they shall seek clarification in
accordance with ITB 7 prior to submitting their bid.

Pricing

4.

The units and rates in figures entered into the Price Schedules should be typewritten or if written
by hand, must be in print form. Price Schedules not presented accordingly may be considered
nonresponsive. Any alterations necessary due to errors, etc., shall be initialed by the Bidder.

As specified in the Bid Data Sheet and Special Conditions of Contract, prices shall be fixed and
firm for the duration of the Contract, or prices shall be subject to adjustment in accordance with
the corresponding Appendix (Price Adjustment) to the Contract Agreement.

Bid prices shall be quoted in the manner indicated and in the currencies specified in the
Instructions to Bidders in the Bidding Document.

For each item, Bidders shall complete each appropriate column in the respective Schedules,
giving the price breakdown as indicated in the Schedules.

Prices given in the Schedules against each item shall be for the scope covered by that item as
detailed in Section 6 (Employer’'s Requirements) or elsewhere in the Bidding Document.

Payments will be made to the Contractor in the currency or currencies indicated under each
respective item.

When requested by the Employer for the purposes of making payments or part payments,
valuing variations or evaluating claims, or for such other purposes as the Employer may
reasonably require, the Contractor shall provide the Employer with a breakdown of any
composite or lump sum items included in the Schedules.

The bid price is inclusive of all Environmental, Health and Safety management and compliance

cost.
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4-9

Schedules of Rates and Prices

Schedule No. 1: Plant and Mandatory Spare Parts Supplied

Unit Price? Tal:))(e$ and Total
- Country . uties
Item Description - Quantity
of Origin
Local
DDP c Local Currency
urrency
1 2 3 4 5 6=4x5 7

TOTAL (to Schedule No. 4 Grand Summary)

a Unit Price in DDP (Delivery Duty Paid)

Name of Bidder

Signature of Bidder

Bidding Document for Ground Reservoir

Design and Construction
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Schedule No. 2: Design Services

Site investigation reports, detailed design works (structural computation/analysis, hydraulic analysis,
detailed construction drawings/plans and As-Built drawings.

design works (structural computation/
analysis, hydraulic analysis, detailed
construction  drawings/plans  and
submission of as built drawings) and
other related works in accordance with
the Employer’s Requirements

Total Price
Item Description Quantity
Php
1 2 3 4
Site investigation reports, detailed | Lump Sum

TOTAL (to Schedule No. 4 Grand Summary)

[ |

Name of Bidder

Signature of Bidder

Bidding Document for Ground Reservoir
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Schedule No. 3 — Civil Works and Other Services

Total Price
Item Description
Php
1 2 3

Construction of GFTS Bolted Ground Reservoirs and Pump
3.1 House including related appurtenances, testing and

commissioning (Total from Schedule 3.1)

Supply and Installation of Electro-Mechanical Works
3.2 | including testing and commissioning requirements (Total

from Schedule 3.3)
3.3 | General Requirements (Total from Schedule 3.4)
34 | Miscellaneous (Total from Schedule 3.5)

TOTAL (to Schedule No. 4 Grand Summary)

Name of Bidder

Signature of Bidder

Each Item in the Contract Price Breakdown shall be clearly identifiable sections of work and related to the items in the
Works Program, Activity Schedule and the Payment Schedule. The Bidder may expand each ltem into as many Sub-
Items, clearly described, as it wishes to allow identification of tangible completion of the items of work.
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4-12

Schedule No. 3.1 — Civil and Related Appurtenances

Unit Price Total Price
Item Description UOM | Quantity
PhP PhP
1 2 3 4 5=3x4
3.1.1 | 1,500 GFTS Bolted Tank
a Supply and Installation of 1,500 GFTS LS
Bolted Tank including appurtenances
b | Construction of Tank foundation LS
c Piping Works and Valving System LS
d Excavation and Backfilling LS
e Interconnection of inlet and discharge LS
pipe to existing waterline
f Clearing and Disposal of Excess
X LS
Materials
312 Construction of 20 sq.m. climate LS
proof pump house
313 Site Development and Other Related LS
"7 | Works (fencing etc.)
314 Hydrot.esltlng, disinfection and LS
commissioning
Bidder to list other items necessary to
complete the requirements of the Contract
TOTAL (to Schedule No. 3. Civil Works and Other Services) ||:|i

Name of Bidder

Signature of Bidder

Each Item in the Contract Price Breakdown shall be clearly identifiable sections of work and related to the items in the
Works Program, Activity Schedule and the Payment Schedule. The Bidder may expand each ltem into as many Sub-
Items, clearly described, as it wishes to allow identification of tangible completion of the items of work.
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4-13

Schedule No. 3.2 - Electro-Mechanical Equipment Breakdown

Item

Description

Quantity

Unit Price

Total Price

Php

Php

2

4

5=3x4

3.21

Supply and installation of 30HP
vertical multistage centrifugal pump
and motor with variable frequency
drive (VFD) motor control, discharge
piping assembly, column pipes and
other electrical works.

LS

3.2.2

Supply and installation of 60 kVA
generating set, 230 VAC, diesel
engine drive, silent type complete
breaker type manual transfer switch,
cables and earthing materials

LS

Supply and installation of 15 kVA
distribution transformer and its
protective devices and metering
facilities.

Supply and Installation of inlet and
discharge flow meter assembly

Supply and installation of power line
extension/distribution, single phase
primary line

Testing and Commissioning

Bidder to list other items
necessary to complete the
requirements of the Contract

Name of Bidder

Signature of Bidder

TOTAL (to Schedule No. 3. Civil Works and Other Services) E

Each ltem in the Contract Price Breakdown shall be clearly identifiable sections of work and related to the items in the
Works Program, Activity Schedule and the Payment Schedule. The Bidder may expand each ltem into as many Sub-
Items, clearly described, as it wishes to allow identification of tangible completion of the items of work.
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4-14

Schedule No. 3.3 — General Requirements Breakdown

Item

Description

Quantity

Unit Price

Total Price

PhP

PhP

2

4

5=3x4

3.3.1

Mobilization/Demobilization

3.3.2

Required Signage

3.3.3

Contractual Compliance (bonds,
insurances, permits and
clearances)

3.3.4

Regulatory, Implementation of
Construction Safety, Health
Program, Quality Safeguard
Measures

3.3.5

Environmental and Social
Measures

3.3.6

Contractor’s temporary office and
provision for Employer’s/
Engineer’s temporary office
including equipment

3.3.7

Provision for temporary storage
and staging area for equipment
and materials delivery during
construction period

3.3.8

Temporary utilities (power, water,
telecom)

3.3.9

Geotechnical Investigation

3.3.10

Environmental Impact
Assessment

Bidder to list other items necessary to
complete the requirements of the
Contract

Name of Bidder

Signature of Bidder

TOTAL (to Schedule No. 3. Civil Works and Other Services) |:i

Each ltem in the Contract Price Breakdown shall be clearly identifiable sections of work and related to the items in the
Works Program, Activity Schedule and the Payment Schedule. The Bidder may expand each ltem into as many Sub-
Items, clearly described, as it wishes to allow identification of tangible completion of the items of work.
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Schedule No. 3.5 — Miscellaneous Breakdown

program

Unit Price? Total Price?
Item Description Quantity
PhP PhP
1 2 3 4 5=3x4
3.5.1 | Training
352 | Manuals
353 STI. STD and HIV/AIDS alleviation

Bidder to list other items necessary to
complete the requirements of the

Contract

Name of Bidder

Signature of Bidder

TOTAL (to Schedule No. 3. Civil Works and Other Services) ||:\i

Each ltem in the Contract Price Breakdown shall be clearly identifiable sections of work and related to the items in the
Works Program, Activity Schedule and the Payment Schedule. The Bidder may expand each ltem into as many Sub-
Items, clearly described, as it wishes to allow identification of tangible completion of the items of work.
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Schedule No. 4: Grand Summary

Schedule _ Total Price
No Title
) Php
1 Plant and Mandatory Spare Parts ©
2 Design Services
3 Civil Works and Other Services

Grand Total to be carried forward to Letter of Price Bid
(including duties and taxes)

Name of Bidder

Signature of Bidder

b Taxes and/or duties from Schedules 1 and 2 may be added to the contract price in accordance with GCC 14 (Taxes and Duties)

but excluded from bid evaluation in accordance with ITB 39.2.
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Schedule No. 5: Recommended Spare Parts

Unit Price Total Price
DDP
Item Description Quantity Local Ph
Parts P
] 2 3 4 5=3x4

TOTAL (to Schedule No. 5. Recommended Spare Parts)

Name of Bidder

Signature of Bidder
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Bid Security

Bank Guarantee

Beneficiary: .......................................... Name and address of the €MPIOYES ......cceveeeveeirescerisiisrcirsse s seeesesesssssseene
DA ...
Bid S@CUIILY NO.2 e

We have been informed that . . . .. name of the bidder. . . . . (hereinafter called "the Bidder")
has submitted to you its bid dated . . . . ... .. (hereinafter called "the Bid") for the
executionof . . . ... .. name of contract . . . . . . . under Invitation for Bids No. . . . . ... ..

(“the IFB”).
Furthermore, we understand that, according to your condit@ds must be

supported by a bid guarantee.

At the request of the Bidder, we ... .. name of Bank. . . . . V/ocably undertake
to pay you any sum or sums not exceeding in total gg.a of .......... amount in
words . . .. . .... (R amount in figures . . . . . . eceipt by us of your first
demand in writing accompanied by a written t stating that the Bidder is in

breach of its obligation(s) under the bid cond&, bgcause the Bidder:
(a) has withdrawn its Bid during the periow alidity specified by the Bidder in the

Letters of Technical and Price Bi

(b) does not accept the correci rors in accordance with the Instructions to

Bidders (hereinafter “the LTB

(c) having been notified of th tance of its Bid by the Employer during the period
of bid validity, (i) fg8 or refises to execute the Contract Agreement, or (ii) fails or
refuses to furnigh thePerformance Security, in accordance with the ITB.

This guarante ire (a) if the Bidder is the successful Bidder, upon our receipt

of copies of t afiract Agreement signed by the Bidder and the Performance

Security isS you upon the instruction of the Bidder; or (b) if the Bidder is not the

successful Bi®&ler, upon the earlier of (i) our receipt of a copy of your notification to

the Bidder of the name of the successful Bidder, or (ii) 28 days after the expiration of
the Bidder’s bid.

Consequently, any demand for payment under this guarantee must be received by us
at the office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC
Publication No. 458.6

6

All italicized text is for use in preparing this form and shall be deleted from the final document.
Or 758 as applicable.
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Bid-Securing Declaration

Date: [insert date (as day, month and year)]
Bid No.: [insert number of bidding process]
Alternative No.: [insert identification No if this is a bid for an alternative]

To: [insert complete name of the employer]

We, the undersigned, declare that:

We understand that, according to your conditions, Bids must be supported by a Bid-
Securing Declaration.

We accept that we will automatically be suspended from being eligible for bidding in any
contract with the Borrower for the period of time of [insert number of years as indicated in ITB 21.2 of
the 8Ds] starting on the date that we receive a notification from the Employer, if we are in
breach of our obligation(s) under the bid conditions, because we

(a) have withdrawn our Bid during the period of bid validity specified in the Letters of
Technical and Price Bid; or

(b) do not accept the correction of errors in accordance with the Instruction to
Bidders (hereinafter “the ITB”); or

(c) having been notified of the acceptance of our Bid by the Employer during the period
of bid validity, (i) fail or refuse to execute the Contract; if required, or (ii) fail or refuse
to furnish the Performance Security, in accordance with the ITB.

We understand that this Bid-Securing Declaration shall expire if we are not the successful
Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the
successful Bidder; or (ii) 28 days after the expiration of our Bid.

Signed: [insert signature of person whose name and capacity are shown]
In the capacity of [insert legal capacity of person signing the Bid-Securing Declaration]
Name: [insert complete name of person signing the Bid-Securing Declaration]

Duly authorized to sign the bid for and on behalf of [insert complete name of the bidder]

Dated on day of , [insert date of signing]

Corporate Seal (where appropriate)
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VI.

VII.

VIIL.

XI.

XIl.

XIILI.

Technical Proposal

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Plant

Personnel

Equipment

Proposed Subcontractors for Major Items of Plant and Services
Manufacturer’s Authorization

Affiliate Company Guarantee

Time Schedule

Functional Guarantee of the Proposed Facilities (not applicable)

COVID-19 specific Site Health and Safety Management Plan
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. Site Organization

The Bidder shall describe the site organization and management team that it will establish for
the design and construction works. The Bidder shall indicate the functions and responsibilities
of the indicated staff and describe how they will function as a team to achieve a successful
project.
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Il. Method Statement

Program

The bidder shall present a program that meets the Construction Schedule and clearly shows the
relationships between mobilization, design including review time, procurement, construction, and
commissioning. The Bidder shall include a narrative, which explains the construction schedule
logic, the activity durations, risk considerations and other important factors.

Specific Management Plans

The Bidder shall submit outlines of the specific management plans to be developed under the
contract as indicated below. As a minimum, these outline plans shall indicate the structure and
contents of the full plans required under the Contract together with an outline of the bidders’
intentions.

1.  Safety Management Plan

The Bidder shall provide an overview of the project specific safety risks and indicate the
safe work practices that will be introduced as part of the safety management on site. The
Bidder's safety objectives for the project shall be stated. The personnel responsible for
safety must be identified.

2. Quality Management Plan

Describe how the Bidder intends to execute quality control during both design and
construction. The Bidder shall identify where and which materials will be tested during
construction. If a site laboratory is proposed, the Bidder shall indicate the main testing
equipment that will be provided. The Bidder shall indicate how the quality management
team will maintain independence during construction.

3. Project Management Plan

Provide an overview discussion of the Bidder’s approach to project planning and control for
the project. Describe project specific planning and program management actions that will
give confidence that the works will meet the required performance criteria and be delivered
on time.

4. Risk Management Plan
Provide an overview discussion of the value of implementing a risk management plan. The
Bidder shall address the principal concerns for delivery of the Works and describe the
general approach to monitor and control risk.

5. Procurement Management Plan
The Bidder shall indicate how it plans to procure and manage the delivery of materials and

equipment for the Works. The plan shall identify suppliers, transportation plans, and site
management of materials to be employed for the duration of the Works.
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lll. Mobilization Schedule

The Bidder shall provide a Mobilization Schedule on the manner, time and place of the
following:

e Formation of the project team to commence the design and planning

o Development of site for construction activity delivery of construction equipment and
materials to the site.

e Clearing of the site

The planned site development should be presented on A3 prints and should indicate the
following:

Offices

Sanitary, first aid, canteen and other labor activities
Security and fencing

Access / haul roads

Material storage areas

Equipment maintenance areas

Fuel storage areas

Hazardous material storage areas

Limits of construction

Batching plant and fabrication area
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V. Construction Schedule

The Bidder shall present a design and construction schedule that meets the Contract
requirements to include key milestones from Commencement Date, including start and
completion of:

Mobilization

Site Establishment

Sectional Design Submissions

Construction of different sections including temporary works and their removal
PERT-CPM

Commissioning
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V. Plant
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VL. Personnel
Form PER - 1: Proposed Personnel

Bidders should provide the details of proposed personnel and their experience record in the relevant
Information Forms below for each of the candidate.

1. Title of position*
Name

2. Title of position*
Name

3. Title of position*
Name

4. Title of position*
Name

etc. Title of position*
Name

- Note -

* As listed in Section 6 (Employer’s Requirements).

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope



Section 4 — Bidding Forms 4-27

Form PER - 2: Resume of Proposed Personnel

The Bidder shall provide all the information requested below. Use one form for each position.

Position
Personnel Name Date of birth
information
Professional qualifications
Present Name of employer

employment

Address of employer

Telephone Contact (manager/personnel officer)
Fax E-mail
Job title Years with present employer

Summarize professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project. Valid licenses issued by the Professional Regulatory
Commission (PRC) or its equivalent shall be included for design professionals.

From To Company/Project/Position/Relevant Technical and Management Experience
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VIl. Equipment
Form EQU: Equipment

The Bidder shall provide adequate information and details to demonstrate clearly that it has the capability to
meet the equipment requirements indicated in Section 6 (Employer’s Requirements), using the Forms below.
A separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed
by the Bidder.

Item of Equipment

Equipment Name of manufacturer Model and power rating
Information

Capacity Year of manufacture
Current Current location
Status

Details of current commitments

Source Indicate source of the equipment

O owned O Rented O Leased O Specially manufactured

Omit the following information for equipment owned by the Bidder.

Owner Name of owner

Address of owner

Telephone Contact name and title

Fax Telex

Agreements Details of rental/lease/manufacture agreements specific to the project
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Vill. Proposed Subcontractors and/or Manufacturers for Major Iltems of Plant
and Services

The following Subcontractors and/or Manufacturers are proposed for carrying out the item of the facilities
indicated based on Criterion 2.5 of Section 3 (Evaluation and Qualification Criteria). Bidders are free to
propose more than one for each item.

Major Items of Plant and Services Proposed Subcontractors or Nationality
Manufacturers
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IX. Manufacturer's Authorization
Date: [insert date (as day, month and year) of bid submission]

OCB No.: WDDSP-PLAWD-OCB-CW10b

To: [insert complete name of the employer]

WHEREAS

We [insert complete name of the manufacturer or manufacturer’s authorized agent], who are official manufacturers or
agent authorized by the Manufacturer of [insert type of goods manufactured], having factories at [insert full
address of manufacturer’s factories], do hereby authorize [insert complete name of the bidder] to submit a bid the
purpose of which is to provide the following goods, manufactured by us [insert name and/or brief description
of the goods], and to subsequently negotiate and sign the Contract.

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the General
Conditions of Contract, with respect to the goods offered by the above firm.

Signed: [insert signature(s) of authorized representative(s) of the manufacturer]

Name: [insert complete name(s) of authorized representative(s) of the manufacturer]
Title: finsert title]
Duly authorized to sign this Authorization on behalf of [insert complete name of the manufacturer]

Dated on day of , [insert date of signing]

The bidder shall require the manufacturer to fill out this form in accordance with the instructions indicated. This letter of
authorization should be signed by a person with the proper authority to sign documents that are binding on the manufacturer.
The bidder shall include it in its bid, if so indicated in the BDS.
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X. Affiliate Company Guarantee

Name of Contract/Contract No.:

Name and address of Employer:

(together with successors and assigns).

We have been informed that ................... [name of Contractor] ................... (hereinafter called the
“Contractor”) is submitting an offer for the above-referenced Contract in response to your invitation, and
that the conditions of your invitation require its offer to be supported by an affiliate company guarantee.

In consideration of you, the Employer, awarding the Contract to the Contractor, we ................... [name of
affiliated company] ................... irrevocably and unconditionally guarantee to you, as a primary obligation,
that (i) throughout the duration of the Contract, we will make available to the Contractor our financial,
technical capacity, expertise and resources required for the Contractor’s satisfactory performance of the
Contract; and (ii) we are fully committed, along with the Contractor, to ensuring a satisfactory performance
of the Contract.

If the Contractor fails to so perform its obligations and liabilities and comply with the Contract, we will
indemnify the Employer against and from all damages, losses and expenses (including legal fees and
expenses) which arise from any such failure for which the Contractor is liable to the Employer under the
Contract.

This guarantee shall come into full force and effect when the Contract comes into full force and effect. If the
Contract does not come into full force and effect within a year of the date of this guarantee, or if you
demonstrate that you do not intend to enter into the Contract with the Contractor, this guarantee shall be
void and ineffective. This guarantee shall continue in full force and effect until all the Contractor’s obligations
and liabilities under the Contract have been discharged, when this guarantee shall expire and shall be
returned to us, and our liability hereunder shall be discharged absolutely.

This guarantee shall apply and be supplemental to the Contract as amended or varied by the Employer and
the Contractor from time to time. We hereby authorize them to agree on any such amendment or variation,
the due performance of which and compliance with which by the Contractor are likewise guaranteed
hereunder. Our obligations and liabilities under this guarantee shall not be discharged by any allowance of
time or other indulgence whatsoever by the Employer to the Contractor, or by any variation or suspension
of the works to be executed under the Contract, or by any amendments to the Contract or to the constitution
of the Contractor or the Employer, or by any other matters, whether with or without our knowledge or
consent.

This guarantee shall be governed by the law of the same country (or other jurisdiction) as that which governs
the Contract and any dispute under this guarantee shall be finally settled under the [Rules or Arbitration
provided in the Contract]. We confirm that the benefit of this guarantee may be assigned subject only to
the provisions for assignment of the Contract.

Signed by ... Signed by: ..o
[signature] [signature]
[name]
[name]
[position in parent/subsidiary company] [position in parent/subsidiary company]
Date: ..o

If permitted in accordance with ITB 35.2 of the BDS, the Bidder shall fill out the Affiliate Company Guarantee Form for each subsidiary,
parent entity, affiliate, subcontractor, etc. that the Bidder submits for consideration of the Employer in determining its qualifications.
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XI. Time Schedule

To be used by Bidder when alternative Time for Completion is invited in ITB 13.

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope



Section 4 — Bidding Forms 4-33

Xll. Functional Guarantee of the Proposed Facilities (not applicable)
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Xlll. COVID-19 specific Site Health and Safety Management Plan
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Bidder’s Qualification

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and
Qualification Criteria) the Bidder shall provide the information requested in the corresponding
Information Sheets included hereunder.
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Form ELI - 1: Bidder’s Information Sheet

Bidder’s Information

Bidder’s legal name

In case of a Joint Venture,
legal name of each partner

Bidder’s country of
constitution

Bidder’s year of constitution

Bidder’s legal address in
country of constitution

Bidder’s authorized
representative

(name, address, telephone
number(s), fax number(s), e-
mail address)
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Attached are copies of the following documents:.

U 1. Incase of a single entity, articles of incorporation or constitution of the legal entity named above,
in accordance with ITB 4.1 and ITB 4.2

O 2. Authorization to represent the firm or Joint Venture named above, in accordance with ITB 22.2

U 3. Incase of a Joint Venture, a letter of intent to form a Joint Venture or Joint Venture agreement, in
accordance with ITB 4.1

U 4. In case of a government-owned enterprise, any additional documents not covered under 1 above
required to comply with ITB 4.5

U 5. For foreign bidders the following shall be submitted

e The company registration, Business Permit, or License to establish its eligibility as
Contractor to undertake a project this nature and size in accordance with ITB

e The certified translation of said documents, in case the original documents are provided in
language other than English language.

U 6. Additional documents in the case of domestic bidders to be submitted by the lowest evaluated
bidder prior to the contract award.
e  SEC/DTI Registration Certificate
e Valid Business/Mayor’s Permit
e Valid Tax Clearance

e Audited Financial Statements showing, among others, the prospective Bidder’s total and
current assets and liabilities stamped “received” by the Bureau of Internal Revenue or its
duly accredited and authorized institutions, for the preceding calendar year which should
not be earlier than two years from the date of bid submission

e Valid PCAB License

- Category C & D — Small B (General Engineering)
And/OR

e Valid PhilGEPS Certificate of Registration and Platinum Membership (with updated eligibility

documents listed above, if necessary)
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Form ELI - 2: Joint Venture Information Sheet

Each member of the Joint Venture must fill out this form separately. Subcontractor must fill out this form.

Joint Venture/Subcontractor Information

Bidder’s legal name

Joint Venture
Partner’s or
Subcontractor’s legal
name

Joint Venture
Partner’s or
Subcontractor’s
country of
constitution

Joint Venture
Partner’s or
Subcontractor’s year
of constitution

Joint Venture
Partner’s or
Subcontractor’s legal
address in country of
constitution

Joint Venture
Partner’s or
Subcontractor’s
authorized
representative
information

(name, address,
telephone number(s),
fax number(s), e-mail
address)
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Attached are copies of the following documents:

L 1. Articles of Incorporation or constitution of the legal entity named above, in accordance with ITB
41and ITB 4.2

O 2. Authorization to represent the firm named above, in accordance with ITB 22.2

O 3. Inthe case of a government-owned enterprise, documents establishing legal and financial
autonomy and compliance with commercial law, in accordance with ITB 4.5

L 4. For foreign bidders the following shall be submitted

e The company registration, Business Permit, or License to establish its eligibility as Contractor
to undertake a project this nature and size in accordance with ITB 15

e The certified translation of said documents, in case the original documents are provided in
language other than English language.

U 5. Additional documents in the case of domestic bidders to be submitted by the lowest evaluated
bidder prior to the contract award.
e SEC/DTI Registration
e Valid Business/Mayor’s Permit
e Valid Tax Clearance

e Audited Financial Statements showing, among others, the prospective Bidder’s total and
current assets and liabilities stamped “received” by the Bureau of Internal Revenue or its
duly accredited and authorized institutions, for the preceding calendar year which should
not be earlier than two years from the date of bid submission

e Valid PCAB License
- Category C & D — Small B (General Engineering)
and/OR

e Valid PhilGEPS Certificate of Registration and Platinum Membership (with updated eligibility
documents listed above, if necessary)

Subcontractors are those listed in Technical Proposal — Proposed Subcontractors and/or Manufacturers
for Major Items of Plant and Services.
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Form CON - 1: Historical Contract Non-Performance

Each Bidder must fill out this form in accordance with Criteria 2.2.1 and 2.2.3 of Section 3 (Evaluation and
Qualification Criteria) to describe any history of non-performing contracts and pending litigation or
arbitration formally commenced against it.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint
Venture Partner's name below:

Joint Venture Partner:

Table 1: History of Non-Performing Contracts

Choose one of the following:
O No non-performing contracts.
O Belowisa description of non-performing contracts involving the Bidder (or each Joint Venture member if Bidder is a Joint

Venture).
Amount of non- Total
Year Description performed portion Contract
of contract ($ Amount ($
equivalent) equivalent)
[insert Contract Identification: [indicate complete contract name/ number, |  [insert amount] [insert
year] and any other identification] amount]

Name of Employer: finsert full name]
Address of Employer: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]
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Form FIN - 1: Historical Financial Performance
Each Bidder must fill out this form.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint
Venture Partner’'s name below:

Joint Venture Partner:

Financial Data for Previous Years [PhP Equivalent]

Year 1: Year 2: Year __:

Information from Balance Sheet

Total Assets (TA)

Total Liabilities (TL)

Net Worth = TA-TL

Current Assets (CA)

Current Liabilities (CL)

Working Capital = CA —
CL

Most Recent To pe ob_tgined for most. recent year and carried forwarq to FIN -
. Capital 3 Line 1; in case of Joint Ventures, to the corresponding Joint
Working Capita Venture Partner’s FIN — 3.

Information from Income Statement

Total Revenues

Profits Before Taxes

Profits After Taxes

L Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last
three (3) years, as indicated above, complying with the following conditions.

. Unless otherwise required by Section 3 of the Bidding Documents, all such documents reflect the financial situation of the
legal entity or entities comprising the Bidder and not the Bidder's parent companies, subsidiaries or affiliates.

. Historical financial statements must be audited by a certified accountant.

. Historical financial statements must be complete, including all notes to the financial statements.

e  Historical financial statements must correspond to accounting periods already completed and audited (no statements for
partial periods shall be requested or accepted).
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Form FIN - 2: Average Annual Turnover

Each Bidder must fill out this form.

The information supplied should be the Annual Turnover of the Bidder or each member of a Joint Venture
in terms of the amounts billed to clients for each year for work in progress or completed, converted to US

dollars at the rate of exchange at the end of the period reported.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint
Venture Partner’s name below:

Joint Venture Partner:

Annual Turnover Data for the Last. ... Years

Amount Exchange $

Year
Currency Rate Equivalent

Average Annual Turnover
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Form FIN — 3: Availability of Financial Resources

Bidders must demonstrate sufficient financial resources, usually comprising of Working Capital supplemented
by credit line statements or overdraft facilities and others to meet the Bidder’s financial requirements for

(a) its current contract commitments, and

(b) the subject contract.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint
Venture Partner’s name below:

Joint Venture Partner:

Financial Resources

No. Source of financing Amount ($ equivalent)

1 | Working Capital (to be taken from FIN - 1)

2 | Credit Line?

3 | Other Financial Resources

Total Available Financial Resources

a To be substantiated by a letter from the bank issuing the line of credit.
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Form FIN- 4: Financial Requirements for Current Contract Commitments

Bidders (or each Joint Venture partner) should provide information on their current commitments on all
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be
issued.

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint
Venture Partner’s name below:

Joint Venture Partner:

Current Contract Commitments

Employer's Outstanding Remaining . .
Name of Contact cContIratt_:t Contract Contract Monthly:mar:lmal Rt:sources
Contract (Address, Tel, omSa?elon Value Period in e¢:|(l)1(|7eYn)1en
Fax) (X)? months (Y) °
1
2
3
4
Total Monthly Financial Requirement for Current Contract Commitments | $.................
a Remaining outstanding contract values to be calculated from 28 days prior to the bid submission deadline ($

equivalent based on the foreign exchange rate as of the same date).

b Remaining contract period to be calculated from 28 days prior to bid submission deadline.
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Form FIN - 5: Self-Assessment Tool for Bidder’s Compliance to Financial Resources (Criterion
2.3.3 of Section 3)

This form requires the same information submitted in Forms FIN - 3 and FIN - 4. All conditions of
“Available Financial Resources Net of CCC 2 Requirement for the Subject Contract” must be satisfied

to qualify.
Form FIN - 5A: For Single Entities
Results:
Total Available Total Monthly Financial Yes or No
i Financial Requirement for Current | Available Financial | Requirement [D must be
For S{”gle Resources from | Contract Commitments Resources Net | for the Subject | greater than or
Entities: FIN-3 (CCC) from FIN — 4 of CCC Contract equal to E]
(A) (B) (C) D=(B-C) (E) (F)
(Name of Bidder)
Form FIN - 5B: For Joint Ventures
Results:
Total Available | Total Monthly Financial Available Yes or No
Financial Requirement for Current Financial Requirement [D must be
For Joint Resources Contract Commitments Resources Net | for the Subject | greater than or
Ventures: from FIN -3 (CCC) from FIN — 4 of CCC Contract equal to E]
(A) (B) (C) D=(B-C) (E) (F)
One Partner:

(Name of Partner)

Each Partner:

(Name of Partner 1)

(Name of Partner 2)

(Name of Partner 3)

All partners

> D = Sum of available financial resources net of sD=__ | oo
combined current contract commitments for all partners
- Note -

shall not lead

to bid rejection.

Form FIN — 5 is made available for use by the bidder as a self-assessment tool, and by the employer as an evaluation work sheet,
to determine compliance with the financial resources requirement as stated in 2.3.3. Failure to submit Form FIN - 5 by the Bidder
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Form EXP - 1: Contracts of Similar Size and Nature
Fill out one (1) form per contract.

The exchange rate to be used to calculate the value of the contract for conversion to a specific currency
shall be the selling rate of the borrower’s national bank on the date of the contract.

Contract of Similar Size and Nature

Contract No...... of | Contract Identification
Award Date Completion Date
. U Management
Role in Contract U Contractor U Subcontractor
Contractor
Total Contract Amount $
If partner in a Joint
Venture or
subcontractor, specify | Percent of Total Amount

participation of total
contract amount

Employer’s name
Address
Telephone number
Fax number

E-mail

Description of the Similarity in Accordance with Criterion 2.4.1 of Section 3 (Evaluation and

Qualification Criteria)

Note: The above should be supported with Contractor’s Performance Evaluation System (CPES), in the case of
domestic bidders, or certificate of completion or owner’s acceptance.
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Form EXP - 2: Experience in Key Activities
Fill out one (1) form per contract.
Each Bidder must fill out this form.

In case of a Joint Venture, at least one of the Joint Venture Partners who will comply with the requirements
must fill out this form and provide the Joint Venture Partner’s name below:

Joint Venture Partner:

If complied by Specialist Subcontractor, the Specialist Subcontractor must fill out this form and provide the
Specialist Subcontractor's name below:

Specialist Subcontractor:

Contract with Similar Key Activities

Contract No......... of . Contract Identification
Award Date Completion Date
. U Management
Role in Contract U Contractor U Subcontractor
Contractor
Total Contract Amount $
If partner in a Joint
Venture or
subcontractor, specify | Percent of Total Amount

participation of total
contract amount

Employer’s name
Address
Telephone number
Fax number

E-mail

Description of the Key Activities in Accordance with Criterion 2.4.2 of Section 3 (Evaluation and

Qualification Criteria)
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Form EXP - 3: Subcontractors

Fill out one (1) form per contract.

Contract for the Major ltems

ContractNo ... ... of...... Contract Identification

Award Date Completion Date

Role in Contract U contractor Q' Management U Subcontractor
Contractor

Total Contract Amount $

If partner in a Joint Venture

or subcontractor, specify Percent of Total Amount

participation of total
contract amount

Employer’s name
Address
Telephone number
Fax number
E-mail

Description of the Major Items in Accordance with Criterion 2.5 of Section 3 (Evaluation and

Qualification Criteria)
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Section 5 - Eligible Countries

Afghanistan
Armenia

Australia
Azerbaijan
Bangladesh
Bhutan

Brunei Darussalam

Cambodia

Cook Islands

Fiji

Georgia
Hongkong, China
India

Indonesia

Japan
Kazakhstan
Kiribati

Korea, Republic of
Krgyz, Republic of
Lao PDR
Malaysia

Maldives

Marshall Islands

China, Peoples Republic of

Regional Members

Mongolia
Myanmar
Nauru

Nepal

New Zealand
Niue
Pakistan
Palau

Papua New Guinea
Philippines
Samoa
Singapore
Solomon Islands
Sri Lanka
Taipei, China
Tajikistan
Thailand
Timor-Leste
Tonga
Turkmenistan
Tuvalu
Uzbekistan
Vanuatu

Vietnam

Micronesia, Federated States of

Non-regional
Members

Austria

Belgium
Canada
Denmark
Finland

France
Germany
Ireland

Italy
Luxembourg
The Netherlands
Norway
Portugal

Spain

Sweden
Switzerland
Turkey

United Kingdom
United States
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Section 6: Employer’s Requirements
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1. Scope of Work

The scope of works includes the following:

A. Storage Facility

Vi.

Vii.

viii.

Design, Supply and Construction of 1,500 cum glass fused steel bolted tank including
foundation works and appurtenances.

Supply and installation of 30Hp vertical multistage centrifugal pump and motor with
variable frequency drive (VFD) motor control, discharge piping assembly, column pipes
and other electrical works.

Supply and installation of 60 kVA generating set, 230 VAC, diesel engine drive, silent
type complete breaker type manual transfer switch, cables and earthing materials

Supply and installation of 15 kVA distribution transformer and its protective devices and
metering facilities.

Supply and installation of inlet and outlet pipes, fittings, valves and appurtenances
including interconnections to existing waterlines.

Construction of 20 sq.m. climate proof pump house.
Supply and installation of power line extension/distribution, single phase primary line
Perimeter fence and site development and related works.
Testing and commissioning.
Note: The pump and motor rating as well as the generator set size should be
reviewed by the Designer.

All labor, materials, plant, equipment and tools, as required for the
construction of the storage tank shall be included.

B. Design Phase

During the design phase, the Contractor shall carry out all necessary surveys and prepare
detailed engineering design, design reports, technical specifications and final bill of
quantities (in line with the bid / quote submitted) of the proposed works. The following are
the documents required to be submitted by the Contractor during the design phase:

a. Topographic Surveys
b.  Geotechnical investigation
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Design analysis and computations; (including process, hydraulic and structural
calculations)

Detailed engineering design plans and drawings;

Technical specifications and standards;

Design reports;

Brochures, catalogues, and technical specifications;

Project Quality Plan for Design;

Site investigation and analyses plan;

Manual of procedures for the effective and efficient monitoring, management,
review, and approval of the Contractor’'s DED outputs;

Pre-construction plan and methodology;

Contractor’'s Work Breakdown Schedule.

Contractor’'s Cost Breakdown Schedule.

Construction Schedule with detailed PERT-CPM, person-power and equipment
loading;

Procurement schedule (materials and equipment);

Project Quality Plan for Construction;

Environmental Impact Assessment Report

Indigenous People’s Plan

Social and Gender Plan

Land Acquisition and Involuntary Resettlement Plan

Traffic Management and re-routing Plan

Verification and Validation Plan for Construction; and

Other pertinent DED outputs.

C. Construction Phase

During the construction phase, the Contractor shall produce all the necessary
documentations of the works, permits, shop drawings, tests, progress reports,
environmental and social compliance reports, as-built drawings, and other related
documents as follows:

Pao oo

—h

Shop, fabrication, and other construction drawings

Calculations

Method statements and construction methodologies

Changes/variations in programs, if any, based on actual site condition
Quality of materials, equipment, and workmanship in relation to the design
economic life

Testing programs and test results

(a) Structures - 1:100

(b) Details — 1:40, 1:20 or 1:10

(c) Site Development — scale of topo map shall be 1:100 or larger with contour
intervals ranging from 0.20m for relatively flat areas to 1.00m to steep slopes.

D. Environmental Safeguards

Securing of other environmental permits and clearances. The key tasks for the
acquisition of other environmental permits and clearances shall include, among others,
the water permit and permit to operate (PTO) of the generator sets.
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2. SPECIFICATIONS

A. Survey Works

Detailed survey works and construction plans shall be conducted and provided
respectively to include but not limited to:

i.Survey Works: Topographic Surveys, Plan Survey if necessary.

Scales to be used:

Transmission Lines Plan —1:1,000 m
Profile -1:100m
Sections -1:100m

Distribution System Plan —1:1,000 m
Sections - 1:100m

Note: Or as required by Engineer/WD

ii.Design/Construction Plans: Line & Profile of, Distribution System showing pipe
alignment, and detailed drawings of all piping works.

iii. Detailed drawings of other features/appurtenances such as valves, assembilies, fittings,
interconnections, concrete boxes, etc.

iv.Contract drawings shall be presented in graphical scale and in the following scales:

(d) General Plan — 1:200

(e) Transmission and Distribution Pipelines
Horizontal - 1:100; Vertical - 1:100; Cross-sections - 1:100

(f) Structures - 1:100

(g) Details —1:40, 1:20 or 1:10

(h) Site Development — scale of topo map shall be 1:100 or larger with contour
intervals ranging from 0.20m for relatively flat areas to 1.00m to steep slopes.

B. Storage Facility

i.Soil investigation and analysis shall be conducted to determine soil bearing capacity of
the site for the ground reservaoir;

ii.Reservoir shall be steel bolted w/ glass fused;
iii. Steel Bolted Tank shall withstand Magnitude 8.0 Earthquake;

iv.Reservoir site shall be provided with security fence and ample climate proofing;
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v.Standard features such as water level indicator, access hatch, inside ladder (stainless),
outside ladder with cage, grab rail, air vents, over flow pipe, piping/valving/drain
system, valve boxes must be provided;

C. Qualification of Tank Supplier

i. The Bidder shall offer new tank structures as supplied from a Manufacturer specializing
in the design, fabrication and erection of factory applied Glass-Fused to Steel or Fusion
Bonded Epoxy Coated Steel Bolted sectional tanks. The Manufacturer shall own and
operate its own production plant, fabricate a Glass-Fused or Epoxy-Coated tank sheets
at one location so as to provide full quality control responsibility over product.

ii. The Manufacturer should have proven track record on the fabrication and manufacturing
of Epoxy Coated Steel Bolted sectional tanks for a minimum period of 10 years. The
Manufacturer should likewise follow Quality Management Assurance procedure audited
by a reputable third-party institution such as ISO and other International organization
on the place of manufacturer.

D. Materials

i. Plates and sheets used in the construction of the tank shell, optional floor and roofs, shall
comply with International Standards. Such sheets shall be produced by a hot rolling
process and shall be sourced from reputable International steel mills.

All sheet material will be supplied in accordance with BS EN 10025 or BS EN 10149-2. Mill
certificates can be provided upon request and prior agreement.

i. Raw materials delivered to the Manufacturer’s plant shall be tested/inspected to ensure
compliance with the Manufacturer’s requirements for strength.

iii. Test Certificates issued and conducted by third party reputable international organization
shall be available for the Engineer for inspection if required. Such Certificates may be
requested before the time of issue of the Purchase Order.

iv. Plates and sheets used in the construction of the tank shell, optional floor and roofs,
E. Sealant

i. The sealant shall be used to seal lap joints, bolt connections and sheet edges. The
sealant shall cure to a rubber-like consistency and have excellent adhesion to the glass
coating, have low shrinkage, and be suitable for interior and exterior exposure.

ii.The sealant shall be a one component moisture cured polyurethane compound.

iii. EPDM or Neoprene gaskets and tape type sealing material shall not be used other than
for shell manway door/hatch.
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F. Coating Standards & Performance

i.Internal Coating — Thermoset resin fusion bonded epoxy. The below results are based
on a coated steel plate sample, prepared in accordance with the indicated standard.
Results indicated shall be minimum requirements for strict compliance by the

Manufacturer.

Application Test Result

Dry film thickness Industry standard 320um - 650um (13-
device 26mils) and an average

of 400um (16mils)

PH range PH 2-13

Corrosion resistance EN ISO 9227 Pass - Omm creep from

(Acetic salt spray test) scribe at 1440hrs

Hot water immersion 90 EN ISO 21809-2 Pass rating 1

days, 75°C

Humidity EN ISO 6270-2 Pass - 1000 Hrs

Adhesion EN ISO 21809-2 Pass - Omm

Hardness EN ISO 2815 - Bucholtz Pass - Indentation
Hardness Test resistance = 91

Impact resistance EN ISO 6272-2 Pass >15J

Abrasion resistance Abrasion wheel ASTM CS17,1000g,1000
4060 cycles < 27mg

Chemical immersion 50% NaOH, 50% Meets / Exceeds
H2S04 industry standard

Holiday test 1500v 100% defunct free at

test voltage

ii. External Coating — Ultra durable polyester. The below results are based on a coated
steel plate sample, prepared in accordance with the indicated standard. Results
indicated shall be minimum requirements for strict compliance by the Manufacturer.

Application Test Result

Dry film thickness Industry standard device  100um - 180um (4-7mils)
and an average of 125um
(5mils)

Corrosion resistance EN ISO 9227 16mm creep from scribe

(Acetic Salt Spray Test) at 1000 Hrs

Humidity EN ISO 6270-2 Pass - 1000Hrs

Adhesion EN ISO 21809-2 Pass - Omm

Hardness EN ISO 2815 - Buchholtz  Pass - Indentation

Hardness Test Resistance = 80

Impact resistance EN ISO 6270-2 2.5Nm/22 inch-pound (no
sign of detachment)

Weathering EN ISO 16474-2 Pass -1000Hrs, residual

gloss 290%, Colour
change AE <50%
according to Qualicoat
requirements
(appendix A7)
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Weathering EN ISO 16474-3 Pass - 600Hrs, Residual
gloss = 50%

ii. All finished sheets shall be handled within the manufacturing plant using magnetic or
suction pads.

iv.All approved sheets shall be protected from damage prior to packing for shipment.
v.All sheets shall be packed with a suitable membrane between the sheets.

vi.Individual stacks of sheets shall be wrapped in a specified heavy-duty plastic and steel
banded to special pallets built to the roll radius of the tank sheets where necessary.
This procedure eliminates contact movement of finished sheets during shipment.

vii. Transportation of finished products shall be by dedicated hauler.

G. Erection

i.Field erection shall be in accordance with the procedures outlined in the Manufacturer's
Construction Guide and performed by an Authorized Distributor of the tank
Manufacturer, regularly engaged in erection of these tanks or a suitably qualified
specialist subcontract builder under the control and supervision of the Authorized

Distributor.

ii.Field erection shall conform to Occupational Safety Standard for erection and should
be undertaken by a qualified tank erector certified by the tank manufacturer.

iii. Tank lap joint should be done in such a way that seam will follow a straight seam
connection and should be in accordance with Manufacturer’s Erection manual.

iv.Leveling and circularity of the first ring of sheets shall be required. The maximum level
differential within the ring shall not exceed 2mm, nor exceed 1mm within any 3m

length.

v.Particular care shall be taken in handling and bolting of the tank sheets and members
to avoid abrasion of the coating system. All surface areas may be visually inspected by
the Engineer during construction and prior to liquid tests.

vi.An electrical Holliday test shall be performed on-site on all contact surfaces of the tank
shell sheets during or following construction using a 9-volt leak detection device. Any
electrical leak points found on the contact surface shall be repaired in accordance with
the Manufacturer's published touch up procedure. After completion of tank build and
hydraulic testing the Engineer shall sign the Manufacturer’s standard Certificate of
Satisfaction issued by the Authorized Tank Distributor.

vii.No backfill or mechanical loads shall be placed on the tank sidewall without prior
written approval and design review by the tank Manufacturer. Any backfill shall be
placed according to the instructions of the Manufacturer.
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H. Appurtenances

The ancillary items of equipment should be installed as shown on the plans and as
detailed in these specifications. They may include, but are not restricted to the following
items:

i.An aluminum spiral staircase with landing 1m x 1m (working area) access platform with
1.1m high handrails, mesh floor and toe boards.

ii.An internal ladder, if required, shall be installed below the roof hatch and shall be
fabricated in galvanized mild steel, or stainless steel or GRP (Glass Reinforced Plastic)
and be in accordance with BS 4211 Class A or OSHA 1910.27.

iii.A 1m square galvanized steel platform shall be installed to allow safe access to the
roof hatch. Platform shall be in accordance with BS 4592 or OSHA 1910.27.

iv.One galvanized or epoxy coated circular manway having an opening size of 600mm
diameter shall be provided in the middle of the tank sheet clear of any vertical and
horizontal bolt seams. The manway shall include a reinforcing frame and cover plate
with a hinged support for cover removal. The manway cover plate shall be sealed with
an approved sealing system.

v.All galvanized or epoxy coated inlet, outlet and overflow connections shall conform to
the sizes specified on the submittal drawings and shall be located so as to avoid
vertical and horizontal bolt seams. Positions shall be agreed between the Engineer and
the Authorized Tank Distributor.

vi.Where connections are shown to pass through tank sheets, these shall be pre-cut by
the tank Manufacturer during the manufacturing process.

vii.When necessary openings may be field located, saw cut, (acetylene torch cutting,
grinding or welding is not permitted) and shall utilize an interior and exterior flange
assembly.

viii.Polyurethane sealant shall be applied on any cut sheet edges or bolt connections.

ix.Inlet, outlet and overflow connections shall be galvanized or epoxy coated steel.

x.Drain pipe connections shall be Polyethylene Pipe SDR 11.

l. Field Testing

i.Following completion of erection, low voltage electrical testing and cleaning of the tank,
(and making due allowance for the full curing of the sealants) the structure shall be
tested for liquid tightness by filling to its overflow elevation for a 24 hour period.

ii.Any leaks disclosed by this testing shall be corrected by the erector in accordance with
the Manufacturer's recommendations.
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iii. Water required for testing shall be provided by the Contractor upon the completion of
tank erection. Disposal of test water shall be the responsibility of the Contractor.

iv.Labor and equipment necessary for tank testing shall be included in the price of the
tank. Upon satisfactory completion of the 24hrs hydraulic leak test the Engineer shall
sign the Manufacturer s Certificate of Satisfaction issued by the Authorized Tank
Distributor

J. Disinfecting

i.Disinfection shall not take place until the polyurethane joint sealant is fully cured (10 to
12 days @ 21°C 50% Relative Humidity).

ii. The tank shall be disinfected for use by chlorination in accordance with Method 3 of
ANSI/AWWA C-562-02 as amended by the Manufacturer.

K. Five Years (5) Extended Warranty on Tank Coating

i.If, within sixty calendar months from the date of delivery of the tank, any damage in the
tank coating thereof, that is proven to be defective by reason of poor design, materials
or manufacturing upon examination by the Manufacturer or its Authorized Distributor,
the Manufacturer shall supply an identical or similar replacement part or at its own
option shall repair the damaged or defective part.

ii. The Bidder shall submit a Certification indicating the Five (5) Years Extended Warranty
for the Tank Coating.

L. Inspection and Maintenance

Inspection and Maintenance should be in accordance with the Manufacturer's Inspection
and Maintenance Manual.

M. Foundation Construction

The work includes all earthwork for all operations in connections with excavation, filling,
backfilling, and finish grading, complete.

i.Excavation shall be made to the depths indicated, reckoned either from the natural
ground line or the finished grade, whichever is lower. The indicated depth is the
minimum requirement for excavation. However, if in the opinion of the Engineer, the
soil bearing pressure is not attained at the indicated depth, the Contractor shall extend
the excavation until the required soil bearing pressure is obtained.

ii. All excavations shall extend to a sufficient distance from walls and footings to allow for
the proper erection and dismantling of forms, installation of service lines and for
inspection. In case suitable bearing materials are encountered at elevations other than
those specified or shown on the drawings the Engineer, at his discretion, may direct in
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writing the excavation above or below those indicated on the drawings. All excavations
shall be inspected and approved by the Engineers before pouring any concrete, lying
underground service or placing backfill materials. The Contractor shall control the
grading in the vicinity of all excavated areas to prevent surface drainage running into
excavations. Water which accumulates in excavated area shall be remove by pumping
or by approved methods, before filing or pouring concrete.

iii. After the forms are removed, all trash, wood chips and other debris shall be removed
from areas to be backfilled. Backfill materials shall consist of approved site excavated
materials, and shall be free from brush, roots and other undesirable materials which
would be detrimental to compactions requirements.

iv.No backfill shall be placed against wall or other vertical surfaces until they been
inspected and backfilling is authorized.

v.Trenches shall not be backfilled until lines have been tested and approved by the
engineer. Material for backfill shall be approved as specified above and shall be
carefully placed and compacted as to a density equal to the adjacent area. Approved
had tampers shall be used for compacting fill material in trenches.

vi.Common fill shall be approved materials free from roots and stumps. Earthfill shall be
used if site excavated material are rejected or insufficient.

vii.Selected fill: Material shall be placed where specified and indicated on the plan and
shall be consist of gravel, crushed gravel, crush rock or combination thereof. The
material shall be free from rocks larger than 100mm in size, vegetable matter or other
undesirable matters and shall be thoroughly compacted after placing.

viii.Placing fill: Before placing fill materials, the surface upon which it will be placed shall be
cleared of all brushes, roots, vegetable matters and debris, scarified and thoroughly
wetted to ensure good bonding between the ground and the fill materials. Fill in the
contact with new concrete work shall not be placed until at least 48 hours after removal
of forms.

ix.Compaction: Fills shall be evenly spread in horizontal layers of not more than 200mm
in thickness. Each layer shall be wetted and compacted by approved mechanical
compaction machine, roller or portable, to a density of at least 90 percent of its
maximum density for non-cohesive soils as determined by ASTM Methods D-1557, or
AASHTO Method T-180.

x.Any excess material resulting from the finish grading operations, not required
unsuitable for fill or backfill, shall be disposed of by the Contractor at his own expense.

N. Pump House

i.The pump house shall be sized and designed to enable comfortable and easy
movement for personnel inside and outside during normal operation, pump testing and
repair activities. The structure shall provide enough ventilation for personnel and
equipment.
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ii.Provide space for generating set, if required

iii.Electrical equipment and motor controls shall be placed in such location that viewing
will be easily accessible and shall be provided with ample protection against adverse
weather conditions.

iv.The pump house shall include chlorine room which shall be isolated to prevent
corrosion of metallic materials by chlorine.

v.Sufficient climate proofing shall be provided. Consider a reinforced concrete structure if
the proposed location is within the typhoon belt.

0. Criteria and Parameters for All Structural Design and Analysis

i. Standard Design Codes and References

The following standard codes and references shall be used where applicable.

a)

Q00 O 0T
~ ~— ~_ — ~— —

American Concrete Institute (ACI) Standards

ACI 318 - Building code requirements for reinforced concrete structures

ACI 315 - Manual of standard practice for details and detailing of concrete
reinforcement

ACI 350 - Environmental Engineering Concrete Structures

Structural Design Manual Specifications

National Structural Code of the Philippines (NSCP)

Structural Design Manual Specifications

American Society of Testing and Materials (ASTM)

Uniform Building Code (UBC)
Steel Construction Manual (AISC)
Portland Cement Association (PCA) Concrete Information

ii. Design Loads

a)

Dead Load (DL)
Concrete

Steel

Water

Live Load (LL)

Roof with Slope
3to1orless

Wind Load (WL)

24 KN/m? (150 pcf)
78 KN/m® (490 pcf)
9.81 KN/m? (62.4 pcf)

1.44 KN/m?
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Wind load shall be calculated according to NSCP 2015. The equation below shall
determine the wind pressure applied to reservoir:

p =qGC, — q;(GCp;)in N/m? (NSCP 2015 207B.4-1)

where: ¢ = q, for windward walls evaluated at height z above the ground
qn, for leeward walls, side walls and roofs, evaluated at height h

qi = qn for windward walls, side walls, leeward walls, and roofs of
enclosed buildings and for negative internal pressure evaluation
partially enclosed buildings
q, for positive internal pressure evaluation in partially enclosed
buildings where height z is defined as the level of the highest
opening in the building that could affect positive internal pressure.
For the building sited in wind-borne debris regions, glazing that is
not impact resistant or protected with an impact resistant covering
shall be treated as an opening in accordance with Section
207A.10.3.
For positive internal pressure evaluation, gq; may conservatively be
evaluated at height h (q; = q)

G =  gust-effect factor, see Section 207A.9
C, = external pressure coefficient from Figures 207B.4-1, 207B.4-2 and
207B.4-3
GCy; = internal pressure coefficient from Table 207A.11-1

Earthquake Load (EL)
Design base shear (in accordance with NSCP 2015)

The total design base shear in a given direction shall be determined from the

following equation:
Gl

V= ﬁw
The total design base shear need not exceed the following:

[ _ 25Cal

The total design base shear shall not be less than the following:
V =011C., IW

In addition, for Seismic Zone 4, the total base shear shall also not be less than the
following:
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f)

ii.

v.

0.8Nyl
" w
R

V=

Hydrostatic and Hydrodynamic Loads

All hydraulic structures shall be designed for hydrostatic forces imposed by the fluid
contained in these structures. All hydraulic structures shall be designed for
hydrodynamic forces using the ground acceleration and the response spectra
provided by the geotechnical report.

Loadings shall be calculated for different conditions. As a minimum, the following
load combinations shall be determined:

Tank full: Hydrostatic loading plus dead load, or hydrodynamic loading plus seismic
forces due to dead loads, or hydrodynamic loading plus seismic forces due to dead
loads plus live load.

Tank Empty: Static soil pressure (active or at rest) plus dead load or seismic soil
pressure plus seismic forces due to dead loads plus permanent surcharge.

Minimum Material Strength

a)

b)

Concrete, fc’ 21 M'F.’a (3,000 psi) or as
specified
Minimum 28-day compressive cylinder strength
for structural elements, including slabs on grade
and stairs.
Reinforced Steel, fy
for 12mm and smaller 276 MPa (40,000 psi)
for 16mm and larger 414 MPa (60,000 psi)
Steel and Miscellaneous Metal Works
Structural shapes, fy 248.2 MPa (36,000 psi)
(open or non-tubular)
ASTM A 36
Shop and field welding, fy 485 MPa (70,000 psi)
shall be in accordance with
AWS A 5.1 or a 5.5 (E 70xx Series)
Anchor bolts shall, ft 138 MPa (20,000 psi)
conform to ASTM A 307
Tension rods shall, fy 276 a
be structural steel conforming to ASTM A 40 (40,000 psi)

Concrete Clear Cover

a)

b)

Columns and Pedestal

Exposed to Earth, Water, Sewage or Weather
Stirrups & Ties 50 mm (
Principal Reinforcement 60 mm

AI\‘Z

2 ‘yzﬂ)

Walls
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Formed concrete surfaces exposed to earth, 50 mm (2")
water, sewage, weather or in contact with ground

c) Footings, Tie Beams and Base Slabs
At formed surfaces and bottoms bearing on 50 mm (2")
concrete work mat
At unformed surfaces and bottoms in contact 75 mm (3")
with earth

P. LWUA Standard Specification

The revised “LWUA Standard Specifications for Water System Construction shall be part
of the Technical Specifications.

Any applicable provision/s on the “LWUA Standard Specifications for Water System
Construction” consistent with this Employer’s Requirement shall remain valid and binding.

Q. Documentation/Other Requirements and Engineering Services

i.  Submission of the following Drawings/Plans (complete):

. Piping and Instrumentation Diagram
. Plant Layout
. Electrical Diagrams/Plans
. Mechanical Diagrams/Plans
. Storage facility
Pump house

ST OO0 ToD

ii.  Operation and Maintenance Manual (O & M)

a.  Submission of three (3) sets of detailed Operations and Maintenance Manual for
each equipment and complete O & M/Monitoring and Trouble Shooting of all the
water supply O & M Manuals shall be in hard bound. Include a preventive
maintenance routinely checklist.

b.  Submission of three (3) sets As-Built Plans/Drawings (print) including an E-copy.

R. Product Documentations

All product documentations must be in English and electronic copies (in CD and USB) must
also be provided.

S. Field/Engineering Services

a. WD Operator’s Training
b.  Supervision and Procedures/Schedules on installation works
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T. Construction Schedules

i. Submission of PERT/CPM Network and Bar Chart/S-Curve Schedule
ii. Submission of Manpower and Equipment Schedule
iii. Submission of Financial Periodic Cash Requirement

U. Payments
Payments shall be in accordance with the Bidding Document.
V. Guarantee / Warranty

Any discovered defects either on material/s and/or construction method/s during the one (1)
year Defects Liability Period/Warranty Period shall be repaired/replaced by the Contractor
otherwise the WD may do the repair/replacement works or assign to other
Contractor/Supplier. All repair/replacement expenses are chargeable to the Contractor.

W. Approved Budget for the Contract (ABC)

Approved Budget for the Contract (ABC):
Twenty-Four Million, Sixty-Two Thousand, Eight Hundred Ninety-Nine Pesos
(PhP24,062,899.00).

X. Contract time

This “Design and Build” Scheme Project must be completed within twenty months (12
months) from the issuance and effectivity of the formal Notice to Proceed (NTP). (One
month = Thirty (30) days)

Design One (1) month
Review and Approval One (1) month
Construction Ten (10) months

Y. Site Facilities

The Contractor shall provide statutory and necessary amenities including but not limited to,
site office, storage requirements, and sanitary facilities for workers and other persons
lawfully on the site and remove them upon completion of Works. The location of the
Contractor’s site facilities shall be subject to the approval of the Employer. Where the
Contractor deems it necessary to have additional area for its temporary storage and other
facilities, this should be included in his bid price.

All utilities, such as water, power, shall be borne by the Contractor for the duration of the
contract and to be included in its Bid.
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Z. Health and Safety

The Employer should highlight the requirement of a SiteSpecific Environmental
Management Plan (SSEMP)/Contractor’s Environmental Management Plan (CEMP) under
which the Site Specific Health and Safety Management Plan (SSHSMP) is attached. The
SSHSMP is to be submitted to the Engineer and a confirmation of no objection of the
SSHSMP should be obtained from the Engineer and the Employer prior to commence of
site work.

AA. Reference Documents:

DISCLAIMER: The Employer provides the following reference documents
associated with the Works to facilitate Bid preparation and submission and for work-
strategy purposes. However, it must be understood that these documents are provided
without warranties or responsibility and the Employer will not be liable for any missing
information. The Contractor shall review and confirm all information and shall be
responsible for all interpretations and conclusions drawn.

(a) Conceptual Design: PLARIDEL Water District Water Supply Conceptual
Design. This provides background information on the proposed works and set
of preliminary design. It does not present a detailed engineering design that is
to be prepared by the Contractor for the works.

Standard Specifications: LWUA Standard Specifications for Water Supply
System Construction.

(b) Draft Initial Environmental Examination — Annex 1
(c) Gender Action Plan — Annex 2
(d) Due Diligence Report for Resettlement — Annex 3

(e) Construction Guidelines for Project Implementation during the period of Public
Health Emergency — Annex 4
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3. Drawings

Please refer to PLAWD Water Supply Improvement Project 2020 Conceptual
Design

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope



Section 6 — Employer's Requirements 6-18

4. Supplementary Information

4.1 Construction Guidelines for Project Implementation during the period of Public Health
Emergency specific to COVID-19 prevention and controls, and worksite safety measures
— Annex D of this Bidding Document
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5. Certificates

A. Form of Completion Certificate

Contract: [. . . .. insert name of contract and contract identification details. . . . . |

To: [ ..... insert name and address of contractor. . . . . ]

Dear Ladies and/or Gentlemen,

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of
the Contract entered into between yourselves and the Employer dated [. . . .. insert date.
... .], relating to the [. . . .brief description of the Facilities . . . .], we hereby notify you
that the following part(s) of the Facilities was (were) complete on the date specified
below, and that, in accordance with the terms of the Contract, the Employer hereby
takes over the said part(s) of the Facilities, together with the responsibility for care and
custody and the risk of loss thereof on the date mentioned below.

1. Description of the Facilities or part thereof: [. .. .description . .. ]
2. Date of Completion: [....date ... ]

However, you are required to complete the outstanding items listed in the attachment
hereto as soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the

Facilities in accordance with the Contract nor of your obligations during the Defect
Liability Period.

Very truly yours,

[....Signature ... .]

Project Manager
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B. Form of Operational Acceptance Certificate

Contract: [. . . .. insert name of contract and contract identification details. . . . . |

To: [ ..... insert name and address of contractor. . . . . ]

Pursuant to GCC Subclause 25.3 (Operational Acceptance) of the General Conditions
of the Contract entered into between yourselves and the Employer dated [. . .date. . .],
relating to the [. . .brief description of the facilities. . .], we hereby notify you that the
Functional Guarantees of the following part(s) of the Facilities were satisfactorily
attained on the date specified below.

1. Description of the Facilities or part thereof: [. .. description . . .]

2. Date of Operational Acceptance: |[... date . . .]

This letter does not relieve you of your obligation to complete the execution of the

Facilities in accordance with the Contract nor of your obligations during the Defect
Liability Period.

Very truly yours,

[....Signature . . .]

Project Manager
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6. Change Orders

A. Change Order Procedure

a. General

This section provides samples of procedures and forms for implementing changes in the
Facilities during the performance of the Contract in accordance with GCC Clause 39
(Change in the Facilities) of the General Conditions.

b. Change Order Log

The Contractor shall keep an up-to-date Change Order Log to show the current status of
Requests for Change and Changes authorized or pending. Entries of the Changes in the
Change Order Log shall be made to ensure that the log is up-to-date. The Contractor shall
attach a copy of the current Change Order Log in the monthly progress report to be
submitted to the Employer.

c. References for Changes

(1)  Request for Change as referred to in GCC Clause 39 shall be serially numbered CR-
X-nnn.

(2) Estimate for Change Proposal as referred to in GCC Clause 39 shall be serially
numbered CN-X-nnn.

(3) Acceptance of Estimate as referred to in GCC Clause 39 shall be serially numbered
CA-X-nnn.

(4) Change Proposal as referred to in GCC Clause 39 shall be serially numbered CP-X-
nnn.

(6) Change Order as referred to in GCC Clause 39 shall be serially numbered CO-X-nnn.

Note:
(a) Requests for Change issued from the Employer's Home Office and the Site
representatives of the Employer shall have the following respective references:

Home Office CR-H-nnn
Site CR-S-nnn

(b) The above number “nnn” is the same for Request for Change, Estimate for Change
Proposal, Acceptance of Estimate, Change Proposal and Change Order.
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B. Change Order Forms

d. Request for Change Proposal Form

[ Employer's letterhead ]

To: [ Contractor's name and address | Date:
Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

With reference to the captioned Contract, you are requested to prepare and submit a Change
Proposal for the Change noted below in accordance with the following instructions within [ number ]
days of the date of this letter [or on or before ( date )].

1. Title of Change: [ Title ]

Change Request No./Rev.: [ Number ]

Originator of Change:
Employer: [Name]
Contractor (by Application for Change Proposal No. [Number Refer to Annex 6.2.7])

Brief Description of Change: [ Description ]
Facilities and/or ltem No. of equipment related to the requested Change: [ Description ]

Reference drawings and/or technical documents for the request of Change:
Drawing No./Document No. Description

7. Detailed conditions or special requirements on the requested Change: [ Description ]
General Terms and Conditions:

(a) Please submit your estimate showing what effect the requested Change will have on
the Contract Price.

(b)  Your estimate shall include your claim for the additional time, if any, for completing the
requested Change.

(c) If you have any opinion that is critical to the adoption of the requested Change in
connection with the conformability to the other provisions of the Contract or the safety
of the Plant or Facilities, please inform us in your proposal of revised provisions.

(d)  Any increase or decrease in the work of the Contractor relating to the services of its
personnel shall be calculated.

(e)  You shall not proceed with the execution of the work for the requested Change until
we have accepted and confirmed the amount and nature in writing.

[ Employer’s name ]

[ Signature ]

[ Name of signatory ]
[ Title of signatory ]
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e. Estimate for Change Proposal Form

[ Contractor's letterhead ]

To: [ Employer's name and address ] Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

With reference to your Request for Change Proposal, we are pleased to notify you of the
approximate cost to prepare the below-referenced Change Proposal in accordance with GCC
Subclause 39.2.1 of the General Conditions. We acknowledge that your agreement to the cost of
preparing the Change Proposal, in accordance with GCC Subclause 39.2.2, is required before
estimating the cost for change work.

1. Title of Change: [ Title ]
2. Change Request No./Rev.: [ Number ]
3. Brief Description of Change: [ Description ]
4. Scheduled Impact of Change: [ Description ]
5. Cost for Preparation of Change Proposal: [ insert costs, which shall be in the currencies of the
contract ]
(@) Engineering (Amount)
(i) Engineer hours (hrs) x _rate/hr =
(i)  Draftsperson hrs x rate/hr =

Sub-total hrs
Total Engineering Cost

(b)  Other Cost

Total Cost (a) + (b)

[ Contractor's name ]
[ Signature ]

[ Name of signatory ]
[ Title of signatory ]
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f.  Acceptance of Estimate Form

[ Employer's letterhead ]
To: [ Contractor's name and address ] Date:
Attention: [ Name and title ]

Contract Name: [ Contract name ]|
Contract Number: [ Contract number ]|

Dear Ladies and/or Gentlemen:

We hereby accept your Estimate for Change Proposal and agree that you should proceed with the
preparation of the Change Proposal.

Title of Change: [ Title ]

Change Request No./Rev.: [ Request number/revision |

Estimate for Change Proposal No./Rev.: [ Proposal number/revision ]

Acceptance of Estimate No./Rev.: [ Estimate number/revision ]

Brief Description of Change: [ Description ]

o a0~ 0w b=

Other Terms and Conditions: In the event that we decide not to order the Change accepted,
you shall be entitled to compensation for the cost of preparing the Change Proposal described
in your Estimate for Change Proposal mentioned in para. 3 above in accordance with GCC
Clause 39 of the General Conditions.

[ Employer’s name ]
[ Signature ]

[ Name of signatory ]
[ Title of signatory ]
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Change Proposal Form

[ Contractor's letterhead |

To: [ Employer's name and address | Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

In response to your Request for Change Proposal No. [Number], we hereby submit our proposal as
follows:

N o g bk~ o=

Title of Change: [ Name ]

Change Proposal No./Rev.: [ Proposal number / revision ]

Originator of Change: Employer: [ Name ]/ Contractor: [ Name ]

Brief Description of Change: [ Description ]

Reasons for Change: [ Reason ]

Facilities and/or ltem No. of Equipment related to the requested Change: [ Facilities ]

Reference drawings and/or technical documents for the requested Change:
[ Drawing/Document No./Description ]

Estimate of increase/decrease to the Contract Price resulting from the Change Proposal:

Amount
[ insert amounts in the currencies of the Contract ]
(@) Direct material
(b)  Major construction equipment
(c) Direct field labor (Total hrs)
(d)  Subcontracts
(e) Indirect material and labor

(f)  Site supervision

(g) Head office technical staff salaries

Process engineer hrs @ rate/hr
Project engineer hrs @ rate/hr
Equipment engineer hrs @ rate/hr
Procurement hrs @ rate/hr
Draftsperson hrs @ rate/hr
Total hrs
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10.
1.
12.
13.

(h)  Extraordinary costs (computer, travel, etc.)

i Fee for general administration, % of ltems
(i) g

) Taxes and customs duties

Total lump sum cost of Change Proposal [ Sum of items (a) to (j) ]

Cost to prepare Estimate for Change Proposal [ Amount payable if Change is not accepted

]

Additional time for Completion required due to Change Proposal

Effect on the Functional Guarantees

Effect on the other terms and conditions of the Contract

Validity of this Proposal: within [Number] days after receipt of this Proposal by the Employer
Other terms and conditions of this Change Proposal:

(@)  You are requested to notify us of your acceptance, comments or rejection of this
detailed Change Proposal within [Number] days from your receipt of this Proposal.

(b)  The amount of any increase and/or decrease shall be taken into account in the
adjustment of the Contract Price.

(c) Contractor’s cost for preparation of this Change Proposal: [ ... .insert amount. This cost
shall be reimbursed by the employer in case of employer’s withdrawal or rejection of this Change
Proposal without default of the contractor in accordance with GCC Clause 39 of the General
Conditions . .. . ]

[ Contractor's name ]
[ Signature ]

[ Name of signatory ]
[ Title of signatory ]
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h. Change Order Form

[ Employer's letterhead ]

To: [ Contractor's name and address | Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

We approve the Change Order for the work specified in the Change Proposal (No. [ number ]), and
agree to adjust the Contract Price, Time for Completion, and/or other conditions of the Contract in
accordance with GCC Clause 39 of the General Conditions.

1. Title of Change: [ Name ]

2. Change Request No./Rev.: [ Request number / revision ]

3. Change Order No./Rev.: [ Order number / revision ]

4, Originator of Change: Employer: [Name] / Contractor: [ Name ]

5. Authorized Price:
Ref. No.: [ Number ] Date: [ Date ]

Foreign currency portion [ Amount ] plus Local currency portion [ Amount ]

6. Adjustment of Time for Completion

None Increase [ Number ]days Decrease [ Number ]days

7. Other effects, if any

Authorized by: Date:
Employer

Accepted by: Date:
Contractor
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i.  Pending Agreement Change Order Form

[ Employer's letterhead ]

To: [ Contractor's name and address | Date:

Attention: [ Name and title ]

Contract Name: [ Contract name ]
Contract Number: [ Contract number |

Dear Ladies and/or Gentlemen:

We instruct you to carry out the work in the Change Order detailed below in accordance with GCC
Clause 39 of the General Conditions.

1. Title of Change: [ Name ]

2. Employer’s Request for Change Proposal No./Rev.: [ number/revision | dated: [ date ]
3. Contractor’s Change Proposal No./Rev.: [ number / revision | dated: [ date ]

4, Brief Description of Change: [ Description ]

5. Facilities and/or Item No. of equipment related to the requested Change: [ Facilities ]

6. Reference Drawings and/or technical documents for the requested Change:

[ Drawing / Document No. / Description ]
7. Adjustment of Time for Completion:
8. Other change in the Contract terms:

9. Other terms and conditions:

[ Employer's name ]
[ Signature ]
[ Name of signatory ]

[ Title of signatory ]
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Application for Change Proposal Form

[ Contractor's letterhead |

To: [ Employer's name and address | Date:

Attention: [ Name and title ]

Contract Name: [ Contract name |
Contract Number: [ Contract number ]

Dear Ladies and/or Gentlemen:

We hereby propose that the work mentioned below be treated as a Change in the Facilities.

1.

2.

Title of Change: [ Name ]

Application for Change Proposal No./Rev.: [ Number / revision 1dated: [ Date ]

Brief Description of Change: [ Description ]

Reasons for Change:

Order of Magnitude Estimation (amount in the currencies of the Contract): [ Amount ]
Scheduled Impact of Change:

Effect on Functional Guarantees, if any:

Appendix:

[ Contractor's name ]

[ Signature ]

[ Name of signatory ]

[ Title of signatory ]
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7. Personnel Requirements

For the execution of the Works, the Contractor shall employ competent, suitably qualified
personnel in each of the required construction specializations.

Using Form PER - 1 and PER - 2 in Section 4 (Bidding Forms), the Bidder must
demonstrate that it has personnel who meet the following requirements:

Min. No. of Total Work Experience in
No. Position E . Experience Similar Work
xperts
[years] [years]
Detailed Engineering Design:
Project Manager 1 10
Structural Engineers 1 5
Hydraulics/Water Supply 1 5
Engineer
Mechanical Engineer 1 5
Electrical Engineer 1 5
Geodetic Engineer 1 5
Construction:
Construction Manager 1 10
Site Engineer 1 5
Foremen 1 5
10 | Environmental Specialist 1 5

In addition to fulfilling the requirements in the Conditions of Contract, the Contractor shall
comply with the following additional requirement.

Contractor’'s Representative - The Contractor shall appoint a full time representative to be
responsible for managing the design and construction works. The Contractor’s
Representative shall coordinate, manage, and supervise the Works design and
construction activities. It shall have effective authority, autonomy, and executive
responsibility to act on behalf of the Contractor at all times. The Contractor’s
Representative shall work closely with the Engineer/Employer to ensure that all issues are
promptly and properly addressed.

Resident Superintendent - The Contractor shall keep on the Site at all times during the
performance of the Works, a competent resident superintendent, or superintendents, who
shall not be replaced without prior written approval from the Engineer. It at any time during
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the performance of the Works a designated superintendent resigned, the Engineer shall
be notified and provided with the name of the Contractors designated replacement.

Foremen — Notwithstanding the condition of the Contract, the superintendent(s) shall have
an adequate number of assistants or foremen for the different phases of work to be
accomplished simultaneously at the Site. Each work crew shall be under the direction of
a full-time, competent foreman.

8. Equipment Requirements

All Contractor’'s Equipment, machinery, and tools used in the Works shall be kept in
satisfactory working and safe conditions and shall be subjet to the review of the
Engineer at any time during performance of the Works. The Contractor shall keep
copies of certifications for Contractor's Equipment whenever there is a change in
Contractor’s Equipment.

Using Form EQU in Section 4 (Bidding Forms), the Bidder must demonstrate that it
has the key equipment listed below:

No. Equipment Type and Characteristics Minir;:;l:‘il::orlnber
1 | Backhoe with breaker (0.80 cu m) 1
2 | Dump truck (10 cu m) 1
3 | Generator 1
4 | HIAB truck y
5 | Plate compactor (5 HP) 1
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Section 7 - General Conditions of
Contract

These General Conditions of Contract (GCC) are based on the Model Form of International
Contract for Process Plant Construction published by the Engineering Advancement Association
of Japan (ENAA). The Multilateral Development Banks (MDBs) participating in the procurement
harmonization process gratefully acknowledge the contribution of ENAA to the advancement of
good contracting practices by its borrowers. The GCC contain general clauses to be applied on
all contracts. The GCC in this section, read in conjunction with the Special Conditions of Contract
in Section 8 and other documents listed therein, should be a complete document expressing all
the rights and obligations of the contracting parties. The General Conditions herein shall not be
altered.
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1.

Definitions

General Conditions of Contract

A. Contract and Interpretation

The following words and expressions shall have the meanings hereby
assigned them:

“Contract” means the Contract Agreement entered into between the
Employer and the Contractor, together with the Contract Documents
referred to therein; they shall constitute the Contract, and the term “the
Contract” shall in all such documents be construed accordingly.

“Contract Documents” means the documents listed in Article 1.1
(Contract Documents) of the Contract Agreement (including any
amendments thereto).

“GCC” means the General Conditions of Contract.

“SCC” means the Special Conditions of Contract.

“‘day” means calendar day.

“year” means 365 days.

“month” means calendar month.

“Party” means the Employer or the Contractor, as the context requires.

“‘Employer” means the person named as such in the SCC and includes
the legal successors or permitted assigns of the Employer.

“Project Manager” means the person appointed by the Employer in the
manner provided in GCC Subclause 17.1 (Project Manager) hereof and
named as such in the SCC to perform the duties delegated by the
Employer.

“Contractor” means the person(s) named as Contractor in the Contract
Agreement, and includes the legal successors or permitted assigns of
the Contractor.

“Contractor’'s Representative” means any person nominated by the
Contractor and approved by the Employer in the manner provided in
GCC Subclause 17.2 (Contractor’'s Representative and Construction
Manager) hereof to perform the duties delegated by the Contractor.

“Construction Manager” means the person appointed by the
Contractor’s Representative in the manner provided in GCC Subclause
17.2.4.

“Subcontractor,” including manufacturers, means any person to whom
execution of any part of the Facilities, including preparation of any
design or supply of any Plant, is sub-contracted directly or indirectly by
the Contractor, and includes its legal successors or permitted assigns.

“Dispute Board” means the person or persons named as such in the
SCC appointed by agreement between the Employer and the Contractor
to make a decision on or to settle any dispute or difference between the
Employer and the Contractor referred to him or her by the parties
pursuant to GCC Subclause 45.1 (Dispute Board) hereof.

“The Bank” means the financing institution named in the SCC.
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“Contract Price” means the sum specified in Article 2.1 (Contract Price)
of the Contract Agreement, subject to such additions and adjustments
thereto or deductions therefrom, as may be made pursuant to the
Contract.

“Facilities” means the Plant to be supplied and installed, as well as all
the Installation Services to be carried out by the Contractor under the
Contract.

‘Plant” means permanent plant, equipment, machinery, apparatus,
articles and things of all kinds to be provided and incorporated in the
Facilities by the Contractor under the Contract (including the spare parts
to be supplied by the Contractor under GCC Subclause 7.3 hereof), but
does not include Contractor’s Equipment.

“Installation Services” means all those services ancillary to the supply of
the Plant for the Facilities, to be provided by the Contractor under the
Contract, such as transportation and provision of marine or other similar
insurance, inspection, expediting, site preparation works (including the
provision and use of Contractor's Equipment and the supply of all
construction materials required), installation, testing, precommissioning,
commissioning, operations, maintenance, the provision of operations
and maintenance manuals, training, etc. as the case may require.

“Contractor’'s Equipment” means all facilities, equipment, machinery,
tools, apparatus, appliances, or things of every kind required in or for
installation, completion and maintenance of Facilities that are to be
provided by the Contractor, but does not include Plant, or other things
intended to form or forming part of the Facilities.

“Country of Origin” means the countries and territories eligible under the
rules of the Bank as further elaborated in the SCC.

“Site” means the land and other places upon which the Facilities are to
be installed, and such other land or places as may be specified in the
Contract as forming part of the Site.

“Effective Date” means the date of fulfillment of all conditions stated in
Article 3 (Effective Date) of the Contract Agreement, upon which the
period until the Time for Completion shall be counted from.

“Time for Completion” means the time within which Completion of the
Facilities as a whole (or of a part of the Facilities where a separate Time
for Completion of such part has been prescribed) is to be attained, as
referred to in GCC Clause 8 and in accordance with the relevant
provisions of the Contract.

“Completion” means that the Facilities (or a specific part thereof where
specific parts are specified in the Contract) have been completed
operationally and structurally and put in a tight and clean condition, that
all work in respect of Precommissioning of the Facilities or such specific
part thereof has been completed, and that the Facilities or specific part
thereof are ready for Commissioning as provided in GCC Clause 24
(Completion) hereof.

“Precommissioning” means the testing, checking and other
requirements specified in the Employer’s Requirements that are to be
carried out by the Contractor in preparation for Commissioning as
provided in GCC Clause 24 (Completion) hereof.
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2,

3.

Contract
Documents

Interpretation

2.1

3.1

3.2

“Commissioning” means operation of the Facilities or any part thereof by
the Contractor following Completion, which operation is to be carried out
by the Contractor as provided in GCC Subclause 25.1 (Commissioning)
hereof, for the purpose of carrying out Guarantee Test(s).

“Guarantee Test(s)” means the test(s) specified in the Employer’s
Requirements to be carried out to ascertain whether the Facilities or a
specified part thereof is able to attain the Functional Guarantees
specified in the Appendix (Functional Guarantees) to the Contract
Agreement in accordance with the provisions of GCC Subclause 25.2
(Guarantee Test) hereof.

“Operational Acceptance” means the acceptance by the Employer of the
Facilities (or any part of the Facilities where the Contract provides for
acceptance of the Facilities in parts), which certifies the Contractor’s
fulfillment of the Contract in respect of Functional Guarantees of the
Facilities (or the relevant part thereof) in accordance with the provisions
of GCC Clause 28 (Functional Guarantees) hereof and shall include
deemed acceptance in accordance with GCC Clause 25
(Commissioning and Operational Acceptance) hereof.

“Defect Liability Period” means the period of validity of the warranties
given by the Contractor commencing at Completion of the Facilities or a
part thereof, during which the Contractor is responsible for defects with
respect to the Facilities (or the relevant part thereof) as provided in GCC
Clause 27 (Defect Liability) hereof.

Subject to Article 1.2 (Order of Precedence) of the Contract Agreement,
all documents forming part of the Contract (and all parts thereof) are
intended to be correlative, complementary and mutually explanatory.
The Contract shall be read as a whole.

In the Contract, except where the context requires otherwise,
(a) words indicating one gender include all genders;

(b) words indicating the singular also include the plural and words
indicating the plural also include the singular;

(c) provisions including the word “agree,” “agreed,” or “agreement”
require the agreement to be record in writing;

(d) the word “tender” is synonymous with “bid,” “tenderer” with
“Bidder,” and “tender documents” with “Bidding Documents;” and

(e) “written” or “in writing” means handwritten, typewritten, printed or
electronically made, and resulting in a permanent record.

The marginal words and other headings shall not be taken into
consideration in the interpretation of these Conditions.

Incoterms

Unless inconsistent with any provision of the Contract, the meaning of
any trade term and the rights and obligations of parties thereunder shall
be as prescribed by Incoterms.

“Incoterms” means international rules for interpreting trade terms
published by the International Chamber of Commerce (latest edition), 38
Cours Albert 1¢", 75008 Paris, France.
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3.4

3.5

3.6

3.7

3.8

Entire Agreement

Subject to GCC Subclause 16.4 hereof, the Contract constitutes the
entire agreement between the Employer and Contractor with respect to
the subject matter of Contract and supersedes all communications,
negotiations, and agreements (whether written or oral) of parties with
respect thereto made prior to the date of Contract.

Amendment

No amendment or other variation of the Contract shall be effective
unless it is in writing, is dated, expressly refers to the Contract, and is
signed by a duly authorized representative of each party hereto.

Independent Contractor

The Contractor shall be an independent contractor performing the
Contract. The Contract does not create any agency, partnership, joint
venture, or other joint relationship between the parties hereto. Subject to
the provisions of the Contract, the Contractor shall be solely responsible
for the manner in which the Contract is performed. All employees,
representatives, or Subcontractors engaged by the Contractor in
connection with the performance of the Contract shall be under the
complete control of the Contractor and shall not be deemed to be
employees of the Employer, and nothing contained in the Contract or in
any subcontract awarded by the Contractor shall be construed to create
any contractual relationship between any such employees,
representatives, or Subcontractors and the Employer.

Non-Waiver

3.6.1 Subject to GCC Subclause 3.6.2 below, no relaxation,
forbearance, delay, or indulgence by either party in enforcing
any of the terms and conditions of the Contract or the granting
of time by either party to the other shall prejudice, affect, or
restrict the rights of that party under the Contract, nor shall any
waiver by either party of any breach of Contract operate as
waiver of any subsequent or continuing breach of Contract.

3.6.2 Any waiver of a party’s rights, powers, or remedies under the
Contract must be in writing, must be dated, and signed by an
authorized representative of the party granting such waiver, and
must specify the right and the extent to which it is being waived.

Severability

If any provision or condition of the Contract is prohibited or rendered
invalid or unenforceable, such prohibition, invalidity, or unenforceability
shall not affect the validity or enforceability of any other provisions and
conditions of the Contract.

Country of Origin

“Origin” means the place where the plant and component parts thereof
are mined, grown, produced, or manufactured, and from which the
services are provided. Plant components are produced when, through
manufacturing, processing, or substantial or major assembling of
components, a commercially recognized product results that is
substantially in its basic characteristics or in purpose or utility from its
components.
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4. Communications 4.1

5. Law and 5.1
Language

5.2

5.3

6. Fraud and 6.1
Corruption

Wherever these Conditions provide for the giving or issuing of
approvals, certificates, consents, determinations, notices, requests,

and discharges, these communications shall be

(@) in writing and delivered against receipt; and

(b) delivered, sent, or transmitted to the address for the recipient’s

communications as stated in the Contract Agreement.

When a certificate is issued to a Party, the certifier shall send a copy to
the other Party. When a notice is issued to a Party, by the other Party or
the Project Manager, a copy shall be sent to the Project Manager or the

other Party, as the case may be.

The Contract shall be governed by and interpreted in accordance with

laws of the country specified in the SCC.

The ruling language of the Contract shall be that stated in the SCC.

The language for communications shall be the ruling language unless

otherwise stated in the SCC.

ADB’s Anticorruption Policy (1998, as amended to date) requires
Borrowers (including beneficiaries of ADB-financed activity), as well as
Contractors, Subcontractors, manufacturers, and Consultants under
ADB-financed contracts, observe the highest standard of ethics during
the procurement and execution of such contracts. In pursuance of this

policy, ADB

(a) defines, for the purposes of this provision, the terms set forth

below as follows:

(i) “corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to influence

improperly the actions of another party;

(i) “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other

benefit or to avoid an obligation;

(iii) “coercive practice” means impairing or harming,

or

threatening to impair or harm, directly or indirectly, any party
or the property of the party to influence improperly the

actions of a party;

(iv) “collusive practice” means an arrangement between two or
more parties designed to achieve an improper purpose,
including influencing improperly the actions of another party;

(v) “abuse” means theft, waste or improper use of assets

related to ADB-related activity, either
intentionally or through reckless disregard;

committed

(vi) “conflict of interest” means any situation in which a party has
interests that could improperly influence that party’s
performance of official duties or responsibilities, contractual

obligations, or compliance with applicable
regulations;

laws and
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(c)

(vii) “obstructive practice” means (a) deliberately destroying,
falsifying, altering or concealing of evidence material to an
ADB investigation, or deliberately making false statements
to investigators, with the intent to impede an ADB
investigation; (b) threatening, harassing or intimidating any
party to prevent it from disclosing its knowledge of matters
relevant to a Bank investigation or from pursuing the
investigation; or (c) deliberate acts intended to impede the
exercise of ADB’s contractual rights of audit or inspection or
access to information; and

(viii) “integrity violation" is any act, as defined under ADB'’s
Integrity Principles and Guidelines (2015, as amended from
time to time), which violates ADB’s Anticorruption Policy,
including (i) to (vii) above and the following: violations of
ADB sanctions, retaliation against whistleblowers or
witnesses, and other violations of ADB's Anticorruption
Policy, including failure to adhere to the highest ethical
standard.

will reject a proposal for award if it determines that the Bidder
recommended for award has, directly or through an agent,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices or other integrity violations in competing for the
Contract;

will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the borrower or of
a beneficiary of ADB-financing engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices or other integrity
violations during the procurement or the execution of that
contract, without the borrower having taken timely and
appropriate action satisfactory to ADB to remedy the situation;

will impose remedial actions on a firm or an individual, at any
time, in accordance with ADB’s Anticorruption Policy and Integrity
Principles and Guidelines, including declaring ineligible, either
indefinitely or for a stated period of time, to participate7 in ADB-
financed, -administered, or -supported activities or to benefit from
an ADB-financed, -administered, or -supported contract,
financially or otherwise, if it at any time determines that the firm
or individual has, directly or through an agent, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices or other
integrity violations; and

will have the right to require suppliers and contractors to permit
ADB or its representative to inspect their accounts and records
and other documents relating to the bid submission and contract
performance and to have them audited by auditors appointed by
ADB.

6.2 All Bidders, consultants, contractors, suppliers and other third parties
engaged or involved in ADB-related activities have a duty to cooperate
fully in any screening or investigation when requested by ADB to do so.
Such cooperation includes, but is not limited to, the following:

7 Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other capacity

(different names are used depending on the particular Bidding Document).
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7. Scope of
Facilities

6.3

7.1

7.2

(@) Dbeing available to be interviewed and replying fully and truthfully
to all questions asked;

(b) providing ADB with any items requested that are within the party’s
control including, but not limited to, documents and other physical
objects;

(c) upon written request by ADB, authorizing other related entities to
release directly to ADB such information that is specifically and
materially related, directly or indirectly, to the said entities or
issues which are the subject of the investigation;

(d) cooperating with all reasonable requests to search or physically
inspect their person and/or work areas, including files, electronic
databases, and personal property used on ADB activities, or that
utilizes ADB’s ICT resources or systems (including mobile
phones, personal electronic devices, and electronic storage
devices such as external disk drives);

(e) cooperating in any testing requested by ADB, including but not
limited to, fingerprint identification, handwriting analysis, and
physical examination and analysis; and

(f) preserving and protecting confidentiality of all information
discussed with, and as required by, ADB.

All Bidders, consultants, contractors and suppliers shall ensure that, in
its contract with its sub-consultants, sub-contractors and other third
parties engaged or involved in ADB-related activities, such sub-
consultants, sub-contractors and other third parties similarly undertake
the foregoing duty to cooperate fully in any screening or investigation
when requested by ADB to do so.

B. Subject Matter of Contract

Unless otherwise expressly limited in the Employer’s Requirements, the
Contractor’s obligations cover the provision of all Plant and the
performance of all Installation Services required for the design, the
manufacture (including procurement, quality assurance, construction,
installation, associated civil works, pre-commissioning and delivery) of
the Plant and the installation, completion, and commissioning of the
Facilities in accordance with the plans, procedures, specifications,
drawings, codes, and any other documents as specified in the section
Employer’s Requirements. Such specifications include, but are not
limited to, the provision of supervision and engineering services; the
supply of labor, materials, equipment, spare parts (as specified in GCC
Subclause 7.3 below) and accessories; Contractor's Equipment;
construction utilities and supplies; temporary materials, structures, and
facilities; transportation (including, without limitation, unloading and
hauling to, from and at the Site); and storage, except for those supplies,
works, and services that will be provided or performed by the Employer,
as set forth in the Appendix (Scope of Works and Supply by the
Employer) to the Contract Agreement.

The Contractor shall, unless specifically excluded in the Contract,
perform all such work and/or supply all such items and materials not
specifically mentioned in the Contract but that can be reasonably
inferred from the Contract as being required for attaining Completion of
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8. Time for
Commencement
and Completion

9. Contractor’s
Responsibilities

7.3

8.1

8.2

9.1

9.2

9.3

94

the Facilities as if such work and/or items and materials were expressly
mentioned in the Contract.

In addition to the supply of Mandatory Spare Parts included in the
Contract, the Contractor agrees to supply spare parts required for the
operation and maintenance of the Facilities for the period specified in
the SCC and the provisions, if any, specified in the SCC. However, the
identity, specifications, and quantities of such spare parts and the terms
and conditions relating to the supply thereof are to be agreed between
the Employer and the Contractor, and the price of such spare parts shall
be that given in Price Schedule No. 6, which shall be added to the
Contract Price. The price of such spare parts shall include the purchase
price therefore and other costs and expenses (including the Contractor’s
fees) relating to the supply of spare parts.

The Contractor shall commence work on the Facilities within the period
specified in the SCC and without prejudice to GCC Subclause 26.2
hereof, the Contractor shall thereafter proceed with the Facilities in
accordance with the time schedule specified in the Appendix 4 (Time
Schedule) to the Contract Agreement.

The Contractor shall attain Completion of the Facilities or of a part where
a separate time for Completion of such part is specified in the Contract,
within the time stated in the SCC or within such extended time to which
the Contractor shall be entitled under GCC Clause 40 hereof.

The Contractor shall design, manufacture, including associated
purchases and/or subcontracting, install, and complete the Facilities in
accordance with the Contract. When completed, the Facilities should be
fit for the purposes for which they are intended as defined in the
Contract.

The Contractor confirms that it has entered into this Contract on the
basis of a proper examination of the data relating to the Facilities,
including any data as to boring tests provided by the Employer, and on
the basis of information that the Contractor could have obtained from a
visual inspection of the Site if access thereto was available and of other
data readily available to it relating to the Facilities as of the date 28 days
prior to bid submission. The Contractor acknowledges that any failure to
acquaint itself with all such data and information shall not relieve its
responsibility for properly estimating the difficulty or cost of successfully
performing the Facilities.

The Contractor shall acquire and pay for all permits, approvals, and/or
licenses from all local, state, or national government authorities or public
service undertakings in the country where the Site is located, which such
authorities or undertakings require the Contractor to obtain in its name
and which are necessary for the performance of the Contract, including,
without limitation, visas for the Contractor's and Subcontractor’s
personnel and entry permits for all imported Contractor's Equipment.
The Contractor shall acquire all other permits, approvals, and/or
licenses that are not the responsibility of the Employer under GCC
Subclause 10.3 hereof and that are necessary for the performance of
the Contract.

The Contractor shall comply with all laws in force in the country where
the Facilities are to be implemented. The laws will include all local, state,
national, or other laws that affect the performance of the Contract and
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9.5

9.6

9.7

bind upon the Contractor. The Contractor shall indemnify and hold
harmless the Employer from and against any and all liabilities, damages,
claims, fines, penalties, and expenses of whatever nature arising or
resulting from the violation of such laws by the Contractor or its
personnel, including the Subcontractors and their personnel, but without
prejudice to GCC Subclause 10.1 hereof.

Any plant and services that will be incorporated in or be required for the
Facilities and other supplies shall have their origin as specified under
GCC Clause 1 (Country of Origin). Any Subcontractors retained by the
Contractor shall be from a country as specified in GCC Clause 1
(Country of Origin).

The Contractor shall permit ADB to inspect the Contractor’s accounts
and records relating to the performance of the Contractor and to have
them audited by auditors appointed by ADB, if so required by ADB.

If the Contractor is a joint venture or consortium of two or more persons,
all such persons shall be jointly and severally bound to the Employer for
the fulfillment of the provisions of the Contract and shall designate one
of such persons to act as a leader with authority to bind the joint venture
or consortium. The composition or the constitution of the joint venture or
consortium shall not be altered without the prior consent of the
Employer.

9.8 Protection of the Environment

(@) The Contractor shall take all reasonable steps to protect the
environment (both on and off the Site) and to limit damage and
nuisance to people and property resulting from pollution, noise, and
other results of his operations.

(b) The Contractor shall ensure that emissions, surface discharges, and
effluent from the Contractor’s activities shall not exceed the values
stated in the Specification or prescribed by applicable Laws.

9.9 The Contractor shall:

(a) comply with the measures relevant to the Contractor set forth in
the respective framework for IEE, EMP, RP and IPP, attached
hereto as Annexes, (to the extent the concern impacts on affected
people during construction), and any corrective or preventive
actions set forth in a Safeguard Monitoring Report;

(b) make available a budget for all such environmental and social
measures;

(c) immediately provide the Employer with a written notice of any
unanticipated environmental, resettlement or indigenous peoples
risks or impacts that arise during construction, implementation or
operation of the Sub-project that were not considered in the IEE,
the EMP, the RP or the IPP; and

(d) fully reinstate pathways, other local infrastructure to at least their
pre-project condition upon the completion of construction.

10. Employer’s 10.1 All information and/or data to be supplied by the Employer as described

Responsibilities

in the Appendix (Scope of Works and Supply by the Employer) to the
Contract Agreement shall be deemed to be accurate, except when the
Employer expressly states otherwise.

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope



Section 7 - General Conditions of Contract 7-12

10.2

10.3

10.4

10.5

10.6

10.7

10.8

The Employer shall be responsible for acquiring and providing legal and
physical possession of the Site and access thereto, and for providing
possession of and access to all other areas reasonably required for the
proper execution of the Contract, including all requisite rights of way, as
specified in the Appendix (Scope of Works and Supply by the Employer)
to the Contract Agreement. The Employer shall give full possession of
and accord all rights of access thereto on or before the date(s) specified
in that Appendix.

The Employer shall acquire and pay for all permits, approvals, and/or
licenses from all local, state, or national government authorities, or
public service undertakings in the country where the Site is located
which (a) such authorities or undertakings require the Employer to
obtain in the Employer’s name, (b) are necessary for the execution of
the Contract, including those required for the performance by both the
Contractor and the Employer of their respective obligations under the
Contract, and (c) are specified in the Appendix (Scope of Works and
Supply by the Employer) to the Contract Agreement.

If requested by the Contractor, the Employer shall use its best
endeavors to assist the Contractor in obtaining in a timely and
expeditious manner all permits, approvals, and/or licenses necessary
for the execution of the Contract from all local, state, or national
government authorities, or public service undertakings that such
authorities or undertakings require the Contractor or Subcontractors or
the personnel of the Contractor or Subcontractors, as the case may be,
to obtain.

Unless otherwise specified in the Contract or agreed upon by the
Employer and the Contractor, the Employer shall provide sufficient,
properly qualified operating and maintenance personnel; shall supply
and make available all raw materials, utilities, lubricants, chemicals,
catalysts, other materials and facilities; and shall perform all work and
services of whatsoever nature, including those required by the
Contractor to properly carry out Pre-commissioning, Commissioning,
and Guarantee Tests, all in accordance with the provisions of the
Appendix (Scope of Works and Supply by the Employer) to the Contract
Agreement at or before the time specified in the program furnished by
the Contractor under GCC Subclause 18.2 hereof and in the manner
thereupon specified or as otherwise agreed upon by the Employer and
the Contractor.

The Employer shall be responsible for the continued operation of the
Facilities after Completion, in accordance with GCC Subclause 24.8,
and shall be responsible for facilitating the Guarantee Test(s) for the
Facilities, in accordance with GCC Subclause 25.2.

All costs and expenses involved in the performance of the obligations
under this GCC Clause 10 shall be the responsibility of the Employer,
except those incurred by the Contractor with respect to the performance
of Guarantee Tests, in accordance with GCC Subclause 25.2.

In the event that the Employer shall be in breach of any of his obligations
imposed by the Contract, then the additional cost reasonably incurred
by the Contractor in consequence thereof shall be added to the Contract
Price.
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11. Contract Price

12. Terms of
Payment

13. Securities

1.1

121

12.2

12.3

12.4

13.1

13.2

C. Payment

The Contract Price shall be as specified in Article 2 (Contract Price and
Terms of Payment) of the Contract Agreement.

Unless an adjustment clause is provided for in the SCC, the Contract
Price shall be a firm lump sum not subject to any alteration, except in the
event of a Change in the Facilities or as otherwise provided in the
Contract.

Subject to GCC Subclauses 9.2, 10.1, and 35 hereof, the Contractor
shall be deemed to have satisfied itself as to the correctness and
sufficiency of the Contract Price, which shall, except as otherwise
provided for in the Contract, cover all its obligations under the Contract.

The Contract Price shall be paid as specified in Article 2 (Contract Price
and Terms of Payment) of the Contract Agreement and in the Appendix
(Terms and Procedures of Payment) to the Contract Agreement, which
also outlines the procedures to be followed in making application for and
processing payments.

No payment made by the Employer herein shall be deemed to constitute
acceptance by the Employer of the Facilities or any part(s) thereof.

In the event that the Employer fails to make any payment by its
respective due date or within the period set forth in the Contract, the
Employer shall pay to the Contractor interest on the amount of such
delayed payment at the rate(s) shown in the Appendix (Terms and
Procedures of Payment) to the Contract Agreement for the period of
delay until payment has been made in full, whether before or after
judgment or arbitrage award.

The currency or currencies in which payments are made to the
Contractor under this Contract shall be specified in the Appendix (Terms
and Procedures of Payment) to the Contract Agreement, subject to the
general principle that payments will be made in the currency or
currencies in which the Contract Price has been stated in the
Contractor’s bid.

Issuance of Securities

The Contractor shall provide the securities specified below in favor of the
Employer at the times, and in the amount, manner, and form specified
below.

Advance Payment Security

13.2.1 The Contractor shall, within 28 days of the notification of contract
award, provide a security in an amount equal to the advance
payment calculated in accordance with the Appendix (Terms and
Procedures of Payment) to the Contract Agreement, and in the
Same currency or currencies.

13.2.2 The security shall be in the form provided in the Bidding
Documents or in another form acceptable to the Employer. The
amount of the security shall be reduced in proportion to the value
of the Facilities executed by and paid to the Contractor from time
to time, and shall automatically become null and void when the
full amount of the advance payment has been recovered by the
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14. Taxes and
Duties

13.3

141

14.2

14.3

14.4

Employer. The security shall be returned to the Contractor
immediately after its expiration.

Performance Security

13.3.1 The Contractor shall, within 28 days of the natification of contract
award, provide a security for the due performance of the Contract
in the amount specified in the SCC.

13.3.2 The security shall be denominated in the currency or currencies
of the Contract, or in a freely convertible currency acceptable to
the Employer, and shall be in one of the forms of bank guarantees
provided in the Bidding Documents, as stipulated by the
Employer in the SCC, or in another form acceptable to the
Employer.

13.3.3 Unless otherwise specified in the SCC, the security shall be
reduced by half on the date of the Operational Acceptance. The
Security shall become null and void, or shall be reduced pro rata
to the Contract Price of a part of the Facilities for which a
separate Time for Completion is provided, 540 days after
Completion of the Facilities or 365 days after Operational
Acceptance of the Facilities, whichever occurs first; provided,
however, that if the Defects Liability Period has been extended
on any part of the Facilities pursuant to GCC Subclause 27.8
hereof, the Contractor shall issue an additional security in an
amount proportionate to the Contract Price of that part. The
security shall be returned to the Contractor immediately after its
expiration, provided, however, that if the Contractor, pursuant to
GCC Subclause 27.10, is liable for an extended defect liability
obligation, the performance security shall be extended for the
period and up to the amount specified in the SCC.

Except as otherwise specifically provided in the Contract, the Contractor
shall bear and pay all taxes, duties, levies, and charges assessed on the
Contractor, its Subcontractors, or their employees by all municipal, state,
or national government authorities in connection with the Facilities in and
outside of the country where the Site is located.

Notwithstanding GCC Subclause 14.1 above, the Employer shall bear
and promptly pay all customs and import duties as well as other local
taxes like, e.g., a value-added tax (VAT), imposed by the law of the
country where the Site is located on the Plant specified in Price Schedule
No. 1 and that are to be incorporated into the Facilities.

If any tax exemptions, reductions, allowances, or privileges may be
available to the Contractor in the country where the Site is located, the
Employer shall use its best endeavors to enable the Contractor to benefit
from any such tax savings to the maximum allowable extent.

For the purpose of the Contract, it is agreed that the Contract Price
specified in Article 2 (Contract Price and Terms of Payment) of the
Contract Agreement is based on the taxes, duties, levies, and charges
prevailing at the date 28 days prior to the date of bid submission in the
country where the Site is located (hereinafter called “Tax” in this GCC
Subclause 14.4). If any rates of Tax are increased or decreased, a new
Tax is introduced, an existing Tax is abolished, or any change in
interpretation or application of any Tax occurs in the course of the
performance of Contract, which was or will be assessed on the
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15. License/Use of
Technical
Information

16. Confidential
Information

15.1

15.2

16.1

16.2

16.3

Contractor, Subcontractors, or their employees in connection with
performance of the Contract, an equitable adjustment of the Contract
Price shall be made to fully take into account any such change by
addition to the Contract Price or deduction therefrom, as the case may
be, in accordance with GCC Clause 36 hereof.

D. Intellectual Property

For the operation and maintenance of the Plant, the Contractor hereby
grants a non-exclusive and nontransferable license (without the right to
sublicense) to the Employer under the patents, utility models, or other
industrial property rights owned by the Contractor or by a third party
from whom the Contractor has received the right to grant licenses
thereunder, and shall also grant to the Employer a nonexclusive and
nontransferable right (without the right to sublicense) to use the know-
how and other technical information disclosed to the Employer under
the Contract. Nothing contained herein shall be construed as
transferring ownership of any patent, utility model, trademark, design,
copyright, know-how, or other intellectual property right from the
Contractor or any third party to the Employer.

The copyright in all drawings, documents, and other materials containing
data and information furnished to the Employer by the Contractor herein
shall remain vested in the Contractor or, if they are furnished to the
Employer directly or through the Contractor by any third party, including
suppliers of materials, the copyright in such materials shall remain
vested in such third party.

The Employer and the Contractor shall keep confidential and shall not,
without the written consent of the other party hereto, divulge to any third
party any documents, data or other information furnished directly or
indirectly by the other party hereto in connection with the Contract,
whether such information has been furnished prior to, during, or following
termination of the Contract. Notwithstanding the above, the Contractor
may furnish to its Subcontractor(s) such documents, data, and other
information it receives from the Employer to the extent required for the
Subcontractor(s) to perform its work under the Contract, in which event
the Contractor shall obtain from such Subcontractor(s) an undertaking of
confidentiality similar to that imposed on the Contractor under this GCC
Clause 16.

The Employer shall not use such documents, data, and other information
received from the Contractor for any purpose other than the operation
and maintenance of the Facilities. Similarly, the Contractor shall not use
such documents, data, and other information received from the Employer
for any purpose other than the design, procurement of Plant,
construction, or such other work and services as are required for the
performance of the Contract.

The obligation of a party under GCC Subclauses 16.1 and 16.2 above,
however, shall not apply to that information, which

(@) now or hereafter enters the public domain through no fault of that
party;

Bidding Document for Ground Reservoir Design and Construction Single-Stage: Two-Envelope



Section 7 - General Conditions of Contract 7-16

17. Representatives

16.4

16.5

171

17.2

(b)  can be proven to have been possessed by that party at the time of
disclosure and which was not previously obtained, directly or
indirectly, from the other party hereto; and

(c) otherwise lawfully becomes available to that party from a third
party that has no obligation of confidentiality.

The above provisions of this GCC Clause 16 shall not in any way modify
any undertaking of confidentiality given by either of the parties hereto
prior to the date of the Contract in respect of the Facilities or any part
thereof.

The provisions of this GCC Clause 16 shall survive termination, for
whatever reason, of the Contract.

E. Execution of the Facilities

Project Manager

If the Project Manager is not named in the Contract, then within 14 days
of the Effective Date, the Employer shall appoint and notify the
Contractor in writing of the name of the Project Manager. The Employer
may from time to time appoint some other person as the Project Manager
in place of the person previously so appointed, and shall give notice of
the name of such other person to the Contractor without delay. No such
appointment shall be made at such a time or in such a manner as to
impede the progress of work on the Facilities. Such appointment shall
only take effect upon receipt of such notice by the Contractor. The
Project Manager shall represent and act for the Employer at all times
during the performance of the Contract. All notices, instructions, orders,
certificates, approvals, and all other communications under the Contract
shall be given by the Project Manager, except as herein otherwise
provided.

All notices, instructions, information, and other communications given by
the Contractor to the Employer under the Contract shall be given to the
Project Manager, except as herein otherwise provided.

Contractor’s Representative and Construction Manager

17.2.1 If the Contractor’'s Representative is not named in the Contract,
then within 14 days of the Effective Date, the Contractor shall
appoint the Contractor's Representative and shall request the
Employer in writing to approve the person so appointed. If the
Employer makes no objection to the appointment within 14 days,
the Contractor’'s Representative shall be deemed to have been
approved. If the Employer objects to the appointment within 14
days giving the reason therefor, then the Contractor shall appoint
a replacement within 14 days of such objection, and the foregoing
provisions of this GCC Subclause 17.2.1 shall apply thereto.

17.2.2 The Contractor’'s Representative shall represent and act for the
Contractor at all times during the performance of the Contract and
shall give to the Project Manager all the Contractor’s notices,
instructions, information, and all other communications under the
Contract.

Al notices, instructions, information, and all other
communications given by the Employer or the Project Manager
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18. Work Program 18.1

17.2.3

17.2.4

17.2.5

17.2.6

to the Contractor under the Contract shall be given to the
Contractor’s Representative or, in its absence, its deputy, except
as herein otherwise provided.

The Contractor shall not revoke the appointment of the
Contractor’'s Representative without the Employer’s prior written
consent, which shall not be unreasonably withheld. If the
Employer consents thereto, the Contractor shall appoint some
other person as the Contractor’'s Representative, pursuant to the
procedure set out in GCC Subclause 17.2.1.

The Contractor’'s Representative may, subject to the approval of
the Employer which shall not be unreasonably withheld, at any
time delegate to any person any of the powers, functions and
authorities vested in him or her. Any such delegation may be
revoked at any time. Any such delegation or revocation shall be
subject to a prior notice signed by the Contractor’s
Representative, and shall specify the powers, functions, and
authorities thereby delegated or revoked. No such delegation or
revocation shall take effect unless and until a copy thereof has
been delivered to the Employer and the Project Manager.

Any act or exercise by any person of powers, functions and
authorities so delegated to him or her in accordance with this
GCC Subclause 17.2.3 shall be deemed to be an act or exercise
by the Contractor’s Representative.

From the commencement of installation of the Facilities at the Site
until Completion, the Contractor's Representative shall appoint a
suitable person as the Construction Manager. The Construction
Manager shall supervise all work done at the Site by the
Contractor and shall be present at the Site throughout normal
working hours except when on leave, sick, or absent for reasons
connected with the proper performance of the Contract.
Whenever the Construction Manager is absent from the Site, the
Contractor’s Representative or the Construction Manager shall
appoint a suitable person to act as the Construction Manager’s
deputy.

The Employer may by notice to the Contractor object to any
representative or person employed by the Contractor in the
execution of the Contract who, in the reasonable opinion of the
Employer, may behave inappropriately, may be incompetent or
negligent, or may commit a serious breach of the Site regulations
provided under GCC Subclause 22.4. The Employer shall
provide evidence of the same, whereupon the Contractor shall
remove such person from the Facilities.

If any representative or person employed by the Contractor is
removed in accordance with GCC Subclause 17.2.5, the
Contractor shall, where required, promptly appoint a
replacement.

Contractor’s Organization

The Contractor shall supply to the Employer and the Project Manager a
chart showing the proposed organization to be established by the
Contractor for carrying out work on the Facilities within 21 days of the
Effective Date. The chart shall include the identities of the key personnel,
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18.2

18.3

18.4

18.5

and the curricula vitae of such key personnel to be employed shall be
supplied together with the chart. The Contractor shall promptly inform
the Employer and the Project Manager in writing of any revision or
alteration of such an organization chart.

Program of Performance

Within 28 days after the Effective Date, the Contractor shall submit to
the Project Manager a detailed program of performance of the Contract,
made in a form acceptable to the Project Manager and showing the
sequence in which it proposes to design, manufacture, transport,
assemble, install, and pre-commission the Facilities, as well as the date
by which the Contractor reasonably requires that the Employer shall
have fulfilled its obligations under the Contract so as to enable the
Contractor to execute the Contract in accordance with the program and
to achieve Completion, Commissioning, and Acceptance of the Facilities
in accordance with the Contract. The program so submitted by the
Contractor shall accord with the Time Schedule included in the Appendix
(Time Schedule) to the Contract Agreement and any other dates and
periods specified in the Contract. The Contractor shall update and revise
the program as and when appropriate or when required by the Project
Manager, but without modification in the Times for Completion given in
the SCC and any extension granted in accordance with GCC Clause 40,
and shall submit all such revisions to the Project Manager.

Progress Report

The Contractor shall monitor progress of all the activities specified in the
program referred to in GCC Subclause 18.2 above, and supply a
progress report to the Project Manager every month.

The progress report shall be in a form acceptable to the Project Manager
and shall indicate: (a) percentage completion achieved compared with
the planned percentage completion for each activity; and (b) where any
activity is behind the program, giving comments and likely consequences
and stating the corrective action being taken.

Progress of Performance

If at any time the Contractor’s actual progress falls behind the program
referred to in GCC Subclause 18.2, or it becomes apparent that it will so
fall behind, the Contractor shall, at the request of the Employer or the
Project Manager, prepare and submit to the Project Manager a revised
program, taking into account the prevailing circumstances, and shall
notify the Project Manager of the steps being taken to expedite progress
so as to attain Completion of the Facilities within the Time for Completion
under GCC Subclause 8.2, any extension thereof entitled under GCC
Subclause 40.1, or any extended period as may otherwise be agreed
upon between the Employer and the Contractor.

Procedures

The Contract shall be executed in accordance with the Contract
Documents including the procedures given in the Forms and Procedures
of the Employer’'s Requirements.

The Contractor may execute the Contract in accordance with its own
standard project execution plans and procedures to the extent that they
do not conflict with the provisions contained in the Contract.
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19.Subcontracting 19.1

19.2

19.3

19.4

19.5

20. Design and 20.1
Engineering

20.2

The Appendix 5 (List of Major Items of Plant and Services and List of
Approved Subcontractors) to the Contract Agreement specifies major
items of plant and services and a list of approved Subcontractors
against each item, including manufacturers. Insofar as no
Subcontractors are listed against any such item, the Contractor shall
prepare a list of Subcontractors for such item for inclusion in such list.
The Contractor may from time to time propose any addition to or
deletion from any such list. The Contractor shall submit any such list or
any modification thereto to the Employer for its approval in sufficient
time so as not to impede the progress of work on the Facilities. Such
approval by the Employer for any of the Subcontractors shall not relieve
the Contractor from any of its obligations, duties, or responsibilities
under the Contract.

The Contractor shall select and employ its Subcontractors for such
major items from those listed in the lists referred to in GCC Subclause
19.1.

For items or parts of the Facilities not specified in the Appendix (List of
Major Items of Plant and Services and List of Approved Subcontractors
for Major Items) to the Contract Agreement, the Contractor may employ
such Subcontractors as it may select, at its discretion.

Each subcontract shall include provisions which would entitle the
Employer to require the sub-contract to be assigned to the Employer
under GCC 19.5 (if and when applicable), or in event of termination by
the Employer under GCC 42.2.

If a Sub-contractor's obligations extend beyond the expiry date of the
relevant Defects Liability Period and the Project Manager, prior to that
date, instructs the Contractor to assign the benefits of such obligations
to the Employer, then the Contractor shall do so.

Specifications and Drawings

20.1.1 The Contractor shall execute the basic and detailed design and
the engineering work in compliance with the provisions of the
Contract, or where not so specified, in accordance with good
engineering practice.

The Contractor shall be responsible for any discrepancies, errors,
or omissions in the specifications, drawings, and other technical
documents that it has prepared, whether such specifications,
drawings, and other documents have been approved by the
Project Manager or not, provided that such discrepancies, errors,
or omissions are not because of inaccurate information furnished
in writing to the Contractor by or on behalf of the Employer.

20.1.2 The Contractor shall be entitled to disclaim responsibility for any
design, data, drawing, specification, or other document, or any
modification thereof provided or designated by or on behalf of the
Employer, by giving a notice of such disclaimer to the Project
Manager.

Codes and Standards

Wherever references are made in the Contract to codes and standards
in accordance with which the Contract shall be executed, the edition or
the revised version of such codes and standards current at the date 28
days prior to date of bid submission shall apply unless otherwise
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specified. During Contract execution, any changes in such codes and
standards shall be applied subject to approval by the Employer and shall
be treated in accordance with GCC Clause 39.

20.3 Approval/Review of Technical Documents by Project Manager

20.3.1

20.3.2

The Contractor shall prepare or cause its Subcontractors to
prepare, and furnish to the Project Manager the documents listed
in the Appendix (List of Documents for Approval or Review) to the
Contract Agreement for its approval or review as specified and in
accordance with the requirements of GCC Subclause 18.2
(Program of Performance).

Any part of the Facilities covered by or related to the documents
to be approved by the Project Manager shall be executed only
after the Project Manager’s approval thereof.

GCC Subclauses 20.3.2 through 20.3.7 shall apply to those
documents requiring the Project Manager’s approval, but not to
those furnished to the Project Manager for its review only.

Within 14 days after receipt by the Project Manager of any
document requiring the Project Manager's approval in
accordance with GCC Subclause 20.3.1, the Project Manager
shall either return one copy thereof to the Contractor with its
approval endorsed thereon or shall notify the Contractor in writing
of its disapproval thereof and the reasons therefor and the
modifications that the Project Manager proposes.

If the Project Manager fails to take such action within the said 14
days, then the said document shall be deemed to have been
approved by the Project Manager.

20.3.3 The Project Manager shall not disapprove any document, except

20.3.4

20.3.5

on the grounds that the document does not comply with the
Contract or that it is contrary to good engineering practice. If the
Project Manager disapproves a document, he shall specify the
reasons for his decision.

If the Project Manager disapproves the document, the Contractor
shall modify the document and resubmit it for the Project
Manager’s approval in accordance with GCC Subclause 20.3.2.
If the Project Manager approves the document subject to
modification(s), the Contractor shall make the required
modification(s), whereupon the document shall be deemed to
have been approved.

If any dispute or difference occurs between the Employer and the
Contractor in connection with or arising out of the disapproval by
the Project Manager of any document and/or any modification(s)
thereto that cannot be settled between the parties within a
reasonable period, then such dispute or difference may be
referred to a Dispute Board for determination in accordance with
GCC Subclause 45.3 hereof. If such dispute or difference is
referred to a Dispute Board, the Project Manager shall give
instructions as to whether and, if so, how, performance of the
Contract is to proceed. The Contractor shall proceed with the
Contract in accordance with the Project Manager’s instructions,
provided that if the Dispute Board upholds the Contractor’s view
on the dispute and if the Employer has not given notice under
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20.3.6

20.3.7

Subclause 45.3 hereof, then the Contractor shall be reimbursed
by the Employer for any additional costs incurred by reason of
such instructions and shall be relieved of such responsibility or
liability in connection with the dispute and the execution of the
instructions as the Dispute Board shall decide, and the Time for
Completion shall be extended accordingly.

The Project Manager’s approval, with or without modification of
the document furnished by the Contractor, shall not relieve the
Contractor of any responsibility or liability imposed upon it by any
provisions of the Contract except to the extent that any
subsequent failure results from modifications required by the
Project Manager.

The Contractor shall not depart from any approved document
unless the Contractor has first submitted to the Project Manager
an amended document and obtained the Project Manager’'s
approval thereof, pursuant to the provisions of this GCC
Subclause 20.3.

If the Project Manager requests any change in any already
approved document and/or in any document based thereon, the
provisions of GCC Clause 39 shall apply to such request.

21. Procurement 21.1 Materials

Subject to GCC Subclause 14.2, the Contractor shall procure and
transport all materials in an expeditious and orderly manner to the Site.

21.2 Employer-Supplied Materials

If the Appendix (Scope of Works and Supply by the Employer) to the
Contract Agreement provides that the Employer shall furnish any specific
items to the Contractor, the following provisions shall apply:

21.2.1

21.2.2

21.2.3

The Employer shall, at its own risk and expense, transport each
item to the place on or near the Site as agreed upon by the parties
and make such item available to the Contractor at the time
specified in the program furnished by the Contractor, pursuant to
GCC Subclause 18.2, unless otherwise mutually agreed.

Upon receipt of such item, the Contractor shall inspect the same
visually and notify the Project Manager of any detected shortage,
defect, or default. The Employer shall immediately remedy any
shortage, defect, or default, or the Contractor shall, if practicable
and possible, at the request of the Employer, remedy such
shortage, defect, or default at the Employer’s cost and expense.
After inspection, such item shall fall under the care, custody, and
control of the Contractor. The provision of this GCC Subclause
21.2.2 shall apply to any item supplied to remedy any such
shortage or default or to substitute for any defective item, or shall
apply to defective items that have been repaired.

The foregoing responsibilities of the Contractor and its obligations
of care, custody, and control shall not relieve the Employer of
liability for any undetected shortage, defect, or default, nor place
the Contractor under any liability for any such shortage, defect or
default whether under GCC Clause 27 or under any other
provision of Contract.
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22. Installation

21.3

21.4

221

Transportation

21.3.1 The Contractor shall at its own risk and expense transport all the
materials and the Contractor’'s Equipment to the Site by the mode
of transport that the Contractor judges most suitable under all the
circumstances.

21.3.2 Unless otherwise provided in the Contract, the Contractor shall
be entitled to select any safe mode of transport operated by any
person to carry the materials and the Contractor’s Equipment.

21.3.3 Upon dispatch of each shipment of materials and the Contractor’s
Equipment, the Contractor shall notify the Employer by telex,
cable, facsimile, or electronic means, of the description of the
materials and of the Contractor’s Equipment, the point and means
of dispatch, and the estimated time and point of arrival in the
country where the Site is located, if applicable, and at the Site.
The Contractor shall furnish the Employer with relevant shipping
documents to be agreed upon between the parties.

21.3.4 The Contractor shall be responsible for obtaining, if necessary,
approvals from the authorities for transportation of the materials
and the Contractor’s Equipment to the Site. The Employer shall
use its best endeavors in a timely and expeditious manner to
assist the Contractor in obtaining such approvals, if requested by
the Contractor. The Contractor shall indemnify and hold harmless
the Employer from and against any claim for damage to roads,
bridges, or any other traffic facilities that may be caused by the
transport of the materials and the Contractor’'s Equipment to the
Site.

Customs Clearance

The Contractor shall, at its own expense, handle all imported materials
and Contractor’s Equipment at the point(s) of import and shall handle
any formalities for customs clearance, subject to the Employer’s
obligations under GCC Subclause 14.2, provided that if applicable laws
or regulations require any application or act to be made by or in the name
of the Employer, the Employer shall take all necessary steps to comply
with such laws or regulations. In the event of delays in customs
clearance that are not the fault of the Contractor, the Contractor shall be
entitled to an extension in the Time for Completion, pursuant to GCC
Clause 40.

Setting Out/Supervision
22.1.1 Benchmark

(@) The Contractor shall be responsible for the true and proper
setting-out of the Facilities in relation to bench marks,
reference marks, and lines provided to it in writing by or on
behalf of the Employer.

(b) If, at any time during the progress of installation of the
Facilities, any error shall appear in the position, level, or
alignment of the Facilities, the Contractor shall forthwith
notify the Project Manager of such error and, at its own
expense, immediately rectify such error to the reasonable
satisfaction of the Project Manager. If such error is based
on incorrect data provided in writing by or on behalf of the
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Employer, the expense of rectifying the same shall be
borne by the Employer.

22.1.2 Contractor’'s Supervision

22.2 Labor
22.2.1

The Contractor shall give or provide all necessary
superintendence during the installation of the Facilities, and the
Construction Manager or its deputy shall be constantly on the Site
to provide full-time superintendence of the installation. The
Contractor shall provide and employ only technical personnel
who are skilled and experienced in their respective callings and
supervisory staff who are competent to adequately supervise the
work at hand.

Engagement of Staff and Labor

(a) Except as otherwise stated in the Specification, the
Contractor shall make arrangements for the engagement of
all staff and labor, local or otherwise, and for their payment,
housing, feeding, and transport.

(b) The Contractor shall provide and employ on the Site in the
installation of the Facilities such skilled, semi-skilled, and
unskilled labor as is necessary for the proper and timely
execution of the Contract. The Contractor is encouraged to
use local labor that has the necessary skills.

(c) The Contractor shall be responsible for obtaining all
necessary permit(s) and/or visa(s) from the appropriate
authorities for the entry of all labor and personnel to be
employed on the Site into the country where the Site is
located. The Employer will, if requested by the Contractor,
use his best endeavors in a timely and expeditious manner
to assist the Contractor in obtaining any local, state,
national, or government permission required for bringing in
the Contractor’s personnel.

(d) The Contractor shall at its own expense provide the means
of repatriation to all of its and its Subcontractor’s personnel
employed on the Contract at the Site to the place where
they were recruited or to their domicile. It shall also provide
suitable temporary maintenance of all such persons from
the cessation of their employment on the Contract to the
date programmed for their departure. In the event that the
Contractor defaults in providing such means of
transportation and temporary maintenance, the Employer
may provide the same to such personnel and recover the
cost of doing so from the Contractor.

(e) The Contractor shall prioritize employment of women and
the poor to at least the percentage of the labor force as set
out in the Gender Action Plan (GAP).

(f) The Contractor shall maximize the employment of local
people who meet the job and efficiency requirements for
sub-project construction, operation and maintenance and
in that regard, not discriminate against people based on
age, provided they are capable of performing the work.
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(9)

The Contractor shall advertise labor requirements in a
timely manner prior to recruitment, in a venue that can
reasonably be expected to be seen by interested men and
women, regardless of age and ethnicity.

(h) The Contractor shall provide workers with a written contract;

(i) The Contractor shall provide workers with adequate on-the-

job training and safety training.

22.2.2 Persons in the Service of Employer

The Contractor shall not recruit, or attempt to recruit, staff and
labor from amongst the Employer’s Personnel.

22.2.3 Labor Laws

(@)

(c)

The Contractor shall comply with all the relevant labor Laws
applicable to the Contractor’s Personnel, including Laws
relating to their employment, health, safety, welfare,
immigration, and emigration, and shall allow them all their
legal rights.

The Contractor shall at all times during the progress of the
Contract use its best endeavors to prevent any unlawful,
riotous, or disorderly conduct or behavior by or amongst its
employees and the labor of its Subcontractors.

The Contractor shall, in all dealings with its labor and the
labor of its Subcontractors currently employed on or
connected with the Contract, pay due regard to all
recognized festivals, official holidays, religious, or other
customs and all local laws and regulations pertaining to the
employment of labor.

22.2.4 Rates of Wages and Conditions of Labor

(a)

(b)

(c)

The Contractor shall pay rates of wages, and observe
conditions of labor, which are not lower than those
established for the trade or industry where the work is
carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and
observe conditions which are not lower than the general
level of wages and conditions observed locally by
employers whose trade or industry is similar to that of the
Contractor.

The Contractor shall inform the Contractor's Personnel
about their liability to pay personal income taxes in the
Country in respect of such of their salaries, wages, and
allowances as are chargeable under the Laws for the time
being in force, and the Contractor shall perform such duties
in regard to such deductions thereof as may be imposed on
him by such Laws.

The Contractor shall provide equal pay for equal work,
regardless of gender, age, ethnicity or any other factors and
shall provide timely payment of wages.

22.2.5 Working Hours
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(a)

(b)

(c)

No work shall be carried out on the Site on locally
recognized days of rest, or outside the normal working
hours stated in the SCC, unless

(i) otherwise stated in the Contract;
(i)  the Project Manager gives consent; or

(i the work is unavoidable, or necessary for the
protection of life or property or for the safety of the
Works, in which case the Contractor shall
immediately advise the Project Manager.

If and when the Contractor considers it necessary to carry
out work at night or on public holidays so as to meet the
Time for Completion and requests the Project Manager’s
consent thereto, the Project Manager shall not
unreasonably withhold such consent.

This Subclause shall not apply to any work which is
customarily carried out by rotary or double shifts.

22.2.6 Facilities for Staff and Labor

(@)

(b)

Except as otherwise stated in the Specification, the
Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor’s
Personnel. The Contractor shall also provide facilities for
the Employer’s Personnel as stated in the Specification.

The Contractor shall not permit any of the Contractor’s
Personnel to maintain any temporary or permanent living
quarters within the structures forming part of the Permanent
Works.

22.2.7 Health and Safety

(a)

The Contractor shall at all times take all reasonable
precautions to maintain the health and safety of the
Contractor’s Personnel. In collaboration with local health
authorities, the Contractor shall ensure that medical staff,
first aid facilities, sick bay, and ambulance service are
available at all times at the Site and at any accommodation
for Contractor's and Employer's Personnel, and that
suitable arrangements are made for all necessary welfare
and hygiene requirements and for the prevention of
epidemics.

The Contractor shall appoint an accident prevention officer
at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified
for this responsibility, and shall have the authority to issue
instructions and take protective measures to prevent
accidents. Throughout the performance of the Contract, the
Contractor shall provide whatever is required by this person
to exercise this responsibility and authority.

The Contractor shall send to the Project Manager, details
of any accident as soon as practicable after its occurrence.
The Contractor shall maintain records and make reports
concerning health, safety, and welfare of persons, and
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22.2.8

22.2.9

22.2.10

22.2.11

22212

22.2.13

22214

22.2.15

damage to property, as the Project Manager may
reasonably require.

Funeral Arrangements

In the event of the death of any of the Contractor’s personnel or
accompanying members of their families, the Contractor shall
be responsible for making the appropriate arrangements for
their return or burial, unless otherwise specified in the SCC.

Records of Contractor’'s Personnel

The Contractor shall keep accurate records of the Contractor’s
personnel, including the number of each class of Contractor’s
Personnel on the Site and the names, ages, gender, hours
worked, and wages paid to all workers. These records shall be
summarized on a monthly basis in a form approved by the
Project Manager and shall be available for inspection by the
Project Manager until the Contractor has completed all work.
The records should also indicate the ethnicity of the
Contractor’s personnel and should be included in summary
form in the project performance management system.

Supply of Foodstuff

The Contractor shall arrange for the provision of a sufficient
supply of suitable food as may be stated in the Specification at
reasonable prices for the Contractor's Personnel for the
purposes of or in connection with the Contract.

Supply of Water

The Contractor shall, having regard to local conditions, provide
on the Site an adequate supply of drinking and other water for
the use of the Contractor’s Personnel.

Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions
to protect the Contractor’s Personnel employed on the Site from
insect and pest nuisance, and to reduce their danger to health.
The Contractor shall comply with all the regulations of the local
health authorities, including use of appropriate insecticide.

Alcoholic Liguor or Drugs

The Contractor shall not, otherwise than in accordance with the
Laws of the Country, import, sell, give barter, or otherwise
dispose of any alcoholic liquor or drugs, or permit or allow
importation, sale, gift barter, or disposal by Contractor's
Personnel.

Arms and Ammunition

The Contractor shall not give, barter, or otherwise dispose of,
to any person, any arms or ammunition of any kind, or allow
Contractor's Personnel to do so.

Prohibition of All Forms of Forced or Compulsory Labor

The contractor shall not employ "forced or compulsory labor" in
any form. "Forced or compulsory labor" consists of all work or

Bidding Document for Ground Reservoir

Design and Construction Single-Stage: Two-Envelope



Section 7 - General Conditions of Contract 7-27

service, not voluntarily performed, that is extracted from an
individual under threat of force or penalty.

22.2.16 Prohibition of Harmful Child Labor

The Contractor shall not employ any child to perform any work
that is economically exploitative, or is likely to be hazardous to,
or to interfere with, the child's education, or to be harmful to the
child's health or physical, mental, spiritual, moral, or social
development. “Child” means a child below eighteen (18) years
old.

22.2.17 Gender and Development

The Contractor shall comply with the measures set forth in the
Gender Action Plan.

22.3 Contractor’'s Equipment

22.3.1 All Contractor’s Equipment brought by the Contractor onto the
Site shall be deemed to be intended to be used exclusively for
the execution of the Contract. The Contractor shall not remove
the same from the Site without the Project Manager’s consent
that such Contractor’s Equipment is no longer required for the
execution of the Contract.

22.3.2 Unless otherwise specified in the Contract, upon completion of
the Facilities, the Contractor shall remove from the Site all
Equipment brought by the Contractor onto the Site and any
surplus materials remaining thereon.

22.3.3 The Employer will, if requested, use its best endeavors to assist
the Contractor in obtaining any local, state or national
government permission required by the Contractor for the
export of the Contractor's Equipment imported by the
Contractor for use in the execution of the Contract that is no
longer required for the execution of the Contract.

22.4 Site Regulations and Safety

The Employer and the Contractor shall establish Site regulations setting
out the rules to be observed in the execution of the Contract at the Site
and shall comply therewith. The Contractor shall prepare and submit to
the Employer, with a copy to the Project Manager, proposed Site
regulations for the Employer’s approval, which approval shall not be
unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in
respect of security, safety of the Facilities, gate control, sanitation,
medical care, and fire prevention.

22.5 Opportunities for Other Contractors

22.5.1 The Contractor shall, upon written request from the Employer
or the Project Manager, give all reasonable opportunities for
carrying out the work to any other contractors employed by the
Employer on or near the Site.

22.5.2 If the Contractor, upon written request from the Employer or the
Project Manager, makes available to other contractors any
roads or ways the maintenance for which the Contractor is
responsible, permits the use by such other contractors of the
Contractor’s Equipment, or provides any other service of
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22.6

22.7

22.8

whatsoever nature for such other contractors, the Employer
shall fully compensate the Contractor for any loss or damage
caused or occasioned by such other contractors in respect of
any such use or service, and shall pay to the Contractor
reasonable remuneration for the use of such equipment or the
provision of such services.

22.5.3 The Contractor shall also so arrange to perform its work as to
minimize, to the extent possible, interference with the work of
other contractors. The Project Manager shall determine the
resolution of any difference or conflict that may arise between
the Contractor and other contractors and the workers of the
Employer in regard to their work.

22.5.4 The Contractor shall notify the Project Manager promptly of any
defects in the other Contractors’ work that come to its notice,
and that could affect the Contractor's work. The Project
Manager shall determine the corrective measures, if any,
required to rectify the situation after inspection of the Facilities.
Decisions made by the Project Manager shall be binding on the
Contractor.

Emergency Work

If, by reason of an emergency arising in connection with and during the
execution of the Contract, any protective or remedial work is necessary
as a matter of urgency to prevent damage to the Facilities, the Contractor
shall immediately carry out such work.

If the Contractor is unable or unwilling to do such work immediately, the
Employer may do or cause such work to be done as the Employer may
determine is necessary in order to prevent damage to the Facilities. In
such event the Employer shall, as soon as practicable after the
occurrence of any such emergency, notify the Contractor in writing of
such emergency, the work done and the reasons therefor. If the work
done or caused to be done by the Employer is work that the Contractor
was liable to do at its own expense under the Contract, the reasonable
costs incurred by the Employer in connection therewith shall be paid by
the Contractor to the Employer. Otherwise, the cost of such remedial
work shall be borne by the Employer.

Site Clearance

22.7.1 Site Clearance in Course of Performance

In the course of carrying out the Contract, the Contractor shall
keep the Site reasonably free from all unnecessary obstruction,
store, or remove any surplus materials, clear away any
wreckage, rubbish, or temporary works from the Site, and
remove any Contractor's Equipment no longer required for
execution of the Contract.

22.7.2 Clearance of Site after Completion

After Completion of all parts of the Facilities, the Contractor
shall clear away and remove all wreckage, rubbish, and debris
of any kind from the Site, and shall leave the Site and Facilities
in a clean and safe condition.

Watching and Lighting
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23. Test and
Inspection

23.1

23.2

23.3

23.4

235

23.6

23.7

23.8

The Contractor shall provide and maintain at its own expense all lighting,
fencing, and watching when and where necessary for the proper
execution and the protection of the Facilities, or for the safety of the
owners and occupiers of adjacent property and for the safety of the
public.

The Contractor shall at its own expense carry out at the place of
manufacture and/or on the Site all such tests and/or inspections of the
Plant and any part of the Facilities as are specified in the Contract.

The Employer and the Project Manager or their designated
representatives shall be entitled to attend the aforesaid test and/or
inspection, provided that the Employer shall bear all costs and expenses
incurred in connection with such attendance including, but not limited to,
all traveling and board and lodging expenses.

Whenever the Contractor is ready to carry out any such test and/or
inspection, the Contractor shall give a reasonable advance notice of
such test and/or inspection and of the place and time thereof to the
Project Manager. The Contractor shall obtain from any relevant third
party or manufacturer any necessary permission or consent to enable
the Employer and the Project Manager or their designated
representatives to attend the test and/or inspection.

The Contractor shall provide the Project Manager with a certified report
of the results of any such test and/or inspection.

If the Employer or Project Manager or their designated representatives
fails to attend the test and/or inspection, or if it is agreed between the
parties that such persons shall not do so, then the Contractor may
proceed with the test and/or inspection in the absence of such persons,
and may provide the Project Manager with a certified report of the results
thereof.

The Project Manager may require the Contractor to carry out any test
and/or inspection not required by the Contract, provided that the
Contractor’s reasonable costs and expenses incurred in the carrying out
of such test and/or inspection shall be added to the Contract Price.
Further, if such test and/or inspection impedes the progress of work on
the Facilities and/or the Contractor’s performance of its other obligations
under the Contract, due allowance will be made in respect of the Time
for Completion and the other obligations so affected.

If any Plant or any part of the Facilities fails to pass any test and/or
inspection, the Contractor shall either rectify or replace such Plant or part
of the Facilities and shall repeat the test and/or inspection upon giving a
notice under GCC Subclause 23.3.

If any dispute or difference of opinion shall arise between the parties in
connection with or arising out of the test and/or inspection of the Plant or
part of the Facilities that cannot be settled between the parties within a
reasonable period of time, it may be referred to an Dispute Board for
determination in accordance with GCC Subclause 45.3.

The Contractor shall afford the Employer and the Project Manager, at
the Employer’'s expense, access at any reasonable time to any place
where the Plant are being manufactured or the Facilities are being
installed, in order to inspect the progress and the manner of manufacture
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or installation, provided that the Project Manager shall give the
Contractor a reasonable prior notice.

23.9 The Contractor agrees that neither the execution of a test and/or
inspection of Plant or any part of the Facilities, nor the attendance by the
Employer or the Project Manager, nor the issue of any test certificate
pursuant to GCC Subclause 23 .4, shall release the Contractor from any
other responsibilities under the Contract.

23.10 No part of the Facilities or foundations shall be covered up on the Site
without the Contractor carrying out any test and/or inspection required
under the Contract. The Contractor shall give a reasonable notice to the
Project Manager whenever any such parts of the Facilities or foundations
are ready or about to be ready for test and/or inspection; such test and/or
inspection and notice thereof shall be subject to the requirements of the
Contract.

23.11 The Contractor shall uncover any part of the Facilities or foundations, or
shall make openings in or through the same as the Project Manager may
from time to time require at the Site, and shall reinstate and make good
such part or parts.

If any parts of the Facilities or foundations have been covered up at the
Site after compliance with the requirement of GCC Subclause 23.10 and
are found to be executed in accordance with the Contract, the expenses
of uncovering, making openings in or through, reinstating, and making
good the same shall be borne by the Employer, and the Time for
Completion shall be reasonably adjusted to the extent that the Contractor
has thereby been delayed or impeded in the performance of any of its
obligations under the Contract.

24. Completion of 24.1 As soon as the Facilities or any part thereof has, in the opinion of the
the Facilities Contractor, been completed operationally and structurally and put in a
tight and clean condition as specified in the Employer’'s Requirements,
excluding minor items not materially affecting the operation or safety of

the Facilities, the Contractor shall so notify the Employer in writing.

24.2 Within 7 days after receipt of the notice from the Contractor under GCC
Subclause 24.1, the Employer shall supply the operating and
maintenance personnel specified in the Appendix (Scope of Works and
Supply by the Employer) to the Contract Agreement for Pre-
commissioning of the Facilities or any part thereof.

Pursuant to the Appendix (Scope of Works and Supply by the Employer)
to the Contract Agreement, the Employer shall also provide, within the
said 7-day period, the raw materials, utilities, lubricants, chemicals,
catalysts, facilities, services, and other matters required for Pre-
commissioning of the Facilities or any part thereof.

24.3 As soon as reasonably practicable after the operating and maintenance
personnel have been supplied by the Employer and the raw materials,
utilities, lubricants, chemicals, catalysts, facilities, services, and other
matters have been provided by the Employer in accordance with GCC
Subclause 24.2, the Contractor shall commence Pre-commissioning of
the Facilities or the relevant part thereof in preparation for
Commissioning, subject to GCC Subclause 25.5.

24.4 As soon as all works in respect of Pre-commissioning are completed
and, in the opinion of the Contractor, the Facilities or any part thereof is
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25. Commissioning
and Operational
Acceptance

24.5

24.6

24.7

24.8

25.1

ready for Commissioning, the Contractor shall so notify the Project
Manager in writing.

The Project Manager shall, within 14 days after receipt of the
Contractor’s notice under GCC Subclause 24.4, either issue a
Completion Certificate in the form specified in the Employer’s
Requirements (Forms and Procedures), stating that the Facilities or that
part thereof have reached Completion as of the date of the Contractor’s
notice under GCC Subclause 24.4, or notify the Contractor in writing of
any defects and/or deficiencies.

If the Project Manager notifies the Contractor of any defects and/or
deficiencies, the Contractor shall then correct such defects and/or
deficiencies, and shall repeat the procedure described in GCC
Subclause 24 .4.

If the Project Manager is satisfied that the Facilities or that part thereof
have reached Completion, the Project Manager shall, within 7 days after
receipt of the Contractor’'s repeated notice, issue a Completion
Certificate stating that the Facilities or that part thereof have reached
Completion as of the date of the Contractor’s repeated notice.

If the Project Manager is not so satisfied, then it shall notify the
Contractor in writing of any defects and/or deficiencies within 7 days after
receipt of the Contractor’'s repeated notice, and the above procedure
shall be repeated.

If the Project Manager fails to issue the Completion Certificate and fails
to inform the Contractor of any defects and/or deficiencies within 14 days
after receipt of the Contractor’s notice under GCC Subclause 24.4 or
within 7 days after receipt of the Contractor’s repeated notice under GCC
Subclause 24.5, or if the Employer makes use of the Facilities or part
thereof, then the Facilities or that part thereof shall be deemed to have
reached Completion as of the date of the Contractor’s notice or repeated
notice, or as of the Employer’s use of the Facilities, as the case may be.

As soon as possible after Completion, the Contractor shall complete all
outstanding minor items so that the Facilities are fully in accordance with
the requirements of the Contract, failing which the Employer will
undertake such completion and deduct the costs thereof from any
monies owing to the Contractor.

Upon Completion, the Employer shall be responsible for the care and
custody of the Facilities or the relevant part thereof, together with the risk
of loss or damage thereto, and shall thereafter take over the Facilities or
the relevant part thereof.

Commissioning

25.1.1 Commissioning of the Facilities or any part thereof shall be
commenced by the Contractor immediately after issue of the
Completion Certificate by the Project Manager, pursuant to GCC
Subclause 24.5, or immediately after the date of the deemed
Completion, under GCC Subclause 24.6.

25.1.2 The Employer shall supply the operating and maintenance
personnel and all raw materials, utilities, lubricants, chemicals,
catalysts, facilities, services, and other matters required for
Commissioning.
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25.1.3 In accordance with the requirements of the Contract, the
Contractor’'s and Project Manager’s advisory personnel shall
attend the Commissioning, including the Guarantee Test, and
shall advise and assist the Employer.

25.2 Guarantee Test

25.2.1 Subject to GCC Subclause 25.5, the Guarantee Test and repeats
thereof shall be conducted by the Contractor during
Commissioning of the Facilities or the relevant part thereof to
ascertain whether the Facilities or the relevant part can attain the
Functional Guarantees specified in the Appendix (Functional
Guarantees) to the Contract Agreement. The Employer shall
promptly provide the Contractor with such information as the
Contractor may reasonably require in relation to the conduct and
results of the Guarantee Test and any repeats thereof.

25.2.2 If for reasons not attributable to the Contractor, the Guarantee
Test of the Facilities or the relevant part thereof cannot be
successfully completed within the period from the date of
Completion specified in the SCC or any other period agreed upon
by the Employer and the Contractor, the Contractor shall be
deemed to have fulfilled its obligations with respect to the
Functional Guarantees, and GCC Subclauses 28.2 and 28.3 shall

not apply.
25.3 Operational Acceptance

25.3.1 Subject to GCC Subclause 25.4 below, Operational Acceptance
shall occur in respect of the Facilities or any part thereof when

(a) the Guarantee Test has been successfully completed and
the Functional Guarantees are met; or

(b) the Guarantee Test has not been successfully completed or
has not been carried out for reasons not attributable to the
Contractor within the period from the date of Completion
specified in the SCC, or any other agreed upon period as
specified in GCC Subclause 25.2.2 above; or

(c) the Contractor has paid the liquidated damages specified in
GCC Subclause 28.3 hereof; and

(d) any minor items mentioned in GCC Subclause 24.7 hereof
relevant to the Facilities or that part thereof have been
completed.

25.3.2 At any time after any of the events set out in GCC Subclause
25.3.1 have occurred, the Contractor may give a notice to the
Project Manager requesting the issue of an Operational
Acceptance Certificate in the form provided in the Employer’s
Requirements (Forms and Procedures) in respect of the Facilities
or the part thereof specified in such notice as of the date of such
notice.

25.3.3 The Project Manager shall, after consultation with the Employer,
and within 7 days after receipt of the Contractor’s notice, issue an
Operational Acceptance Certificate.

25.3.4 If within 7 days after receipt of the Contractor’s notice, the Project
Manager fails to issue the Operational Acceptance Certificate or
fails to inform the Contractor in writing of the justifiable reasons
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why the Project Manager has not issued the Operational
Acceptance Certificate, the Facilities or the relevant part thereof
shall be deemed to have been accepted as of the date of the
Contractor’s said notice.

25.4 Partial Acceptance

2541

254.2

If the Contract specifies that Completion and Commissioning
shall be carried out in respect of parts of the Facilities, the
provisions relating to Completion and Commissioning including
the Guarantee Test shall apply to each such part of the Facilities
individually, and the Operational Acceptance Certificate shall be
issued accordingly for each such part of the Facilities.

If a part of the Facilities comprises facilities such as buildings, for
which no Commissioning or Guarantee Test is required, then the
Project Manager shall issue the Operational Acceptance
Certificate for such facility when it attains Completion, provided
that the Contractor shall thereafter complete any outstanding
minor items that are listed in the Operational Acceptance
Certificate.

25.5 Delayed Pre-Commissioning and/or Guarantee Test

2551

255.2

In the event that the Contractor is unable to proceed with the Pre-
commissioning of the Facilities pursuant to Subclause 24.3, or
with the Guarantee Test pursuant to Subclause 25.2, for reasons
attributable to the Employer either on account of non availability
of other facilities under the responsibilities of other contractor(s),
or for reasons beyond the Employer’s control, the provisions
leading to “deemed” completion of activities such as Completion,
pursuant to GCC Subclause 24.6, and Operational Acceptance,
pursuant to GCC Subclause 25.3.4, and Contractor’s obligations
regarding Defect Liability Period, pursuant to GCC Subclause
27.2, Functional Guarantee, pursuant to GCC Clause 28, and
Care of Facilities, pursuant to GCC Clause 32, and GCC Clause
41.1, Suspension, shall not apply. In this case, the following
provisions shall apply.

When the Contractor is notified by the Project Manager that he
will be unable to proceed with the activities and obligations
pursuant to above Subclause 25.5.1, the Contractor shall be
entitled to the following:

(@) the Time of Completion shall be extended for the period of
suspension without imposition of liquidated damages
pursuant to GCC Subclause 26.2;

(b) payments due to the Contractor in accordance with the
provision specified in the Appendix (Terms and
Procedures of Payment) to the Contract Agreement, which
would not have been payable in normal circumstances due
to noncompletion of the subject activities, shall be released
to the Contractor against submission of a security in the
form of a bank guarantee of equivalent amount acceptable
to the Employer, and which shall become null and void
when the Contractor will have complied with its obligations
regarding those payments, subject to the provision of
Subclause 25.5.3 below;
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(c) the expenses towards the above security and extension of
other securities under the contract, of which validity needs
to be extended, shall be reimbursed to the Contractor by
the Employer;

(d) the additional charges towards the care of the Facilities
pursuant to GCC Subclause 32.1 shall be reimbursed to
the Contractor by the Employer for the period between the
notification mentioned above and the notification
mentioned in Subclause 25.5.4 below. The provision of
GCC Subclause 33.2 shall apply to the Facilities during the
same period.

25.5.3In the event that the period of suspension under above
Subclause 25.5.1 actually exceeds 180 days, the Employer and
Contractor shall mutually agree to any additional compensation
payable to the Contractor.

25.5.4 When the Contractor is notified by the Project Manager that the
plant is ready for Pre-commissioning, the Contractor shall
proceed without delay in performing all the specified activities
and obligations under the contract.

F. Guarantees and Liabilities

26. Completion 26.1 The Contractor guarantees that it shall attain Completion of the Facilities
Time Guarantee (or a part for which a separate time for completion is specified) within
the Time for Completion specified in the SCC pursuant to GCC
Subclause 8.2, or within such extended time to which the Contractor

shall be entitiled under GCC Clause 40 hereof.

26.2 If the Contractor fails to attain Completion of the Facilities or any part
thereof within the Time for Completion or any extension thereof under
GCC Clause 40, the Contractor shall pay to the Employer liquidated
damages in the amount specified in the SCC as a percentage rate of the
Contract Price or the relevant part thereof. The aggregate amount of
such liquidated damages shall in no event exceed the amount specified
as “Maximum” in the SCC as a percentage rate of the Contract Price.
Once the “Maximum” is reached, the Employer may consider
termination of the Contract, pursuant to GCC Subclause 42.2.2.

Such payment shall completely satisfy the Contractor’s obligation to
attain Completion of the Facilities or the relevant part thereof within the
Time for Completion or any extension thereof under GCC Clause 40.
The Contractor shall have no further liability whatsoever to the Employer
in respect thereof.

However, the payment of liquidated damages shall not in any way
relieve the Contractor from any of its obligations to complete the
Facilities or from any other obligations and liabilities of the Contractor
under the Contract.

Save for liquidated damages payable under this GCC Subclause 26.2,
the failure by the Contractor to attain any milestone or other act, matter
or thing by any date specified in the Appendix (Time Schedule) to the
Contract Agreement and/or other program of work prepared pursuant to
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27. Defect Liability

26.3

271

27.2

27.3

27.4

27.5

GCC Subclause 18.2 shall not render the Contractor liable for any loss
or damage thereby suffered by the Employer.

If the Contractor attains Completion of the Facilities or any part thereof
before the Time for Completion or any extension thereof under GCC
Clause 40, the Employer shall pay to the Contractor a bonus in the
amount specified in the SCC. The aggregate amount of such bonus
shall in no event exceed the amount specified as “Maximum” in the SCC.

The Contractor warrants that the Facilities or any part thereof shall be
free from defects in the design, engineering, materials, and
workmanship of the Plant supplied and of the work executed.

The Defect Liability Period shall be 540 days from the date of
Completion of the Facilities (or any part thereof) or 1 year from the date
of Operational Acceptance of the Facilities (or any part thereof),
whichever first occurs, unless specified otherwise in the SCC pursuant
to GCC Subclause 27.10.

If during the Defect Liability Period any defect should be found in the
design, engineering, materials, and workmanship of the Plant supplied
or of the work executed by the Contractor, the Contractor shall promptly,
in consultation and agreement with the Employer regarding appropriate
remedying of the defects, and at its cost, repair, replace, or otherwise
make good as the Contractor shall determine at its discretion, such
defect as well as any damage to the Facilities caused by such defect.
The Contractor shall not be responsible for the repair, replacement, or
making good of any defect or of any damage to the Facilities arising out
of or resulting from any of the following causes:

(@) improper operation or maintenance of the Facilities by the
Employer,

(b) operation of the Facilities outside specifications provided in the
Contract, or

(c) normal wear and tear.

The Contractor’s obligations under this GCC Clause 27 shall not apply
to:

(@) any materials that are supplied by the Employer under GCC
Subclause 21.2, are normally consumed in operation, or have a
normal life shorter than the Defect Liability Period stated herein;

(b) any designs, specifications or other data designed, supplied, or
specified by or on behalf of the Employer or any matters for which
the Contractor has disclaimed responsibility herein; or

(c) any other materials supplied or any other work executed by or on
behalf of the Employer, except for the work executed by the
Employer under GCC Subclause 27.7.

The Employer shall give the Contractor a notice stating the nature of any
such defect together with all available evidence thereof, promptly
following the discovery thereof. The Employer shall afford all reasonable
opportunity for the Contractor to inspect any such defect.

The Employer shall afford the Contractor all necessary access to the
Facilities and the Site to enable the Contractor to perform its obligations
under this GCC Clause 27.
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28. Functional
Guarantees

27.6

27.7

27.8

27.9

The Contractor may, with the consent of the Employer, remove from the
Site any Plant or any part of the Facilities that are defective if the nature
of the defect, and/or any damage to the Facilities caused by the defect,
is such that repairs cannot be expeditiously carried out at the Site.

If the repair, replacement or making good is of such a character that it
may affect the efficiency of the Facilities or any part thereof, the
Employer may give to the Contractor a notice requiring that tests of the
defective part of the Facilities shall be made by the Contractor
immediately upon completion of such remedial work, whereupon the
Contractor shall carry out such tests.

If such part fails the tests, the Contractor shall carry out further repair,
replacement or making good, as the case may be, until that part of the
Facilities passes such tests. The tests shall be agreed upon by the
Employer and the Contractor.

If the Contractor fails to commence the work necessary to remedy such
defect or any damage to the Facilities caused by such defect within a
reasonable time (which shall in no event be considered to be less than
15 days), the Employer may, following notice to the Contractor, proceed
to do such work, and the reasonable costs incurred by the Employer in
connection therewith shall be paid to the Employer by the Contractor or
may be deducted by the Employer from any monies due the Contractor
or claimed under the Performance Security.

If the Facilities or any part thereof cannot be used by reason of such
defect and/or making good of such defect, the Defect Liability Period of
the Facilities or such part, as the case may be, shall be extended by a
period equal to the period during which the Facilities or such part cannot
be used by the Employer because of any of the aforesaid reasons.

Except as provided in GCC Clauses 27 and 33, the Contractor shall be
under no liability whatsoever and howsoever arising, and whether under
the Contract or at law, in respect of defects in the Facilities or any part
thereof, the Plant, design, or engineering, or work executed that appear
after Completion of the Facilities or any part thereof, except where such
defects are the result of the gross negligence, fraud, criminal, or willful
action of the Contractor.

27.10 In addition, any such component of the Facilities and during the period

28.1

28.2

of time as may be specified in the SCC shall be subject to an extended
Defect Liability Period. Such obligation of the Contractor shall be in
addition to the Defect Liability Period specified under GCC Subclause
27.2.

The Contractor guarantees that during the Guarantee Test, the Facilities
and all parts thereof shall attain the Functional Guarantees specified in
the Appendix (Functional Guarantees) to the Contract Agreement,
subject to, and upon the conditions therein specified.

If, for reasons attributable to the Contractor, the minimum level of the
Functional Guarantees specified in the Appendix (Functional
Guarantees) to the Contract Agreement are not met either in whole or in
part, the Contractor shall at its cost and expense make such changes,
modifications, and/or additions to the Plant or any part thereof as may
be necessary to meet at least the minimum level of such Guarantees.
The Contractor shall notify the Employer upon completion of the
necessary changes, modifications, and/or additions, and shall request
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29. Patent
Indemnity

28.3

28.4

29.1

29.2

the Employer to repeat the Guarantee Test until the minimum level of
the Guarantees has been met. If the Contractor eventually fails to meet
the minimum level of Functional Guarantees, the Employer may
consider termination of the Contract, pursuant to GCC Subclause
42.2.2.

If, for reasons attributable to the Contractor, the Functional Guarantees
specified in the Appendix (Functional Guarantees) to the Contract
Agreement are not attained either in whole or in part, but the minimum
level of the Functional Guarantees specified in the said Appendix to the
Contract Agreement is met, the Contractor shall, at the Contractor’s
option, either

(@) make such changes, modifications, and/or additions to the
Facilities or any part thereof that are necessary to attain the
Functional Guarantees at its cost and expense, and shall request
the Employer to repeat the Guarantee Test or

(b) pay liquidated damages to the Employer in respect of the failure
to meet the Functional Guarantees in accordance with the
provisions in the Appendix (Functional Guarantees) to the
Contract Agreement.

The payment of liquidated damages under GCC Subclause 28.3, up to
the limitation of liability specified in the Appendix (Functional
Guarantees) to the Contract Agreement, shall completely satisfy the
Contractor’s guarantees under GCC Subclause 28.3, and the Contractor
shall have no further liability whatsoever to the Employer in respect
thereof. Upon the payment of such liquidated damages by the
Contractor, the Project Manager shall issue the Operational Acceptance
Certificate for the Facilities or any part thereof in respect of which the
liquidated damages have been so paid.

The Contractor shall, subject to the Employer’'s compliance with GCC
Subclause 29.2, indemnify and hold harmless the Employer and its
employees and officers from and against any and all suits, actions, or
administrative proceedings, claims, demands, losses, damages, costs,
and expenses of whatsoever nature, including attorney’s fees and
expenses, which the Employer may suffer as a result of any infringement
or alleged infringement of any patent, utility model, registered design,
trademark, copyright, or other intellectual property right registered or
otherwise existing at the date of the Contract by reason of (a) the
installation of the Facilities by the Contractor or the use of the Facilities
in the country where the Site is located, and (b) the sale of the products
produced by the Facilities in any country.

Such indemnity shall not cover any use of the Facilities or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Contract, any infringement resulting from the use of the
Facilities or any part thereof, or any products produced thereby in
association or combination with any other equipment, plant, or materials
not supplied by the Contractor, pursuant to the Contract Agreement.

If any proceedings are brought or any claim is made against the
Employer arising out of the matters referred to in GCC Subclause 29.1,
the Employer shall promptly give the Contractor a notice thereof, and
the Contractor may at its own expense and in the Employer’s name
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30. Limitation of
Liability

31. Transfer of
Ownership

29.3

30.1

conduct such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within 28 days after receipt
of such notice that it intends to conduct any such proceedings or claim,
then the Employer shall be free to conduct the same on its own behalf.
Unless the Contractor has so failed to notify the Employer within the 28-
day period, the Employer shall make no admission that may be
prejudicial to the defense of any such proceedings or claim.

The Employer shall, at the Contractor's request, afford all available
assistance to the Contractor in conducting such proceedings or claim,
and shall be reimbursed by the Contractor for all reasonable expenses
incurred in so doing.

The Employer shall indemnify and hold harmless the Contractor and its
employees, officers, and Subcontractors from and against any and all
suits, actions or administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, which the Contractor may suffer as a
result of any infringement or alleged infringement of any patent, utility
model, registered design, trademark, copyright, or other intellectual
property right registered or otherwise existing at the date of the Contract
arising out of or in connection with any design, data, drawing,
specification, or other documents or materials provided or designed by
or on behalf of the Employer.

Except in cases of criminal negligence or willful misconduct,

(a) the Contractor shall not be liable to the Employer, whether in
contract, tort, or otherwise, for any indirect or consequential loss
or damage, loss of use, loss of production, or loss of profits or
interest costs, provided that this exclusion shall not apply to any
obligation of the Contractor to pay liquidated damages to the
Employer, and

(b) the aggregate liability of the Contractor to the Employer, whether
under the Contract, in tort or otherwise, shall not exceed a multiple
of the Contract Price specified in the SCC or, if a multiple is not so
specified, the total Contract Price, provided that this limitation shall
not apply to the cost of repairing or replacing defective equipment,
or to any obligation of the Contractor to indemnify the Employer
with respect to patent infringement.

G. Risk Distribution

31.1 Ownership of the Plant (including spare parts) to be imported into the

31.2

country where the Site is located shall be transferred to the Employer
upon loading on to the mode of transport to be used to convey the Plant
from the country of origin to that country.

Ownership of the Plant (including spare parts) procured in the country
where the Site is located shall be transferred to the Employer when the
Plant are brought on to the Site.
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32. Care of Facilities

31.3

314

31.5

32.1

32.2

Ownership of the Contractor’'s Equipment used by the Contractor and its
Subcontractors in connection with the Contract shall remain with the
Contractor or its Subcontractors.

Ownership of any Plant in excess of the requirements for the Facilities
shall revert to the Contractor upon Completion of the Facilities or at such
earlier time when the Employer and the Contractor agree that the Plant
in question are no longer required for the Facilities.

Notwithstanding the transfer of ownership of the Plant, the responsibility
for care and custody thereof together with the risk of loss or damage
thereto shall remain with the Contractor pursuant to GCC Clause 32
(Care of Facilities) hereof until Completion of the Facilities or the part
thereof in which such Plant are incorporated.

The Contractor shall be responsible for the care and custody of the
Facilities or any part thereof until the date of Completion of the Facilities
pursuant to GCC Clause 24 or, where the Contract provides for
Completion of the Facilities in parts, until the date of Completion of the
relevant part, and shall make good at its own cost any loss or damage
that may occur to the Facilities or the relevant part thereof from any
cause whatsoever during such period. The Contractor shall also be
responsible for any loss or damage to the Facilities caused by the
Contractor or its Subcontractors in the course of any work carried out,
pursuant to GCC Clause 27. Notwithstanding the foregoing, the
Contractor shall not be liable for any loss or damage to the Facilities or
that part thereof caused by reason of any of the matters specified or
referred to in paragraphs (a), (b) and (c) of GCC Subclauses 32.2 and
38.1.

If any loss or damage occurs to the Facilities or any part thereof or to
the Contractor’s temporary facilities by reason of

(a) insofar as they relate to the country where the Site is located,
nuclear reaction, nuclear radiation, radioactive contamination,
pressure wave caused by aircraft or other aerial objects, or any
other occurrences that an experienced contractor could not
reasonably foresee, or if reasonably foreseeable could not
reasonably make provision for or insure against, insofar as such
risks are not normally insurable on the insurance market and are
mentioned in the general exclusions of the policy of insurance,
including War Risks and Political Risks, taken out under GCC
Clause 34 hereof; or

(b)  any use or occupation by the Employer or any third party other
than a Subcontractor, authorized by the Employer of any part of
the Facilities; or

(c) any use of or reliance upon any design, data, or specification
provided or designated by or on behalf of the Employer, or any
such matter for which the Contractor has disclaimed responsibility
herein,

the Employer shall pay to the Contractor all sums payable in respect of
the Facilities executed, notwithstanding that the same be lost,
destroyed, or damaged, and will pay to the Contractor the replacement
value of all temporary facilities and all parts thereof lost, destroyed, or
damaged. If the Employer requests the Contractor in writing to make
good any loss or damage to the Facilities thereby occasioned, the
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33. Loss of or
Damage to
Property;
Accident or Injury
to Workers;
Indemnification

32.3

32.4

33.1

33.2

33.3

Contractor shall make good the same at the cost of the Employer in
accordance with GCC Clause 39. If the Employer does not request the
Contractor in writing to make good any loss or damage to the Facilities
thereby occasioned, the Employer shall either request a change in
accordance with GCC Clause 39, excluding the performance of that part
of the Facilities thereby lost, destroyed or damaged, or, where the loss
or damage affects a substantial part of the Facilities, the Employer shall
terminate the Contract pursuant to GCC Subclause 42.1 hereof.

The Contractor shall be liable for any loss of or damage to any
Contractor’s Equipment, or any other property of the Contractor used or
intended to be used for purposes of the Facilities, except (i) as
mentioned in GCC Subclause 32.2 with respect to the Contractor’s
temporary facilities, and (ii) where such loss or damage arises by reason
of any of the matters specified in GCC Subclauses 32.2 (b) and (c) and
38.1.

With respect to any loss or damage caused to the Facilities or any part
thereof or to the Contractor’'s Equipment by reason of any of the matters
specified in GCC Subclause 38.1, the provisions of GCC Subclause
38.3 shall apply.

Subject to GCC Subclause 33.3, the Contractor shall indemnify and hold
harmless the Employer and its employees and officers from and against
any and all suits, actions, or administrative proceedings, claims,
demands, losses, damages, costs, and expenses of whatsoever nature,
including attorney’s fees and expenses, in respect of the death or injury
of any person or loss of or damage to any property other than the
Facilities whether accepted or not, arising in connection with the supply
and installation of the Facilities and by reason of the negligence of the
Contractor or its Subcontractors, or their employees, officers, or agents,
except any injury, death, or property damage caused by the negligence
of the Employer, its contractors, employees, officers, or agents.

If any proceedings are brought or any claim is made against the
Employer that might subject the Contractor to liability under GCC
Subclause 33.1, the Employer shall promptly give the Contractor a
notice thereof and the Contractor may at its own expense and in the
Employer's name conduct such proceedings or claim and any
negotiations for the settlement of any such proceedings or claim.

If the Contractor fails to notify the Employer within 28 days after receipt
of such notice that it intends to conduct any such proceedings or claim,
then the Employer shall be free to conduct the same on its own behalf.
Unless the Contractor has so failed to notify the Employer within the 28-
day period, the Employer shall make no admission that may be
prejudicial to the defense of any such proceedings or claim.

The Employer shall, at the Contractor's request, afford all available
assistance to the Contractor in conducting such proceedings or claim,
and shall be reimbursed by the Contractor for all reasonable expenses
incurred in so doing.

The Employer shall indemnify and hold harmless the Contractor and its
employees, officers, and Subcontractors from any liability for loss of or
damage to property of the Employer, other than the Facilities not yet
taken over, that is caused by fire, explosion, or any other perils, in
excess of the amount recoverable from insurances procured under GCC
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34. Insurance

33.4

341

Clause 34, provided that such fire, explosion, or other perils were not
caused by any act or failure of the Contractor.

The party entitled to the benefit of an indemnity under this GCC Clause
33 shall take all reasonable measures to mitigate any loss or damage
which has occurred. If the party fails to take such measures, the other
party’s liabilities shall be correspondingly reduced.

To the extent specified in the Appendix (Insurance Requirements) to the
Contract Agreement, the Contractor shall at its expense take out and
maintain in effect, or cause to be taken out and maintained in effect,
during the performance of the Contract, the insurances set forth below
in the sums and with the deductibles and other conditions specified in
the said Appendix. The identity of the insurers and the form of the
policies shall be subject to the approval of the Employer, who should not
unreasonably withhold such approval.

(@) Cargo Insurance During Transport

Covering loss or damage occurring while in transit from the
Contractor’s or Subcontractor’s works or stores until arrival at the
Site, to the Plant (including spare parts therefor) and to the
Contractor’s Equipment.

(b) Installation All Risks Insurance

Covering physical loss or damage to the Facilities at the Site,
occurring prior to Completion of the Facilities, with an extended
maintenance coverage for the Contractor’s liability in respect of
any loss or damage occurring during the Defect Liability Period
while the Contractor is on the Site for the purpose of performing
its obligations during the Defect Liability Period.

(c)  Third Party Liability Insurance

Covering bodily injury or death suffered by third parties including
the Employer's personnel, and loss of or damage to property
occurring in connection with the supply and installation of the
Facilities.

(d)  Automobile Liability Insurance

Covering use of all vehicles used by the Contractor or its
Subcontractors, whether or not owned by them, in connection with
the execution of the Contract.

(e) Workers’ Compensation

In accordance with the statutory requirements applicable in any
country where the Contract or any part thereof is executed.

(f) Employer’s Liability

In accordance with the statutory requirements applicable in any
country where the Contract or any part thereof is executed.

(g) Other Insurances

Such other insurances as may be specifically agreed upon by the
parties hereto as listed in the Appendix (Insurance Requirements)
to the Contract Agreement.
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34.2

34.3

34.4

34.5

34.6

The Employer shall be named as co-insured under all insurance policies
taken out by the Contractor pursuant to GCC Subclause 34.1, except for
the Third Party Liability, Workers’ Compensation, and Employer’s
Liability Insurances, and the Contractor's Subcontractors shall be
named as co-insureds under all insurance policies taken out by the
Contractor pursuant to GCC Subclause 34.1 except for the Cargo
Insurance During Transport, Workers’ Compensation, and Employer’s
Liability Insurances. All insurer’s rights of subrogation against such co-
insureds for losses or claims arising out of the performance of the
Contract shall be waived under such policies.

The Contractor shall, in accordance with the provisions of the Appendix
(Insurance Requirements) to the Contract Agreement, deliver to the
Employer certificates of insurance or copies of the insurance policies as
evidence that the required policies are in full force and effect. The
certificates shall provide that no less than 21 days’ notice shall be given
to the Employer by insurers prior to cancellation or material modification
of a policy.

The Contractor shall ensure that, where applicable, its Subcontractor(s)
shall take out and maintain in effect adequate insurance policies for their
personnel and vehicles and for work executed by them under the
Contract, unless such Subcontractors are covered by the policies taken
out by the Contractor.

The Employer shall at its expense take out and maintain in effect during
the performance of the Contract those insurances specified in the
Appendix (Insurance Requirements) to the Contract Agreement, in the
sums and with the deductibles and other conditions specified in the said
Appendix. The Contractor and the Contractor’s Subcontractors shall be
named as co-insureds under all such policies. All insurers’ rights of
subrogation against such co-insureds for losses or claims arising out of
the performance of the Contract shall be waived under such policies.
The Employer shall deliver to the Contractor satisfactory evidence that
the required insurances are in full force and effect. The policies shall
provide that not less than 21 days’ notice shall be given to the Contractor
by all insurers prior to any cancellation or material modification of the
policies. If so requested by the Contractor, the Employer shall provide
copies of the policies taken out by the Employer under this GCC
Subclause 34.5.

If the Contractor fails to take out and/or maintain in effect the insurances
referred to in GCC Subclause 34.1, the Employer may take out and
maintain in effect any such insurances and may from time to time deduct
from any amount due the Contractor under the Contract any premium
that the Employer shall have paid to the insurer, or may otherwise
recover such amount as a debt due from the Contractor. If the Employer
fails to take out and/or maintain in effect the insurances referred to in
GCC 34.5, the Contractor may take out and maintain in effect any such
insurances and may from time to time deduct from any amount due the
Employer under the Contract any premium that the Contractor shall have
paid to the insurer, or may otherwise recover such amount as a debt due
from the Employer. If the Contractor fails to or is unable to take out and
maintain in effect any such insurances, the Contractor shall
nevertheless have no liability or responsibility towards the Employer,
and the Contractor shall have full recourse against the Employer for any
and all liabilities of the Employer herein.
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35. Unforeseen
Conditions

34.7

35.1

35.2

35.3

Unless otherwise provided in the Contract, the Contractor shall prepare
and conduct all and any claims made under the policies effected by it
pursuant to this GCC Clause 34, and all monies payable by any insurers
shall be paid to the Contractor. The Employer shall give to the
Contractor all such reasonable assistance as may be required by the
Contractor. With respect to insurance claims in which the Employer’s
interest is involved, the Contractor shall not give any release or make
any compromise with the insurer without the prior written consent of the
Employer. With respect to insurance claims in which the Contractor’s
interest is involved, the Employer shall not give any release or make any
compromise with the insurer without the prior written consent of the
Contractor.

If, during the execution of the Contract, the Contractor shall encounter
on the Site any physical conditions other than climatic conditions, or
artificial obstructions that could not have been reasonably foreseen prior
to the date of the Contract Agreement by an experienced contractor on
the basis of reasonable examination of the data relating to the Facilities
including any data as to boring tests, provided by the Employer, and on
the basis of information that it could have obtained from a visual
inspection of the Site if access thereto was available, or other data
readily available to it relating to the Facilities, and if the Contractor
determines that it will in consequence of such conditions or obstructions
incur additional cost and expense or require additional time to perform
its obligations under the Contract that would not have been required if
such physical conditions or artificial obstructions had not been
encountered, the Contractor shall promptly, and before performing
additional work or using additional Plant or Contractor’'s Equipment,
notify the Project Manager in writing of

(a) the physical conditions or artificial obstructions on the Site that
could not have been reasonably foreseen;

(b) the additional work and/or Plant and/or Contractor’s Equipment
required, including the steps which the Contractor will or proposes
to take to overcome such conditions or obstructions;

(c) the extent of the anticipated delay; and

(d) the additional cost and expense that the Contractor is likely to
incur.

On receiving any notice from the Contractor under this GCC Subclause
35.1, the Project Manager shall promptly consult with the Employer and
Contractor and decide upon the actions to be taken to overcome the
physical conditions or artificial obstructions encountered. Following
such consultations, the Project Manager shall instruct the Contractor,
with a copy to the Employer, of the actions to be taken.

Any reasonable additional cost and expense incurred by the Contractor
in following the instructions from the Project Manager to overcome such
physical conditions or artificial obstructions referred to in GCC
Subclause 35.1 shall be paid by the Employer to the Contractor as an
addition to the Contract Price.

If the Contractor is delayed or impeded in the performance of the
Contract because of any such physical conditions or artificial
obstructions referred to in GCC Subclause 35.1, the Time for
Completion shall be extended in accordance with GCC Clause 40.
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36. Change in Laws
and Regulations

37. Force Majeure

36.1

37.1

37.2

37.3

37.4

If, after the date 28 days prior to the date of Bid submission, in the
country where the Site is located, any law, regulation, ordinance, order
or by-law having the force of law is enacted, promulgated, abrogated, or
changed, which shall be deemed to include any change in interpretation
or application by the competent authorities, that subsequently affects the
costs and expenses of the Contractor and/or the Time for Completion,
the Contract Price shall be correspondingly increased or decreased,
and/or the Time for Completion shall be reasonably adjusted to the
extent that the Contractor has thereby been affected in the performance
of any of its obligations under the Contract. Notwithstanding the
foregoing, such additional or reduced costs shall not be separately paid
or credited if the same has already been accounted for in the price
adjustment provisions where applicable, in accordance with the SCC,
pursuant to GCC Subclause 11.2.

“Force Majeure” shall mean any event beyond the reasonable control of
the Employer or of the Contractor, as the case may be, and which is
unavoidable notwithstanding the reasonable care of the party affected,
and shall include, without limitation, the following:

(@) war, hostilities, or warlike operations whether a state of war be
declared or not, invasion, act of foreign enemy and civil war;

(b)  rebellion, revolution, insurrection, mutiny, usurpation of civil or
military government, conspiracy, riot, civii commotion, and
terrorist acts;

(c) confiscation, nationalization, mobilization, commandeering or
requisition by or under the order of any government or de jure or
de facto authority or ruler or any other act or failure to act of any
local state or national government authority;

(d) strike, sabotage, lockout, embargo, import restriction, port
congestion, lack of usual means of public transportation and
communication, industrial dispute, shipwreck, shortage or
restriction of power supply, epidemics, quarantine, and plague;

(e) earthquake, landslide, volcanic activity, fire, flood or inundation,
tidal wave, typhoon or cyclone, hurricane, storm, lightning, or
other inclement weather condition, nuclear, and pressure waves
or other natural or physical disaster; and

(f)  shortage of labor, materials, or utilities where caused by
circumstances that are themselves Force Majeure.

If either party is prevented, hindered, or delayed from or in performing
any of its obligations under the Contract by an event of Force Majeure,
then it shall notify the other in writing of the occurrence of such event
and the circumstances thereof within 14 days after the occurrence of
such event.

The party who has given such notice shall be excused from the
performance or punctual performance of its obligations under the
Contract for so long as the relevant event of Force Majeure continues
and to the extent that such party’s performance is prevented, hindered,
or delayed. The Time for Completion shall be extended in accordance
with GCC Clause 40.

The party or parties affected by the event of Force Majeure shall use
reasonable efforts to mitigate the effect thereof upon its or their
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38. War Risks

37.5

37.6

37.7

37.8

38.1

38.2

38.3

performance of the Contract and to fulfill its or their obligations under the
Contract, but without prejudice to either party’s right to terminate the
Contract under GCC Subclauses 37.6 and 38.5.

No delay or nonperformance by either party hereto caused by the
occurrence of any event of Force Majeure shall

(a) constitute a default or breach of the Contract; or

(b) give rise to any claim for damages or additional cost or expense
occasioned thereby, subject to GCC Subclauses 32.2, 38.3 and
38.4

if and to the extent that such delay or nonperformance is caused by the
occurrence of an event of Force Majeure.

If the performance of the Contract is substantially prevented, hindered,
or delayed for a single period of more than 60 days or an aggregate
period of more than 120 days on account of one or more events of Force
Majeure during the currency of the Contract, the parties will attempt to
develop a mutually satisfactory solution, failing which either party may
terminate the Contract by giving a notice to the other, but without
prejudice to either party’s right to terminate the Contract under GCC
Subclause 38.5.

In the event of termination pursuant to GCC Subclause 37.6, the rights
and obligations of the Employer and the Contractor shall be as specified
in GCC Subclauses 42.1.2 and 42.1.3.

Notwithstanding GCC Subclause 37.5, Force Majeure shall not apply to
any obligation of the Employer to make payments to the Contractor
herein.

“War Risks” shall mean any event specified in paragraphs (a) and (b) of
GCC Subclause 37.1 and any explosion or impact of any mine, bomb,
shell, grenade, or other projectile, missile, munitions or explosive of war,
occurring or existing in or near the country (or countries) where the Site
is located.

Notwithstanding anything contained in the Contract, the Contractor shall
have no liability whatsoever for or with respect to

(a) destruction of or damage to Facilities, Plant, or any part thereof;

(b)  destruction of or damage to property of the Employer or any third
party; or

(c) injury or loss of life

if such destruction, damage, injury or loss of life is caused by any war
risks, and the Employer shall indemnify and hold the Contractor
harmless from and against any and all claims, liabilities, actions,
lawsuits, damages, costs, charges, or expenses arising in consequence
of or in connection with the same.

If the Facilities or any Plant or Contractor's Equipment or any other
property of the Contractor used or intended to be used for the purposes
of the Facilities shall sustain destruction or damage by reason of any
war risks, the Employer shall pay the Contractor for

(a) any part of the Facilities or the Plant so destroyed or damaged to
the extent not already paid for by the Employer and so far as may
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39. Change in the

38.4

38.5

38.6

be required by the Employer, and as may be necessary for
completion of the Facilities;

(b) replacing or making good any Contractor's Equipment or other
property of the Contractor so destroyed or damaged; and

(c) replacing or making good any such destruction or damage to the
Facilities or the Plant or any part thereof.

If the Employer does not require the Contractor to replace or make good
any such destruction or damage to the Facilities, the Employer shall
either request a change in accordance with GCC Clause 39, excluding
the performance of that part of the Facilities thereby destroyed or
damaged or, where the loss, destruction, or damage affects a
substantial part of the Facilities, shall terminate the Contract, pursuant
to GCC Subclause 42.1.

If the Employer requires the Contractor to replace or make good on any
such destruction or damage to the Facilities, the Time for Completion
shall be extended in accordance with GCC 40.

Notwithstanding anything contained in the Contract, the Employer shall
pay the Contractor for any increased costs or incidentals to the
execution of the Contract that are in any way attributable to, consequent
on, resulting from, or in any way connected with any war risks, provided
that the Contractor shall as soon as practicable notify the Employer in
writing of any such increased cost.

If during the performance of the Contract any war risks shall occur that
financially or otherwise materially affect the execution of the Contract by
the Contractor, the Contractor shall use its reasonable efforts to execute
the Contract with due and proper consideration given to the safety of its
and its Subcontractors’ personnel engaged in the work on the Facilities,
provided, however, that if the execution of the work on the Facilities
becomes impossible or is substantially prevented for a single period of
more than sixty (60) days or an aggregate period of more than one
hundred and twenty (120) days on account of any war risks, the parties
will attempt to develop a mutually satisfactory solution, failing which
either party may terminate the Contract by giving a notice to the other.

In the event of termination pursuant to GCC Subclauses 38.3 or 38.5,
the rights and obligations of the Employer and the Contractor shall be
specified in GCC Subclauses 42.1.2 and 42.1.3.

H. Change in Contract Elements

39.1 Introducing a Change

Facilities

39.1.1 Subject to GCC Subclauses 39.2.5 and 39.2.7, the Employer shall
have the right to propose, and subsequently require, that the
Project Manager order the Contractor from time to time during the
performance of the Contract to make any change, modification,
addition, or deletion to, in or from the Facilities hereinafter called
“Change,” provided that such Change falls within the general
scope of the Facilities and does not constitute unrelated work and
that it is technically practicable, taking into account both the state
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of advancement of the Facilities and the technical compatibility of
the Change envisaged with the nature of the Facilities as specified
in the Contract.

39.1.2 The Contractor may from time to time during its performance of
the Contract propose to the Employer with a copy to the Project
Manager, any Change that the Contractor considers necessary or
desirable to improve the quality, efficiency, or safety of the
Facilities. The Employer may at its discretion approve or reject
any Change proposed by the Contractor, provided that the
Employer shall approve any Change proposed by the Contractor
to ensure the safety of the Facilities.

39.1.3 Notwithstanding GCC Subclauses 39.1.1 and 39.1.2, no change
made necessary because of any default of the Contractor in the
performance of its obligations under the Contract shall be deemed
to be a Change, and such change shall not result in any
adjustment of the Contract Price or the Time for Completion.

39.1.4 The procedure on how to proceed with and execute Changes is
specified in GCC Subclauses 39.2 and 39.3, and further details
and forms are provided in the Employer's Requirements (Forms
and Procedures).

39.2 Changes Originating from Employer

39.2.1 If the Employer proposes a Change pursuant to GCC Subclause
39.1.1, it shall send to the Contractor a “Request for Change
Proposal,” requiring the Contractor to prepare and furnish to the
Project Manager as soon as reasonably practicable a “Change
Proposal,” which shall include the following:

(a) brief description of the Change,

(b) effect on the Time for Completion,

(c) estimated cost of the Change,

(d) effect on Functional Guarantees (if any),
(e) effect on the Facilities, and

(f)  effect on any other provisions of the Contract.

39.2.2 Prior to preparing and submitting the “Change Proposal,” the
Contractor shall submit to the Project Manager an “Estimate for
Change Proposal,” which shall be an estimate of the cost of
preparing and submitting the Change Proposal.

Upon receipt of the Contractor’'s Estimate for Change Proposal,
the Employer shall do one of the following:

(a) accept the Contractor's estimate with instructions to the
Contractor to proceed with the preparation of the Change
Proposal,

(b) advise the Contractor of any part of its Estimate for Change
Proposal that is unacceptable and request the Contractor to
review its estimate

(c) advise the Contractor that the Employer does not intend to
proceed with the Change.
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39.2.3 Upon receipt of the Employer’s instruction to proceed under GCC
Subclause 39.2.2 (a), the Contractor shall, with proper expedition,
proceed with the preparation of the Change Proposal, in
accordance with GCC Subclause 39.2.1.

39.2.4 The pricing of any Change shall, as far as practicable, be
calculated in accordance with the rates and prices included in the
Contract. If such rates and prices are inequitable, the parties
thereto shall agree on specific rates for the valuation of the
Change.

39.2.5 If before or during the preparation of the Change Proposal it
becomes apparent that the aggregate effect of compliance
therewith and with all other Change Orders that have already
become binding upon the Contractor under this GCC Clause 39
would be to increase or decrease the Contract Price as originally
set forth in Article 2 (Contract Price) of the Contract Agreement by
more than 15%, the Contractor may give a written notice of
objection thereto prior to furnishing the Change Proposal as
aforesaid. If the Employer accepts the Contractor’s objection, the
Employer shall withdraw the proposed Change and shall notify the
Contractor in writing thereof.

The Contractor’s failure to so object shall neither affect its right to
object to any subsequent requested Changes or Change Orders
herein, nor affect its right to take into account, when making such
subsequent objection, the percentage increase or decrease in the
Contract Price that any Change not objected to by the Contractor
represents.

39.2.6 Upon receipt of the Change Proposal, the Employer and the
Contractor shall mutually agree upon all matters therein
contained. Within 14 days after such agreement, the Employer
shall, if it intends to proceed with the Change, issue the Contractor
with a Change Order.

If the Employer is unable to reach a decision within 14 days, it shall
notify the Contractor with details of when the Contractor can
expect a decision.

If the Employer decides not to proceed with the Change for
whatever reason, it shall, within the said period of 14 days, notify
the Contractor accordingly. Under such circumstances, the
Contractor shall be entitled to reimbursement of all costs
reasonably incurred by it in the preparation of the Change
Proposal, provided that these do not exceed the amount given by
the Contractor in its Estimate for Change Proposal submitted in
accordance with GCC Subclause 39.2.2.

39.2.7 If the Employer and the Contractor cannot reach agreement on the
price for the Change, an equitable adjustment to the Time for
Completion, or any other matters identified in the Change
Proposal, the Employer may nevertheless instruct the Contractor
to proceed with the Change by issue of a “Pending Agreement
Change Order.”

Upon receipt of a Pending Agreement Change Order, the
Contractor shall immediately proceed with effecting the Changes
covered by such Order. The parties shall thereafter attempt to
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39.3

reach agreement on the outstanding issues under the Change
Proposal.

If the parties cannot reach agreement within 60 days from the date
of issue of the Pending Agreement Change Order, then the matter
may be referred to the Dispute Board in accordance with the
provisions of GCC Subclause 45.3.

Changes Originating from Contractor

39.3.1 If the Contractor proposes a Change pursuant to GCC Subclause
39.1.2, the Contractor shall submit to the Project Manager a
written “Application for Change Proposal,” giving reasons for the
proposed Change and including the information specified in GCC
Subclause 39.2.1.

Upon receipt of the Application for Change Proposal, the parties
shall follow the procedures outlined in GCC Subclauses 39.2.6
and 39.2.7. However, should the Employer choose not to
proceed, the Contractor shall not be entitled to recover the costs
of preparing the Application for Change Proposal.

40. Extension of Time 40.1 The Time(s) for Completion specified in the SCC shall be extended if the

for Completion

40.2

Contractor is delayed or impeded in the performance of any of its
obligations under the Contract by reason of any of the following:

(@) any Change in the Facilities as provided in GCC Clause 39;

(b) any occurrence of Force Majeure as provided in GCC Clause 37,
unforeseen conditions as provided in GCC Clause 35, or other
occurrence of any of the matters specified or referred to in
paragraphs (a), (b) and (c) of GCC Subclause 32.2;

(c) any suspension order given by the Employer under GCC Clause
41 hereof or reduction in the rate of progress pursuant to GCC
Subclause 41.2; or

(d) any changes in laws and regulations as provided in GCC Clause
36; or

(e) any default or breach of the Contract by the Employer, or any
activity, act or omission of the Employer, or the Project Manager,
or any other contractors employed by the Employer; or

(f)  any other matter specifically mentioned in the Contract; or

(g) any delay on the part of a sub-contractor, provided such delay is
due to a cause for which the Contractor himself would have been
entitled to an extension of time under this Subclause

by such period as shall be fair and reasonable in all the circumstances
and as shall fairly reflect the delay or impediment sustained by the
Contractor.

Except where otherwise specifically provided in the Contract, the
Contractor shall submit to the Project Manager a notice of a claim for an
extension of the Time for Completion, together with particulars of the
event or circumstance justifying such extension as soon as reasonably
practicable after the commencement of such event or circumstance. As
soon as reasonably practicable after receipt of such notice and supporting
particulars of the claim, the Employer and the Contractor shall agree upon
the period of such extension. In the event that the Contractor does not
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40.3

41. Suspension 411

41.2

accept the Employer’s estimate of a fair and reasonable time extension,
the Contractor shall be entitled to refer the matter to a Dispute Board,
pursuant to GCC Subclause 45.3.

The Contractor shall at all times use its reasonable efforts to minimize
any delay in the performance of its obligations under the Contract.

In all cases where the Contractor has given a notice of a claim for an
extension of time under GCC 40.2, the Contractor shall consult with the
Project Manager in order to determine the steps (if any) which can be
taken to overcome or minimize the actual or anticipated delay. The
Contractor shall there after comply with all reasonable instructions, which
the Project Manager shall give in order to minimize such delay. If
compliance with such instructions shall cause the Contractor to incur
extra costs and the Contractor is entitled to an extension of time under
GCC 40.1, the amount of such extra costs shall be added to the Contract
Price.

The Employer may request the Project Manager, by notice to the
Contractor, to order the Contractor to suspend performance of any or all
of its obligations under the Contract. Such notice shall specify the
obligation of which performance is to be suspended, the effective date of
the suspension and the reasons therefor. The Contractor shall thereupon
suspend performance of such obligation, except those obligations
necessary for the care or preservation of the Facilities, until ordered in
writing to resume such performance by the Project Manager.

If, by virtue of a suspension order given by the Project Manager, other
than by reason of the Contractor’s default or breach of the Contract, the
Contractor’s performance of any of its obligations is suspended for an
aggregate period of more than 90 days, then at any time thereafter and
provided that at that time such performance is still suspended, the
Contractor may give a notice to the Project Manager requiring that the
Employer shall, within 28 days of receipt of the notice, order the
resumption of such performance or request and subsequently order a
change in accordance with GCC Clause 39, excluding the performance
of the suspended obligations from the Contract.

If the Employer fails to do so within such period, the Contractor may, by
a further notice to the Project Manager, elect to treat the suspension,
where it affects a part only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 or, where it affects the whole of the
Facilities, as termination of the Contract under GCC Subclause 42.1.

If

(@) the Employer has failed to pay the Contractor any sum due under
the Contract within the specified period, has failed to approve any
invoice or supporting documents without just cause pursuant to the
Appendix (Terms and Procedures of Payment) to the Contract
Agreement, or commits a substantial breach of the Contract, the
Contractor may give a notice to the Employer that requires payment
of such sum, with interest thereon as stipulated in GCC Subclause
12.3, requires approval of such invoice or supporting documents,
or specifies the breach and requires the Employer to remedy the
same, as the case may be. If the Employer fails to pay such sum
together with such interest, fails to approve such invoice or
supporting documents or give its reasons for withholding such
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42. Termination

413

414

421

approval, or fails to remedy the breach or take steps to remedy the
breach within 14 days after receipt of the Contractor’s notice; or

(b)  the Contractor is unable to carry out any of its obligations under the
Contract for any reason attributable to the Employer, including but
not limited to the Employer’s failure to provide possession of or
access to the Site or other areas in accordance with GCC
Subclause 10.2, or failure to obtain any governmental permit
necessary for the execution and/or completion of the Facilities,

then the Contractor may by 14 days’ notice to the Employer suspend
performance of all or any of its obligations under the Contract, or reduce
the rate of progress.

If the Contractor’s performance of its obligations is suspended, or the rate
of progress is reduced pursuant to this GCC Clause 41, then the Time for
Completion shall be extended in accordance with GCC Subclause 40.1,
and any and all additional costs or expenses incurred by the Contractor
as a result of such suspension or reduction shall be paid by the Employer
to the Contractor in addition to the Contract Price, except in the case of
suspension order or reduction in the rate of progress by reason of the
Contractor’s default or breach of the Contract.

During the period of suspension, the Contractor shall not remove from the
Site any Plant, any part of the Facilities or any Contractor’s Equipment,
without the prior written consent of the Employer.

Termination for Employer’s Convenience

42.1.1 The Employer may at any time terminate the Contract for any
reason by giving the Contractor a notice of termination that refers
to this GCC Subclause 42.1.

42.1.2 Upon receipt of the notice of termination under GCC Subclause
42.1.1, the Contractor shall, either immediately or upon the date
specified in the notice of termination,

(a) cease all further work, except for such work as the Employer
may specify in the notice of termination for the sole purpose
of protecting that part of the Facilities already executed, or
any work required to leave the Site in a clean and safe
condition;

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) (ii) below;

(c) remove all Contractor's Equipment from the Site, repatriate
the Contractor’s and its Subcontractors’ personnel from the
Site, remove from the Site any wreckage, rubbish and debris
of any kind, and leave the whole of the Site in a clean and
safe condition; and

(d)  subject to the payment specified in GCC Subclause 42.1.3,

(i) deliver to the Employer the parts of the Facilities
executed by the Contractor up to the date of
termination;

(i)  to the extent legally possible, assign to the Employer
all right, titte and benefit of the Contractor to the
Facilities and to the Plant as of the date of termination,
and, as may be required by the Employer, in any
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subcontracts concluded between the Contractor and
its Subcontractors; and

(i)  deliver to the Employer all non-proprietary drawings,
specifications and other documents prepared by the
Contractor or its Subcontractors as at the date of
termination in connection with the Facilities.

42 1.3 In the event of termination of the Contract under GCC Subclause
42.1.1, the Employer shall pay to the Contractor the following
amounts:

(a)

(b)

the Contract Price, properly attributable to the parts of the
Facilities executed by the Contractor as of the date of
termination;

the costs reasonably incurred by the Contractor in the
removal of the Contractor’'s Equipment from the Site and in
the repatriation of the Contractor’s and its Subcontractors’
personnel;

any amounts to be paid by the Contractor to its
Subcontractors in connection with the termination of any
subcontracts, including any cancellation charges;

costs incurred by the Contractor in protecting the Facilities
and leaving the Site in a clean and safe condition pursuant
to paragraph (a) of GCC Subclause 42.1.2; and

the cost of satisfying all other obligations, commitments and
claims that the Contractor may in good faith have
undertaken with third parties in connection with the Contract
and that are not covered by paragraphs (a) through (d)
above.

42.2 Termination for Contractor’'s Default

42.2.1 The Employer, without prejudice to any other rights or remedies it
may possess, may terminate the Contract forthwith in the following
circumstances by giving a notice of termination and its reasons
therefor to the Contractor, referring to this GCC Subclause 42.2:

(a)

(c)

if the Contractor becomes bankrupt or insolvent, has a
receiving order issued against it, compounds with its
creditors, or, if the Contractor is a corporation, a resolution
is passed or order is made for its winding up, other than a
voluntary liquidation for the purposes of amalgamation or
reconstruction, a receiver is appointed over any part of its
undertaking or assets, or if the Contractor takes or suffers
any other analogous action in consequence of debt;

if the Contractor assigns or transfers the Contract or any
right or interest therein in violation of the provision of GCC
Clause 43; and

if the Contractor, in the judgment of the Employer has
engaged in integrity violations, as defined in GCC Clause 6,
in competing for or in executing the Contract.

42.2.2 If the Contractor

(a)

has abandoned or repudiated the Contract;
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(b) has without valid reason failed to commence work on the
Facilities promptly or has suspended, other than pursuant to
GCC Subclause 41.2, the progress of Contract performance
for more than 28 days after receiving a written instruction
from the Employer to proceed;

(c) persistently fails to execute the Contract in accordance with
the Contract or persistently neglects to carry out its
obligations under the Contract without just cause;

(d) refuses or is unable to provide sufficient materials, services
or labor to execute and complete the Facilities in the manner
specified in the program furnished under GCC Subclause
18.2 at rates of progress that give reasonable assurance to
the Employer that the Contractor can attain Completion of
the Facilities by the Time for Completion as extended,;

then the Employer may, without prejudice to any other rights it may
possess under the Contract, give a notice to the Contractor,
stating the nature of the default and requiring the Contractor to
remedy the same. If the Contractor fails to remedy or to take steps
to remedy the same within 14 days of its receipt of such notice,
then the Employer may terminate the Contract forthwith by giving
a notice of termination to the Contractor that refers to this GCC
Subclause 42.2.

42.2.3 Upon receipt of the notice of termination under GCC Subclauses

42.2.1 or 42.2.2, the Contractor shall, either immediately or upon
such date as is specified in the notice of termination,

(a) cease all further work, except for such work as the Employer
may specify in the notice of termination for the sole purpose
of protecting that part of the Facilities already executed, or
any work required to leave the Site in a clean and safe
condition;

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) below;

(c) deliver to the Employer the parts of the Facilities executed
by the Contractor up to the date of termination;

(d) to the extent legally possible, assign to the Employer all
right, title and benefit of the Contractor to the Facilities and
to the Plant as of the date of termination, and, as may be
required by the Employer, in any subcontracts concluded
between the Contractor and its Subcontractors; and

(e) deliver to the Employer all drawings, specifications and
other documents prepared by the Contractor or its
Subcontractors as of the date of termination in connection
with the Facilities.

42.2.4 The Employer may enter upon the Site, expel the Contractor, and

complete the Facilities itself or by employing any third party. The
Employer may, to the exclusion of any right of the Contractor over
the same, take over and use with the payment of a fair rental rate
to the Contractor, with all the maintenance costs to the account of
the Employer and with an indemnification by the Employer for all
liability including damage or injury to persons arising out of the
Employer’s use of such equipment, any Contractor's Equipment
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owned by the Contractor and on the Site in connection with the
Facilities for such reasonable period as the Employer considers
expedient for the supply and installation of the Facilities.

Upon completion of the Facilities or at such earlier date as the
Employer thinks appropriate, the Employer shall give notice to the
Contractor that such Contractor's Equipment will be returned to
the Contractor at or near the Site and shall return such
Contractor’s Equipment to the Contractor in accordance with such
notice. The Contractor shall thereafter without delay and at its cost
remove or arrange removal of the same from the Site.

42.2.5 Subject to GCC Subclause 42.2.6, the Contractor shall be entitled

to be paid the Contract Price attributable to the Facilities executed
as of the date of termination, the value of any unused or partially
used Plant on the Site, and the costs, if any, incurred in protecting
the Facilities and in leaving the Site in a clean and safe condition
pursuant to paragraph (a) of GCC Subclause 42.2.3. Any sums
due the Employer from the Contractor accruing prior to the date of
termination shall be deducted from the amount to be paid to the
Contractor under this Contract.

42.2.6 If the Employer completes the Facilities, the cost of completing the

Facilities by the Employer shall be determined.

If the sum that the Contractor is entitled to be paid, pursuant to
GCC Subclause 42.2.5, plus the reasonable costs incurred by the
Employer in completing the Facilities, exceeds the Contract Price,
the Contractor shall be liable for such excess.

If such excess is greater than the sums due the Contractor under
GCC Subclause 42.2.5, the Contractor shall pay the balance to
the Employer, and if such excess is less than the sums due the
Contractor under GCC Subclause 42.2.5, the Employer shall pay
the balance to the Contractor.

The Employer and the Contractor shall agree, in writing, on the
computation described above and the manner in which any sums
shall be paid.

42.3 Termination by Contractor

4231 If

(a) the Employer has failed to pay the Contractor any sum due
under the Contract within the specified period, has failed to
approve any invoice or supporting documents without just
cause pursuant to the Appendix (Terms and Procedures of
Payment) to the Contract Agreement, or commits a
substantial breach of the Contract, the Contractor may give
a notice to the Employer that requires payment of such sum,
with interest thereon as stipulated in GCC Subclause 12.3,
requires approval of such invoice or supporting documents,
or specifies the breach and requires the Employer to remedy
the same, as the case may be. If the Employer fails to pay
such sum together with such interest, fails to approve such
invoice or supporting documents or give its reasons for
withholding such approval, fails to remedy the breach or
take steps to remedy the breach within 14 days after receipt
of the Contractor’s notice; or
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(b) the Contractor is unable to carry out any of its obligations
under the Contract for any reason attributable to the
Employer, including but not limited to the Employer’s failure
to provide possession of or access to the Site or other areas
or failure to obtain any governmental permit necessary for
the execution and/or completion of the Facilities;

then the Contractor may give a notice to the Employer thereof, and
if the Employer has failed to pay the outstanding sum, to approve
the invoice or supporting documents, to give its reasons for
withholding such approval, or to remedy the breach within 28 days
of such notice, or if the Contractor is still unable to carry out any of
its obligations under the Contract for any reason attributable to the
Employer within 28 days of the said notice, the Contractor may by
a further notice to the Employer referring to this GCC Subclause
42 .3.1, forthwith terminate the Contract.

42.3.2 The Contractor may terminate the Contract forthwith by giving a

notice to the Employer to that effect, referring to this GCC
Subclause 42.3.2, if the Employer becomes bankrupt or insolvent,
has a receiving order issued against it, compounds with its
creditors, or, being a corporation, if a resolution is passed or order
is made for its winding up (other than a voluntary liquidation for
the purposes of amalgamation or reconstruction), a receiver is
appointed over any part of its undertaking or assets, or if the
Employer takes or suffers any other analogous action in
consequence of debt.

42.3.3 If the Contract is terminated under GCC Subclauses 42.3.1 or

42.3.2, then the Contractor shall immediately

(a) cease all further work, except for such work as may be
necessary for the purpose of protecting that part of the
Facilities already executed, or any work required to leave
the Site in a clean and safe condition;

(b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) (ii);

(c) remove all Contractor's Equipment from the Site and
repatriate the Contractor's and its Subcontractors’
personnel from the Site; and

(d)  subject to the payment specified in GCC Subclause 42.3.4,

(i)  deliver to the Employer the parts of the Facilities
executed by the Contractor up to the date of
termination;

(i)  to the extent legally possible, assign to the Employer
all right, titte and benefit of the Contractor to the
Facilities and to the Plant as of the date of termination,
and, as may be required by the Employer, in any
subcontracts concluded between the Contractor and
its Subcontractors; and

(i)  deliver to the Employer all drawings, specifications
and other documents prepared by the Contractor or
its Subcontractors as of the date of termination in
connection with the Facilities.
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43. Assignment

44. Contractor’'s
Claims

42.4

42.5

43.1

441

42.3.4 If the Contract is terminated under GCC Subclauses 42.3.1 or
42.3.2, the Employer shall pay to the Contractor all payments
specified in GCC Subclause 42.1.3, and reasonable
compensation for all loss, except for loss of profit, or damage
sustained by the Contractor arising out of, in connection with or in
consequence of such termination.

42.3.5 Termination by the Contractor pursuant to this GCC Subclause
42.3 is without prejudice to any other rights or remedies of the
Contractor that may be exercised in lieu of or in addition to rights
conferred by GCC Subclause 42.3.

In this GCC Clause 42, the expression “Facilities executed” shall include
all work executed, Installation Services provided, and all Plant acquired,
or subject to a legally binding obligation to purchase, by the Contractor
and used or intended to be used for the purpose of the Facilities, up to
and including the date of termination.

In this GCC Clause 42, in calculating any monies due from the Employer to
the Contractor, account shall be taken of any sum previously paid by the
Employer to the Contractor under the Contract, including any advance
payment paid pursuant to the Appendix (Terms and Procedures of Payment)
to the Contract Agreement.

Neither the Employer nor the Contractor shall, without the express prior
written consent of the other party which consent shall not be
unreasonably withheld, assign to any third party the Contract or any part
thereof, or any right, benefit, obligation or interest therein or thereunder,
except that the Contractor shall be entitled to assign either absolutely or
by way of charge any monies due and payable to it or that may become
due and payable to it under the Contract.

. Claims, Disputes, and Arbitration

If the Contractor considers himself to be entitled to any extension of the
Time for Completion and/or any additional payment, under any Clause
of these Conditions or otherwise in connection with the Contract, the
Contractor shall submit a notice to the Project Manager, describing the
event or circumstance giving rise to the claim. The notice shall be given
as soon as practicable, and not later than 28 days after the Contractor
became aware, or should have become aware, of the event or
circumstance.

If the Contractor fails to give notice of a claim within such period of 28
days, the Time for Completion shall not be extended, the Contractor shall
not be entitled to additional payment, and the Employer shall be
discharged from all liability in connection with the claim. Otherwise, the
following provisions of this Subclause shall apply.

The Contractor shall also submit any other notices, which are required
by the Contract, and supporting particulars for the claim, all as relevant
to such event or circumstance.

The Contractor shall keep such contemporary records as may be
necessary to substantiate any claim, either on the Site or at another
location acceptable to the Project Manager. Without admitting the
Employer’s liability, the Project Manager may, after receiving any notice
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45, Disputes and
Arbitration

under this Subclause, monitor the record keeping and/or instruct the
Contractor to keep further contemporary records. The Contractor shall
permit the Project Manager to inspect all these records, and shall (if
instructed) submit copies to the Project Manager.

Within 42 days after the Contractor became aware (or should have
become aware) of the event or circumstance giving rise to the claim, or
within such other period as may be proposed by the Contractor and
approved by the Project Manager, the Contractor shall send to the
Project Manager a fully detailed claim, which includes full supporting
particulars of the basis of the claim and of the extension of time and/or
additional payment claimed. If the event or circumstance giving rise to
the claim has a continuing effect,

(a) this fully detailed claim shall be considered as interim;

(b) the Contractor shall send further interim claims at monthly
intervals, giving the accumulated delay and/or amount claimed,
and such further particulars as the Project Manager may
reasonably require; and

(c) the Contractor shall send a final claim within 28 days after the end
of the effects resulting from the event or circumstance, or within
such other period as may be proposed by the Contractor and
approved by the Project Manager.

Within 42 days after receiving a claim or any further particulars
supporting a previous claim, or within such other period as may be
proposed by the Project Manager and approved by the Contractor, the
Project Manager shall respond with approval, or with disapproval and
detailed comments. He may also request any necessary further
particulars, but shall nevertheless give his response on the principles of
the claim within such time.

Each payment certificate shall include such amounts for any claim as
have been reasonably substantiated as due under the relevant provision
of the Contract. Unless and until the particulars supplied are sufficient to
substantiate the whole of the claim, the Contractor shall only be entitled
to payment for such part of the claim as he has been able to substantiate.

The Project Manager shall agree with the Contractor or estimate: (i) the
extension (if any) of the Time for Completion (before or after its expiry)
in accordance with GCC Clause 40, and/or (ii) the additional payment (if
any) to which the Contractor is entitled under the Contract.

The requirements of this Subclause are in addition to those of any other
Subclause, which may apply to a claim. If the Contractor fails to comply
with this or another Subclause in relation to any claim, any extension of
time and/or additional payment shall take account of the extent (if any)
to which the failure has prevented or prejudiced proper investigation of
the claim, unless the claim is excluded under the second paragraph of
this Subclause.

In the event that the Contractor and the Employer cannot agree on any
matter relating to a claim, either party may refer the matter to the Dispute
Board pursuant to GCC 45 hereof.

45.1 Appointment of the Dispute Board
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Disputes shall be referred to a Dispute Board for decision in accordance
with GCC Subclause 45.3. The Parties shall appoint a Dispute Board by
the date stated in the SCC.

The Dispute Board shall comprise, as stated in the SCC, either one or
three suitably qualified persons (“the members”), each of whom shall be
fluent in the language for communication defined in the Contract and
shall be a professional experienced in the type of activities involved in the
performance of the Contract and with the interpretation of contractual
documents. If the number is not so stated and the Parties do not agree
otherwise, the Dispute Board shall comprise three persons, one of whom
shall serve as chairman.

If the Parties have not jointly appointed the Dispute Board 21 days before
the date stated in the SCC and the Dispute Board is to comprise three
persons, each Party shall nominate one member for the approval of the
other Party. The first two members shall recommend and the Parties
shall agree upon the third member, who shall act as chairman.

However, if a list of potential members is included in the SCC, the
members shall be selected from those on the list, other than anyone who
is unable or unwilling to accept appointment to the Dispute Board.

The agreement between the Parties and either the sole member or each
of the three members shall incorporate by reference the General
Conditions of Dispute Board Agreement contained in the Appendix to
these General Conditions, with such amendments as are agreed
between them.

The terms of the remuneration of either the sole member or each of the
three members, including the remuneration of any expert whom the
Dispute Board consults, shall be mutually agreed upon by the Parties
when agreeing the terms of appointment of the member or such expert
(as the case may be). Each Party shall be responsible for paying one-
half of this remuneration.

If a member declines to act or is unable to act as a result of death,
disability, resignation or termination of appointment, a replacement shall
be appointed in the same manner as the replaced person was required
to have been nominated or agreed upon, as described in this Subclause.

The appointment of any member may be terminated by mutual
agreement of both Parties, but not by the Employer or the Contractor
acting alone. Unless otherwise agreed by both Parties, the appointment
of the Dispute Board (including each member) shall expire when the
Operational Acceptance Certificate has been issued in accordance with
GCC Clause 25.3.

45.2 Failure to Agree Dispute Board

If any of the following conditions apply, namely:

(a) the Parties fail to agree upon the appointment of the sole member
of the Dispute Board by the date stated in the first paragraph of
GCC Subclause 45.1;

(b) either Party fails to nominate a member (for approval by the other
Party) of a Dispute Board of three persons by such date;

(c) the Parties fail to agree upon the appointment of the third member
(to act as chairman) of the Dispute Board by such date; or
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(d) the Parties fail to agree upon the appointment of a replacement
person within 42 days after the date on which the sole member or
one of the three members declines to act or is unable to act as a
result of death, disability, resignation, or termination of
appointment;

then the appointing entity or official named in the SCC shall, upon the
request of either or both of the Parties and after due consultation with
both Parties, appoint this member of the Dispute Board. This
appointment shall be final and conclusive. Each Party shall be
responsible for paying one-half of the remuneration of the appointing
entity or official.

Obtaining Dispute Board’s Decision

If a dispute (of any kind whatsoever) arises between the Parties in
connection with the performance of the Contract, including any dispute
as to any certificate, determination, instruction, opinion or valuation of
the Project Manager, either Party may refer the dispute in writing to the
Dispute Board for its decision, with copies to the other Party and the
Project Manager. Such reference shall state that it is given under this
Subclause.

For a Dispute Board of three persons, the Dispute Board shall be
deemed to have received such reference on the date when it is received
by the chairman of the Dispute Board.

Both Parties shall promptly make available to the Dispute Board all such
additional information, further access to the Site, and appropriate
facilities, as the Dispute Board may require for the purposes of making a
decision on such dispute. The Dispute Board shall be deemed to be not
acting as arbitrator(s).

Within 84 days after receiving such reference, or within such other period
as may be proposed by the Dispute Board and approved by both Parties,
the Dispute Board shall give its decision, which shall be reasoned and
shall state that it is given under this Subclause. The decision shall be
binding on both Parties, who shall promptly give effect to it unless and
until it shall be revised in an amicable settlement or an arbitral award as
described below. Unless the Contract has already been abandoned,
repudiated or terminated, the Contractor shall continue to proceed with
the performance of the Facilities in accordance with the Contract.

If either Party is dissatisfied with the Dispute Board’s decision, then
either Party may, within 28 days after receiving the decision, give notice
to the other Party of its dissatisfaction and intention to commence
arbitration. If the Dispute Board fails to give its decision within the period
of 84 days (or as otherwise approved) after receiving such reference,
then either Party may, within 28 days after this period has expired, give
notice to the other Party of its dissatisfaction and intention to commence
arbitration.

In either event, this notice of dissatisfaction shall state that it is given
under this Subclause, and shall set out the matter in dispute and the
reason(s) for dissatisfaction. Except as stated in GCC Subclauses 45.6
and 45.7, neither Party shall be entitled to commence arbitration of a
dispute unless a notice of dissatisfaction has been given in accordance
with this Subclause.
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45.4

45.5

45.6

If the Dispute Board has given its decision as to a matter in dispute to
both Parties, and no notice of dissatisfaction has been given by either
Party within 28 days after it received the Dispute Board’s decision, then
the decision shall become final and binding upon both Parties.

Amicable Settlement

Where notice of dissatisfaction has been given under GCC Subclause
45.3 above, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties
agree otherwise, arbitration may be commenced on or after the fifty-sixth
day after the day on which notice of dissatisfaction and intention to
commence arbitration was given, even if no attempt at amicable
settlement has been made.

Arbitration

Unless settled amicably, any dispute in respect of which the Dispute
Board’s decision (if any) has not become final and binding shall be finally
settled by international arbitration. Unless otherwise agreed by both
Parties,

(a) arbitration proceedings shall be conducted as stated in the Special
Conditions;

(b) if no arbitration proceedings is so stated, the dispute shall be finally
settled by institutional arbitration under the Rules of Arbitration of
the International Chamber of Commerce;

(c) the dispute shall be settled by three arbitrators; and

(d) the arbitration shall be conducted in the language for
communications defined in GCC Subclause 5.3.

The arbitrator(s) shall have full power to open up, review and revise any
certificate, determination, instruction, opinion or valuation of the Project
Manager, and any decision of the Dispute Board, relevant to the dispute.
Nothing shall disqualify the Project Manager from being called as a
witness and giving evidence before the arbitrator(s) on any matter
whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrator(s)
to the evidence or arguments previously put before the Dispute Board to
obtain its decision, or to the reasons for dissatisfaction given in its notice
of dissatisfaction. Any decision of the Dispute Board shall be admissible
in evidence in the arbitration.

Arbitration may be commenced prior to or after completion of the Works.
The obligations of the Parties, the Project Manager and the Dispute
Board shall not be altered by reason of any arbitration being conducted
during the progress of the Works.

Failure to Comply with Dispute Board’s Decision

In the event that a Party fails to comply with a Dispute Board decision
which has become final and binding, then the other Party may, without
prejudice to any other rights it may have, refer the failure itself to
arbitration under GCC Subclause 45.5. GCC Subclauses 45.3 and 45.4
shall not apply to this reference.
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45.7 Expiry of Dispute Board’s Appointment

If a dispute arises between the Parties in connection with the
performance of the Contract, and there is no Dispute Board in place,
whether by reason of the expiry of the Dispute Board’'s appointment or

otherwise,
(@) GCC Subclauses 45.3 and 45.4 shall not apply, and

(b) the dispute may be referred directly to arbitration under GCC
Subclause 45.5.
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APPENDIX A

General Conditions of Dispute Board Agreement

1 Definitions
Each “Dispute Board Agreement” is a tripartite agreement by and between
(a) the “Employer”;
(b) the “Contractor”; and
(c) the “Member” who is defined in the Dispute Board Agreement as being

(i) the sole member of the "Dispute Board" and, where this is the case, all references
to the “Other Members” do not apply; or

(ii) one of the three persons who are jointly called the “Dispute Board” and, where this
is the case, the other two persons are called the “Other Members”.

The Employer and the Contractor have entered (or intend to enter) into a contract, which is called
the "Contract" and is defined in the Dispute Board Agreement, which incorporates this Appendix. In
the Dispute Board Agreement, words and expressions which are not otherwise defined shall have
the meanings assigned to them in the Contract.

2 General Provisions

Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the
following dates:

(a) the Commencement Date defined in the Contract;

(b) when the Employer, the Contractor and the Member have each signed the Dispute Board
Agreement; or

(c) when the Employer, the Contractor and each of the Other Members (if any) have
respectively each signed a dispute board agreement.

This employment of the Member is a personal appointment. At any time, the Member may give not
less than 70 days’ notice of resignation to the Employer and to the Contractor, and the Dispute
Board Agreement shall terminate upon the expiry of this period.

3 Warranties
The Member warrants and agrees that he/she is and shall be impartial and independent of the
Employer, the Contractor and the Project Manager. The Member shall promptly disclose, to each of
them and to the Other Members (if any), any fact or circumstance which might appear inconsistent
with his/her warranty and agreement of impartiality and independence.

When appointing the Member, the Employer and the Contractor relied upon the Member’s
representations that he/she is

(a) experienced in the work, which the Contractor is to carry out under the Contract,
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(b)
(c)

experienced in the interpretation of contract documentation, and

fluent in the language for communications defined in the Contract.

General Obligations of the Member

The Member shall

(@)

(b)

(c)

(d)

(e)
(f)

(9)

(h)
(i)

(k)

have no interest financial or otherwise in the Employer, the Contractor or the Project
Manager, nor any financial interest in the Contract except for payment under the Dispute
Board Agreement;

not previously have been employed as a consultant or otherwise by the Employer, the
Contractor, or the Project Manager, except in such circumstances as were disclosed in
writing to the Employer and the Contractor before they signed the Dispute Board
Agreement;

have disclosed in writing to the Employer, the Contractor, and the Other Members (if any),
before entering into the Dispute Board Agreement and to his/her best knowledge and
recollection, any professional or personal relationships with any director, officer, or
employee of the Employer, the Contractor, or the Project Manager, and any previous
involvement in the overall project of which the Contract forms part;

not, for the duration of the Dispute Board Agreement, be employed as a consultant or
otherwise by the Employer, the Contractor, or the Project Manager, except as may be
agreed in writing by the Employer, the Contractor, and the Other Members (if any);

comply with the annexed procedural rules and with GCC Subclause 45.3;

not give advice to the Employer, the Contractor, the Employer's Personnel, or the
Contractor’s Personnel concerning the conduct of the Contract, other than in accordance
with the annexed procedural rules;

not while a Member enter into discussions or make any agreement with the Employer, the
Contractor, or the Project Manager regarding employment by any of them, whether as a
consultant or otherwise, after ceasing to act under the Dispute Board Agreement;

ensure his/her availability for all site visits and hearings as are necessary;

become conversant with the Contract and with the progress of the Facilities (and of any
other parts of the project of which the Contract forms part) by studying all documents
received, which shall be maintained in a current working file;

treat the details of the Contract and all the Dispute Board'’s activities and hearings as private
and confidential, and not publish or disclose them without the prior written consent of the
Employer, the Contractor, and the Other Members (if any); and

be available to give advice and opinions on any matter relevant to the Contract when
requested by both the Employer and the Contractor, subject to the agreement of the Other
Members (if any).
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5 General Obligations of the Employer and the Contractor

The Employer, the Contractor, the Employer’s Personnel and the Contractor’s Personnel shall not
request advice from or consultation with the Member regarding the Contract, otherwise than in the
normal course of the Dispute Board’s activities under the Contract and the Dispute Board
Agreement. The Employer and the Contractor shall be responsible for compliance with this
provision, by the Employer’s Personnel and the Contractor’s Personnel respectively.

The Employer and the Contractor undertake to each other and to the Member that the Member shall
not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and the
Other Members (if any)

(a) be appointed as an arbitrator in any arbitration under the Contract;

(b) be called as a witness to give evidence concerning any dispute before arbitrator(s)
appointed for any arbitration under the Contract; or

(c) be liable for any claims for anything done or omitted in the discharge or purported discharge
of the Member’s functions, unless the act or omission is shown to have been in bad faith.

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member
harmless against and from claims from which he is relieved from liability under the preceding
paragraph.

Whenever the Employer or the Contractor refers a dispute to the Dispute Board under GCC
Subclause 45.3, which will require the Member to make a site visit and attend a hearing, the
Employer or the Contractor shall provide appropriate security for a sum equivalent to the reasonable
expenses to be incurred by the Member. No account shall be taken of any other payments due or
paid to the Member.

6 Payment

The Member shall be paid as follows, in the currency named in the Dispute Board Agreement:

(a) a retainer fee per calendar month, which shall be considered as payment in full for
(i) being available on 28 days’ notice for all site visits and hearings;
(ii) becoming and remaining conversant with all project developments and maintaining

relevant files;

(iii) all office and overhead expenses including secretarial services, photocopying and
office supplies incurred in connection with his duties; and

(iv) all services performed hereunder except those referred to in sub-paragraphs (b)
and (c) of this Clause.

The retainer fee shall be paid with effect from the last day of the calendar month in which the Dispute
Board Agreement becomes effective; until the last day of the calendar month in which the Taking-
Over Certificate is issued for the whole of the Works.

With effect from the first day of the calendar month following the month in which Taking-Over
Certificate is issued for the whole of the Works, the retainer fee shall be reduced by one-third. This
reduced fee shall be paid until the first day of the calendar month in which the Member resigns or
the Dispute Board Agreement is otherwise terminated.
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(b)

(c)

(d)

a daily fee, which shall be considered as payment in full for

(i) each day or part of a day up to a maximum of 2 days’ travel time in each direction
for the journey between the Member’'s home and the site, or another location of a
meeting with the Other Members (if any);

(ii) each working day on site visits, hearings, or preparing decisions; and
(iii) each day spent reading submissions in preparation for a hearing.

all reasonable expenses, including necessary travel expenses (air fare in less than first
class, hotel and subsistence and other direct travel expenses) incurred in connection with
the Member’s duties, as well as the cost of telephone calls, courier charges, facsimiles, and
telexes, and use of the internet: a receipt shall be required for each item in excess of 5% of
the daily fee referred to in sub-paragraph (b) of this Clause;

any taxes properly levied in the Country on payments made to the Member (unless a
national or permanent resident of the Country) under this Clause 6.

The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it
specifies otherwise, these fees shall remain fixed for the first 24 calendar months, and shall
thereafter be adjusted by agreement between the Employer, the Contractor and the
Member, at each anniversary of the date on which the Dispute Board Agreement became
effective.

If the parties fail to agree on the retainer fee or the daily fee, the appointing entity or official
named in the SCC shall determine the amount of the fees to be used.

The Member shall submit invoices for payment of the monthly retainer and air fares quarterly
in advance. Invoices for other expenses and for daily fees shall be submitted following the
conclusion of a site visit or hearing. All invoices shall be accompanied by a brief description
of activities performed during the relevant period and shall be addressed to the Contractor.

The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after
receiving each invoice and shall apply to the Employer (in the Statements under the
Contract) for reimbursement of one-half of the amounts of these invoices. The Employer
shall then pay the Contractor in accordance with the Contract.

If the Contractor fails to pay to the Member the amount to which he/she is entitled under the
Dispute Board Agreement, the Employer shall pay the amount due to the Member and any
other amount which may be required to maintain the operation of the Dispute Board; and
without prejudice to the Employer’s rights or remedies. In addition to all other rights arising
from this default, the Employer shall be entitled to reimbursement of all sums paid in excess
of one-half of these payments, plus all costs of recovering these sums and financing charges
calculated at the rate specified in accordance with GCC Subclause 12.3.

If the Member does not receive payment of the amount due within 70 days after submitting
a valid invoice, the Member may (i) suspend his/her services (without notice) until the
payment is received, and/or (ii) resign his/her appointment by giving notice under Clause 7.

7 Termination

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board Agreement
by giving 42 days’ notice to the Member, or (ii) the Member may resign as provided for in Clause 2.
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If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor
may, without prejudice to their other rights, terminate it by notice to the Member. The notice shall
take effect when received by the Member.

If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member
may, without prejudice to his other rights, terminate it by notice to the Employer and the Contractor.
The notice shall take effect when received by them both.

Any such notice, resignation and termination shall be final and binding on the Employer, the
Contractor and the Member. However, a notice by the Employer or the Contractor, but not by both,
shall be of no effect.

8 Default of the Member

If the Member fails to comply with any of his obligations under Clause 4 concerning his impartiality
or independence in relation to the Employer or the Contractor, he/she shall not be entitled to any
fees or expenses hereunder and shall, without prejudice to their other rights, reimburse each of the
Employer and the Contractor for any fees and expenses received by the Member and the Other
Members (if any), for proceedings or decisions (if any) of the Dispute Board which are rendered void
or ineffective by the said failure to comply.

9 Disputes

Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the breach,
termination or invalidity thereof, shall be finally settled by institutional arbitration. If no other
arbitration institute is agreed, the arbitration shall be conducted under the Rules of Arbitration of the
International Chamber of Commerce by one arbitrator appointed in accordance with these Rules of
Arbitration.
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Annex - DISPUTE BOARD GUIDELINES

1. Unless otherwise agreed by the Employer and the Contractor, the Dispute Board shall visit the site
at intervals of not more than 140 days, including times of critical construction events, at the request
of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the Contractor,
and the Dispute Board, the period between consecutive visits shall not be less than 70 days, except
as required to convene a hearing as described below.

2. The timing of and agenda for each site visit shall be as agreed jointly by the Dispute Board, the
Employer, and the Contractor, or in the absence of agreement, shall be decided by the Dispute
Board. The purpose of site visits is to enable the Dispute Board to become and remain acquainted
with the progress of the Works and of any actual or potential problems or claims, and, as far as
reasonable, to prevent potential problems or claims from becoming disputes.

3. Site visits shall be attended by the Employer, the Contractor, and the Project Manager and shall
be coordinated by the Employer in cooperation with the Contractor. The Employer shall ensure the
provision of appropriate conference facilities and secretarial and copying services. At the
conclusion of each site visit and before leaving the site, the Dispute Board shall prepare a report
on its activities during the visit and shall send copies to the Employer and the Contractor.

4. The Employer and the Contractor shall furnish to the Dispute Board one copy of all documents
which the Dispute Board may request, including Contract documents, progress reports, variation
instructions, certificates, and other documents pertinent to the performance of the Contract. All
communications between the Dispute Board and the Employer or the Contractor shall be copied to
the other Party. If the Dispute Board comprises three persons, the Employer and the Contractor
shall send copies of these requested documents and these communications to each of these
persons.

5. If any dispute is referred to the Dispute Board in accordance with GCC Subclause 45.3, the Dispute
Board shall proceed in accordance with GCC Subclause 45.3 and these Guidelines. Subject to the
time allowed to give notice of a decision and other relevant factors, the Dispute Board shall

(a) act fairly and impartially as between the Employer and the Contractor, giving each of them
a reasonable opportunity of putting his case and responding to the other’s case; and

(b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.

6. The Dispute Board may conduct a hearing on the dispute, in which event it will decide on the date
and place for the hearing and may request that written documentation and arguments from the
Employer and the Contractor be presented to it prior to or at the hearing.

7. Except as otherwise agreed in writing by the Employer and the Contractor, the Dispute Board shall
have power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at
hearings to any persons other than representatives of the Employer, the Contractor, and the Project
Manager, and to proceed in the absence of any party who the Dispute Board is satisfied received
notice of the hearing; but shall have discretion to decide whether and to what extent this power
may be exercised.

8. The Employer and the Contractor empower the Dispute Board, among other things, to
(a) establish the procedure to be applied in deciding a dispute;
(b) decide upon the Dispute Board’s own jurisdiction, and as to the scope of any dispute

referred to it;
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(c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than
those contained in the Contract and these Guidelines;

(d) take the initiative in ascertaining the facts and matters required for a decision;

(e) make use of its own specialist knowledge, if any;

(f) decide upon the payment of financing charges in accordance with the Contract;

(9) decide upon any provisional relief such as interim or conservatory measures;

(h) open up, review and revise any certificate, decision, determination, instruction, opinion or
valuation of the Project Manager, relevant to the dispute; and

(i) appoint, should the Dispute Board so consider necessary and the Parties agree, a suitable
expert at the cost of the Parties to give advice on a specific matter relevant to the dispute.

9. The Dispute Board shall not express any opinions during any hearing concerning the merits of any

arguments advanced by the Parties. Thereafter, the Dispute Board shall make and give its decision
in accordance with GCC Subclause 45.3, or as otherwise agreed by the Employer and the
Contractor in writing. If the Dispute Board comprises three persons

(@)

(b)

(c)

it shall convene in private after a hearing, in order to have discussions and prepare its
decision;

it shall endeavour to reach a unanimous decision: if this proves impossible the applicable
decision shall be made by a majority of the Members, who may require the minority
Member to prepare a written report for submission to the Employer and the Contractor; and

if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other
two Members may nevertheless proceed to make a decision, unless

(i) either the Employer or the Contractor does not agree that they do so, or

(i) the absent Member is the chairman and he/she instructs the other Members to not
make a decision.
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Section 8 - Special Conditions of
Contract

The following Special Conditions of Contract (SCC) shall supplement the General Conditions
of Contract (GCC). Whenever there is a conflict, the provisions herein shall prevail over those
in the GCC. The clause number of the SCC is the corresponding clause number of the GCC.
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1. Definitions

The Employer is: Plaridel Water District
The Project Manager is: Engr. Ronaldo C. Picar
The Bank is: Asian Development Bank

Country of Origin:

5. Law and Language
51 The Contract shall be interpreted in accordance with the laws of: the Philippines
5.2 The ruling language is: English
5.3 The language for communications is: English

7. Scope of Facilities

7.3 The Contractor agrees to supply spare parts for a period of years: five (5) years

The Contractor shall carry sufficient inventories to ensure an ex-stock supply of
consumable spares for the Plant. Other spare parts and components shall be supplied
as promptly as possible, but at the most within 6 months of placing the order and opening
the letter of credit. In addition, in the event of termination of the production of spare parts,
advance notification will be made to the Employer of the pending termination, with
sufficient time to permit the Employer to procure the needed requirement. Following such
termination, the Contractor will furnish to the extent possible and at no cost to the
Employer the blueprints, drawings and specifications of the spare parts, if requested.

8. Time for Commencement and Completion

8.1 The Contractor shall commence work on the Facilities within seven (7) days from the
Effective Date for determining Time for Completion as specified in the Contract
Agreement.

8.2 The Time for Completion of the whole of the Facilities shall be twenty (12) months from
the Effective Date as described in the Contract Agreement.
Time for Completion for parts of the Facilities:

Design: One (1) month from the Effectivity Date of Contract
One (1) month — approval of detailed engineering design (DED)

Construction: Ten (10) months (after approval of DED)
Environmental Safeguard: Two (2) months from the Effectivity Date of Contract
(1 month = 30 days)
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9. Contractor’s Responsibilities

11.

13.

9.8 (c ) Within 28 days of the Commencement Date the Contractor shall submit
a detailed Site Specific Environmental Management Plan (SSEMP) for the
Engineer's no objection showing how he/she intends to comply with
environmental laws and regulations and other specific requirements prescribed
in the Contract, addressing all the monitoring and mitigation measures set forth
in the Environmental Impact Assessment (“EIA”) and the Environmental
Management Plan (“EMP”) of the project attached in Section 6- Employer’s
Requirements. Work shall not commence on the Site until the no objection of
SSEMP has been obtained from the Engineer and is being implemented. Such
acceptance by the Engineer shall not relive the Contractor of any of his
obligations or responsibilities under the Contract.

The Contractor shall (a) establish an operational system for managing
environmental impacts, (b) comply with the approved SSEMP and any corrective
or preventative actions set out in safeguards monitoring reports that the Employer
will prepare from time to time to monitor the implementation of the project EMP
through the SSEMP, (c) allocate the budget required to ensure that such
measures, requirements and actions are carried out, (d) submit semi-annual
reports on the compliance of such measures to the Employer.

Where unanticipated environmental risks or impacts become apparent during the
Contract, the Contractor is required to update the SSEMP to outline the potential
impacts to site works and associated mitigation measures for the Engineer’'s
approval.

Contract Price

11.2

The Contract Price shall be adjusted in accordance with the provisions of Appendix 2
(Price Adjustment) to the Contract Agreement.

Securities

13.3.1

13.3.2

13.3.3

The amount of performance security, as a percentage of the Contract Price for the Facility
or for the part of the Facility for which a separate Time for Completion is provided, shall
be: ten percent (10%) of the Accepted Contract Amount, in the currencies and
proportions in which the Contract Price is payable.

The performance security shall be in the form of a bank guarantee, issued by a reputable
bank, as per form included in Section 9: Contract Forms in the amount of 10% of the
Contract Price in the currencyl/ies stated in the bid of the successful bidder. In case the
institution issuing the security is located outside the Employer’s country, it shall have a
correspondent financial institution located in the Employer’s country make it enforceable.

The performance security shall be in the form of a bank guarantee issued by a universal
or commercial bank as per form included in Section 9 (Contract Forms).

The performance security shall be reduced to ten percent (10%) of the value of the
component covered by the extended defect liability to cover the Contractor's extended
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defect liability in accordance with the provision in the SCC, pursuant to GCC Subclause
27.10.

18. Work Program

18.3 Progress Report

(c) monitoring of the obligations in Sub-Clauses 21.1, 22.1.1, 22.2.3 (d), 22.2.7 (d),
22.2.15, 22.2.16 and 46.

21. Procurement

21.1 Materials

The Contractor shall adequately record the condition of roads, agricultural land and other
infrastructure prior to the start of transporting materials, goods and equipment, and
construction.

22. Installation

22.1.1 Bench Mark

(@) The Contractor shall be responsible for the true and proper setting-out of the
Facilities in relation to bench marks, reference marks, and lines provided to it
in writing by or on behalf of the Employer. The Contractor shall comply with (i)
the measures and requirements relevant to the Contractor which are set forth
in the Land Acquisition and Involuntary Resettlement Plan[/Due Diligence
Report for Resettlement] included in Annex 3 of this Bidding Document [the ,
to the extent it concerns impacts on affected people during construction; and
(i) any corrective or preventive actions set out in safeguards monitoring reports
that the Employer will prepare from time to time to monitor implementation of
the Land Acquisition and Involuntary Resettlement Plan [/Due Diligence Report
for Resettlement].

The Contractor shall allocate a budget for compliance with these measures,
requirements and actions.”

Damage to Property, Crops and Vegetation. The Contractor shall be
responsible for any excessive, unanticipated or unnecessary damage to crops
or land arising from his operations and shall provide compensation in
accordance with the entitlement matrix as found within the Land Acquisition
and Involuntary Resettlement Plan.

(b) If, at any time during the progress of installation of the Facilities, any error shall
appear in the position, level, or alignment of the Facilities, the Contractor shall
forthwith notify the Project Manager of such error and, at its own expense,
immediately rectify such error to the reasonable satisfaction of the Project
Manager. If such error is based on incorrect data provided in writing by or on
behalf of the Employer, the expense of rectifying the same shall be borne by
the Employer.
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22.2

Labor

22.2.3 (d) Labor Laws

The Contractor shall not make employment decisions based upon personal
characteristics unrelated to job requirements. The Contractor shall base the employment
relationship upon equal opportunity and fair treatment, and shall not discriminate with
respect to aspects of the employment relationship, including recruitment and hiring,
compensation (including wages and benefits), working conditions and terms of
employment or retirement, and discipline.

The Contractor shall provide equal wages and benefits to men and women for work of
equal value or type.

22.2.5 Working Hours

22.2.7

(a) Normal working hours are: 8am to 5 pm or 8 hours.
Health and Safety
(d)  The Contractor shall throughout the contract (including the Defect Liability Period):

(i) conduct Information, Education and Consultation Communication (IEC)
campaigns, at least every other month, addressed to all the Site staff and
labor (including all the Contractor's employees, all Sub-Contractors and
Employer’s and Project Manager’s employees, and all truck drivers and crew
making deliveries to Site for construction activities) and to the immediate local
communities, concerning the risks, dangers and impact, and appropriate
avoidance behavior with respect to of Sexually Transmitted Diseases
(STD)—or Sexually Transmitted Infections (STI) in general and HIV/AIDS in
particular;

(i)  provide male or female condoms for all Site staff and labor as appropriate;
and

(i)  provide for STI and HIV/AIDS screening, diagnosis, counseling and referral
to a dedicated national STl and HIV/AIDS program, (unless otherwise
agreed) of all Site staff and labor.

The Contractor shall include in the program to be submitted for the execution of the
Facilities under Subclause 18.2 an alleviation program for Site staff and labor and
their families in respect of Sexually Transmitted Infections (STI) and Sexually
Transmitted Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS
alleviation program shall indicate when, how and at what cost the Contractor plans
to satisfy the requirements of this Subclause and the related specification. For each
component, the program shall detail the resources to be provided or utilized and
any related sub-contracting proposed. The program shall also include provision of
a detailed cost estimate with supporting documentation. Payment to the Contractor
for the preparation and implementation this program shall not exceed the amount
dedicated for this purpose.

(e) The Contractor shall conduct health and safety programs for workers employed under
the project, and shall include information on the trafficking of women and the risk of
sexually transmitted diseases, including HIV/AIDs in such programs.”

(f) The Contractor is responsible for establishment of preventive and emergency
preparedness and response measures to avoid, and where avoidance is not
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possible, to minimize, adverse impacts and risks of the construction site work to the
health and safety of local communities.

Within 28 days of the Commencement Date the Contractor shall submit a detailed
Site Specific Health and Safety Management Plan (SSHSMP) for the Engineer’s no
objection showing how he/she intends to comply with the local Health and Safety
laws and regulations and other specific requirements prescribed in the Contract,
taking into account the Supplementary Information in Section 6- Employer’s
Requirements. Work shall not commence on the Site until the confirmation of no
objection of the SSHSMP has been obtained from the Engineer and is being
implemented. Such confirmation of no objection by the Engineer shall not relive the
Contractor of any of his/her obligations or responsibilities under the Contract.

Where unanticipated health and safety hazards or risks become apparent during
the Contract, the Contractor is required to update the SSHSMP to outline the
potential impacts to site works and associated mitigation measures for the
Engineer’s no objection.

The Contractor shall comply with the approved SSHSMP and any corrective or
preventative actions set out in safeguards monitoring reports that the Employer will
prepare from time to time to monitor the implementation of the project EMP through
the SSHSMP.

In particular, the Contractor is required to provide all personnel on site including
Employer’'s Personnel and visitors with personal protective equipment, including
protection for feet (safety boots), head, eyes, ears (safety helmets) and hands, etc.
, in accordance with the Contractor's SSHSMP prepared in accordance with Sub-
Clause 4.8 [Safety Procedures]. The Contractor should ensure that his
Subcontractors comply with the SSHSMP and provide all such necessary
equipment to their personnel.

The Contractor shall bear the costs to ensure that such measures, requirements
and actions are carried out.

The Contractor shall submit semi-annual reports on the compliance of such
measures to the Employer.

22.2.8 Funeral Arrangements

The Contractor shall be responsible for making the appropriate funeral arrangements for
the return or burial of any of the Contractor’s personnel or accompanying members of
their families.

22.2.16 Prohibition of Harmful Child Labor

Child "means a child below the statutory minimum age specified under applicable
national, provincial or local law of the Philippines.

22.2.17 Respectful Work Environment

The Contractor shall ensure that its employees and sub-contractors observe the highest
ethical standards and refrain from any form of bullying, discrimination, misconduct and
harassment, including sexual harassment and shall, at all times, behave in a manner
that creates an environment free of unethical behavior, bullying, misconduct and
harassment, including sexual harassment. The Contractor shall take appropriate action
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24,

25.

26.

27.

30.

35.

against any employees or sub-contractors, including suspension or termination of
employment or sub-contract, if any form of unethical or inappropriate behavior is
identified.

The Contractor shall conduct training programs for its employees and sub-
contractors to raise awareness on and prevent any form of bullying,
discrimination, misconduct and harassment including sexual harassment, and to
promote a respectful work environment. The Contractor shall keep an up to date
record of its employees and subcontractors who have attended and completed
such training programs and provide such records to the Employer or the Engineer
at their first written request.

Completion of the Facilities

24.9 Completion of Facilities

Upon the completion of construction, the Contractor shall fully reinstate pathways, other
local infrastructure, and agricultural land to at least their pre-project condition as recorded
by the Contractor in consonance with its obligation in Clause 21.1.

Commissioning and Operational Acceptance

25.2.2 The Guarantee Test of the Facilities shall be successfully completed within seven (7) days
from the date of Completion.

Completion Time Guarantee

26.2 Applicable rate for liquidated damages: One tenth of one percent (1/10 of 1%) of the
cost of unperformed portion of the works for every day of delay, as the case may be,
in the currencies and proportions in which the Contract Price is payable.

Maximum deduction for liquidated damages: Ten percent (10%) of the final
Contract Price

26.3 No bonus will be given for earlier Completion of the Facilities or part thereof.
Defect Liability

27.10 The critical components covered under the extended defect liability period shall be three
hundred sixty-five (365) days

Limitation of Liability
30.1 (b) EA does not intend to have a limitation of liability higher than the Contract Price.
Unforeseen Conditions

In addition to notice of any Unforeseeable physical conditions, the Contractor shall
provide the Engineer with a written notice of any unanticipated environmental or
resettlement risks or impacts that arise during construction, implementation or operation
of the Plant or Permanent Works, which were not considered in the initial environmental
examination, the environmental management plan or the resettlement plan attached
hereto as Annex 1 through Annex 3.
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45. Disputes and Arbitration

451 The Dispute Board shall be appointed within twenty-eight (28) after the Effective Date.

The Dispute Board shall be the Dispute Adjudication Board (DAB) of three Members
List of potential Dispute Board members is: none

45.2  Appointment (if not agreed) to be made by: Construction Industry Arbitration Commission
of the Philippines (CIAC)

45.5 Rules of procedure for arbitration proceedings:
(@) Contracts with foreign contractors:

International arbitration shall be conducted in accordance with the Rules of the Singapore
International Arbitration Centre (SIAC).

Arbitration shall be administered by the Singapore International Arbitration Centre
(SIAC) or otherwise agreed by both parties

The place of arbitration shall be the place of the institution administering the arbitration.
(b)  Contracts with contractors being nationals of the Employer’s country:

Any dispute between the Employer and Contractor who is a national of the Philippines
arising in connection with the present contract shall be referred to arbitration in
accordance with the laws of the Philippines.

46.  Eligibility

46.1  The Contractor shall have the nationality of an ADB member country. The Contractor shall
be deemed to have the nationality of a country if the Contractor is a citizen or is
constituted, incorporated, or registered, and operates in conformity with the provisions of
the laws of that country. This criterion shall also apply to the determination of the
nationality of proposed subcontractors or suppliers for any part of the Contract including
related services.

46.2 The materials, equipment and services to be supplied under the Contract shall have their
origin in eligible source countries and all expenditures under the Contract will be limited
to such materials, equipment, and services. At the Employer’s request, the Contractor
may be required to provide evidence of the origin of materials, equipment and services.

46.3 For purposes of SCC 46.2, “origin” means the place where the materials and equipment
are mined, grown, produced or manufactured, and from which the services are provided.
Materials and equipment are produced when, through manufacturing, processing, or
substantial or major assembling of components, a commercially recognized product
results that differs substantially in its basic characteristics or in purpose or utility from its
components.

47. The Contractor shall comply with all applicable national, provincial, and local environmental
laws and regulations.

The Contractor shall (a) establish an operational system for managing environmental
impacts, (b) carry out all of the monitoring and mitigation measures set forth in the [Initial
Environmental Examination ("IEE")] or [Environmental Management Plan ("EMP")] and
(c) allocate the budget required to ensure that such measures are carried out. The
Contractor shall submit semi-annual reports on the carrying out of such measures to the
Employer.
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More particularly, the Contractor shall comply with (i) the measures and requirements set
forth in the initial environmental examination and the environmental management plan
attached hereto as Annex 1; and (ii) any corrective or preventative actions set out in
safeguards monitoring reports that the Employer will prepare from time to time to monitor
implementation of the initial environmental examination and the environmental
management plan.

The Contractor shall allocate a budget for compliance with these measures, requirements
and actions.
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Notification of Award

[ Employer's letterhead ]

Letter of Acceptance

[ date ]

To: [ Name and address of the contractor |

This is to notify you that your Bid dated [ date ] for execution of the [ name of the contract and identification
number, as given in the Bid Data Sheet ] for the Contract Price in the aggregate of [ amounts in words and
figures ][ name of currency ], as corrected and modified in accordance with the Instructions to Bidders
is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 28 days in accordance with the
Conditions of Contract and any additional security required as a result of the evaluation of your bid,

using for that purpose one of the Performance Security Forms included in Section 9 (Contract
Forms) of the Bidding Document.

Authorized Signature:

Name and Title of Signatory:

Name of Agency:

Attachment: Contract Agreement
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Contract Agreement

THIS AGREEMENT made on the [ insert number ] day of [ insert month 1, [ insert year 1,

BETWEEN

(1) The PLARIDEL WATER DISTRICT, a corporation incorporated under the laws of the Republic of
the Philippines and having its principal place of business at AC. Reyes St. Poblacion, Plaridel
Bulacan (hereinafter called “the Employer”), and (2) [ name of the contractor ], a corporation incorporated
under the laws of [ country of the contractor ] and having its principal place of business at [ address of the
contractor ] (hereinafter called “the Contractor”).

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver, install,
complete and commission certain Facilities, viz. water storage facility, pumphouse, electro-mechanical
equipment, power extension and other related works (“the Facilities”) and the Contractor have agreed
to such engagement upon and subject to the terms and conditions hereinafter appearing.

NOW IT IS HEREBY AGREED as follows:

Article 1 1.1 Contract Documents (Reference GCC Clause 2)
Contract The following documents shall constitute the Contract between the
Documents Employer and the Contractor, and each shall be read and construed as

an integral part of the Contract:

This Contract Agreement and the Appendixes hereto
Letter of Bid and Price Schedules submitted by the Contractor
Special Conditions of Contract

List of Eligible Countries that was specified in Section 5 of the
Bidding Document

General Conditions of Contract

Specifications

Drawings

Other completed Bidding Forms submitted with the Letter of Bid

Any other documents forming part of the Employer’s
Requirements

1.2 Order of Precedence (Reference GCC Clause 2)

In the event of any ambiguity or conflict between the Contract
Documents listed above, the order of precedence shall be the order in
which the Contract Documents are listed in Article 1.1 (Contract
Documents) above.

1.3 Definitions (Reference GCC Clause 1)

Capitalized words and phrases used herein shall have the same
meanings as are ascribed to them in the General Conditions.

Bidding Document for Ground Reservoir
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Article 2

Contract Price and
Terms of Payment

Article 3
Effective Date

2.1

2.2

3.1

3.2

Contract Price (Reference GCC Clause 11)

The Employer hereby agrees to pay to the Contractor the Contract Price
in consideration of the performance by the Contractor of its obligations
hereunder. The Contract Price shall be the aggregate of [. .. amounts of
foreign currency in words . . . ], [. . . amounts in figures. . . ] as specified in Price
Schedule No. 5 (Grand Summary), [. . . amounts of local currency in words . .
.1, [. . . amounts in figures. . . ], or such other sums as may be determined
in accordance with the terms and conditions of the Contract.

Terms of Payment (Reference GCC Clause 12)

The terms and procedures of payment according to which the Employer
will reimburse the Contractor are given in the Appendix (Terms and
Procedures of Payment) hereto.

The Employer shall instruct its bank to issue an irrevocable confirmed
documentary credit made available to the Contractor in a bank in the

country of the Contractor. The credit shall be for an amount of [. . . amount
equal to the total named in Schedule 1 less the advance payment to be made for plant

and mandatory spare parts supplied from abroad. . . ]; and shall be subject to the
Uniform Customs and Practice for Documentary Credits 1993 Revision,
ICC Publication No. 500.2

In the event that the amount payable under Schedule No. 1 is adjusted
in accordance with GCC 11.2 or with any of the other terms of the
Contract, the Employer shall arrange for the documentary credit to be
amended accordingly.

Effective Date (Reference GCC Clause 1)

The Effective Date upon which the period until the Time for Completion
of the Facilities shall be counted from is the date when all of the following
conditions have been fulfilled:

(@) This Contract Agreement has been duly executed for and on
behalf of the Employer and the Contractor.

(b)  The Contractor has submitted to the Employer the performance
security and the advance payment guarantee.

(c) The Employer has paid the Contractor the advance payment.

(d) The Contractor has been advised that the documentary credit
referred to in Article 2.2 above has been issued in its favor.

Each party shall use its best efforts to fulfill the above conditions for
which it is responsible as soon as practicable.

If the conditions listed under 3.1 are not fulfilled within 2 months from the
date of this Contract notification because of reasons not attributable to
the Contractor, the parties shall discuss and agree on an equitable
adjustment to the Contract Price and the Time for Completion and/or
other relevant conditions of the Contract.

2 Or Uniform Customs and Practice for Documentary Credits 2007 Revision, ICC Publication No. 600 (or the latest version).
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Article 4 41
Communications

4.2
Article 5. 5.1
Appendixes

5.2

The address of the Employer for notice purposes, pursuant to GCC 4.1
is: AC. Reyes St. Poblacion, Plaridel Bulacan

The address of the Contractor for notice purposes, pursuant to GCC 4.1
is: [ Contractor's address ].

The Appendixes listed in the attached List of Appendixes shall be
deemed to form an integral part of this Contract Agreement.

Reference in the Contract to any Appendix shall mean the Appendixes
attached hereto, and the Contract shall be read and construed
accordingly.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly
executed by their duly authorized representatives the day and year first above written.

Signed by, for and on behalf

[ Signature ]

[ Title ]

in the presence of

[ Signature ]

[ Title ]

Signed by, for and on behalf
[ Signature ]

[ Title ]

in the presence of

[ Signature ]
[ Title ]

APPENDIXES

of the Employer

of the Contractor

Appendix 1 - Terms and Procedures of Payment
Appendix 2 - Price Adjustment
Appendix 3 - Insurance Requirements

Appendix 4 - Time Schedule

Appendix 5 - List of Major Items of Plant and Services and List of Approved Subcontractors
Appendix 6 - Scope of Works and Supply by the Employer
Appendix 7 - List of Documents for Approval or Review
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Appendix 1 - Terms and Procedures of Payment

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall pay the
Contractor in the following manner and at the following times, based on the Price Breakdown given in the
section on Price Schedules. Payments will be made in the currencies quoted by the Bidder unless
otherwise agreed between the parties. Applications for payment in respect of part deliveries may be made
by the Contractor as work proceeds.

(A) Terms of Payment
Schedule No. 1 — Plant and Mandatory Spare Parts Supplied

In respect of plant, works, installation and mandatory spare parts supplied from within the Employer’s
country, the following payments shall be made:

Ten percent (10%) of the total installation and other services amount as an advance payment against
receipt of invoice, and an irrevocable advance payment security for the equivalent amount made out in
favor of the Employer. The advance payment security may be reduced in proportion to the value of the
plant, work performed and mandatory spare parts delivered to the site, as evidenced by delivery documents.

Eighty percent (80%) of the total or pro rata EXW amount upon Incoterm “Ex-Works,” upon delivery to the
site within 45 days after receipt of invoice.

Five percent (5%) of the total or pro rata EXW amount upon issue of the Completion Certificate, within 45
days after receipt of invoice.

Five percent (5%) of the total or pro rata EXW amount upon issue of the Operational Acceptance Certificate,
within 45 days after receipt of invoice.

Schedule No. 2 - Design Services

In respect of design services for both the foreign currency and the local currency portions, the following
payments shall be made:

Ten percent (10%) of the total design services amount as an advance payment against receipt of invoice
and an irrevocable advance payment security for the equivalent amount made out in favor of the Employer.

Ninety percent (90%) of the total or pro rata design services amount upon acceptance of design by the
Project Manager within forty-five (45) days after receipt of invoice.

Schedule No. 3 — Civil Works and Other Services
In respect of civil works and other services, the following payments shall be made:

Ten percent (10%) of the civil works and other services amount as an advance payment against receipt of
invoice and an irrevocable advance payment security for the equivalent amount made out in favor of the
Employer. The advance payment security may be reduced in proportion to the value of work performed by
the Contractor as evidenced by the invoices for installation services.

Eighty percent (80%) of the measured value of work performed by the Contractor, as identified in the said
Program of Performance, during the preceding month, as evidenced by the Employer’s authorization of the
Contractor’s application, will be made monthly within forty-five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as
evidenced by the Employer’s authorization of the Contractor's monthly applications, upon issue of the
Completion Certificate, within forty-five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as
evidenced by the Employer’s authorization of the Contractor's monthly applications, upon issue of the
Operational Acceptance Certificate, within forty-five (45) days after receipt of invoice.

In the event that the Employer fails to make any payment on its respective due date, the Employer shall
pay to the Contractor interest on the amount of such delayed payment at the rate of one tenth of one percent
(1/10 of 1%) per month for period of delay until payment has been made in full.
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(B) Payment Procedures

When applying for certification and making payment for Schedule No. 3 — Civil Works and Other
Services, the procedures for payments for the eighty (80) % of the measured value of work performed
by the Contractor, as identified in the said Program of Performance, are as follows:

The release of payment shall be based on the periodic actual work accomplishment of the Contractor
as reflected in the Monthly Progress Payment Report (MPPR). The Employer (PLAWD) shall certify
the correctness of the MPPR to be signed by the General Manager of PLAWD and verified by the
LWUA-assigned Engineer. The PLAWD Board of Directors (BOD) shall approve and recommend
payment to the Contractor through a BOD Resolution. LWUA shall download the approved amount
to PLAWD for payment to the Contractor.
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Appendix 2 - Price Adjustment

Except for extraordinary circumstances as determined by the National Economic Development Authority
and approved by the Government Procurement Policy Board, no price escalation shall be allowed.
Nevertheless, in cases where the cost of the awarded contract is affected by any applicable new laws,
ordinances, regulations, or other acts of the Government of the Philippines, promulgated after the date of
bid opening, a contract price adjustment shall be made or appropriate relief shall be applied on a no loss-
no gain basis.

Appendix 3 - Insurance Requirements

(A) Types of Insurance to Be Taken Out by the Contractor

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the Contract,
the types of insurance set forth below in the sums and with the deductibles and other conditions specified.
The identity of the insurers and the form of the policies shall be subject to the approval of the Employer,
such approval not to be unreasonably withheld.

(a) Cargo Insurance

Covering loss or damage occurring, while in transit from the supplier's or manufacturer’'s works or stores
until arrival at the Site, to the Facilities (including spare parts therefore) and to the construction equipment
to be provided by the Contractor or its Subcontractors.

Amount Deductible limits Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]
* PhP100,000.00 * * *

*To be filled up by bidders

(b) Installation All Risks Insurance

Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the Facilities,
with an extended maintenance coverage for the Contractor’s liability in respect of any loss or damage
occurring during the defect liability period while the Contractor is on the Site for the purpose of performing
its obligations during the defect liability period.

Amount Deductible limits Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]
* PhP100,000.00 * * *

*To be filled up by bidders

(c) Third Party Liability Insurance

Covering bodily injury or death suffered by third parties (including the Employer’s personnel) and loss of or
damage to property (including the Employer’s property and any parts of the Facilities that have been
accepted by the Employer) occurring in connection with the supply and installation of the Facilities.

Amount Deductible limits Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]
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* PhP100,000.00 * * *

*To be filled up by bidders

(d) Automobile Liability Insurance

Covering use of all vehicles used by the Contractor or its Subcontractors (whether owned by them or not)
in connection with the supply and installation of the Facilities. Comprehensive insurance in accordance
with statutory requirements.

(e) Workers’ Compensation

In accordance with the statutory requirements applicable in any country where the Facilities or any part
thereof is executed.

() Employer’s Liability

In accordance with the statutory requirements applicable in any country where the Facilities or any part
thereof is executed.

(9) Other Insurance

The Contractor is also required to take out and maintain at its own cost the following types of insurance:

Professional Indemnity Insurance: Without limiting its obligation under the Contract the Contractor shall
effect and maintain professional indemnity insurance for a period from the Notice of Award until 6 years
after the date of Final Acceptance in the joint names of Contractor and its Lower-Tier Contractors and
Contractor’s design consultants, including the Engineer-on-Record. This is in respect of any design of the
Work that is to be carried out by or on behalf of Contractor, to a limit not less than 8 x the engineering
design fees or 15% of the Contract Price, whichever is the greater amount.

Details:
Amount Deductible limits Parties insured From To
[in currency(ies)] [in currency(ies)] [names] [place] [place]
* PhP100,000.00 * * *

*To be filled up by the bidder

The Employer shall be named as co-insured under all insurance policies taken out by the Contractor
pursuant to GCC Subclause 34.1, except for the Third Party Liability, Workers’ Compensation, and
Employer’s Liability Insurance, and the Contractor’s Subcontractors shall be named as co-insureds under
all insurance policies taken out by the Contractor pursuant to GCC Subclause 34.1, except for the Cargo,
Workers’ Compensation and Employer’s Liability Insurance. All insurer’s rights of subrogation against
suchco-insureds for losses or claims arising out of the performance of the Contract shall be waived under
such policies.
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(B) Types of Insurance to Be Taken Out by the Employer

The Employer shall at its expense take out and maintain in effect during the performance of the Contract
the following insurance policies.

Details: Not applicable

Amount
[in currency(ies)]

Deductible limits
[in currency(ies)]

Parties insured
[names]

From
[place]

To
[place]

Bidding Document for Ground Reservoir
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Appendix 4 — Time Schedule

[N

. Detailed Engineering Design (DED)

One (1) month from effectivity of
contract

2. Final Review and Approval of DED

One (1) month from completion of DED

3. Construction of Works

Ten (10) months from approval of DED

4. Environmental Safeguards

Two (2) months from effectivity of
contract

One (1) Month = Thirty (30) calendar days
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Appendix 5 - List of Major Items of Plant and Services and List of Approved Subcontractors

A list of major items of plant and services is provided below.

The following Subcontractors and Manufacturers are approved for carrying out the item of the facilities
indicated. Where more than one Subcontractor is listed, the Contractor is free to choose between them,
but it must notify the Employer of its choice in good time prior to appointing any selected Subcontractor.
In accordance with GCC Subclause 19.1, the Contractor is free to submit proposals for Subcontractors
for additional items from time to time. No Subcontracts shall be placed with any such Subcontractors
for additional items until the Subcontractors have been approved in writing by the Employer and their
names have been added to this list of Approved Subcontractors.

Major Items of Plant Approved Subcontractors and
and Services Manufacturers
Detailed Engineering

Design

Nationality

Glass Fused Steel
Bolted Tank
Construction

Environmental Impact
Assessment
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Appendix 6 - Scope of Works and Supply by the Employer

The following personnel, facilities, works, and supplies will be provided or supplied by the Employer, and
the provisions of GCC Clauses 10, 21, and 24 shall apply as appropriate.

All personnel, facilities, works, and supplies will be provided by the Employer in good time so as not to
delay the performance of the Contractor, in accordance with the approved Time Schedule and Program of
Performance pursuant to GCC Subclause 18.2.

Unless otherwise indicated, all personnel, facilities, works, and supplies will be provided free of charge to
the Contractor.

Personnel Charge to Contractor (if any)
NIL
Facilities Charge to Contractor (if any)
NIL
Works Charge to Contractor (if any)
NIL
Supplies Charge to Contractor (if any)
NIL
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Appendix 7 - List of Documents for Approval or Review

Pursuant to GCC Subclause 20.3.1, the Contractor shall prepare, or cause its Subcontractor to prepare,
and present to the Project Manager in accordance with the requirements of GCC Subclause 18.2 (Program
of Performance), all documents required for submission, as enumerated in Section 6 - Employers
Requirements, for review/approval.
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Performance Security

Beneficiary: ... Name and address Of the EMPIOYEN ....ccueeveeveverererrsesesrsreessssssssssssssssesessssnsssnses
D F- 1 1= T

We have been informed that . . . .. name of the contractor. . . . . (hereinafter called “the Contractor”) has
entered into Contract No. . . . .. reference number of the contract. . . . . dated........ with you, for the
executionof ... ... name of contract and brief description of plant and services. . . . . (hereinafter called "the
Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Contractor, we . . . .. name of the bank. . . . . hereby irrevocably undertake to pay
you any sum or sums not exceeding in total an amount of . . . .. name of the currency and amount in words’.
..... (.....amountinfigures. . . ..)such sum being payable in the types and proportions of currencies

in which the Contract Price is payable, upon receipt by us of your first demand in writing
accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under
the Contract, without your needing to prove or to show grounds for your demand or the sum specified
therein.

This guarantee shall expire no later than the earlier of
(a) 18 months after our receipt of
(i)  acopy of the Completion Certificate; or

(i)  aregistered letter from the Contractor, attaching a copy of the notice to the project manager
that the Facilities are ready for commissioning, and stating that 14 days have elapsed from
receipt of such notice (or 7 days have elapsed if the notice was a repeated notice) and the
project manager has failed to issue a Completion Certificate or inform the Contractor in
writing of any defects or deficiencies; or

(i) aregistered letter from the Contractor stating that no Completion Certificate has been issued
but the Employer is making use of the Facilities; or

(b) the day of L2
Consequently, any demand for payment under this guarantee must be received by us at this office
on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458
(or ICC Publication No. 758 as applicable), except that subparagraph (ii) of Sub-Article 20(a) is hereby
excluded.?

1 The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and denominated
either in the currency(ies) of the contract or a freely convertible currency acceptable to the employer.

2 Or the same or similar to this clause specified in the Uniform Rules for Demand Guarantees, ICC Publication No. 758, where
applicable.
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Signature(s) and seal of bank (where appropriate)

-- Note to Bidder --

If the institution issuing the performance security is located outside the country of the employer, it shall have a
correspondent financial institution located in the country of the employer to make it enforceable.
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Advance Payment Security

Beneficiary: ..o Name and address Of the EMPIOYEN ....ccevveevevererervsesesrsreessssssssssssssssssessssssssnses
D F- 1 1= TS

We have been informed that . . . . . name of the contractor. . . . . (hereinafter called "the Contractor") has
entered into Contract No. . . . .. reference number of the contract. . . . . dated ........ with you, for the
executionof .. .. .. name of contract and brief description of plant and services. . . . . (hereinafter called "the
Contract").

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment
inthe sum ... .. name of the currency and amount in words'. . . . . . (... amount in figures. . . . . ) is to be
made against an advance payment guarantee.

At the request of the Contractor, we . . . .. name of the bank. . . . . hereby irrevocably undertake to pay
you any sum or sums not exceeding in total an amount of . . . .. name of the currency and amount in words?.
..... (.. ...amountin figures. . . . . ) upon receipt by us of your first demand in writing accompanied

by a written statement stating that the Contractor is in breach of its obligation under the Contract
because the Contractor:

(a) used the advance payment for purposes other than the costs of mobilization and cash flow
support in respect of the Works; or

(b) has failed to repay the advance payment when it has become due and payable in
accordance with the conditions of the Contract, specifying the amount payable by the
Contractor.

It is a condition for any claim and payment under this guarantee to be made that the advance
payment referred to above must have been received by the Contractor on its account number . . . .
. contractor’s account number. . . . . at..... name and address of the bank. . . . . .

The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Contractor as indicated in copies of interim statements or payment
certificates, which shall be presented to us. This guarantee shall expire, at the latest, upon our
receipt of a copy of the interim payment certificate, indicating that 80% of the Contract Price has
been certified for payment, oronthe ...dayof...... .. ..., whichever is earlier. Consequently,
any demand for payment under this guarantee must be received by us at this office on or before
that date.

1 The guarantor shall insert an amount representing the amount of the advance payment denominated either in the currency(ies)

of the advance payment as specified in the contract, or in a freely convertible currency acceptable to the employer.

Footnote 1.

3 Insert the expected expiration date of the time for completion. The employer should note that in the event of an extension of the
time for completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee,
the employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor
agrees to a one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s
written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458
(or ICC Publication No. 758 as applicable).

Signature(s) and seal of bank (where appropriate)

-- Note to Bidder -

If the institution issuing the advance payment security is located outside the country of the
employer, it shall have a correspondent financial institution located in the country of the employer
to make it enforceable.
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